

DCC Business Handover Plan

Licence Renewal
~~February~~ April 2025

Version: 0.~~16~~17

Date: ~~21 February 2025~~ 25th April 2025

Author: DCC

Formatted: Superscript

Document control heading

[t](#)

Revision history

Revision date	Summary of changes	Changes marked	Version number
14/12/23	Consultation Draft	N	V12
25/03/2024	Updates post consultation		V13
16/05/2024	Updated post external assurance review		V14
20/12/2024	Updated post receipt of Ofgem letter of 18 th October 2024 providing their response on the Business Handover Plan		V15
21/02/2025	Updated post receipt of Ofgem letter of 30 th January 2025 providing feedback on V15		V16
25/04/2025	Updated post consultation		V17

Table of Contents

PART A: OVERARCHING PROVISIONS.....	<u>69</u>
1. Introduction and overview.....	<u>69</u>
1.1. Background.....	<u>69</u>
1.2. Purpose and objectives of the Business Handover Plan	<u>69</u>
1.3. Status and approval of BHP and BHP Subsidiary Documents	<u>710</u>
1.4. Modification of the Business Handover Plan.....	<u>710</u>
2. Key commitments	<u>811</u>
2.1. Maintaining the Existing Services throughout the Handover Period ..	<u>811</u>
2.2. Commitments in relation to implementation of the Business Handover Plan	<u>811</u>
3. Scope of handover	<u>912</u>
3.1. Overall handover model.....	<u>912</u>
3.2. Authorised business and related assets.....	<u>912</u>
3.2.1. Authorised Business	<u>912</u>
3.2.2. Relevant Service Capability	<u>1013</u>
3.2.3. Relevant Business Assets	<u>1013</u>
4. Overarching Assumptions and Dependencies.....	<u>1114</u>
5. Phasing and structure of the Business Handover Plan...	<u>1316</u>
5.1. Phasing of the Business Handover	<u>1316</u>
5.2. Structure of the Business Handover Plan	<u>1517</u>
5.3. Handover Delivery Plan	<u>1518</u>
PART B: ACTIVITIES THROUGHOUT THE LICENCE TERM	
<u>1720</u>	
6. Enabling activities throughout the term.....	<u>1720</u>
6.1. Overview	<u>1720</u>
6.2. Third Party Contracts	<u>1720</u>
6.3. Document Management	<u>1720</u>
6.4. Risk and Issue Management.....	<u>1821</u>
6.5. In Progress Change Activities	<u>1922</u>
6.6. Regulatory Compliance	<u>1922</u>

6.7. Budgets for Handover Assistance, Ex-Ante Submission and Price Control	<u>1922</u>
6.7.1. Budgets for Handover Assistance	<u>1922</u>
6.7.2. Ex -Ante Business Plan Submission	<u>1922</u>
6.7.3. Price control through to Expiry	<u>2023</u>

PART C: SUPPORT TO SUCCESSOR LICENSEE APPOINTMENT PROCESS2124

7. Support to Licence Appointment Process	<u>2124</u>
7.1. Overview	<u>2124</u>
7.2. Assumptions	<u>2124</u>
7.3. Approach	<u>2124</u>
7.4. Guidance for Successor Licensee.....	<u>2326</u>
7.5. Third Party Contracts	<u>2326</u>

PART D: HANDOVER MOBILISATION.....2427

8. Mobilisation	<u>2427</u>
8.1. Overview	<u>2427</u>
8.2. Mobilisation Approach	<u>2427</u>
8.3. Communication Strategy and Plan	<u>2427</u>

PART E: HANDOVER DELIVERY2629

9. Handover.....	<u>2629</u>
9.1. Handover Delivery Assumptions	<u>2629</u>
9.2. Handover Programme Management.....	<u>2629</u>
9.3. Handover Delivery Governance.....	<u>2629</u>
9.4. Knowledge Transfer and Shadowing	<u>2932</u>
9.5. External Service Provider Handover Assistance	<u>2932</u>
9.6. Corporate Services Dependencies.....	<u>3033</u>
9.7. Inflight Projects and Change	<u>3033</u>
9.8. Decision-Making at the end of the Licence Period.....	<u>3033</u>
9.9. Employee Transfer	<u>3033</u>
9.10. Asset Transfer	<u>3134</u>
9.10.1. Business Handover Information	<u>3134</u>
9.10.2. Third Party Contract Novation and Transfer.....	<u>3235</u>
9.10.3. Financial handover.....	<u>3235</u>
9.10.4. Intellectual Property Assets	<u>3336</u>

9.10.5. Physical Assets	3336
9.10.6. Property	3336
9.11. Handover Dispute Management.....	3437
10. Handover Programme	3639
10.1. Programme Structure	3639
10.2. Handover Work Packages	3639
11. Handover controls and procedures.....	5053
11.1. Information and data protection.....	5053
11.2. Security	5053
11.3. Quality assurance	5154
11.4. Handover Delivery Risk Management.....	5255
11.5. Monitoring and reporting	5255
PART F: READINESS	5457
12. Handover readiness	5457
12.1. Readiness assessment	5457
12.2. Readiness Assessment Framework	5457
12.3. Periodic Readiness Assessments	5558
12.4. Readiness Assessment Process	5558
PART G: POST HANDOVER SUPPORT	5760
PART H: CLOSEDOWN.....	5861
13. Closedown	5861
13.1. Handover Programme Closedown.....	5861
13.2. Asset and Data Decommissioning and disposal	5861
13.3. Closedown Reporting	5861
PART I: REVOCATION	5962
14. Business Handover arrangements in the event of Licence Revocation	5962
14.1. Revocation Scenarios	5962
14.2. Assumptions	5962
14.3. Approach	6063
14.4. Partial Revocation	6063

14.5. Revocation Risks.....~~60~~**63**

15. Appendix 1 – List of Subsidiary Documents~~62~~**65**

16. Appendix 2 – Glossary of Terms~~65~~**69**

PART A: OVERARCHING PROVISIONS

1. Introduction and overview

1.1. Background

Smart DCC Ltd (DCC) provides the shared smart metering communications infrastructure that allows energy suppliers, network operators and other authorised users to communicate with smart meters.

DCC is a wholly owned subsidiary of Capita Business Services Limited and was granted the Smart Meter Communication Licence (the Licence) by the Department of Energy and Climate Change (DECC) on 23 September 2013.

The Licence sets out the conditions under which DCC shall implement and manage a data and communications service that enables smart meters within domestic and non-domestic premises to communicate with the business systems of Users.

Since it was granted, the Licence has been extended to include further mandated requirements for DCC to design, build, test and implement additional systems and processes to support the energy sector including:

- the Central Switching Service to support faster switching for energy consumers between energy suppliers (set out in Condition 15 of the Licence)
- the Enduring Change of Supplier (ECoS) capability, which provides an enduring model to enable Change of Supplier processes to be undertaken securely (set out in Condition 13A of the Licence)
- the Network Evolution Arrangements, including arrangements for utilising the newer forms of Communications Hubs and continuity in the provision of data services (set out in Condition 13B of the Licence)

The Licence also includes requirements relating to Permitted Business Services, which DCC may provide under its Licence. Together with the Mandatory Business Services, these form the DCC's Authorised Business under the Licence.

Formatted: Font: Italic, Underline

Unless revoked under Part 2 of the Licence, the Licence was originally expected to will remain in force until 22 September 2025 or up until a maximum of 22 September 2031 should the Licence be extended. On 20 September 2024, the Licence was extended for a period of 24 months, until 22 September 2027¹.

1.2. Purpose and objectives of the Business Handover Plan

The Licence imposes duties on DCC to ensure that the Authorised Business is transferred without disruption and in an orderly manner to a Successor Licensee in the event of the revocation or expiry of the Licence. This Business Handover Plan (BHP) is designed to meet this obligation by setting out (among other things) the roles, responsibilities, planning assumptions and dependencies in accordance with the general duty under Part A of Condition 43 of the Licence.

¹ [Decision on the continuation of the Smart Meter Communication Licence and the rate of Shared Service Charge and Baseline Margin | Ofgem](#)

The primary objectives of this Business Handover Plan are:

- To set out the DCC's methodology for achieving an orderly and successful handover of the Authorised Business (including transfer of commercial and operational assets) to a Successor Licensee on the expiry or revocation of the Licence
- To provide a viable and usable high-level handover plan that will be the basis of detailed transition and exit planning when the [hHandover pPeriod](#) is initiated
- To provide confidence to the regulator and DCC stakeholders that the DCC's method to transition and exit from the Licence will have no adverse impact on the quality and efficiency with which Services are delivered during the handover.

For clarity, this BHP:

- Relates to handover to a Successor Licensee, and not the discontinuation of the Authorised Business, nor the continuation of Authorised Business outside of a Licensed framework.
- Focuses on handover of the DCC's [LicenceMandatory Business](#), and not External Service Provider exit planning (except where this directly relates to DCC handover).
- Is not a Successor Licensee mobilisation plan, therefore, the support required from DCC may vary according to the proposals of any appointed Successor Licensee.

1.3. Status and approval of BHP and BHP Subsidiary Documents

In accordance with the terms of the Licence, the BHP is approved by the Authority. This version of the BHP was approved on [\[DATE\]](#).

[Recognising that it is important that there is a flexible, agile approach to managing change associated with the BHP. The](#) BHP will be supported by a number of Subsidiary Documents [which will be subject to change when new information becomes available. Changes will be approved via the Joint Handover Steering Group \(JHSG\).](#)

The list of Subsidiary Documents is in Appendix 1 of this Business Handover Plan. This list will be updated when new Subsidiary Documents are identified or released. DCC will inform Ofgem when the document list is refreshed.

The BHP Subsidiary Documents will set out additional detail of, for example, specific workstreams and workplans. They will need to be updated and adapted as more information becomes available about the nature, circumstances, and timeframe of the handover to any Successor Licensee.

Priority will be given to the Subsidiary Documents that provide details on: establishing the handover governance arrangements; activities required to support the Ofgem tender process for the Successor Licensee e.g. data room information; shareholder separation preparation including employee transfer, and; the stakeholder communications and engagement approach to ensure ongoing transparency.

As these Subsidiary Documents are developed, they will be subject to approval by the Joint Handover Steering Group to avoid Ofgem's re-approval of the overall BHP document each time an update is made. The DCC shall ensure that the views of stakeholders are taken into account in developing BHP Subsidiary Documents through appropriate engagement [- and the JHSG will oversee that there is sufficient opportunity for industry engagement and oversight.](#) - However, not all of these documents will be publicly available as they contain commercial confidential information or personal data about DCC staff.

Any development of, or change to, a Subsidiary Document must be consistent with the overall objectives and principles set out in this BHP. The contents of this BHP shall take precedence over any Subsidiary Document in the event of any inconsistency or conflict.

1.4. Modification of the Business Handover Plan

The Licence requires a review of the Business Handover Plan at least once in each Regulatory Year; and for DCC to propose to the Authority modifications (if any) that it thinks are appropriate or necessary for the purpose of better complying with the Licence. Historically DCC agreed with Ofgem that it would submit an annual update for informal review rather than formal approval and our assumption is that following BHP approval, subsequent annual reviews will be on the same [basis](#), with formal re-approval ~~on a 'by exception' basis if there are, focused on the impact of~~ material changes of circumstances and/or issues which have arisen which make major modifications [to the Plan](#) appropriate or necessary.

~~Once the handover period starts is established, the~~ DCC shall assess the impact of any proposed changes [as and when they happen](#) and present the findings to the Joint Handover Steering Group (JHSG). The JHSG shall then decide whether to recommend to the Authority whether they need to re-approve the Plan [taking into consideration aspects such as changes to timeframe / scale of change](#). Upon direction of the Authority, the DCC shall implement any approved change and make any necessary adjustments to the ~~Business Handover Programme BHP~~ activities and approaches to ensure full compliance with the updated Business Handover Plan.

2. Key commitments

2.1. Maintaining the Existing Services throughout the Handover Period

DCC shall ensure that the Authorised Business continues as usual and that its services to DCC Users ~~remain are uninterrupted and~~ maintained to a high standard during the [hHandover pPeriod](#). DCC shall ensure that the Code Performance Measures, Service Provider Performance Measures, and the Operational Performance Regime are maintained throughout the [hHandover pPeriod](#).

The DCC, under direction of the DCC Board [\(where Capita members are recused as detailed in the Conflict of Interest strategy\)](#), shall continue to take decisions and progress all activities during the [hHandover pPeriod](#) that are critical to the continuity of the Authorised Business and compliance with Licence obligations. This includes, for example, procurement or renewal of External Service Provider contracts that deliver aspects of the Authorised Business.

2.2. Commitments in relation to implementation of the Business Handover Plan

The DCC shall discharge all the activities set out in this Business Handover Plan in a manner that is fully compliant with its duty under the Licence to ensure that it:

- a) is consistent with the DCC's proper performance of its obligations under the Licence
- b) will not prejudice or frustrate the ability of a Successor Licensee to commence carrying on the Authorised Business in accordance with its obligations under its licence
- c) is most likely to ensure an effective business handover with, in particular, no adverse impact on the quality and efficiency with which Services are delivered
- d) will to the extent that any revocation or handover is in respect of only part of the Authorised Business, allow the Licensee to continue to provide the remainder of the Authorised Business under the Licence
- e) will be compliant with relevant appropriate general legal and regulatory requirements over and above the DCC's Licence will ensure enforcement and operation of appropriate IT and Information Security controls, appropriately prioritising IT and Information Security best practice and operational control
- f) is cost effective and ensures value for money.

Additionally, the DCC shall conduct the ~~Business Handover programme BHP~~ in a manner that:

- a) Facilitates as far as practicable and legally achievable the protection of all employees working on the Authorised Business under the DCC Licence to ensure that there is continuity of critical capability throughout and after the handover
- b) Is collaborative and facilitates communication and cooperation with, and between, all parties throughout the [hHandover pPeriod](#); Ensures that no activities undertaken, or information provided, prior to or during implementation of the [Business Handover programmeBHP](#), has an adverse impact on ensuring a fair process for Successor Licensee appointment and that ethical walls are established as appropriate
- c) Ensures that the principle of open and fair competition is considered within each of the relevant Subsidiary Documents and the BHP
- d) Ensures that all necessary information is made available in a full and timely manner to facilitate the process for Successor Licensee appointment
- e) Seeks to update the BHP and relevant Subsidiary Documents as more information emerges
- f) Ensures that the required handover activities are planned, managed, coordinated and delivered in a manner that ensures the successful and timely delivery of the Business Handover and facilitates a smooth transfer of the operation to the Successor Licensee
- g) Maintains transparent and open communication with all DCC stakeholders on Business Handover progress by engaging with industry and established governance structures and considers the views of the SEC Panel and DCC Users
- h) Engages stakeholders when creating the BHP Subsidiary Documents on any content which would impact DCC Users or services delivered to energy consumers. This would include inviting written responses to the documents as appropriate.

3. Scope of handover

3.1. Overall handover model

The DCC Licence specifies certain activities that are required of DCC as the current Licensee to support the handover of the Authorised Business to a Successor Licensee. The Licence anticipates that this will require the transfer of relevant assets, information ~~and -and~~ knowledge [as required to the Successor Licensee as well as the External Service Provider contract novations](#) to the appointed Successor Licensee's [entity](#).


This Business Handover Plan therefore provides an overarching framework for managing the handover to a Successor Licensee's [s -entity](#) organisation in that manner. Specific details of the Successor Licensee's proposed operating model are expected to be established as part of the Successor Licensee application process that will be undertaken by the Authority. Once that process is concluded, the DCC (under direction of the Joint Handover Steering Group) shall develop the appropriate detailed Handover Delivery plans to reflect this.

3.2. Authorised business and related assets

3.2.1. Authorised Business

This Business Handover Plan is designed to ensure that the ability to conduct the Authorised Business (as described below) will be transferred without disruption and in an orderly manner to a Successor Licensee in the event of the revocation or expiry of the Licence.

The scope of the Authorised Business is defined in the Licence and illustrated below:



The principal elements to be transferred to the Successor Licensee are Relevant Service Capability and Relevant Business Assets, described further below.

3.2.2. Relevant Service Capability

Relevant Service Capability means capability procured (or provided from within the Licensee's own resources) in accordance with Condition 16 of the Licence (Procurement of Relevant Service Capability) for the purposes of securing the provision of Mandatory Business Services under or pursuant to the Smart Energy Code or the Retail Energy Code (as applicable).

3.2.3. Relevant Business Assets

The assets identified in this BHP and relevant BHP Subsidiary Documents for handover are Relevant Business Assets. Therefore, there is a close relationship between the Register of Relevant Business Assets (RRBA), which is a list of the assets and their location, and the BHP. To ensure the RRBA remains up-to-date, DCC reviews the RRBA on a quarterly basis and submits this annually to the Authority.

The categories of Assets covered by the Register are:

- **Financial:** includes funds in bank accounts, promises to pay under certain conditions, e.g. credit cover or parent company guarantees provided by Users.
- **Contract/Licences:** includes External Service Provider contracts, all other contracts for goods and services, licences for software (including website design) and leases for photocopiers and printers.
- **Physical:** includes licences or leases to occupy office buildings, computer equipment, vehicles, stationery, etc.
- **Information:** includes data collated or generated as part of DCC's business activities, e.g. minutes of meetings, pre-design documentation (consultations and responses), and certain deliverables under its Licence Conditions.
- **Intellectual Property Rights (IPR):** includes programme design documentation, and identification of IPR origin (created by Licensee, or assigned to it through new external contracting arrangements, and transition arrangements).

4. Overarching Assumptions and Dependencies

The Business Handover Plan has been developed on the basis of the following overarching assumptions.

Ref	Assumption
A1	The provision of all DCC services should continue uninterrupted under the new licensee to minimise disruption to business-as-usual operations.
A2	The BHP relates to handover to a Successor Licensee, and not the discontinuation of the Authorised Business, nor the continuation of Authorised Business outside of a Licensed framework.
A3	The BHP focuses on handover of the DCC's Licence, and not External Service Provider exit planning (except where this directly relates to DCC handover).
A4	The BHP is not a Successor Licensee mobilisation plan. The support required from DCC may vary according to the proposals of the Successor Licensee.
A5	Information that is obtained during the Successor Licensee Appointment process that relates to Business Handover is provided to the team-DCC Programme Delivery transition team in full and in a timely manner to enable development or refinement of the detailed Handover delivery plans and programme activities.
A6	<p>Handover costs will be incurred by Capita the DCC and the Successor Licensee. It is assumed that:</p> <p>Any costs incurred by Capita will be recovered from the DCC as per the Intercompany Agreement.</p> <p>Any costs incurred by the Successor Licensee will be subject to the Successor Licensee's price control or such other arrangement established by the Authority as part of the Licence award process.</p> <p>Any charges for additional support, as requested by the Successor Licensee, over and above the handover services described in this Business Handover Plan, will be agreed with the Successor Licensee and the Authority during the hHandover pPeriod; and so long as these costs are incurred or will be incurred prior to the date of the transfer to the Successor Licensee they will be included in DCC's final Price Control submission. However, any costs incurred after Business Handover will not be included in the final Price Control submission and will be charged to the Successor Licensee on a commercial basis.</p> <p>Where Ofgem is requesting DCC to perform certain activities as part of the Business Handover e.g. appointment of an independent Chair for the JHSG, we have asked Ofgem to confirm that any price control assessment would relate solely to the efficiency and economic value with which these actions are carried out, not whether the actions themselves were necessary.</p> <p>At each key stage of implementing the Business Handover Plan that would result in DCC incurring material costs, where appropriate DCC shall give Ofgem the opportunity to comment and seek confirmation that the planned activity is aligned with Ofgem's approach to appointing a Successor Licensee and Business Handover in advance of the costs being incurred.</p>
A7	It is assumed that Ofgem's costs associated with the tender for / identification of the Successor Licensee will be borne by Ofgem and not by DCC and its customers. Costs related to DCC's support for the selection process as laid out in this Business Handover Plan, such as creation of the data room, will be recovered via the charging statement.
A8	The BHP has been prepared on the basis that the transfer of the Authorised Business constitutes a Transfer of Undertakings (Protection of Employment) (TUPE). Smart DCC Ltd will commence the TUPE transfer process from Capita Business Services Ltd to become the employer of staff. This will be phase 1 of the TUPE transfer process, phase 2 being the transfer of the all in-scope employees working on the Authorised Business under the DCC Licence to the Successor Licensee.

Ref	Assumption
A9	<p>To mitigate the risk of the Successor Licensee not having any Corporate Services, DCC should start to plan the separation of shareholder services. This will require DCC to commit costs to commencing procurement related activities such as requirements definition. These costs will be recovered via the charging statement.</p> <p>The Authority are anticipating the business transfer by the end of 2026 at the latest which will leave DCC to complete the final price control in the 8 – 9 months between December 2026 and September 2027. To achieve this timeline, DCC will need to commence the discovery to separate the shareholder services (in case the Successor Licensee does not have these services) in Q1 2025 as detailed in the DCC Approach to Capita Separation Subsidiary Document.</p> <p>Separation of corporate services from Capita will not result in any further reduction of the overhead rate during the licence extension period.</p>
A10 ²	Capita will be able to receive reasonable levels of support and data from the Successor Licensee to complete the final Ex-Post Price Control submission and Capita will be paid for the final price control after the mandatory business has transferred to the Successor Licensee.
A11 ⁴	Ofgem's determination on consultations on Cost Control and Future Role will not require elements of this BHP version 16 to be changed or adjusted and any changes can be accommodated in the Subsidiary Documents.
A12 ⁵	All External Service Provider contracts will be novated to the Successor Licensee

The following Authority and Successor Licensee dependencies are critical to the successful delivery of the Business Handover Plan:

Dependency	Party	Required By
D1 DCC are dependent on Ofgem maintaining their selection process timeline as laid out in their email to Smart DCC of Friday 7th February as laid out in their Expression of Interest in the new Smart Meter Communication Licence published on 14th March 2025 and the Successor Licensee being able/ready to receive the Authorised business. If this is not the case, the Business Handover will take longer and cost more and DCC plans will need to be amended. DCC will respond efficiently to any delays caused by others and seek to minimise additional costs due to delays.	Authority	From January 2025
D2 To mitigate the risk of nugatory spend on replacement of the corporate services currently provided by Capita, the Authority will need to provide information to DCC about the corporate services that potential successor licensees can provide at the checkpoint reviews as detailed in the DCC Approach to Separation of Corporate Services Subsidiary Document.	Authority	From January 2025
D3 The Authority will direct DCC to commence early mobilisation ahead of the handover delivery period (e.g. up to 3 months) if this would better enable the transfer of Authorised Business by November / December 2026	Authority	Prior to commencement of the handover delivery period
D4 DCC are assuming an eight-month period to complete the final price control. If this timeline is reduced due	Authority	Licence Award

Formatted Table

Formatted: Superscript

Dependency	Party	Required By	
to the handover not being achieved by November /December 2026, Authority to work with DCC to accelerate final price control plan or review the licence term to include an additional extension period.			
D5	Confirmation of Successor Licensee	Authority	Prior to commencement of the Handover Mobilisation Phase if Authority have not directed DCC to commence early mobilisation
D6	Availability of Successor Licensee team members to contribute to and agree detailed transition and exit project plans	Successor Licensee	During the Handover Mobilisation Phase
D7	Availability of Successor Licensee team members to accept knowledge transfer	Successor Licensee	Prior to commencement of the planned Knowledge Transfer activity
D8	A mechanism between the DCC and the Successor Licensee to share information	Successor Licensee	Prior to commencement of the Business Handover Information sharing
D9	Capita to make available the information and resources to support the discovery needed for the separation of the Capita services and the transfer of staff from CBSL to Smart DCC Ltd	Shareholder	From January 2025 onwards
D10	External Service Providers to make available full information and resources to support knowledge transfer and novation activities if required	External Service Providers	During the Handover Mobilisation Phase and the planned Knowledge Transfer and novation activities if required

Formatted Table

5. Phasing and structure of the Business Handover Plan


5.1. Phasing of the Business Handover

The BHP has been developed recognising that there are different activities required at different times throughout the licence term, Successor Licensee appointment process and during the handover period itself.

The DCC shall take all reasonable and practicable steps in advance of licence award to ensure that it is fully prepared to facilitate a smooth transition and to reduce any operational or commercial risks to the handover process (while maintaining effective BAU operations). This shall include taking the possibility of a handover into account in commercial and operational decision-making to ensure as far as practicable that the DCC business and service provider environments are as stable and low risk as possible during the handover period. The DCC shall also take all necessary steps to ensure that it has the plans and resources

in place to begin handover as soon as possible after licence award is made and that, wherever possible, appropriate preparatory activities have been completed in advance.

BHP – Mobilisation at Licence Award



Ofgem plans to start the **h**Handover **p**Period prior to, or at the commencement of, the appointment phase for the Successor Licensee. Once the Authority advises the DCC that the handover period has commenced, the BHP Subsidiary Documents will be updated as detailed in section 1.3 and activities will commence - particularly those relating to delivering the Licence tender support and shareholder separation. The detailed plan for this phase of the Business Handover Plan will be prepared and the JHSG will be established to provide oversight and reporting on BHP progress to the SEC Panel and other industry forums as appropriate.

The mobilisation period for handover will commence no later than licence award, or earlier, as directed by the Authority, and the Handover Delivery Teams will mobilise to prepare to deliver the various Handover Work Packages described in this BHP. The objective of this initial mobilisation period is to ensure that, all the relevant initiation and preparation activities are completed to support the Handover Delivery phase. At Handover Mobilisation, the handover delivery governance will commence, and the following documents will as examples will be prepared; the detailed Handover Delivery Plan, phase 2 communications plan and materials; finalisation of any Transitional Service Agreement; ensuring Successor Licensee dependencies are incorporated into the delivery plan; and ensuring all information assets are readily available. It is anticipated that a detailed handover plan aligned to the Successor Licensee's plan will be available four months after the Successor Licensee is formally awarded the Licence assuming they mobilise immediately after signature.

Once the Successor Licence is awarded, there will be 2 licence holders for a period of time as both DCC1 and **DCC2 the Successor Licensee** perform their relevant handover activities. These activities will incur costs. After the business transfer date when the Successor Licensee will deliver the Authorised Business, DCC1 will incur further costs as it delivers the final price control until their Licence expires in September 2027. These costs will be recovered via the charging statement.

5.2. Structure of the Business Handover Plan

The BHP has a number of parts to reflect the various requirements and phases of handover preparation and delivery, as follows:

Part A: Overarching Provisions – sets out the objectives of the plan, a number of key commitments in respect of the conduct of handover activity and overarching plan assumptions.

Part B: Activities Throughout the Licence Term – Describes a number of enabling activities required in order to deliver a robust and efficient business handover, by ensuring that the DCC and other involved parties (including e.g. External Service Providers) are fully prepared in advance of the handover activity – including ensuring that all information and assets are documented, and key handover resources are identified.

Part C: Support to Successor Licensee Appointment Process – In advance of the handover the DCC will have an important role in providing input to the Ofgem process for competitive award of the new DCC Licence. This will include providing information for Licence applicants via a “Data Room” and supporting due diligence activity by the preferred applicant.

Part D: Handover Mobilisation – Handover Management Start-Up and Mobilisation will ensure the project is initiated on a solid foundation and that adequate resources are assigned to the project by the DCC, Service Providers and (once appointed) Successor Licensee to ensure a successful transfer of the Authorised Business. This will include production of detailed project plans and implementation of full handover governance and delivery controls including monitoring and reporting.

Part E: Handover Delivery – Details the overall business handover delivery approach, defines the key work packages, delivery workstreams and roles and responsibilities (including the handover governance model). This part also details the approach to key activities including delivery of handover support services to the Successor Licensee and the treatment of in-flight change programmes and contract renewals during the [hHandover p](#)Period.

Part F: Readiness – Sets out how progress towards the business transfer to the Successor Licensee will be monitored and assured, to provide confidence that the handover has been completed effectively (including transfer of knowledge and assets) and that the Successor Licensee can take over operation of the Authorised Business without disruption to existing service provision to DCC Users.

Part G: Post Handover Support – Provides for the Successor Licensee to request ongoing support from the current Licensee after the transfer of the Authorised Business has taken place, should this be required.

Part H: Closedown – Describes the activities to ensure that the [Business Handover Delivery P](#)programme is closed down after Handover is complete and that the current Licensee takes appropriate steps to dispose of any relevant assets or to retain such records as necessary to comply with any residual legal or regulatory obligations.

Part I: Revocation – Sets out how the handover activities would be enacted in a Revocation Event scenario. The general principle is that the DCC shall, as far as practicable, endeavour to follow the business handover approach set out in Parts B-H of this Business Handover Plan. However, depending on the circumstances at the time of notice of revocation, the approach may need to be varied as appropriate to reflect the specific situation and timetable for handover.

5.3. Handover Delivery Plan

Once the full nature and circumstances of the Handover are known (such as the Successor Licensee proposed service model) the DCC shall agree a detailed Handover Delivery Plan as a BHP Subsidiary Document. This plan shall detail the specific activities, timetable and milestones for implementation of the

DCC Public

Business Handover Work Packages. The detailed delivery plan shall be developed in consultation with the Successor Licensee, the DCC Board or the Committee of the DCC Board with responsibility for Business Handover and the JHSG as an agreed joint delivery plan.

DCC Public

PART B: ACTIVITIES THROUGHOUT THE LICENCE TERM

6. Enabling activities throughout the term

6.1. Overview

Throughout the Term of the Licence, DCC shall ensure that the following enabling activities are carried out:

- Maintaining the Register of Relevant Business Assets as an up-to-date record of all assets that may form part of the Business Handover
- Maintaining a document management system to enable full and timely availability of all information necessary to support the Successor Licensee appointment process and to provide the Business Handover Information defined in this BHP
- Ensuring that all contracts relating to Relevant Service Capability provide for novation as required and in accordance with the Licence
- Management of all relevant Intellectual Property in accordance with Condition 44 of the Licence

6.2. Third Party Contracts

Throughout the Licence Term DCC will ensure that External Service Provider Contracts have the relevant obligations to secure their novation to a Successor Licensee if required and as defined in the Licence Part D, 43.14 and 43.15. It is assumed that all External Service Provider Contracts will be novated to the Successor Licensee. To support delivery of the BHP, the DCC will produce a Subsidiary Document on a quarterly basis that gives an overview of the External Service Provider Contracts that will need to be extended / re-procured throughout the handover period. The list will highlight those contracts where either an extension or re-procurement is needed 2 years prior and 2 years post Licence award. These contracts will be priority contracts to ensure that robust Exit Plans are in place and DCC shall take into account the timing of expiry of the Licence in determining the duration of any contracts for provision of Relevant Service Capability, including Fundamental Service Capability. Where possible DCC will seek to minimise the number of contracts that are due to terminate/be re-procured 6 months before or after the Handover Delivery Phase when reviewing contracts for re-procurement / extensions.

To support the Successor Licensee Appointment phase, DCC will create a Subsidiary Document for the data room to provide information on DCC's contract renewal and re-negotiation strategy relating to the contracts that are due to be extended/terminated during the selection/handover period

Once the Successor Licensee Appointment phase has commenced, quarterly meetings between the Business Handover [Delivery](#) Programme and the DCC Commercial team will be put in place to check data and validate information in the contract register and make any updates to the contract categorisations.

6.3. Document Management

DCC recognises information as an asset, and manages it accordingly, with dedicated resources for this purpose. DCC has an Information Security policy which governs how information must be handled as part of its normal business processes, and in line with industry good practice. This includes document classification as Externally Classified, DCC Confidential, DCC Controlled or DCC Public.

SharePoint is the system used to manage information as detailed with the Information Management policy. DCC facilitates internal document management control as well as external access and use by Service Providers, Service Desk and Users.

DCC uses the Clarity Project and Portfolio Management (PPM) tool to manage our Risks & Issues, Plans, Resource Requirements, Change Management and Governance Gates etc. DCC also uses a Change

Management System (CMS) for Change Management. Formal documentation covering project-artefact development and signoff including PID's, Business Cases, Board reports and stakeholder documentation is managed and stored in SharePoint.

The DCC shall ensure that its overall approach to document management will enable full and timely availability of all information necessary to support the Successor Licensee appointment process and to provide the Business Handover Information defined in this BHP.

6.4. Risk and Issue Management

Effective risk and issue management is an ongoing process throughout all phases of the BHP.

During the development of the BHP, a comprehensive risk assessment has been completed and risks identified and categorised according to the DCC risks categorisation method as detailed in the BHP Risk Register. Mitigation strategies have been developed ensuring protection of energy consumers and continuity of service and timings for implementing them agreed, so that actions to mitigate risks can commence at the appropriate time.

The BHP Risk Register is a BHP Subsidiary Document which shall be maintained and updated on an ongoing basis through all phases of the BHP. We have provided a brief summarised view of high-risk areas and mitigations below. Risks relating to the business handover will be managed within the business-as-usual DCC risk governance framework. Once established, Handover risks and mitigation progress shall be shared regularly with the JHSG as part of its oversight of the Handover programme. These forums will have full visibility of the risk register [and mitigations](#) and be responsible for ensuring that risks were mitigated effectively throughout the handover period. In addition, to support visibility of key risks during the handover period, DCC would provide information to the SEC Panel on a quarterly basis [which will provide information on key risks and mitigations.](#)

Risk Area	High Level Mitigations
Capacity of DCC to support the BHP	<ul style="list-style-type: none"> Develop a resource plan for additional resources needed to support the BHP Ensure that relevant SME's have "ringfenced" time to support the BHP Buy in additional resource and ring fence with ethical walls to support selection process
Shareholder Services separation	<ul style="list-style-type: none"> Map systems and services currently provided by Capita as shareholder Develop understanding of extension options and exit provisions Earliest possible decision by Ofgem on selection process route so DCC can maximise the time available to replace shareholder systems should the potential Successor Licensee not be able to provide these services Conduct early requirements capture to identify technical complexities; and initial assessment of resources, processes and facilities to support an in-house capability (if required) Prepare exit strategies Initiate separation of systems and processes early where appropriate Explore option of transitional contract arrangements with Capita for services that are more complex to disentangle
Impact on service continuity / programme delivery	<ul style="list-style-type: none"> Gain an understanding of portfolio plan over the BHP period Understand any critical service periods during the BHP period Work with the relevant teams to understand impact of business handover delivery on plans/service Put in place contingencies to avoid issues Put in place ringfenced resources to deliver portfolio / BHP plan

6.5. In Progress Change Activities

Change activities that are in progress at the Transfer Date, and which impact the delivery of the core Authorised Business (such as major in-flight change programmes, or External Service Provider contract renewals) will be managed and progressed by DCC up until the Transfer Date and handed over in a controlled manner. If there is a requirement for any such change activities in progress to be completed following the Transfer Date by the Successor Licensee, DCC shall provide progress updates and any information necessary for the completion of the change activity to the Successor Licensee in advance of the Transfer Date so as to minimise any risk of disruption to these activities and delivery dates.

6.6. Regulatory Compliance

The DCC Board and DCC management team will ensure that regulatory compliance continues as normal throughout the [h](#)Handover [p](#)Period.

The Business Handover will be resourced separately which will enable the continuation of business as usual (BAU) in compliance with all Licence duties and applicable service levels. Any additional resources required to undertake the increase in activity will be recruited through the usual internal change process with business cases which are supported by economic and efficient criteria. A balance will need be struck between involving key employees working on the Authorised Business under the DCC Licence in the Business Handover [Delivery](#) Programme (for example to enable knowledge to be shared and handed over) whilst retaining sufficient knowledge and capacity to maintain ongoing business services without disruption. DCC will provide a Handover Performance Measures Subsidiary Document which will be included in the data room detailing how regulatory and code compliance will be maintained and reported during the handover period. This will provide clarity on the balance between compliance and maintaining service whilst delivering the BHP in parallel.

6.7. Budgets for Handover Assistance, Ex-Ante Submission and Price Control

6.7.1. Budgets for Handover Assistance

DCC's costs for delivery of handover will be included in DCC's annual regulatory baseline forecasts and charging statement submissions, across the 3 regulatory years - RY24/25 to RY26/27. The handover costs will comprise both DCC Internal Costs and External Costs (from the providers of Fundamental Service Capability).

Until the Successor Licensee is appointed, the handover delivery plan, detailed Subsidiary Documents and work packages cannot be finalised. Therefore, the costs associated with these will be reflected in future charging statement submissions when known. The Successor Licensee may require additional support / deliverables from the DCC beyond those anticipated in this version of the plan. The full costs of support will not be understood until 4 months after the appointment of the Successor Licensee (assuming mobilisation occurs once the Successor Licensee is appointed).

The Finance Subsidiary Document will set out DCC's anticipated approach to agreeing additional costs and charging arrangements related to handover related activity. This approach will be refined with agreement of Ofgem during regulatory years 24/25 to 26/27 when the exact requirements will be clearer following outcomes of key decisions e.g. the Successor licensee capabilities and the Ex-Ante price regime.

6.7.2. Ex -Ante Business Plan Submission

To provide clarity, DCC will submit an Ex-Ante business plan to Ofgem in Q3 calendar year 2025 with Ofgem providing its final determination in Q1 calendar year 2026 (note these dates could be subject to change). As requested by Ofgem, the Ex-Ante business plan will cover 1st April 2026 – 31st March 2028,

and will therefore apply to both DCC and the Successor licensee. In preparing the Charging Statements, Indicative Charging Statements and the Ex-Ante business plan:

- indicative costs will be projected at the same level as if DCC were continuing to provide the service beyond expiry to provide a full Regulatory Year 2026/27
- the Successor Licensee mobilisation will occur in parallel with the DCC's current Licence, but DCC will have limited ability to predict these costs in advance (and may not have visibility of the Successor Licence charges in a timely manner). Therefore, unless directed by Ofgem these costs will not be included in the Charging Statements and Indicative Budgets
- we will assume that the Successor Licensee mobilisation costs incurred under the Successor Licence will be financed by the Successor Licensee and recovered in future Regulatory Periods in accordance with the Successor Licence
- a Preliminary Assessment will be requested from External Service Providers to determine whether any anticipated changes arising from the change of Licensee will have any cost impact for inclusion in the Indicative Budgets. The rates provided for projects under change control with the Service Provider contracts will apply
- if an additional extension to the licence is granted, the same principles will apply but the timescales will be varied to reflect the new expiry date (i.e. the number of years of the extension period will be added to all dates above)
- DCC charges Users on the basis of a charging statement which is issued each year, based on a prudent budget of allowed revenue for the regulatory year. Neither the LABP nor the indicative charging statement for any Regulatory Year during the Term will include contingency for the unlikely occurrence of a Revocation Event

6.7.3. Price control through to Expiry

The obligation to complete the final ex-post Price control submission is with DCC. Due to the anticipated date of handover to the Successor Licensee e.g. November / December 2026, there will be an 8-month period to complete the final price control. More detail will be provided in the Finance Subsidiary document, but the approach for the final price control will consider:

- timetable to complete an ex-post submission in a shorter period than previous regulatory years
- true up and impact of adjustments to Allowed Revenue to DCC's Baseline Margin (which would be a matter for DCC and not the Successor Licensee)
- the Authority's preferred approach to assessing Price control information
- how the price control will be completed e.g. by putting in place some obligations on the Successor Licensee to provide DCC access to some employees to enable the price control submission to be created
- the cost of retaining systems/knowledge for DCC to complete the price control

PART C: SUPPORT TO SUCCESSOR LICENSEE APPOINTMENT PROCESS

7. Support to Licence Appointment Process

7.1. Overview

Prior to Licence expiry, DCC shall support the Authority in their process to identify a Successor Licensee. Once a Successor Licence award has been made, DCC shall continue to conduct the Authorised Business in parallel with providing Handover Assistance to the Successor Licensee, until the Transfer Date. Throughout the process DCC will ensure that the principle of open and fair competition is considered by providing open and transparent information and managing conflicts of interest as detailed in the Conflict-of-Interest Subsidiary Document.

7.2. Assumptions

The following assumptions are made in relation to DCC's support to the Successor Licensee appointment process:

Ref	Assumption
SSLA1	The Authority will share its plans for the Successor Licence application process and agree any due diligence requirements to support data validation or requests for access in advance and with reasonable notice to allow the DCC to fully prepare. It is also assumed that all requests for access or information (including in relation to External Service Providers) will be channelled through the Business Handover Office (or delegated nominee) as its central point of contact.
SSLA2	It is assumed that the Authority will run a competitive tendering process in line with The Electricity And Gas (Competitive Tenders For Smart Meter Communication Licences) Regulations 2012.
SSLA3	All documentation and access to the relevant document management systems during this phase will be managed and protected in accordance with the current DCC Information Security policy (which is in line with the Licence Conditions relating to Confidential Information), and guidance provided by the Information Security Team. All Licence applicants will need to sign a Non-Disclosure Agreement (NDA) prior to accessing any documentation. External Service Providers will also need to consent that they are content for such documentation to be shared.

7.3. Approach

Prior to the start of a competitive Licence application process, DCC shall:

- Have already gained approval for the BHP from the Authority and following this, employees in key roles will be briefed as to their responsibilities and requirements to support the application process and to comply with any ethical wall arrangements as appropriate
- Meet with the Authority to establish a common understanding of the Licence application process and the specific requirements on the DCC to support the process
- Prepare for activities to support the Licence application process, including identifying the resources and information assets that will be necessary for this purpose
- Put in place processes to manage any conflict of interest such as any additional ethical wall provisions including: enhancing the role of the ICO – to assure processes and systems for managing the Capita relationship during licence renewal and auditing compliance; recusing Capita Directors and the Chair from Board discussions around licence renewal; provide briefing / training refresh on Chapter 3; ensuring the Licence renewal team is a separate team e.g located in a secure

area. These activities will continue throughout the handover period until such time as the Authorised Business is transferred to the Successor Licensee. Full details are provided in the Conflict-of-Interest Subsidiary Document.

- Work together with Ofgem to ensure that all information required for potential bidders to be able to assess the costs and risks of delivering the licence is made available in the data room. This information will be contained in a number of Subsidiary Documents e.g. knowledge transfer approach; readiness framework; operating model
- Define levels of disclosure of information which would be informed by the detail of the tender as well as any specific confidentiality requirements relevant to the information.
- Refresh the list of critical roles – a critical role being those technical and operational roles needed to maintain the provision of the core service. The roles are identified by the impact its absence would have on the provision of the DCC's mandatory business. The impact assessment will include criteria around regulatory compliance, operational continuity, key stakeholder relationships, and security. [All critical roles are aligned to a retention strategy and](#) ~~Once~~ the critical roles have been refreshed we will pro-actively undertake activities to mitigate the impact of someone leaving a critical role such as ensuring that succession plans are in place.

During the competitive tendering exercise DCC shall:

- Provide content and access for all applicants (whether individual bidders or bidder groups) as reasonably requested by the Authority to a Virtual Data Room which will be installed in a restricted area. Access will be controlled by the Authority as part of the selection process and subject to signature of a Non-Disclosure Agreement. Details of roles and responsibilities, ways of working, information handling etc will be documented in the Information to Support Data Room Requirements Subsidiary Document.
- DCC may disclose External Service Provider Confidential Information to a Successor Licensee applicant/bidder group in accordance with the applicable clauses of the External Service Provider contracts and / or subject to the External Service Provider agreement. Disclosure of confidential and commercially sensitive information as requested and subject to agreement for all relevant parties will only apply to the successful bidder, limited disclosure may apply to all initial bidders.
- Provide visibility of relevant operational risks during the selection process to ensure the Successor Licensee is able to take into account the mitigating actions and required improvements in their costed proposals. DCC will seek input on the current operational risk register from relevant SEC committees and embed any information from the committee within the operational risk register.
- Communicate the Information Security Plan to the Authority and Licence applicants/bidder groups
- Ensure that all information made available to the Virtual Data Room and all applicants /bidder groups have the correct classifications applied and that there is an information handling model in place which considers what information or documentation is released at which stage of the selection process and that there is full compliance with relevant policies and regulations (including GDPR).
- Make information available in response to clarification questions as instructed by the Authority.
- Answer questions and arrange appropriate site visits from the Authority and applicants/preferred applicant/preferred bidder groups.
- Engage with External Service Providers in accordance with the communications strategy to ensure that key messages are communicated as to how the handover will impact on the External Service Providers, and to arrange access to Handover Assistance from External Service Providers as appropriate. The Handover Assistance will be limited to primarily providing any additional data not already held by DCC for the Virtual Data Room.

Once a preferred Licence applicant is selected, DCC shall:

- Meet with the preferred Licence applicant to align the BHP delivery approach to the Successor Licensee solution/mobilisation plan

- Develop a joint Handover Delivery Plan within four weeks of the preferred applicant having been appointed as Successor Licensee assuming that mobilisation of the BHP delivery team is before licence award.
- Agree a communications strategy with the JHSG in relation to communications with key stakeholders during any [hHandover pPeriod](#), including the staged release of documents in line with the Licence application process
- Provide knowledge and information transfer support by co-ordinating employees working on the Authorised Business under the DCC Licence to provide information required by the preferred applicant and host the preferred applicant's team to demonstrate the Authorised Business
- Facilitate access to External Service Providers to enable the preferred applicant to prepare its detailed mobilisation plan from Successor Licence award
- On provision of the preferred applicant's proposed solution, request a Preliminary Impact Assessment from the External Service Providers so that they can identify any significant changes to their contracts and services as a result of any solution changes that the Successor Licensee proposes in their preferred bid.

7.4. Guidance for Successor Licensee

DCC shall prepare guidance for the appointed Successor Licensee (the Successor Licensee Handover Guidance) and share this with the Successor Licensee upon appointment by the Authority. This guidance shall address the following matters as a minimum:

- Details of the [Business Handover ProgrammeBHP](#), including overall approach, handover plan, work packages, workstreams and programme governance arrangements
- Expected role of Successor Licensee in programme governance and process for nominating relevant representatives
- Key named points of contact between DCC and the Successor Licensee teams
- Handover assistance services to be offered by DCC to the Successor Licensee
- Any proposed legal agreements required between the DCC (and where necessary Capita) and Successor Licensee in relation the Business Handover such as agreement relating to IPR transfer
- Arrangements to establish any Transitional Service Agreement(s) between the DCC Shareholder and Successor Licensee if requested by the Successor Licensee.

7.5. Third Party Contracts

During the Successor Licensee Appointment process relevant information and data such as a report on the status of the contracts, Supplier performance and any issues that are allowable for disclosure relating to the External Service Provider Contracts will be included in the virtual data room. In addition, information on contract renewals and re-procurements throughout the handover period will be provided to the relevant industry forums and the JHSG to ensure transparency of significant procurement decisions during the transition period from the existing Licensee to the Successor Licensee.

PART D: HANDOVER MOBILISATION

8. Mobilisation

8.1. Overview

Handover Mobilisation will ensure the Handover Programme is initiated on a solid foundation and that adequate resources are assigned to the programme by the DCC, External Service Providers, the Shareholder (Capita) for separation activities and (once appointed) the Successor Licensee to ensure a successful transfer of the Authorised Business whilst at the same time ensuring existing service delivery continues without disruption. This process will include production of the detailed Handover Delivery Plan, detailed workstream plans and implementation of full handover governance and delivery controls including monitoring and reporting.

8.2. Mobilisation Approach

To support the early handover delivery elements of the BHP such as first stage (Phase 1) of the HR transfer (see section 9.9) when , all in-scope employees working on the Authorised Business under the DCC Licence will transfer from Capita Business Services Ltd to Smart DCC Ltd mobilisation will be in two phases. One at the end of 2024 / Q1 2025 and phase The mobilisation period will commence at Licence Award, or another time as agreed between the Authority, the DCC and Successor Licensee with the intention of ensuring that all handover assistance from the DCC that the Successor Licensee requires will be ready to commence as soon as reasonably and practically achievable after Licence Award. For planning purposes, we are assuming a three-month mobilisation period to enable resources to be allocated and onboarded.

Mobilisation activities will include:

- **Mobilisation of Workstreams to support the BHP:** The workstream leads will be appointed, onboarded and receive a full induction covering information such as project structure, governance and reporting; background to the DCC; DCC Licence Renewal; overview of the BHP. Terms of Reference will be created for each workstream, ensuring that the team is fully mobilised and ready to start once the Successor Licensee is appointed. Any “back-to-back” arrangements to support the BHP delivery e.g. consistency of reporting, ways of working etc that need to be put in place with External Service Providers or other stakeholders will be initiated.
- **Development of a detailed integrated Handover Delivery Plan.** A detailed programme plan will be developed, highlighting the critical path and all dependencies required from DCC / External Service Providers / Stakeholders etc. This plan will need to be finalised jointly with the Successor Licensee and any outstanding information added into the plan to enable any specific solution elements relating to the Successor Licensee to be incorporated into the final Handover Delivery Plan.
- **Stakeholder Communications:** The development of the Communications Strategy and Plan as outlined in Section 7.88.3 will commence.

8.3. Communication Strategy and Plan

The Communications Strategy and Plan is an essential component of the BHP with multiple stakeholder groups and audiences. A Subsidiary Document will be developed outlining the framework for the Communications Strategy and plan. This will be supplemented by detailed plans / messaging at the appropriate time. Development of the strategy and plan is a priority item as in the initial stages it will provide the communications and engagement plan for the transfer of all in-scope employees working on the Authorised Business under the Licence from Capita Business Services Ltd to Smart DCC Ltd and any

conflict of interest briefings. [The plan will support a smooth and effective transition maintaining service delivery for our customers through transparent and relevant information to the right colleagues/employees at the right time.](#) It will also support the requirement to ensure early visibility and communication of handover plans and activities to relevant stakeholders. It is recommended that the BHP communications plan is integrated with the Successor Licensee communications plans to ensure consistency of message content and timing.

The principles that should inform the creation of the Communications Plan are:

- [Providing assurance to all in scope employees working on the Authorised Business](#)
- Being informative
- Providing the right information to the right stakeholders at the right time
- Being transparent and engaging
- Being open to feedback
- Ensuring credible and easily understandable briefings
- Ensuring easily accessible information
- Tailoring the communications channel, frequency and messaging to each individual stakeholder group
- Ensuring engagement with industry and established governance structures that consider the views of the SEC Panel and DCC Users

The Communications Strategy and Plan will be further developed during the Handover Mobilisation phase with the objective of having all key messages drafted as soon as feasible after Licence Award date and integration with the Successor Licensee communications plan. At this time stakeholder categorisation will also be done, identifying which stakeholders are kept informed vs those that have a more active role in input and review.

The key stakeholder groups identified below will become the main groups in relation to the Business Handover Communications Strategy and Plan. This may need to be added to over time and the initial listing of groups and individuals will be reviewed at the start of the Handover Mobilisation Phase.

- Ofgem
- Department of Energy, Security and Net Zero (DESNZ)
- DCC Users
- Retail Energy Code Company (RECCo)
- Smart Energy Code (SEC)
- All in scope employees working on the Authorised Business under the DCC Licence DCC Contingent Labour Workforce
- DCC External Service Providers
- Capita
- Consumer stakeholder representative organisation, such as Citizens Advice.
- Alt HAN Company
- Potential Successor Licensees initially, i.e. those organisations that register an interest in tendering, but only up until Licence award

PART E: HANDOVER DELIVERY

9. Handover

9.1. Handover Delivery Assumptions

The following assumptions are made in relation to the Handover Delivery activities set out in the Handover Plan:

Ref	Assumption
HDA1	Once a Successor Licence award has been made, DCC shall continue to conduct the Authorised Business in parallel with providing Handover Assistance to the Successor Licensee until the Transfer Date.
HDA2	The support required from DCC may vary according to the proposals of the Successor Licensee (but shall be no greater than the requirements set out in the licence).
HDA3	The Successor Licensee will be subject to appropriate testing and assurance prior to the Transfer Date similar to the current DCC process for introduction of live services. Should the Successor Licensee fail to meet such assurances (e.g. in relation to protection of critical national infrastructure) the Transfer Date may be deferred and DCC may be directed by the Authority to continue to provide operational services until such time as the Authority is satisfied.

9.2. Handover Programme Management

The Handover Programme shall, where practical, be conducted in line with PRINCE2 (or an equivalent industry best practice project management methodology). Programme Management will include planning, monitoring, reporting and risk and issue management and support the development of the handover delivery plan and the detailed plans which will be produced for each work package at the appropriate time.

9.3. Handover Delivery Governance

Upon initiation of the [h](#)Handover [p](#)Period, appropriate Handover governance arrangements shall be put in place to meet the following objectives:

- Maintaining DCC Board overall responsibility for ongoing management and delivery of the Authorised Business during the term of the Licence with a Committee of the Board established to oversee Licence Renewal and handover activities
- The creation of the Joint Handover Steering Group and monthly meetings in the first instance to track progress.
- Clear overall sponsorship of Business Handover activities
- Appropriate stakeholder representation through the governance bodies
- Appropriate technical and functional expertise to support decision-making and execution of the Business Handover Plan
- Cross-organisation coordination between DCC, the Successor Licensee, the Shareholder and other organisations critical to the delivery of the Handover (including External Service Providers)
- Transparency, monitoring and reporting of all Handover delivery activities
- Appropriate levels of assurance of Handover activities
- Ensuring visibility of the BHP progress and preparation to the SEC panel and engagement with the SEC Panel on a quarterly basis to inform progress

- Recognising that the expiry of the Licence and change to a new Licensee will constitute a transfer under TUPE regulation which will need to be governed appropriately
- Ensuring independent assurance of the handover through appointment of an independent Chair of the JHSG
- [Putting in place any arrangements to for the Sufficiently Independent Directors \(SIDs\) who are aligned to the DCC Board to transition to the Successor Licensee Board as appropriate.](#)

Role of the DCC Board


The DCC Board shall remain responsible for oversight of ongoing DCC delivery of the Authorised Business, with a Committee of the Board having overall supervision and oversight of the DCC's delivery of the Business Handover activities. This Committee will consist of the DCC Board members excluding Capita representatives and the Capita employed Chair of the Board.

The Committee of the Board shall have a right of approval over any handover delivery plans to ensure that the handover activities and related demands on DCC resources does not adversely impact ongoing service delivery and compliance of the DCC with its Licence obligations.

The Business Handover [Delivery](#) Programme will report into a DCC [Licence Renewal](#) Programme Governance Group which consists of a subset of the DCC Executive Committee. This will be done via the JHSG.

Handover Programme Governance

The Handover Programme governance arrangements shall include the structure illustrated below:



Specific details such as full membership of the JHSG, who will Chair, detailed responsibilities etc will be provided in a Subsidiary Document – JHSG Terms of Reference.

Handover Governance Body	Role
Joint Handover Steering Group (JHSG)	<p>Steering Group provides strategic oversight of the Handover Programme.</p> <p>Its overall purpose is to ensure success transition of the licence from DCC to a Successor Licensee, according to the agreed BHP and with no adverse impact on DCC's customers'. It:</p> <ul style="list-style-type: none"> • Provides for joint constituency representation across key stakeholders • Owns BHP and recommends any changes to Ofgem

	<ul style="list-style-type: none"> • Receives regular progress reports from the Delivery and Coordination Authorities • Point of escalation for priority risks, issues or disputes • Drives and sponsors effective decision making • Acts as the conscience of the programme • Commission targeted independent assurance reviews as required of handover documentation, artefacts, readiness etc.
Programme Sponsor / Handover Office	<p>Central coordination of the handover and the conduit between the sponsors and individual handover project teams.</p> <ul style="list-style-type: none"> • Manages the overall transition planning and provides delivery assurance and actively manages service quality & continuity risk during transition • Facilitates transition scoping between DCC teams, BAU teams and suppliers, manages suppliers exit obligations, develops robust transition acceptance criteria and conducts operational readiness, including relevant approvals at each stage • Works alongside corporate teams (incl. HR and Procurement) to manage people transition (TUPE), commercial / legal & operational risk
DCC Handover Programme	<p>Drives the delivery of the DCC Handover Programme</p> <ul style="list-style-type: none"> • Plans the Programme and monitors its overall progress, resolving issues and initiating corrective action whilst providing effective communication • Responsible for the Quality Assurance and overall integrity of the Programme • Manages dependencies, interfaces and risks to the Programme's successful outcome • Manages the Programme's budget on behalf of the Programme Director • Facilitates the appointment of individuals to the project management teams and ensures that there is sufficient skilled resource • Ensures that the delivery is to quality, time and within budget, in accordance with the programme plan and reports delivery progress • Manages third party contributions to the programme as appropriate • Coordinates supplier work package instructions, monitoring and completion • Ensures that the benefits of the programme activities are identified and measured
Handover Coordination Group	<p>Ensures operational coordination between DCC, Successor Licensee and Service Providers</p> <ul style="list-style-type: none"> • Working level-coordination between DCC Handover and Successor Licensee mobilisation programme workstreams • Acts as Design Authority to ensure handover activity aligned to future DCC solution design • Ensures speed and acceptance of delivery to meet the handover programme needs • Communicates and assures joint handover activities

- | | |
|--|--|
| | <ul style="list-style-type: none"> Coordinates key handover activities reliant on Service Providers |
|--|--|

9.4. Knowledge Transfer and Shadowing

The DCC shall establish a process to ensure adequate transfer of knowledge from the DCC, External Service Providers and the Shareholder (in respect of corporate services) to the Successor Licensee as necessary. The knowledge transfer details, and approach will be documented in a Subsidiary Document which will be available in the data room for the selection process.

This shall involve briefing sessions, where possible including hands-on guidance, in respect of specific activities being performed. This will be followed by shadowing and reverse shadowing where that is appropriate.

Prior to the point of cutover, the DCC shall have set up administration accounts for a reasonable number of employees from the Successor Licensee. These will be tested before cutover by the Successor Licensee as part of shadowing.

Where necessary, knowledge transfer and shadowing will be conducted using a range of methods including:

- Business Handover Information review: Successor Licensee review of DCC provided Business Handover Information
- Overview presentations: A series of workshops to provide knowledge transfer to the Successor Licensee on the various operational processes and procedures which DCC has in place to deliver the Authorised Business. This would include details on the approach to operational risk management if required.
- Detailed Knowledge Transfer sessions: Focused, group presentations from SME's to the Successor Licensee SME's.
- Shadowing (hands-on guidance): Overview sessions: Side by side (onsite) or virtual summary of activities performed by specific job roles on a daily, weekly and monthly basis.
- Detailed sessions: Side by side operation (onsite) or virtual walkthrough of day-to-day BAU functions including all key functional areas of the DCC service model. The sessions are expected to take place at the following locations:
 - DCC offices throughout the UK;
 - Other locations to be confirmed at start of the Handover Mobilisation phase.
- Reverse Shadowing: The detailed format of Reverse Shadowing will be agreed during the Handover Mobilisation and may include side by side operation or virtual.

All Knowledge Transfer and Shadowing will be supported by an FAQ's/RFI process as appropriate for information requests over and above that provided as part of the planned activities described above.

9.5. External Service Provider Handover Assistance

DCC shall procure handover assistance from External Service Providers as a discrete project using change control as appropriate, up to the Transfer Date. It is assumed that the Successor Licensee shall subsequently procure its own services as required.

9.6. Corporate Services Dependencies

Capita delivers services relating to HR employment, Accounts Payable, Treasury Services, Property, IT infrastructure and the Billing System. [To enable Successor Licensee to have an increased understanding of what is required to deliver the shareholder services we have created an 180 day plan subsidiary document which assumes that the Successor Licensee has the shareholder services.](#) To mitigate the risk of the Successor Licensee not having any Corporate Services, in Q1 2025 DCC will commence discovery and analysis to support a potential procurement process to put in place replacement services. Based on the timeline e.g. licence award in Spring 2026 this will enable the Successor Licensee to be involved in the latter part of the procurement e.g. prior to signing the contracts should the Successor Licensee not have the ability to provide the Corporate Services. To avoid the risk of nugatory spend on the procurement of corporate services, DCC has incorporated a series of checkpoints into the plan to coincide with Ofgem's major selection process milestones/checkpoints - therefore if the Successor Licensee does have any corporate services, the plan would be to transition to the Successor Licensee's services rather than buy new ones, if that would be a more economic and efficient approach. The separation approach and plan are detailed in a Subsidiary Document – DCC Separation from Capita Corporate Services Approach. A full list of services will be detailed in a Subsidiary Document and updated as appropriate throughout the handover period with the timeline for separation. Any of these services that Capita is still delivering at time of appointment of the Successor Licensee will need to be considered as part of the detailed handover delivery plan. If the Successor Licensee requires the services to be in place, post cutover, a Transitional Services Agreement (TSA) will be agreed with Capita. TSA's will only be put in place where it is strictly necessary to maintain continuity of service upon agreement with the Successor Licensee.

9.7. Inflight Projects and Change

Project and Change activities that are in progress at the Transfer Date (such as changes in train, or 'in-flight' testing) will be managed and progressed by DCC up until the Transfer Date and handed over in a managed way. Full transparency of in-flight programmes will be provided in the data room in a Subsidiary Document and be available to the relevant industry forums, Successor Licensee and the JHSG through relevant information sharing to ensure there is visibility of potential risk areas. If there is a requirement for activities in progress which are to be completed following the Transfer Date by the Successor Licensee, DCC shall provide the progress status of such activities and the information surrounding them to the Successor Licensee during the Handover and at the Transfer Date.

All information associated with inflight projects will be transferred to the Successor Licensee in line with other Business Handover Information as described above. [Whilst we recognise that the people delivering the projects will be TUPE'd into the Successor Licensee, DCC will provide -and will include fullany](#) knowledge transfer if required [by the Successor Licensee from the DCC](#) to enable a smooth transition of all programmes and projects to the Successor Licensee.

9.8. Decision-Making at the end of the Licence Period

Ofgem has extended the current DCC Licence to September 2027. DCC management will take into account the remaining duration of the first licence in its decision-making from this point forwards. DCC shall take into account whether any decisions may materially affect the period after the Transfer Date, and where this impacts the BHP the DCC will refer to the Authority for approval. The Authority and DCC may agree to defer some scheduled activities if these do not adversely affect DCC's overall compliance with the Licence and service provision or overall cost and value to DCC customers. If there is a requirement for the DCC to consult with the Authority, once the Successor Licensee has been appointed the Successor Licensee will be kept informed of all such consultations through the JHSG.

9.9. Employee Transfer

Employee Transfer will be a two staged approach. In the first stage (Phase 1), all in-scope employees working on the Authorised Business under the DCC Licence will transfer from Capita Business Services

Ltd to Smart DCC Ltd. This transfer process will take place before licence award. The second stage will relate to the transfer to the Successor Licensee and will occur once the Successor Licensee is appointed and will be aligned to their plan.

As the transfer of the Authorised Business is subject to the application of TUPE regulations, the DCC and DCC Shareholder (as relevant) shall comply with all relevant procedures and requirements of the regulations, including identification of in-scope employees, provision of employee information (including in relation to contractors) in line with TUPE standards and obligations. This will be managed using the processes for providing Business Handover Information and in line with the DCC's Information Security Policy, GDPR and document classification policies which will apply to both parties e.g. DCC and the Shareholder.

Employee and contingent labour information will be detailed in a Subsidiary Document and provided in the data room/part of the BHP in support of both phases of the TUPE transfer process. DCC will provide information on the critical roles in the Employee and Contingent Labour Subsidiary Document. After Ofgem initiates the [h](#)Handover [p](#)Period, DCC undertakes to include in the JHSG an agenda item to advise the Authority of critical employees who have handed in their notice and provide details of the action plan relating to knowledge transfer and protection of service. In the unlikely event that DCC needed to dismiss any employees performing critical roles during the handover period, it would inform the Authority via the JHSG at the appropriate time based on the circumstances of the dismissal.

Any contractors working on the delivery of the Authorised Business will be identified and information concerning them will be shared with bidders and the Successor Licensee in line with data privacy regulations. DCC shall not place any restrictions on these contractors working for the Successor Licensee in the event that the Successor Licensee wishes to retain them.

All in scope employees working on the Authorised Business under the DCC Licence shall be kept fully informed and engaged throughout each of the employee transfer processes. As the employees will be transferring from Capita Business Services Ltd in the first instance, the consultation will be delivered by Capita with close alignment with DCC. For the second stage, the DCC shall work alongside the Successor Licensee to deliver the TUPE consultation process

The Licence requires that DCC shall ensure an effective business handover with, in particular, no adverse impact on the quality and efficiency with which Services are delivered and is consistent with the proper performance of its obligations under this Licence. DCC recognises that its employees are critical to service delivery and the DCC shall therefore take all reasonable steps to ensure the protection of its employees to ensure that all Smart DCC Ltd.'s obligations under Section 43 of the Licence relating to the Business Handover/Licence expiry/renewal are fulfilled.

9.10. Asset Transfer

All Relevant Business Assets will be identified in the Relevant Business Asset Register (RRBA) which will be made available in the data room and treated in line with the approaches described below. This will involve confirmation of the status of each asset identified in the RRBA and then planning for the physical and legal transfer of each asset as appropriate. Assets and the transfer mechanisms for each will be prepared. Transfer will occur at the Transfer Date.

9.10.1. Business Handover Information

Business Handover Information will be collated and provided via the mechanism agreed between the DCC and the Successor Licensee as part of Handover Mobilisation Phase. The detailed working of the mechanism will be agreed before any information is transferred to the Successor Licensee.

To facilitate Business Handover planning and activity, the DCC shall compile and make available to the Successor Licensee all key information reasonably required (subject to appropriate confidentiality agreements and information security arrangements being in place). The Business Handover Information should include the following:

- The current version of the RRBA
- Current Service Details including:
 - Descriptions of Technical Operations, Customer Operations and Service Management activities undertaken by DCC
 - Description of Service Strategy, Service Design, Service Transition, Service Operation.
 - Security management processes and standards
 - Any dependencies on, or interfaces with Capita corporate infrastructure or functions
 - Details of all relevant External Service Provider contracts, all other contracts for goods and services, and licences for software
 - Renewal dates for all contracts and licences
 - Relevant personnel records, skill sets and organisation structure
 - Details of ongoing projects and programmes including programme plans and delivery arrangements

During the Handover, documentation will be provided which covers the duration of the Licence, including, but not limited to:

- Formal correspondence to/from Ofgem and DESNZ
- Meeting minutes
- Development Portfolio and Account Plans
- Business cases
- Impact assessments
- Programme and Operational RAID logs
- Legacy project management data, including governance board minutes, reporting, RAID logs etc.
- Design documents specific to DCC
- Security policies and artefacts
- Terms of Reference for meetings and roles
- Directions received from the Secretary of State and the Authority
- Any consultations that have been run by DCC and supporting documents
- Any other 'Collateral material' created by or contributed to by the DCC as part of the establishment of smart metering services, or potential future services. Permission must be sought when sharing information marked as CONFIDENTIAL that has been provided by Service Providers.

9.10.2. Third Party Contract Novation and Transfer

During the Handover Delivery Period the DCC, in conjunction with the Successor Licensee and External Service Providers, shall, if required, progress the novation of all applicable External Service Provider contracts in line with Schedule 2 of the Licence.

Novation will also include novation or assignment of any SEC Materials which have been developed specifically for the purposes of supporting the DCC Service as appropriate in accordance with Licence Condition 44 where these are not already incorporated in the novation of the Service Provider Agreements.

Contract novation and transfer will also incorporate any requirement as laid out in SEC Section M9 'Transfer of DCC Licence' covering Framework Agreements, Accession Agreements and Bilateral Agreements and the transfer the shareholding in SECCo to the Successor Licensee (see SEC Schedule 4 'SECCo').

9.10.3. Financial handover

During the Handover Delivery phase, the DCC shall:

- Ensure all cash receipts relating to Service Charges are applied, and that any invoicing disputes (SEC Section J and REC Main Body Clause 22) are progressed in accordance with the DCC Dispute Process

- Provide any required historical financial information, especially if the Authority review of Price Control information is in progress at the Handover date
- Make appropriate arrangements for all forms of credit cover to be transferred to or otherwise legally held by the Successor Licensee as of the Transfer Date.
- Transfer financial models that determine pricing/charging statements
- Transfer key financial data at a closing Balance Sheet date
- Execute deeds of novation in respect of all Financing Agreements

Any funding supplied by a Financial Security Instrument or other arrangement in line with Condition 26 Part B and the calculation of Allowable Revenue will be part of the settlement arrangements with the Successor Licensee, subject to the costs incurred that relate to these drawdowns being determined as economic and efficient through the Price Control process.

Relevant DCC financial documentation, billing data, charging policy processes, pricing models and ledgers are to be handed over to the Successor Licensee. The accounting ledger system will not be transferred, but ledger information e.g. debtors and creditors will be made available as at the Transfer Date in order to enable the Successor DCC to establish new ledgers.

The release of sensitive financial information is to be managed as a controlled process. The release of credit cover information will need to adhere to the Information Security Handling Model.

Where any invoice disputes are not resolved by the Transfer Date, then final resolution becomes the responsibility of the Successor Licensee. These disputes are limited to incorrect charging, therefore there is no impact to margin/return to Capita or the Successor Licensee.

9.10.4. Intellectual Property Assets

This process will ensure that any IPR which is required to perform the Mandatory Business or Authorised Activity shall be novated to a Successor Licensee to the extent required by the Licence.

Where DCC has created or relies on any IPR to carry out its Permitted Business, arrangements will be put in place to transfer or grant a royalty-free, payment-free, and non-exclusive licence to the Successor Licensee on terms ensuring that such licence may be novated in perpetuity.

Legal and commercial teams within DCC will support this workstream, together with liaising and co-ordinating External Service Providers.

9.10.5. Physical Assets

This process will ensure that any physical assets as detailed in the RRBA required by the Successor Licensee will be available to transfer. DCC will confirm the net book value of any required assets to the Successor Licensee as applicable and arrangements will be put in place to transfer the assets at the relevant time. Assets which have data stored on them, will be reviewed and appropriate measures will be taken to cleanse / transfer the data as applicable in a secure manner.

Physical asset transfer will occur at cut over.

9.10.6. Property

DCC's property strategy is documented in the Property Strategy Subsidiary Document. [As part of the Business Handover, DCC will work with the Successor Licensee to support transfer of the building leases into the Successor Licensee's name as required. As part of the Business Handover, the Successor Licensee will be required to take the assignment of the building leases into the Successor Licensee's name and will become solely responsible for the financial liabilities related to such properties](#)

9.11. Handover Dispute Management

We are anticipating that there will be a legally binding Cooperation Agreement in place between the parties which will enable recourse such as mediation between DCC and the Successor Licensee. The Cooperation Agreement will lay out the dispute resolution process in full with Ddisputes relating to the delivery of the Business Handover Plan will in the first instance be referred to the BHP Programme Manager and relevant counterpart from the Successor Licensee. If the escalation points are unable to resolve the issue, it will be escalated to the JHSG for resolution. If no meeting is scheduled within the timeframe needed to respond to the issue, the JHSG Chair, or a representative nominated by the JHSG Chair, shall seek to resolve the issue on behalf of the JHSG and gain relevant approvals from the JHSG if required.

Should the JHSG be unsuccessful in resolving the dispute, the Chair of the JHSG will escalate via one of the following routes, depending on the severity and urgency of the disputed matter:

- a) To the DCC Licence Renewal Governance Group and/or the equivalent Executive Director level governance group for the Successor Licensee (once appointed)
- b) To the Committee of the DCC Board and/or the equivalent Board level governance group for the Successor Licensee (once appointed)
- c) To the Authority to support the parties to resolve the matter with mediation or consult the parties on issuing a direction to either or both of the DCC and the Successor Licensee (once appointed), in accordance with DCC Licence Condition 43.21 – 43.23

In the event of the Chair of the JHSG escalating the dispute to the Authority, the Chair of the JHSG will provide the Authority with a succinct report setting out:

- i. The nature of the disputed issue
- ii. The position of DCC
- iii. The position of the Successor Licensee (where relevant)
- iv. The recommendation of the Chair of the JHSG

In considering whether to issue a direction, the Authority will act in accordance with Licence Conditions 43.21-43.23:

43.21 *Subject to paragraph 43.23, and after consulting with the parties, the Authority may issue directions to either or both of the Licensee and the Successor Licensee during a Handover Period with respect to the execution of the Business Handover Plan for the purpose of ensuring that the commitments and objectives of the plan are fulfilled and that the matters for which it makes provision in accordance with Parts D and E above are implemented in a full and timely manner.*

43.22 *Directions under paragraph 43.21 may require any or all of the following things to be done in such manner and to such extent as are specified in the direction in relation to the execution and implementation of the Business Handover Plan:*

- (a) *the transfer of property, rights, or liabilities from the Licensee to the Successor Licensee;*
- (b) *the creation of rights in relation to property, rights, or liabilities in favour of the Successor Licensee;*
- (c) *the creation of other rights and liabilities as between the Licensee and the Successor Licensee;*
- (d) *that the Licensee enters into a written agreement with the Successor Licensee, or executes an instrument of another kind in favour of him;*

- (e) *that the Licensee must pay compensation to the Successor Licensee, or to any third party affected by any of the matters mentioned in this paragraph 43.22.*

43.23 *No direction under paragraph 43.21 will be effective unless the Authority has first complied with the requirements of section 7B(5E) of the 1986 Act and section 7(3F) of the 1989 Act with respect to the rights of any person who would potentially be affected by the direction to be consulted about its proposed contents.*

These provisions shall not preclude any party from taking any action it deems warranted in the circumstances regarding the dispute and/or the proposed resolution of the dispute, including for example challenging any direction issued.

Under the financial settlement provisions in the DCC Licence, it is possible that an amount may be payable between the DCC and the Successor Licensee (43.16.) This will be documented and agreed between the DCC and the Successor Licensee. This document shall include provisions so that in the event of a dispute arising between the Successor Licensee and any other party which might be expected to affect any sum owed or owing between the DCC and the Successor Licensee, the DCC (and/ or Capita) shall be entitled to participate in the conduct of such dispute. The Successor Licensee shall not be entitled to settle any such dispute without the express approval of the DCC (and/ or Capita), unless it agrees that any such settlement shall not affect the value of any sums owed to or by the DCC/ Capita, and the Successor Licensee shall provide all reasonable cooperation, access and assistance to support the conduct of the dispute.

Disputes arising in the handover process relating to ongoing service will be referred in the first instance to the JHSG and logged and escalated as per the following dispute sections:


- SEC Section J2 – Payment Default and Disputes
- SEC Section M7 – Dispute Resolution
- REC Main Body Clause 22 – Disputes
- REC Main Body Clause 26 – General

Any disputes that are not resolved by the Transfer Date will be managed by the Successor Licensee. However, the current Licensee will have the opportunity to participate in the management, conduct and settlement of any dispute arising where this dispute might reasonably be expected to affect the determination of the amount of any such under-recovery or over-recovery (Licence Condition 43.16).

10. Handover Programme

10.1. Programme Structure

At the start of the BHP Handover Mobilisation phase, the below Handover Workstreams will be put in place to prepare for and deliver the handover Work Packages:



10.2. Handover Work Packages

The DCC Handover Programme will comprise a number of Work Packages. This section provides a brief description of each work package. Full details of each Work Package shall be defined as part of the Handover Management Start-Up and Mobilisation and set out in BHP Subsidiary Document – Detailed Handover Delivery Workstream and Work Package Descriptions:

- Deliverables
- Resource requirements
- Handover assistance services
- BHP Subsidiary Documentation and data sets

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
HWP1	Handover Governance	Chief Licence Renewal Officer	Prior to/start of the handover period	<p>This work package comprises all activities necessary to establish appropriate Handover governance structures and management of governance and reporting processes throughout the hHandover pPeriod. This includes:</p> <ul style="list-style-type: none"> Establishing the membership of the governance bodies described in Section 9.2] above including recruitment of the independent Chair Supporting the implementation of the Conflict-of-Interest requirements Confirming the Terms of Reference, meeting frequency and meeting schedules for each governance body DCC to establish and provide meeting facilities (physical and/or virtual as required) and secretariat services to each governance body DCC to establish and maintain processes for production and distribution of papers and management information to enable all governance bodies to discharge their decision-making and oversight roles and responsibilities. Putting in place any arrangements to for the Sufficiently Independent Directors (SIDs) who sit to the DCC Board to transition to the Successor Licensee Board if applicable Putting in place any knowledge transfer arrangements from the DCC Board to the Successor Licensee Board.
HWP2	Handover Programme Management	Chief Licence Renewal Officer	Prior to/start of the handover period	<p>This work package comprises establishing and operating the central handover programme management function necessary to ensure that all handover activities are planned, managed, coordinated and delivered in an effective manner to ensure the successful and timely delivery of the Business Handover Plan. This includes:</p>

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				<ul style="list-style-type: none">• Appointment of a Programme Director and PMO function to manage the Business Handover ProgrammeBHP• Mobilisation and resourcing of all Handover Programme workstreams• Development and maintenance of the overall programme and workstream delivery plans and dependencies• Maintenance of a Handover Programme Risk Register and implementation of risk and issue management processes and reporting• Definition and deployment of all programme and project management documentation standards and management controls• Handover Programme progress monitoring and reporting, including definition of performance measures and collation and provision of management information to governance bodies• Demand capacity & prioritisation: to capture all requests for workstream resources and establish a process to review and prioritise them against the outcomes to be delivered under the Business Handover Plan. Maintain a view of the DCC and other handover programme participants' capacity to deliver handover workstreams and lead resource planning• Solution, quality & delivery assurance: in addition to establishing reporting and governance, establish the approach to ongoing handover assurance activities of both progress and outcomes, including periodic health checks and independent programme audits• Monitoring and management of any disputes to include dispute tracking, dispute resolution and

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				dispute escalation to JHSG if not able to resolve
HWP3	Stakeholder Engagement	Chief People Officer (Internal - transfer of Staff)/Chief Licence Renewal Officer (External / Internal wider stakeholders)	Prior to/start of the handover period	<p>This work package comprises all activities to ensure effective and regular stakeholder engagement, information provision and updates throughout the Business Handover delivery programme. This includes:</p> <ul style="list-style-type: none"> Define and implement the stakeholder management approach for the programme Develop and manage the BHP Communications Plan including development of all messaging and communications Integrate with the Successor Licensee communications plans to ensure consistency of stakeholder communications Regular engagement with, and provision of, handover progress updates to stakeholder groups including all employees working on the Authorised Business under the DCC Licence, DCC Users, SEC/REC Panels
HWP4	Licence Tender Process Support	Chief Licence Renewal Officer	Prior to/start of the handover period	<p>This work package comprises all activities to ensure that bidders understand the business handover plan and have all supporting documentation relating to the plan. This includes:</p> <ul style="list-style-type: none"> Putting in place any additional ethical wall provisions that DCC do not already have in place Provision of the BHP and providing answers to any clarification questions on the BHP Provision of data to the virtual data room maintaining compliance with DCC Information Security Policy and document classification Providing supporting documentation, information relating to the plan and updates to the relevant information as applicable maintaining compliance with DCC

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				<p>Information Security Policy and document classification</p> <ul style="list-style-type: none"> Briefing and overview guidance for bidders providing an overview of the BHP content and structure Facilitation of bidder site visits Iterative update of handover documentation and supporting documents to reflect market engagement, award timelines and successor licensee solution
HWP5	Third Party Contract Novation / Assignment	Chief Operating Officer	Handover Mobilisation Phase	<p>This work package comprises all activities required to ensure Contract novation/Assignment of all External Service Provider contracts if necessary and as required by the Licence. This includes:</p> <ul style="list-style-type: none"> Draft communications to all External Service Provider contacts to inform them regarding the appointment of a Successor Licensee In conjunction with the Successor Licensee and External Service Providers, execute the deeds of novation in the form set out in Schedule 2 of the Licence Novate or assign any SEC Materials which have been developed specifically for the purposes of supporting the DCC Service as appropriate in accordance with Licence Condition 44 where these are not already incorporated in the novation of the Service Provider Agreements Execute novation agreements in accordance with SEC Section M9 'Transfer of DCC Licence' as required
HWP6	Relevant Business Assets Handover, Transfer,	Chief Finance Officer	Handover Mobilisation Phase	<p>This work packages comprises all activities required to ensure the transfer, assignment and novation of required Relevant Business Assets apart from the External Service Provider contracts which</p>

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
	Assignment and Novation			<p>will be covered under HWP5. This will include:</p> <ul style="list-style-type: none"> • Identification of all assets that need to be transferred /novated as they are Fundamental Service Capability • Identification of net book value relating to the assets to be transferred • Supporting the transfer of the applicable finance, IPR, physical assets • Putting in place relevant handover processes for information assets
HWP7	Finance	Chief Finance Officer	Handover Mobilisation Phase	<p>This work package comprises all activities to hand over the financial reconciliation relating to revenue charging to the Successor Licensee. This will include:</p> <ul style="list-style-type: none"> • Secure transfer of all necessary documentation to the Successor Licensee, maintaining compliance with DCC Information Security Policy and document classification • Planning and delivery of knowledge transfer relating to revenue charging obligations, methodology and process • Finalisation and agreement of financial reconciliation with relevant communications sent to appropriate parties
HWP8	Finance Regulation	Chief Strategy and Regulation Officer	Handover Mobilisation Phase	<p>This work package comprises all activities to hand over the financial obligations and processes to the Successor Licensee relating to price control and regulatory reporting. This will include:</p> <ul style="list-style-type: none"> • Secure transfer of all necessary documentation to the Successor Licensee, maintaining compliance with DCC Information Security Policy and document classification • Planning and delivery of knowledge transfer relating to the financial obligations

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				relating to price control and regulatory reporting
HWP9	Mandatory Business Services Handover (Overall Solution)	Chief Operating Officer	Handover Mobilisation Phase	<p>This work package comprises all activities required to ensure an orderly handover to the Successor Licensee of the overall DCC end-to-end smart metering solution. This includes:</p> <ul style="list-style-type: none"> • Ensure all core and back-up systems are identified, including the services that are provided and the details of the system owners • Ensure a clear understanding of the systems and a successful handover through to the Transfer Date • Knowledge and information transfer from the DCC Design and Assurance (CTO) team that assures the development and technical operation of DCC's Mandated Business Services including the Smart Metering Service and the Central Switching Service • Support the preferred applicant/Successor Licensee to conduct a requirement gathering exercise in order to determine the systems and data information that the Successor Licensee requires to support its proposed solution • Knowledge transfer of all CTO architecture, guidance and service design artefacts, through providing presentations, and question and answer sessions to the Successor Licensee • Grant and revoke permissions regarding logical and physical access to IT systems • Configuration Management and Knowledge Management Databases to be transferred • Secure transfer of Enterprise Architecture tools as required
HWP10	DCC Service Management Handover	Chief Operating Officer	Handover Mobilisation Phase	<p>This work package comprises all activities required to ensure an orderly handover to the Successor Licensee of the DCC's day-to-day</p>

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				<p>service management support to Users. This includes:</p> <ul style="list-style-type: none"> Service management handover (Technical operations / Customer Operations / Service Management) Handover of day-to-day service management support to Users, co-ordinating all Information Technology Infrastructure Library (ITIL) processes, as referred to in the SEC, such as Incident, Change, Problem, Demand etc. management, across the DCC Ecosystem Handover and knowledge transfer in respect of all services undertaken by the DCC Operations function, including in relation to: <ul style="list-style-type: none"> Core Communication Services SMKI Chargeable communication Services Chargeable Data Services Service Desk Service Management Enrolment Services Testing Services Business Services Share of all relevant documentation on scope, support model, processes, procedures and Operations manuals Share information and provide any feedback or requests raised during engagement with industry stakeholders and via industry forums (e.g. SEC Panel and its Sub-Committees)
HWP11	Shareholder Services	Chief Licence Renewal Officer	Prior to/start of the handover period	This work packages comprises the handover, separation and close down of any shareholder delivered services. This includes:

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				<ul style="list-style-type: none">• Management and co-ordination of shareholder Exit Plans• Development of the separation approach and plan relating to shareholder servicers as outlined in the DCC Approach to Separation of Corporate Services Subsidiary document• Execution of the separation plan relating to shareholder services• Putting in place any TSAs that are required to continue to deliver the services post handover as required by the Successor Licensee• The collation and provision of all Business Handover Information relating to shareholder services as required• Secure transfer of all necessary documentation to the Successor Licensee, maintaining compliance with DCC Information Security Policy and document classification• Secure transfer of any data for data migration purposes to the Successor Licensee, maintaining compliance with DCC Information Security Policy and document classification• Planning and delivery of knowledge transfer and operational briefing sessions, where possible including hands-on guidance in respect of specific activities performed by the shareholder with Successor Licensee team members as agreed as part of Handover Management Start-Up and Mobilisation as required

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
HWP12	External Service Providers Handover Coordination	Chief Operating Officer	Handover Mobilisation Phase	<ul style="list-style-type: none"> • Managing the close down and decommissioning of Capita systems <p>Coordination of handover support and activities to be provided by ESPs (including handover assistance and knowledge transfer by ESPs). This includes:</p> <ul style="list-style-type: none"> • The collation and provision of all Business Handover Information from the exiting ESPs • Secure transfer of all necessary documentation to the Successor Licensee, maintaining compliance with DCC Information Security Policy and document classification • Planning and delivery of knowledge transfer and operational briefing sessions, where possible including hands-on guidance in respect of specific activities performed by the ESPs with Successor Licensee team members as agreed as part of Handover Management Start-Up and Mobilisation
HWP13	Documentation & Knowledge Transfer	Chief Operating Officer	Handover Mobilisation Phase	<p>This work package comprises all activities required to ensure adequate transfer of critical documentation and knowledge from the DCC to the Successor Licensee. This includes:</p> <ul style="list-style-type: none"> • The collation and provision of all Business Handover Information • Secure transfer of all necessary documentation to the Successor Licensee, maintaining compliance with DCC Information Security Policy and document classification • Planning and delivery of knowledge transfer and operational briefing sessions, where possible including hands-on guidance in respect of specific activities performed by the DCC with Successor Licensee team members as

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				agreed as part of Handover Management Start-Up and Mobilisation
HWP14	People & HR	Chief People Officer	Prior to/start of the handover period for phase one – employee transfer	<p>This work package comprises all people and HR activities relating to the Business Handover including the TUPE transfer. This work package will be delivered in 2 phases – the initial phase relating to the transfer of all in scope employees working on the Authorised Business under the DCC Licence from Capita Business Services Ltd to Smart DCC and phase 2 being the transfer from Smart DCC to the Successor Licensee.</p> <p>This includes:</p> <ul style="list-style-type: none"> Identifying DCC personnel who are or are likely to be in-scope for transfer to the Successor Licensee and determining this by analysing timesheet information for the preceding 6 months and identifying individuals who spend more than 50% of time dedicated to the DCC Providing an employee and contingent labour communications and consultation plan in conjunction with the Successor Licensee. Employees will be consulted in line with the requirements of TUPE Identification of critical roles and working with relevant teams to align with the retention strategy. Provide details of the employment terms and personnel records of in scope employees. Provision of any required support to Successor Licensee in defining employment terms and undertaking employee engagement Supporting the delivery of any HR Transfer/contingent labour communications plan in conjunction with the Successor Licensee

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				<ul style="list-style-type: none"> Liaising with the Successor Licensee to co-ordinate HR briefings Provision of employee information to Successor Licensee e.g. HR policies, organisation charts etc., maintaining compliance with DCC Information Security Policy and document classification Provision of employee data to Successor Licensee maintaining compliance with DCC Information Security Policy, GDPR and document classification and aligned to TUPE obligations Supporting the novation of contingent labour contracts as required. Development of employee retention measures as required / applicable
HWP15	Security	Chief Information Security Officer	Handover Mobilisation Phase	<p>This work package comprises all activities required to ensure that security policies and processes are maintained throughout the business as it is handed over and that the DCC's overall end-to-end security solution is handed over to the Successor Licensee. This includes:</p> <ul style="list-style-type: none"> Ensuring that Security processes and policies are communicated and maintained in each Handover Programme workstream Maintenance of secure information and data access and transfer throughout the handover. Security and cryptographic materials custody handover will be subject to strict transfer management and release, including a full audit trail Handover of DCC security operations, including security policies and approaches, including provision of information and support to hand over the operational security obligations and security protocols, via the Chief Information Security Officer

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				<p>(CISO), to the Successor Licensee</p> <ul style="list-style-type: none"> • Handover of security obligations, including progressive removal of access rights and security privileges in a timely manner as handover progresses, whilst maintaining compliance with the Data Protection Act (DPA) and associated data privacy and access obligations • A series of workshops to provide knowledge transfer to the Successor Licensee on the various security processes and procedures which DCC has in place to manage risks to the security of the Authorised Business • Provide information on physical and logical security processes and tools to the Successor Licensee • Providing information to ensure that the appropriate levels of security governance are in place across DCC's development and operational activities in accordance with Licence/SEC requirements and good industry practice • The Security Team will also establish an information security plan that will detail the information security actions required during the Successor Licence application process and handover to the Successor Licensee • Provide the Authority with a copy of the Register of Security Incidents on the expiry or any revocation of the Licence • Putting in place increased user access monitoring to mitigate against the increased risk of third-party malicious attack, disgruntled employee activity, or misconfiguration of components • Engagement with relevant industry bodies (e.g. SEC Security Sub-Committee) or

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				<p>external stakeholders (e.g. NCSC)</p> <ul style="list-style-type: none"> Preparation and collation of evidence for subsequent DCC Competent Independent Organisation (DCC CIO) assessments required by industry codes (e.g. SEC)
HWP16	Programmes, Projects and Business Change	Chief Operating Officer	Handover Mobilisation Phase	<p>This work package comprises all activities required to ensure the orderly handover of all major in-flight industry programmes managed or supported by DCC, as well as any significant internal business change programmes or projects. This includes:</p> <ul style="list-style-type: none"> Collation and provision of programme and project plans and status information to the Successor Licensee. All information associated with inflight projects will be transferred to the Successor Licensee in line with other Business Handover Information
HWP17	Readiness & Cutover	Chief Operating Officer	Handover Delivery Phase	<p>This work package comprises all activities required to ensure that there is effective monitoring and assessment of the readiness of all key participants in the Business Handover Programme BHP to complete the handover to the Successor Licensee. This includes:</p> <ul style="list-style-type: none"> Readiness testing/assurance of DCC preparedness to support handover activities at each stage of the Business Handover Programme BHP, including availability of all necessary Business Handover Information and resources to provide Handover Assistance Definition of handover progress and readiness indicators and establishment of a readiness monitoring and reporting framework Readiness monitoring and reporting in relation to all handover work packages and workstreams Provision of readiness management information to enable the JHSG and Authority

Ref	Work Package	DCC responsible role	Work Package Commencement	Overview
				<p>to make any required go/no-go (GONG) decision in relation to the Business Handover</p> <ul style="list-style-type: none"> Development of a cutover plan for completion of the Business Handover and coordination of cutover activities
HWP18	Post-handover Support	Chief Licence Renewal Officer	Handover Delivery Phase	<p>This work package comprises all activities required to ensure that any requirement for post-handover support to be provided by the current Shareholder or Licensee to the Successor Licensee is identified and appropriate support services are put in place. This includes:</p> <ul style="list-style-type: none"> Establish a process for the Successor Licensee to request ad hoc support from the outgoing Shareholder or Licensee in addition to that which was previously agreed for the hHandover pPeriod If this support is requested after the expiry of the current Licence, the assumption is that this will be provided on a commercial basis which would be covered under the arrangements for the Successor Licence Put in place any Transitional Service Agreement for post-handover support as required

11. Handover controls and procedures

11.1. Information and data protection

Information will be managed as detailed in DCC's Information Security policy which has been developed and approved by DCC. This policy governs the maintenance of how information must be handled as part of its normal business processes, and in line with industry good practice. This includes how documents are classified.

To maintain data confidentiality and integrity, at the start of the Successor Licensee Appointment process an information handling process will be put in place which considers what information or documentation is released at which stage of the selection process, together with how to ensure the accuracy of information that is released and how the information will be updated.

11.2. Security

The DCC Security Team ensures that the appropriate levels of security governance are in place across DCC's development and operational activities in accordance with Licence/SEC requirements and good industry practice. The Security Team will establish a Business Handover Information Security Plan that will detail the information security actions required during the Successor Licence application process and handover to the Successor Licensee. This plan shall have the following objectives:

- Ensure that security policies and processes are maintained throughout the business as it is handed over
- Ensure that Security processes and policies are communicated and maintained in each workstream
- Provide information on physical and logical security processes and tools to the Successor Licensee

All documentation and access to the relevant document management systems during the Handover will be managed and protected in accordance with the current DCC Information Security policy developed and approved by DCC (which is in line with the Licence Conditions relating to Confidential Information), and guidance provided by the Information Security Team.

All Licence applicants will need to sign a Non-Disclosure Agreement (NDA) prior to accessing any documentation. External Service Providers must consent that they are content for such documentation to be shared.

Security compliance will be maintained throughout the handover process and subsequent period to a point in time where the exiting Licensee is no longer regarded as vulnerable. This will be evidenced using the following assurance processes:

- Competent Independent Organisation (CIO) Security Audit Reports
- tScheme for all Smart Metering Key Infrastructure (SMKI)

ISO27001 compliance will be maintained until Licence expiry. Security and cryptographic materials custody handover will be subject to strict transfer management and release, including a full audit trail.

Service Users will not see any change to login credentials for systems that they access as part of the Handover (subject to there being no related security concerns arising from a Handover).

The Security Workstream will ensure handover of all security obligations, including progressive removal of access rights and security privileges in a timely manner as handover progresses, whilst maintaining compliance with the Data Protection Act (DPA) and associated data privacy and access obligations.

DCC shall also provide a series of workshops to provide knowledge transfer to the Successor Licensee on the various security processes and procedures which DCC has in place to manage risks to the security of the Authorised Business and shall meet with the Successor Licensee to discuss and hand over the security workstream and other security deliverables, such as ISO27001 materials and processes.

Following Transfer, DCC shall provide security support if directed by the Authority or requested by the Successor Licensee, in accordance with Price Control principles or agreed commercial arrangements for post-Handover support.

11.3. Quality assurance

The delivery of the BHP will be subject to quality assurance processes to ensure the quality of deliverables and ensure the level of service is maintained at cut over. The assurance will be delivered by HWP2 who will be responsible for providing delivery assurance of artefacts and also conduct operational readiness assurance.

The JHSG may decide that external assurance of the programme is required. The context, scope, funding and objective of a review would be defined in a Terms of Reference together with any risks or sensitivities associated with the review that need to be managed. Once a review is completed, the actions

and recommendations should be presented at the JHSG and progress against actions monitored and reported to the JHSG as appropriate.

11.4. Handover Delivery Risk Management

Risk management will be performed using the DCC risk management process and categorised according to the agreed standard.

At the start of the Successor Licensee appointment process a risk workshop will be held to identify any additional risks that need to be incorporated into the BHP risk log.

All risks will have owners assigned and associated mitigating actions. Actions will be reflected in the programme plan and progress tracked.

Any assumptions will be shared with the stakeholders that they affect and tested to try to prove/disprove them.

The risk log will be reviewed with project stakeholders at the JHSG on a monthly basis and updated accordingly.

Risk escalation and decisions relating to mitigating actions will be highlighted as an agenda item for discussion at the JHSG.

11.5. Monitoring and reporting

The DCC shall establish a framework for monitoring and evaluating the progress of delivery of the Business Handover Plan. This will be included in the Handover Performance Measures Strategy Subsidiary Document. This will allow the JHSG to regularly review and update the delivery plan as needed, making adjustments based on appropriate measures and any changing circumstances.

The objectives of monitoring the Handover are to:

- Track the progress of the Handover Delivery Plan and where appropriate amend the plan to achieve the agreed timelines
- Resolve and/or escalate any issues inhibiting the delivery of the plan
- Identify & track risks and mitigating actions
- Operate a robust change management process for Handover Work Packages and activities.
- Manage the overall Handover budget
- Agree and track the achievement of Handover success and Cutover criteria

The DCC shall provide the JHSG weekly progress reports against the Handover Delivery Plan that describe the following information:

- Current status of the Handover activities
- Any actual and anticipated delays to the Handover activities and the impact of such failures on the Handover Delivery Plan
- Root cause of any delay
- Mitigating actions and/or recovery plans being undertaken by the DCC and/or Successor Licensee to remedy the Handover delays
- Financial reporting including spend against forecast described in the Financial Subsidiary Document. This information will be shared with the Successor Licensee as part of the financial handover

DCC Public

- Performance against relevant KPIs
- Progress towards success criteria and Cutover criteria

DCC Public

PART F: READINESS

12. Handover readiness

12.1. Readiness assessment

The DCC shall establish a framework and deliver appropriate activities throughout the [Business Handover Delivery](#) Programme to ensure that there is effective monitoring and assessment of the readiness of all key participants in the [Business Handover Programme](#) to complete the handover to the Successor Licensee. Details will be documented in the Readiness Framework Subsidiary Document.

This readiness monitoring and reporting shall be provided to the JHSG and the Authority to inform any regulatory decision or direction to complete the Business Handover to the Successor Licensee and the determination of the Transfer Date.

The framework and activities shall include:

- Readiness monitoring and assurance of DCC and Successor Licensee preparedness to support handover activities at each stage of the Business Handover [Delivery](#) Programme, including availability of all necessary Business Handover Information and resources to provide Handover Assistance
- Definition of handover progress and readiness indicators and establishment of a readiness monitoring and reporting framework
- Readiness monitoring and reporting in relation to all handover work packages and workstreams, including activities required to be delivered by the DCC, External Service Providers and the Successor Licensee
- Development of a cutover plan for completion of the Business Handover and coordination of cutover activities at the Transfer Date
- Developing of any fallback options such as using aspects of the existing Business Continuity and Disaster Recovery plan. This will also include putting in place any “firewalls”/data sharing agreements needed between Capita and DCC to ensure data security
- Sharing of readiness information with stakeholders as part of the Communications Strategy and Plan to ensure a high level of stakeholder confidence in relation to Handover readiness.

12.2. Readiness Assessment Framework

In order to assess readiness of all involved parties to execute the handover of the Authorised Business to the Successor Licensee, a set of Handover Readiness Criteria and a Readiness Assessment Framework shall be developed. Subject matter expertise from the existing operational forums that assess readiness from a BAU perspective will be invited to support the development of the readiness criteria [and input will be sought taken from customers via the JHSG.](#) – The criteria and framework shall address (as a minimum) the following aspects:

- Solution meets regulatory and industry requirements
 - All relevant regulatory obligations in relation to Business Handover discharged
 - High levels of DCC, Successor Licensee, External Service Provider and DCC User confidence in the Handover
- Commercial readiness
 - External Service Provider contracts in place
 - Agreement of any Transitional Service Agreement (as required)
 - IPR transfer and/or licences in place

- Continuous External Service Provider contract management capability in place
- Operational readiness and service stability
 - Critical services to deliver the Authorised Business are stable
 - Enabling services ready
- Financial readiness
 - Financial resources and processes in place to ensure payments to suppliers and employees
 - Organisation has ability to administer user charges
- Sustainable capability
 - Documentation in place
 - Knowledge transfer completed
 - Key roles and employees in place and suitably trained
 - Operational/organisational model established to support Authorised Business
- Positive consumer experience
 - No significant risk of service disruption to consumers
 - No significant risk of negative impact on energy industry reputation resulting from Handover activities

12.3. Periodic Readiness Assessments

The Readiness Assessment Framework will be used to assess individual organisations' readiness and to aggregate this up to an overall view of Handover readiness. The organisations assessed shall be primarily the DCC, the Successor Licensee and External Service Providers.

The Readiness Assessment Framework will provide a mechanism to capture both qualitative and quantitative evidence and provide the Joint Handover Steering Group (JHSG) and the Authority the information and confidence to make a clear recommendation of readiness to proceed with the Handover.

The assessment framework will include at least three separate assessment points (which will be included in the detailed Handover Delivery Plan as HRA1, HRA2 and HRA3) in order to provide visibility of the trajectory to Handover and allow mitigating actions to be taken, where either DCC External Service Providers or the Successor Licensee are not making sufficient progress towards attainment of the Handover Readiness Criteria. It is likely that these assessment points will be at 3 months, 2 months and 1 month from proposed transfer date. Further details relating to the readiness assessments will be included in the readiness framework Subsidiary Document,

12.4. Readiness Assessment Process

[The readiness assessment process will be handled via the JHSG.](#) At each assessment point the handover delivery organisations will be asked to self-assess their attainment of criteria relevant to that assessment point and provide a forecast assessment for future points. For example at HRA1, organisations will be asked to self-assess against the HRA1 criteria and forecast their likely status at HRA2 and HRA3.

To ensure that DCC, ESPs and the Successor Licensee self-assess their progress and readiness in a consistent manner, the Handover Programme team will conduct or procure a targeted programme of assurance activity around the Handover Readiness Criteria information provided. This may include independent assurance as appropriate [and will be commissioned via the JHSG.](#)

In the month prior to the proposed Transfer Date, the Handover Programme shall increase the intensity of readiness monitoring, including to:

- Implement daily stand ups between key delivery organisations in the lead up to the proposed Transfer Date
- Closely Monitor and report execution of Handover Workstream plans and completion of Handover Work Packages
- Monitor stakeholder engagement

This shall conclude with a report to the JHSG and the Authority to confirm Successor Licensee acceptance readiness. This shall include confirmation of:

- Acceptance of transfer of resources
- Acceptance of transfer of assets
- Acceptance of External Service Provider party contracts
- Confirmation that all knowledge transfer activities complete
- Confirmation that there are no outstanding Handover Disputes
- Confirmation that customers have been engaged by DCC on the transfer day and that any impacts and issues have been resolved / mitigated.

PART G: POST HANDOVER SUPPORT

The Successor Licensee may wish to request ad hoc support from the outgoing Licensee in addition to that which was previously agreed for the [h](#)Handover [p](#)Period. If this support is requested post DCC's Licence expiry, the assumption is that this will be provided on a commercial basis by Capita which would be covered under the arrangements for the Successor Licence.

In addition, Capita may require support from the transferring employees for activities such as finishing any ex-post price control. These requirements would be included in the scope of the tender so that the Successor Licensee is able to price and solution for them when developing their proposal.

PART H: CLOSEDOWN

13. Closedown

13.1. Handover Programme Closedown

Upon completion of the Business Handover, the DCC and DCC Shareholder shall take all steps necessary to close down the Business Handover [Delivery](#) Programme.

13.2. Asset and Data Decommissioning and disposal

Any Relevant Business Assets and Data that need to be decommissioned and disposed of will be identified and confirmed to the JHSG. Following Asset confirmation, plans will be defined for the decommissioning and disposal of each of the Assets and the data to enable the assets and data to be decommissioned and disposed of as quickly as possible after completion of Handover.

13.3. Closedown Reporting

Upon completion of the Handover activities, DCC shall work with the Successor Licensee and JHSG to develop and agree the following Handover programme closure documents:

Handover Closure Report: As part of the Handover Programme closure process, the results of the delivery against the Business Handover Plan should be summarised in a Handover Closure Report which formally records the end of the Handover Programme and its status at the Transfer Date. This shall be a fact-driven review of how the programme performed against the Business Handover Plan. It shall highlight any lessons that can be usefully applied to future Handover programmes and provide an overview of any ongoing risks to the Successor Licensee.

Handover Acceptance Record: This document shall record formal handover and acceptance of all assets and knowledge transfer necessary to enable the Successor Licensee to commence carrying on the Authorised Business in accordance with its obligations under its Licence. Acceptance records shall be gathered throughout Handover Programme delivery to ensure that the Successor Licensee has accepted the relevant assets and Handover Assistance from the DCC, that any related outstanding actions and items have been closed or handed-over and that there are no outstanding Handover disputes.

PART I: REVOCATION

14. Business Handover arrangements in the event of Licence Revocation

14.1. Revocation Scenarios

This section sets out how the handover activities would be enacted in a Revocation Event scenario, recognising the legal and practical differences between the potential scenarios. The four potential types of Revocation are as follows:

- Emergency Revocation Event (At least 24 hours' notice) - events may include the Licensee being unable to pay debts, is subject to administration, is under order for winding-up or is winding-up in accordance with the Insolvency Act 1986 and/or Part 2 of the DCC Licence
- Grant Revocation Event (At least 7 days' notice) - events may include where the Authority is satisfied that a material misstatement of fact was made by, or on behalf of, the Licensee during or in connection with the Licence Application Process (the competitive tender undertaken by the Secretary of State)
- Other Revocation Events (At least 30 days' notice) - events may include where the Licensee agrees with the Authority that the Licence should be revoked, overdue payments to the Authority in accordance with DCC Licence Condition 4, failure to comply with a Final Order or a Provision Order, or failure to pay any Financial Penalty in accordance with the 1989 Electricity Act
- Revocation Event solely in respect of Part B of Condition 15 under which the Authority directs the Licensee to cease carrying on all or part of the Centralised Registration Service while still remaining the holder of the Licence.

14.2. Assumptions

This section is based on the following assumptions. If a Revocation Event scenario arises then these assumptions must be reviewed. If these assumptions are not correct, then the impact will need to be considered by the JHSG and may impact the actions taken in the individual Handover Workstreams.

Ref	Assumption
RA1	DCC will have some advance notice of a h Handover p Period occurring as a Revocation Event (whether 24-hour, 7 day or 30 day) will involve identifiable build up. E.g. insolvency would be anticipated by cash flow projection. This would enable some preliminary actions to be taken.
RA2	If the timescale for appointment of a Successor Licensee exceeds the notice period the Authority will put in place Management Orders to enable the Authorised Business to continue, or until DCC has remedied the situation leading to the Revocation Event and the h Handover p Period is completed. DCC shall comply with its Licence Conditions in relation to such Management Orders.
RA3	All External Service Provider contracts will be novated (if required and in accordance with the Licence) with the service 'as-is' rather than seeking alternative solutions from the Successor Licensee, except where an alternative solution is required to remedy the cause of the Revocation Event.

Ref	Assumption
RA4	During the period between the initiation of a h Handover p Period and the Transfer Date, the Licensee shall continue to provide justification for all costs in line with its continuing obligations under Price control, and to mitigate any costs which may be incurred because of revocation of the Licence.
RA5	DCC is informed of who the Successor Licensee is at the time of Revocation.
RA6	DCC will ensure that Security compliance will be maintained throughout the handover process to the Successor Licensee.
RA7	It is assumed that the transfer of the Authorised Business in the case of a revocation constitutes a Transfer of Undertakings (Protection of Employment) (TUPE).

14.3. Approach

The general principle is that the DCC shall, as far as practicable, endeavour to follow the business handover approach set out in Parts B-H of this Business Handover Plan. However, depending on the circumstances at the time of notice of revocation, the approach may need to be varied as appropriate to reflect the specific situation and timetable for handover.

The DCC shall also comply with any requirements of any Special Administration Regime under relevant legislation that impact the Business Handover Plan or its execution and vary the Handover plans and approaches accordingly.

14.4. Partial Revocation

In the circumstances of a partial Revocation Event, under which the Authority directs the Licensee to cease carrying on part of the Authorised Business, the overall approach would in the main follow the Handover approach outlined in Parts B-H of this Business Handover Plan, with DCC invoking the elements that are relevant for a partial Handover. This may include some discreet elements of Handover such as a particular function, but other common elements of the Business Handover Plan may also need to be invoked, such as creation of a sub-set Handover Programme team relevant to the partial Handover required, employee transfer, asset and IPR transfer, document transfer and knowledge transfer.

A key additional step in the process for partial Handover would be for DCC to understand the partial exit requirements and to provide an impact to the effect of such partial exit on the remaining elements of the Authorised Business.

14.5. Revocation Risks

We have provided a brief summarised view of high-risk areas and mitigations specifically relating to revocation below. A full set of risks relating to the overall BHP are included in the BHP Risk Register which is a BHP Subsidiary Document and many of these risks apply to revocation.

Risk Area	Mitigations
Service continuity	<ul style="list-style-type: none"> Maintain comprehensive documentation relating to service and business processes Make use of Business Continuity and Disaster Recovery as appropriate
Extended timeframe to novate contracts	<ul style="list-style-type: none"> Ensure communication to External Service Providers is a priority informing them that assistance is required to support the transition Review feasibility / options with legal for advising that novation has been completed after making a significant amount of effort to engage and gain agreement with Supplier

Risk Area	Mitigations
No capacity within DCC to support transition	<ul style="list-style-type: none">• Engage specialist consultancy to support the transition• Recruitment temporary resources to support the transition and / or backfill BAU roles that would move to transition roles temporarily
Resignation of key staff	<ul style="list-style-type: none">• Maintain comprehensive documentation relating to service and business processes• Review and update succession plans for critical roles• Identification of critical roles and ensuring effective knowledge transfer documentation• Maintaining up to date job descriptions to enable accelerated recruitment of key roles• Using interim / consultancy to fulfil roles at short notice

15. Appendix 1 – List of Subsidiary Documents

The list of Subsidiary Documents is accurate at the time of writing the BHP. This list will be updated from time to time when new Subsidiary Documents are identified or released. DCC will inform Ofgem when the document list is refreshed.

Document Name	Purpose	Document release	Document Category
Risk Register	BHP Risk Register	Approval of BHP	Quarterly updates
JHSG Terms of Reference	Terms of Reference for the JHSG	Approval of BHP	Static
Contract Register and expiry	List of External Service Provider Contracts that will need to be extended / re-procured throughout the handover period	Approval of BHP	Quarterly updates
Details of shareholder services – Contracts	Details of the shareholder services and contracts aligned to the services delivered via the shareholder	Approval of BHP	Quarterly updates
Relevant Business Assets Register	To comply with Condition 28, Part B: Duty to maintain a Register of Relevant Business Assets	Approval of BHP	Quarterly updates
Staff Transfer and People Strategy including retention strategy, TUPE transfer plan	Providing information relating to employee transfer including the TUPE transfer approach and retention strategy	Approval of BHP	Static
Managing Conflicts of Interest	Details of how conflicts of interest will be managed during the Business Handover	Approval of BHP	Static
Property Strategy	High level overview of the Property Strategy	Approval of BHP	Static
DCC's approach to separation of Capita Shareholder Services	Details of the Capita separation approach, high level plan, dependencies and risks	Approval of the BHP	Quarterly updates
Skills and capability	Core skills of DCC staff aligned to functions	In preparation for the Successor Licensee Appointment Phase	Quarterly updates until proposal stage of Authority Procurement (circa Q3) 2025 when it will be monthly

DCC Public

Document Name	Purpose	Document release	Document Category
Delivery of mandatory business	All in-scope employees working on the Authorised Business under the DCC Licence and contingent labour mapped to Authorised Business	In preparation for the Successor Licensee Appointment Phase	Quarterly updates until proposal stage of Authority Procurement (circa Q3) 2025 when it will be monthly
Overall Programme Management - Start up and mobilisation	Details of the overall programme management, induction, project controls and ways of working that will be in place to deliver the BHP	In preparation for the Successor Licensee Appointment Phase	Static
Communications Strategy and Plan	Communications strategy and plan to support the BHP	In preparation for the Successor Licensee Appointment Phase	Static
BHP Compliance Traceability Matrix	Traceability matrix mapping Licence obligations to sections within the BHP	In preparation for the Successor Licensee Appointment Phase	Static
Financial handover approach	Additional detail on the approach to financial handover during the Handover Delivery phase	In preparation for the Successor Licensee Appointment Phase	Static
Knowledge transfer approach and details	Detail around knowledge transfer approach and specific training programmes on critical operational processes and technologies	In preparation for the Successor Licensee Appointment Phase	Static
Data transfer and billing system transfer information	Details of data transfer approach including information on data structures and the billing system	In preparation for the Successor Licensee Appointment Phase	Static
Readiness framework	Detail on the readiness framework that will be used to assess readiness of all involved parties to execute the handover of the Authorised Business to the Successor Licensee	In preparation for the Successor Licensee Appointment Phase	Static
IT systems separation	Details of IT systems that need to be separated	In preparation for the Successor Licensee Appointment Phase	Static
Post handover support	Details of post-handover Support options available to the Successor Licensee	In preparation for the Successor Licensee Appointment Phase	Static

DCC Public

Document Name	Purpose	Document release	Document Category
Information to support data room requirements	Information to support the data room such as information handling, confidentiality, release process, data room structure	In preparation for the Successor Licensee Appointment Phase	Static
Contract Renewal and Renegotiation Strategy	To provide information DCCs contract renewal and re-negotiation strategy relating to the contracts that are due to be extended/terminated during the procurement /handover period	In preparation for the Successor Licensee Appointment Phase	Static
Handover Performance Measures Strategy	Detail on how regulatory and code compliance will be maintained and reported during the handover period	In preparation for the Successor Licensee Appointment Phase	Static
Handover Delivery Plan and Workpackage detailed plans	For each work package details of: deliverables, resource requirements, plan, milestone, handover assistance services, information	Phase 1: Handover Governance, Handover Programme Management, Stakeholder Engagement, HR Transfer, Capita Separation and Licence Tender Process Support	Static
		Phase 2: All other work packages as detailed in the BHP. Start to be developed at Licence Award	Static
Inflight Programmes and Projects	A list of inflight programmes and projects to inform the bidders	In preparation for the Successor Licensee Appointment Phase	Quarterly updates until proposal stage of Authority Procurement (circa Q3) 2025 when it will be monthly
Employee and contingent labour information	Details of the applicable employee and contingent labour data to inform bidders	In preparation for the Successor Licensee Appointment Phase	Quarterly updates until proposal stage of Authority Procurement (circa Q3) 2025 when it will be monthly
Operating Model Subsidiary Document	Details of the operating model including process taxonomy, categorised by type of service and inclusive of references to key processes and standard operating procedures.	In preparation for the Successor Licensee Appointment Phase	Static
180 day plan	High level plan for work package HWP 11 to support Successor Licensee in creation of their plan	In preparation for the Successor Licensee Appointment Phase	Quarterly updates

Formatted Table

16. Appendix 2 – Glossary of Terms

Term	Meaning
Business Handover Plan (BHP)	The Business Handover Plan is the overall programme of work that will be in place during the licence transfer period. The purpose of the plan is to ensure the orderly and successful transfer of the Authorised Business to the Successor

Formatted Table

Term	Meaning	Formatted Table
	Licensee without disruption to the services and operation of the Authorised Business.	
Business Handover Process	The Business Handover process is intended to ensure that the critical assets, people and processes established by the current licence holder are effectively transferred to the Successor Licensee to ensure a smooth transition of operations.	
Business Handover Delivery Programme	The Business Handover Delivery Programme is the programme that will be established to deliver the work packages laid out in the Business Handover Plan	
Corporate Services	The Corporate Services are the services that are delivered via Capita as the shareholder to provide Corporate Services to Smart DCC. Covered in the Corporate Services are the Finance and HR Services.	
DCC1	DCC1 is the Smart DCC Ltd entity that is a wholly owned subsidiary of Capita and currently operates underholds the Smart Meter Communication Licence which was granted by Government and is regulated by Ofgem. For the avoidance of doubt, references to "DCC" throughout this documents mean DCC1.	Formatted Table
Expression of Interest	The process and request issued by Ofgem for licence applicants to express an interest in the Successor Licensee prior to the launch of a formal tender process to select the Successor Licensee: Expression of Interest in the new Smart Meter Communication Licence Ofgem	
Handover Delivery Plan	The Handover Delivery Plan is the plan which details specific activities, timetable and milestones for implementation of the business handover work packages. It will be jointly developed between DCC and the Successor Licensee as the outgoing and incoming License holder.	Formatted Table
Handover Delivery	Handover Delivery is the period of time between Successor Licensee award and the date of the business transfer (cutover) to the Successor Licensee	
Handover Period	In the context of the BHP, the Handover Period is the total period of time from starting to prepare for the Successor Licensee Appointment phase to the close down of all activities of DCC1 and Capita e.g. end of final price control and Transitional Service Agreement period.	
Intercompany Agreement	The Intercompany Agreement is the agreement that is in place between Capita as the shareholder and Smart DCC Ltd and incorporates the shareholder services that Capita deliver to Smart DCC Ltd.	
Licence Award	Ofgem's decision and Licence grant determination following completion of the selection process for the Successor Licensee.	
Mobilisation	Mobilisation is the period of time when the BHP Programme Delivery team is mobilising to deliver the work packages. There are two period of mobilisation envisaged – initial mobilisation when the teams mobilise to prepare to deliver the initial TUPE Transfer, the Successor Licensee appointment phase etc and the second phase when the team is mobilised to deliver for the handover delivery.	Formatted Table
Novation	Novation is the process that will need to take place to change the contracting party of all the External Service Provider contracts from DCC to the Successor Licensee with the consent of all three parties involved.	

Term	Meaning
<u>Selection Process</u>	<u>Ofgem's process for selecting the Successor Licensee. This could be awarded via competitive tender (currently governed by Electricity and Gas (Competitive Tenders for Smart Meter Communication Licences) Regulations 2012)) or Direct Award (subject to powers under the Data (Use and Access) Bill), whichever Ofgem deems appropriate.</u>
<u>Shareholder services</u>	<u>These are the services that are delivered via Capita as the shareholder. They include: Finance and HR Services, Resourcing and Recruitment Services, Billing Services, IT Services (2 call off contracts) and Property Services.</u>
<u>Successor Licence</u>	<u>The new Smart Meter Communications Licence to be designed and granted by Ofgem as part of the DCC review (review of the regulatory arrangements for DCC).</u>
<u>Successor Licensee</u>	<u>The entity who is awarded the new Smart Meter Communications Licence (the Successor Licence) following Ofgem undertaking its selection process.</u>
<u>Transitional Services Agreement (TSA)</u>	<u>A Transitional Services Agreement is an agreement that would be put in place between Capita and the Successor Licensee to provide those Corporate Services that are available to the Successor Licensee for a period up to a year. This provides the Successor Licensee the opportunity to have more time to transfer the services away from Capita.</u>

Formatted Table

Formatted: Underline

Formatted: No underline

Formatted: Hyperlink

Formatted Table