



# **RP Decommissioning Timetable for MOC (MDS)**

**A document produced pursuant to  
Clause 7 of the TMAD**

Filename: RP Decommissioning Timetable\_MOC\_MDS\_Version\_1

Version: 1.0 draft for consultation

Publication Date: 5 April 2022

Author: [migration@smartdcc.co.uk](mailto:migration@smartdcc.co.uk)

Classification: DCC Public

# 1 Introduction

The Transition and Migration Approach Document (TMAD) is Appendix AL of the Smart Energy Code.

This document is the RP Decommissioning Timetable for a Requesting Party prepared pursuant to Clause 7 of the TMAD.

It is applicable to the Requesting Party for the MOC (MDS) cohort i.e. where GroupID = "CB".

This document is a draft version for consultation.

## 2 RP Decommissioning Date & Supporting Information

The RP Decommissioning Date applicable to the Requesting Party for the MOC (MDS) cohort is Sunday 19 June 2022.

The final date for submission of a Migration Authorisation in relation SMETS1 Installations containing Active Meters for the MOC (MDS) cohort is Thursday 9 June 2022.

The final Migration Week applicable to the SMETS1 SMSO for the MOC (MDS) cohort is the week commencing Monday 13 June 2022.

## 3 Alternative Dates

The consultation document sets out possible alternative dates in the circumstance that there is a delay in concluding. These are all presented below for clarity. This section will be removed from the conclusion version of this document.

Status	Final date for submission of a Migration Authorisation	Final Migration Week	RP Decommissioning Date
Proposed	9 June 2022	w/c 13 June 2022	19 June 2022
Alternative	16 June 2022	w/c 20 June 2022	26 June 2022
Alternative	23 June 2022	w/c 27 June 2022	3 July 2022
Alternative	30 June 2022	w/c 4 July 2022	10 July 2022
Alternative	7 July 2022	w/c 11 July 2022	17 July 2022
Alternative	14 July 2022	w/c 18 July 2022	24 July 2022
Alternative	21 July 2022	w/c 25 July 2022	31 July 2022

Table 1 – Alternative Dates