



# RP Decommissioning Timetable for MOC (MDS)

A document produced pursuant to  
Clause 7 of the TMAD

Filename: RP Decommissioning Timetable\_MOC\_MDS\_Version\_3

Version: 3.0 draft for consultation

Publication Date: 28 July 2022

Author: [migration@smartdcc.co.uk](mailto:migration@smartdcc.co.uk)

Classification: DCC Public

# 1 Introduction

The Transition and Migration Approach Document (TMAD) is Appendix AL of the Smart Energy Code.

This document is the RP Decommissioning Timetable for a Requesting Party prepared pursuant to Clause 7 of the TMAD.

It is applicable to the Requesting Party for the MOC (MDS) cohort i.e. where GroupID = "CB".

This document is a draft version for further consultation.

## 2 RP Decommissioning Date & Supporting Information

The final date for submission of a Migration Authorisation in relation SMETS1 Installations containing Active Meters for the MOC (MDS) cohort is Thursday 15 September 2022.

The final Migration Week applicable to the SMETS1 SMSO for the MOC (MDS) cohort is the week commencing Monday 19 September 2022.

The RP Decommissioning Date applicable to the Requesting Party for the MOC (MDS) cohort is Sunday 25 September 2022.

## 3 Alternative Dates

The consultation document sets out possible alternative dates in the circumstance that there is a delay in concluding. These are all presented below for clarity. This section will be removed from the conclusion version of this document.

Status	Final date for submission of a Migration Authorisation (A Thursday)	Final Migration Week (Starting on a Monday)	RP Decommissioning Date (A Sunday)
Proposed	15 September 2022	w/c 19 September 2022	25 September 2022
Alternative	22 September 2022	w/c 26 September 2022	2 October 2022
Alternative	29 September 2022	w/c 3 October 2022	9 October 2022
Alternative	6 October 2022	w/c 10 October 2022	16 October 2022
Alternative	13 October 2022	w/c 17 October 2022	23 October 2022
Alternative	20 October 2022	w/c 24 October 2022	30 October 2022
Alternative	27 October 2022	w/c 31 October 2022	6 November 2022
Alternative	3 November 2022	w/c 7 November 2022	13 November 2022
Alternative	10 November 2022	w/c 14 November 2022	20 November 2022
Alternative	17 November 2022	w/c 21 November 2022	27 November 2022

Table 1 – Alternative Dates