



ECOS PROGRAMME DELIVERY BULLETIN

PROGRAMME UPDATE

The Enduring Change of Supplier (ECoS) programme is tasked with replacing the current Transitional Change of Supplier (TCoS) arrangements. We will deliver the enduring arrangements for updating Device Security Credentials following transfer of a SMART meter from one supplier to another. Following the Design, Build and Test (DBT) of the new solution, we will migrate devices on the network from the current transitional arrangements.

We are continuing to make good progress:

- The System Integration Testing (SIT) readiness activities were complete on November 4th and we started SIT on November 7th, 2022.
- We plan to attend SEC OPS in January to provide an update to customers about the Non-Functional Testing approach.
- The ECoS Migration Reporting Regime (EMRR) and ECoS Migration Error Handling Retry Approach (EMEHRA) is planned to be issued imminently for consultation and to end in January 2023.

LET US KNOW YOUR THOUGHTS

If you have any feedback on how we are doing or what we need to do to improve, we would like to hear from you. DCC is committed to improving how we engage with our customers and stakeholders, and we value your opinion. Please email customerengagement@smartdcc.co.uk with your comments.

ECOS DROP IN SESSIONS

The next session will be in January 2023

CONTACT

For all enquiries, please contact us at customerengagement@smartdcc.co.uk.

More information about the project is also available on our website at [Enduring Change of Supplier \(ECoS\) | Smart DCC](#).