



Draft RP Decommissioning Timetable for FOC (NP)

A document produced pursuant to
Clause 7 of the TMAD

Filename: RP Decommissioning Timetable_FOC_NP_Version_1

Version: 1.0 draft for consultation

Publication Date: 16 December 2022

Author: migration@smartdcc.co.uk

Classification: DCC Public

1 Introduction

The Transition and Migration Approach Document (TMAD) is Appendix AL of the Smart Energy Code.

This document is the draft RP Decommissioning Timetable for a Requesting Party prepared pursuant to Clause 7 of the TMAD.

It is applicable to the Requesting Party for the FOC (NP) cohort i.e. where GroupID = "EB".

This document is a draft version for consultation.

2 RP Decommissioning Date & Supporting Information

The final date for submission of a Migration Authorisation in relation SMETS1 Installations containing Active Meters for the FOC (NP) cohort is Thursday 16 March 2023.

The final Migration Week applicable to the SMETS1 SMSO for the FOC (NP) cohort is the week commencing Monday 20 March 2023.

The RP Decommissioning Date for the Requesting Party for the FOC (NP) cohort is Sunday 26 March 2022.

3 Alternative Dates

The consultation document sets out possible alternative dates in the circumstance that there is a delay in concluding. These are all presented below for clarity. This section will be removed from the conclusion version of this document.

Status	Final date for submission of a Migration Authorisation	Final Migration Week	RP Decommissioning Date
Proposed	16 March 2023	w/c 20 March 2023	26 March 2023
Alternative	23 March 2023	w/c 27 March 2023	2 April 2023
Alternative	30 March 2023	w/c 3 April 2023	9 April 2023
Alternative	6 April 2023	w/c 10 April 2023	16 April 2023
Alternative	13 April 2023	w/c 17 April 2023	23 April 2023
Alternative	20 April 2023	w/c 24 April 2023	30 April 2023
Alternative	27 April 2023	w/c 1 May 2023	7 May 2023
Alternative	4 May 2023	w/c 8 May 2023	14 May 2023
Alternative	11 May 2023	w/c 15 May 2023	21 May 2023
Alternative	18 May 2023	w/c 22 May 2023	28 May 2023

Table 1 – Alternative Dates