

RP Decommissioning Timetable MOC (Secure)

A document produced pursuant to
SMETS1 TMAD Clause 7

Version: 1.0

Date: 19/09/2025

Author: consultations@smartdcc.co.uk

Classification: DCC Public

1. Introduction

1. The SMETS1 Transition and Migration Approach Document (TMAD) is set out in Appendix AL of the Smart Energy Code and provides the regulatory framework for SMETS1 enrolment. Clause 7 of the SMETS1 TMAD requires DCC to develop draft Requesting Party (RP) Decommissioning Timetables which set out the dates at which we propose to decommission a Requesting Party in respect of specific SMETS1 enrolment cohort.
2. On 4th September 2025 we recommended to the Secretary of State that they approve the draft RP Decommissioning Timetable, as consulted on in July 2025.
3. On 19th September 2025 the Secretary of State approved the draft RP Decommissioning Timetable which is now confirmed as final and detailed below.
4. This timetable relates to the Requesting Party for the MOC (Secure) cohort i.e. where GroupID = "DA".

2. RP Decommissioning Date & Supporting Information

5. The final date for submission of a Migration Authorisation in relation SMETS1 Installations for the MOC (Secure) cohort is Thursday 18th September 2025. The final Migration Week applicable to the SMETS1 SMSO for the MOC (Secure) cohort is the week commencing Monday 22nd September 2025. The RP Decommissioning Date for the Requesting Party for the MOC (Secure) cohort is Sunday 28th September 2025. This is also set out in the table below.

MOC (Secure) Decommissioning Stage	Date
The final date for submission of a Migration Authorisation in relation SMETS1 installations	Thursday 18 th September 2025
The final Migration Week applicable to the SMETS1 SMSO for the MOC cohort	Week commencing Monday 22 nd September 2025
The Requesting Party Decommissioning Date for the Requesting Party for the MOC cohort	Sunday 28 th September 2025

Table 1 – RP Decommissioning Timetable