



Final RP Decommissioning Timetable for FOC (NP)

A document produced pursuant to
Clause 7 of the TMAD

Filename: RP Decommissioning Timetable_FOC_NP_FINAL_Version_3

Version: 3.0 Final following Secretary of State approval

Publication Date: 5 April 2023

Author: migration@smartdcc.co.uk

Classification: DCC Public

1 Introduction

The Transition and Migration Approach Document (TMAD) is Appendix AL of the Smart Energy Code.

This document is the RP Decommissioning Timetable for a Requesting Party prepared pursuant to Clause 7 of the TMAD.

It is applicable to the Requesting Party for the FOC (NP) cohort i.e. where GroupID = "EB".

This document is the final version for the FOC (NP) cohort following approval by the Secretary of State on Wednesday 5 April 2023.

2 RP Decommissioning Date & Supporting Information

Notwithstanding that the Requesting Party service was ceased prematurely by the SMETS1 SMSO for the FOC (NP) cohort, within each RP Decommissioning Timetable DCC needs to provide a final date for submission of a Migration Authorisation and the final Migration Week consistent with the requirement in Clause 7.1.

The final date for submission of a Migration Authorisation in relation SMETS1 Installations containing Active Meters for the FOC (NP) cohort is Thursday 30 March 2023.

The final Migration Week applicable to the SMETS1 SMSO for the FOC (NP) cohort is the week commencing Monday 3 April 2023.

The RP Decommissioning Date for the Requesting Party for the FOC (NP) cohort is Sunday 9 April 2022.