



# Final RP Decommissioning Timetable for IOC

A document produced pursuant to  
Clause 7 of the TMAD

**Filename:** RP Decommissioning Timetable\_IOC\_FINAL\_Version\_3

**Version:** 3.0 Final following Secretary of State approval

**Publication Date:** 17 May 2023

**Author:** [migration@smartdcc.co.uk](mailto:migration@smartdcc.co.uk)

**Classification:** DCC Public

# 1 Introduction

The Transition and Migration Approach Document (TMAD) is Appendix AL of the Smart Energy Code.

This document is the final RP Decommissioning Timetable for a Requesting Party prepared pursuant to Clause 7 of the TMAD.

It is applicable to the Requesting Party for the IOC cohort i.e. where GroupID = "AA", "BA" or "CA".

This document is the final version for the IOC cohort following approval by the Secretary of State on Wednesday 17 May 2023.

# 2 RP Decommissioning Date & Supporting Information

The final date for submission of a Migration Authorisation in relation SMETS1 Installations for the IOC cohort is Thursday 18 May 2023.

The final Migration Week applicable to the SMETS1 SMSO for the IOC cohort is the week commencing Monday 22 May 2023.

The RP Decommissioning Date for the Requesting Party for the IOC cohort is Sunday 28 May 2023.