

Annex A: Draft RP Decommissioning Timetable FOC (BG)

A document produced pursuant to
SMETS1 TMAD Clause 7

Version: 1.0

Date: 18/10/2024

Author: consultations@smartdcc.co.uk

Classification: DCC Public

1. Introduction

1. The SMETS1 Transition and Migration Approach Document (TMAD) is set out in Appendix AL of the Smart Energy Code. Clause 7 of the SMETS1TMAD requires DCC to develop draft RP Decommissioning Timetables which set out the dates at which we propose to decommission a Requesting Party.
2. This document forms our submission to the Secretary of State - (under clause 7.3 (c) of the SMETS1 TMAD – of the draft Requesting Party (RP) Decommissioning Timetable consulted on in September 2024.
3. This timetable relates to the Requesting Party for the FOC (BG) cohort i.e. where GroupID = “EA”.

2. RP Decommissioning Date & Supporting Information

4. The final date for submission of a Migration Authorisation in relation SMETS1 Installations for the FOC (BG) cohort is Thursday 31 October 2024. The final Migration Week applicable to the SMETS1 SMSO for the FOC (BG) cohort is the week commencing Monday 4 November 2024. The RP Decommissioning Date for the Requesting Party for the FOC (BG) cohort is Sunday 10 November 2024. This is also set out in the table below.

FOC (BG) Decommissioning Stage	Date
The final date for submission of a Migration Authorisation in relation SMETS1 installations	Thursday 31 October 2024
The final Migration Week applicable to the SMETS1 SMSO for the FOC cohort	Week commencing Monday 4 November 2024
The Requesting Party Decommissioning Date for the Requesting Party for the FOC cohort	Sunday 10 November 2024

Table 1 – Draft RP Decommissioning Timetable submission to Secretary of State

3. Next steps

5. We await your feedback to this submission, and in accordance with clause 7.3 (d), will comply with any requests made to us by the Secretary of State in relation to this draft timetable.
6. Subject to approval of this draft timetable by the Secretary of State, we will publish the final timetable, notify all Supplier Parties and send a copy of the final timetable to the Secretary of State and Ofgem. From 10 November 2024, migrations of SMETS1 Installation associated with the FOC (BG) cohort i.e. where GroupID = “EA” will cease.