



Final RP Decommissioning Timetable for MOC (MDS)

A document produced pursuant to
Clause 7 of the TMAD

Filename: RP Decommissioning Timetable_MOC_MDS_Version_5_FINAL

Version: 5.0 Final following Secretary of State approval

Publication Date: 13 October 2022

Author: migration@smartdcc.co.uk

Classification: DCC Public

1 Introduction

The Transition and Migration Approach Document (TMAD) is Appendix AL of the Smart Energy Code.

This document is the RP Decommissioning Timetable for a Requesting Party prepared pursuant to Clause 7 of the TMAD.

It is applicable to the Requesting Party for the MOC (MDS) cohort i.e. where GroupID = "CB".

This document is the final version for the MOC (MDS) cohort following approval by the Secretary of State on Wednesday 12 October 2022.

2 RP Decommissioning Date & Supporting Information

The final date for submission of a Migration Authorisation in relation SMETS1 Installations containing Active Meters for the MOC (MDS) cohort is Thursday 13 October 2022.

The final Migration Week applicable to the SMETS1 SMSO for the MOC (MDS) cohort is the week commencing Monday 17 October 2022.

The RP Decommissioning Date for the Requesting Party for the MOC (MDS) cohort is Sunday 23 October 2022.