



RP Decommissioning Timetable FOC (BG)

A document produced pursuant to
SMETS1 TMAD Clause 7

Version: 1.0

Date: 28/10/2024

Author: consultations@smartdcc.co.uk

Classification: DCC Public

1. Introduction

1. The SMETS1 Transition and Migration Approach Document (TMAD) is set out in Appendix AL of the Smart Energy Code. Clause 7 of the SMETS1 TMAD requires DCC to develop and consult¹ on a draft RP Decommissioning Timetable which set out the dates at which we propose to decommission a Requesting Party, and to seek approval from the Secretary of State for the proposed timetable.
2. On 18th October 2024 DCC approved the draft RP Decommissioning Timetable which is now confirmed as final and detailed below.
3. This timetable relates to the Requesting Party for the FOC (BG) cohort i.e. where GroupID = "EA".

2. RP Decommissioning Date & Supporting Information

4. The final date for submission of a Migration Authorisation in relation SMETS1 Installations for the FOC (BG) cohort is Thursday 31 October 2024. The final Migration Week applicable to the SMETS1 SMSO for the FOC (BG) cohort is the week commencing Monday 4 November 2024. The RP Decommissioning Date for the Requesting Party for the FOC (BG) cohort is Sunday 10 November 2024. This is also set out in the table below.

| FOC (BG) Decommissioning Stage | Date |
|---|--|
| The final date for submission of a Migration Authorisation in relation SMETS1 installations | Thursday 31 October 2024 |
| The final Migration Week applicable to the SMETS1 SMSO for the FOC cohort | Week commencing Monday 4 November 2024 |
| The Requesting Party Decommissioning Date for the Requesting Party for the FOC cohort | Sunday 10 November 2024 |

Table 1 – Draft RP Decommissioning Timetable submission to Secretary of State

¹ Conclusion to SMETS1 Consultation: FOC (BG); Unenrolled L&G meters not included in FOC (BG) or FOC (NP) cohorts; SMETS1 TMAD; DMCT and MDUST | Smart DCC

