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1 Introduction and General Obligations 

1.1 This document is the Migration Testing Approach Document for SMETS1 Services 

(‘MTAD’) referred to in Appendix AK of the SEC (SEC Variation Testing Approach 

Document for SMETS1 Services (“SMETS1 SVTAD”)).  The SMETS1 SVTAD 

defines the MTAD as the document that provides supplementary rights and 

obligations in relation to Migration Testing and Migration Testing Services to those 

established in the SMETS1 SVTAD. 

1.2 This MTAD applies to all Capability Releases. Should a requirement be identified for 

additional or modified provisions of this MTAD for MOC or FOC, these will be 

consulted upon and an amended MTAD submitted to the Secretary of State, in 

accordance with the procedures specified in Clauseclause 4 of the SMETS1 SVTAD. 

1.3 This MTAD shall be modified only in accordance with the procedures specified in 

Clauseclause 4 of the SMETS1 SVTAD. 

2 Definitions and Interpretation 

2.1 In this MTAD, except where the context otherwise requires, the expressions in the 

left-hand column within Table 1 shall have the meanings given to them in the right-

hand column within Table 1. Where not defined in this MTAD, capitalised terms used 

in this MTAD are set out in Section A of the Amended SMETS1 SEC, in the SMETS1 

SVTAD, or in Appendix AL of the SEC (SMETS1 Transition and Migration 

Approach Document (“the TMAD”)). 

Table 1 – MTAD Definitions 

Term Meaning 

Active Meter 

Migration Testing 

(Active MMT) 

comprises the undertaking of Migration ST for the scenarios 

described in Clauses 5.2(a), 5.2(b), and 5.2(c) and the undertaking 

of Regression Testing. 

Capability Release means each of Initial Operating Capability (IOC), Middle 

Operating Capability (MOC) and Final Operating Capability 

(FOC). 

Depth and Breadth 

of Migration 

Testing 

means the document prepared by DCC and presented to the 

TAGproduced pursuant to Clause 8.2(e)8.3 that sets out the depth 

and breadth of testing planned to be undertaken for Migration 

Testing. 
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Term Meaning 

Dormant Meter 

Migration Testing 

(Dormant MMT) 

comprises the undertaking of Migration ST for the scenario 

described in Clause 5.2(d), Migration DMRT and Regression 

Testing. 

Migration Dormant 

Meter Readiness 

Testing (Migration 

DMRT) 

means test activities which comprises testing undertaken by the 

DCC and the SMETS1 SMSO acting in the capacity of a DCC 

Service Provider as further set out in Clause 6. 

Migration Audit means a review performed for each Migration Test Phase of testing 

and assurance undertaken by the DCC and the SMETS1 SMSO 

acting in the capacity of a DCC Service Provider and the provision 

of advice on whether the exit criteria for the Migration Test Phase 

have been met. 

Migration Auditor means the independent person appointed to perform a Migration 

Audit. 

Migration 

Completion Report 

means a report on the completion of testing prepared pursuant to 

Clause 10.2. 

Migration Solution 

Testing (Migration 

ST) 

means test activities which comprise testing undertaken by the 

DCC and the DCC Service Providers collectively of the individual 

systems and processes of the Modified DCC Total System and the 

SMETS1 SMSO (acting in the capacity of DCC Service Provider) 

systems used to Migrate SMETS1 Installations comprising 

SMETS1 Devices that have previously been commissioned with a 

SMETS1 SMSO. 

Migration Test 

Phase 

meanshas the Test Phase applicable to Migration Testing as 

describedmeaning set out in in Clause 4.2. 

Mixed Meter 

Migration Testing 

(Mixed MMT) 

comprises the undertaking of Migration ST for the scenario 

described in Clause 5.2(e), Migration DMRT, and Regression 

Testing. 

Planned Tests means the tests that result from the depth and breadth of testing 

established pursuant to Clause 8.2(e).8.3. 

Regression Testing Meansmeans the undertaking of tests described in Clause 7. 

Regression Testing 

Approach 

means the document produced pursuant to Clause 7.4. 

SMETS1 SVTAD means Appendix AK of the SEC (SEC Variation Testing Approach 

Document for SMETS1 Services). 

 

2.2 Migration Testing and Migration Test Phases shall be carried out in accordance with 

the SMETS1 SVTAD and with the provisions of this MTAD.  Where there is any 

conflict between the SMETS1 SVTAD and this document, the SMETS1 SVTAD shall 

take precedence. 
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2.3 Where obligations are expressed in respect of DCC Service Providers in this MTAD, 

these shall be construed as obligations on the DCC. Where text is included in this 

MTAD which does not explicitly place obligations on a Party, the SEC Panel or a 

Testing Participant, these shall be construed as obligations on the DCC. 

3 Matters covered in this MTAD 

3.1 This MTAD provides for the following: 

(a) the test activities that constitute Migration Testing (as defined in the 

SMETS1 SVTAD); 

(b) the Testing Services that constitute Migration Testing Services (as defined in 

the SMETS1 SVTAD); 

(c) the testing environment(s) used for the undertaking of Migration Testing and 

the provision of Migration Testing Services; 

(d) the persons other than the DCC that are entitled or obliged to participate in 

testing under this MTAD; 

(e) the entry criteria to be satisfied prior to the commencement of each Test 

Phase; 

(f) the entry criteria to be satisfied prior to making available the environment for 

the undertaking of Migration DUST; 

(f)(g) the exit criteria to be satisfied for the completion of each Test Phase; 

(g)(h) the roles, responsibilities and obligations of the DCC in respect of Migration 

Testing; 

(h)(i) the details of the evidence to be presented to the Panel in respect of 

completion of each of Test Phase; and 

(i)(j) reporting requirements relating to Migration Testing. 
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3.2 This MTAD does not provide for any testing of the activities related to configuring 

Active Meters and any associated Devices and/or upgrading the firmware on Active 

Meters and any associated Devices prior to the Migration of SMETS1 Installations 

comprising such Active Meters.  

3.3 This MTAD does not provide for any Device testing as a result of the application of a 

configuration by a SMETS1 SMSO to a Dormant Meter and any associated Devices. 

save for the testing referred to in Clause 6.2 (a) and Clause 6.3 of this MTAD. Nor 

does it provide for any testing of the effect of an instruction to upgrade the firmware 

on the Dormant Meter and any associated Devices (pursuant to the requirements in 

Clauseclause 4.26 of the TMAD).  Instead the DCC shall place reliance on the testing 

undertaken by Suppliers in respect of such Device configuration. In addition, the DCC 

shall rely upon the firmware that is provided to the DCC by an Installing Supplier 

together with the relevant information that supports the sequencing of the required 

firmware upgrades (as set out in Clauseclause 4.33 of the TMAD). 

4 Migration Testing and Migration Test Phases 

4.1 When performing Migration Testing (as defined in the SMETS1 SVTAD) the DCC 

shall do so with the objective of facilitating the enrolment of all SMETS1 Smart 

Metering Systems that are in scope for enrolment as soon as reasonably practicable. 

4.2 For IOC, the DCC shall undertakecommence Migration Testing for each planned 

entry on the list of SMETS1 Eligible Product Combinations (“EPCL”) resulting from 

each DMC that exited SIT.  For MOC and FOC, the DCC shall undertake Migration 

Testing for each DMC that is planned to be the subject of SIT.  As set out in 

Clauseclause 3.6 of the TMAD, an entry on the EPCL must identify whether it applies 

to SMETS1 Installations comprising either (i) solely Dormant Meters (ii) solely 

Active Meters; or (iii) either Dormant Meters and/or Active Meters. As Migration 

Testing could complete at different times for each of these types of 

InstallationsSMETS1 Installation, the SMETS1 SVTAD and this document are 

structured so that testing in respect of each planned entry on the EPCL comprises of a 

Test Phase, for which a completion decision can be sought. The SMETS1 SVTAD 

therefore defines the following as Test Phases (hereinafter referred to as “Migration 

Test Phases”): 
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(a) Active Meter Migration Testing (Active MMT) in respect of a planned entry 

on the EPCL; 

(b) Dormant Meter Migration Testing (Dormant MMT) in respect of a planned 

entry on the ECPL; or 

(c) Mixed Meter Migration Testing (Mixed MMT) in respect of a planned entry 

on the EPCL. 

4.3 Consequently, Migration Testing comprises multiple Migration Test Phases.  

Migration ST is always required for any Migration Test Phase.  Migration DMRT is 

only required as part of a Migration Test Phase where the testing is in respect offor a 

planned EPCL entry in respect of SMETS1 Installations comprising at least one 

Dormant Meter. Each Migration Test Phase which has entry criteria and exit criteria, 

requires a Migration Completion Report, and a decision on completion by the SEC 

Panel.  However, this does not preclude exit for multiple Migration Test Phases being 

considered in parallel and in the same Migration Completion Report, as further set out 

in this MTAD. 

4.4 For each Migration Test Phase the DCC shall source Devices for use in testing that 

are the subject of that Migration Test Phase and shall use the Manufacturer’s firmware 

and configuration setting for those DMCs. Where an Installing Supplier provides an 

alternative configuration for use on Devices, the DCC may choose to utilise this 

configuration for testing. 

4.5 For each DMC that is the subject of Migration Testing (as described in Clause 4.2 of 

this MTAD) the DCC shall undertake the following: 

(a) where the entry on the EPCL applies in respect of SMETS 1SMETS1 

Installations comprising only Dormant Meters, Dormant MMT; 

(b) where the entry on the EPCL applies in respect of SMETS 1SMETS1 

Installations comprising only Active Meters, Active MMT, and 

(c) where the entry on the EPCL applies in respect of SMETS 1SMETS1 

Installations comprising both Active Meters and Dormant Meters, Mixed 

MMT. 
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4.6 The DCC may undertake testing for any of the above entries together or at separate 

times, subject to Clause 7.2 of this MTAD. 

5 Migration Solution Testing 

5.1 When undertaking any Migration Test Phase, the DCC shall undertake Migration ST. 

5.2 Migration ST comprises the undertaking of tests set out in Clauses 5.3, 5.4, 5.5, and 

5.6 of this MTAD against any of the following combinations: 

(a) SMETS1 Installations containing only Active Meters for onethe same 

Responsible Supplier and with the DCC as Commissioning Party; 

(b) SMETS1 Installations containing only Active Meters with the same 

Responsible Supplier, where the Responsible Supplier has indicated that it 

will submit the relevant Service Requests to Commission Devices (other than 

CHFs); 

(c) SMETS1 Installations containing only Active Meters and more than one 

Responsible Supplier, with the DCC as the Commissioning Party; 

(d) SMETS1 Installations containing only Dormant Meters with one or more 

Responsible Supplier, with the DCC as Commissioning Party; or 

(e) SMETS1 Installations containing both Active Meters and Dormant Meters, 

with the DCC as the Commissioning Party. covering the following 

combinations: 

(i) where the Active Meter is an ESME and the Dormant Meter is a 

GSME; and 

(ii) where the Active Meter is a GSME and the Dormant Meter is an 

ESME. 

5.3 When undertaking Migration ST, the DCC shall test the DCC Systems and SMETS1 

SMSO (acting in the capacity of DCC Service Provider) systems and processes for the 

generation, validation and processing of the following files with respect to content, 

format and exchange processes: 
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(a) MAF (Migration Authorisation File) containing MPxNs, Migration date and 

organisation certificate serial numbers as detailed in the Migration 

Authorisation Mechanism; 

(b) MCF (Migration Common File) containing basic data required to generate 

Commissioning Requests to enrol SMETS1 Devices as detailed in 

Clauseclause 5.8 of the TMAD; 

(c) MVF (Migration Common Validation File) containing the outcome of MCF 

validation as detailed in Clauseclause 5.10 (b) of the TMAD; 

(d) MGF (Migration Group File) containing SIM Information and any other 

credentials that do not require encryption as detailed in Clauseclause 5.12 (f) 

of the TMAD; and 

(e) MEF (Migration Group Encrypted File) containing credentials that require 

encryption as detailed in Clauseclause 5.12 (g) of the TMAD. 

5.4 When undertaking Migration ST, the DCC shall test the systems and processesDCC 

Systems for generating reports prescribed within the Migration Reporting Regime that 

are applicable to the planned EPCL entry that is the subject of the relevant Migration 

Test Phase. For the purposes of the testing set out in this Clause 5.4, the DCC may, 

where appropriate, rely on evidence from previous Migration Test Phases rather than 

re-running tests. 

5.5 When undertaking Migration ST, the DCC shall test the systems and processesDCC 

Systems and the SMETS1 SMSO (acting in the capacity of DCC Service Provider) 

systems used to undertake the following: 

(a) successful SIM handover as per the checks and processing detailed in 

Clauseclause 5.12 (e) of the TMAD; 

(b) successful SIM rollback as per the checks and processing described as 

‘Installation Rollback’ in the TMAD; 

(c) check communications with the Communications Hubs following migration 

as detailed in Clauseclause 5.27 of the TMAD; 
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(d) check HAN configuration (whitelist) following migration as detailed in Table 

12.9 of the TMAD; 

(e) verify EncryptedKeysecurity keys as per the checks and processing set out in 

the TMAD; and 

(f) successful EncryptedKeysecurity key rotation as per the checks and 

processing set out in in the TMAD. 

5.6 When undertaking Migration ST, the DCC shall test the systems and processesDCC 

Systems used for : 

(g)(a) the commissioninggeneration, validation and processing of Communications 

Hubs and other Devices comprising the SMETS1 Installation for validating 

the progress of commissioningfollowing files with respect to content, format 

and exchange processes: 

(i) SCF (S1SP Commissioning File) containing the outcome of the 

S1SP checking activities in preparation for commissioning as 

detailed in Clauseclause 5.28 of the TMAD; and 

(ii) COF (Commissioning Outcome File) containing the outcome of 

commissioning steps as detailed in Clauseclause 6.4 of the TMAD; 

and 

(h)(b) Commission the commissioning of Communications Hub Functions and 

Other Devices comprising the SMETS1 Installation and the sending of 

Service RequestReference Variants (SRVs) that generate alerts as per 

Table 2Table 2 of this MTAD. 

Table 2 – DCC Commissioning Alerts 

Alert Meaning Tested by SRSRV 

N16 Device added to the SMI SR8SRV8.11 

N24 Communications Hub Function Whitelist Update SR8SRV8.11 

N42 Security Credentials updated on device SR6SRV6.15.1 / SR6SRV6.21 

N55 S1SP Alert  Any 
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6 Migration Dormant Meter Readiness Testing 

6.1 When undertaking any Migration Test Phase in respect of a planned EPCL entry 

relating to a SMETS1 Installation that comprises of at least one Dormant Meter, the 

DCC shall undertake Migration Dormant Meter Readiness Testing (Migration 

DMRT). However, the DCC shall not be required to test: 

(a) the arrangements in Clause 6.2(a)6.2 (a) of this MTAD where the DCC 

considers that it will not be instructing configuration changes in respect of 

SMETS1 Installations comprising Dormant Meters that are comprised of the 

DMC that is the subject of the planned EPCL entry; or 

(b) the arrangements in Clause 6.2(b)6.2 (b) of this MTAD where the DCC 

considers that it will not be instructing firmware upgrades in respect of 

SMETS1 Installations comprising Dormant Meters that are comprised of the 

DMC that is the subject of the planned EPCL entry. 

6.2 Subject to the provisions in Clause 6.1 of this MTAD when undertaking Migration 

DMRT, the DCC shall demonstrate that itany DCC Systems and the relevant SMETS1 

SMSO issystems (acting in the capacity of DCC Service Provider) that are used in 

undertaking the following steps are able to:  

(a) instruct and apply a configuration to Dormant Meters and any associated 

Devices in accordance with the obligations in the TMAD; and 

(b) instruct the upgrade of the firmware on Dormant Meters and any associated 

Devices in accordance with the obligations in the TMAD. 

6.3 When undertaking Migration DMRT, the DCC shall include testing of: 

(a) the DCC’s systems and processestesting of any DCC Systems to request that 

the SMETS1 SMSO (acting in the capacity of DCC Service Provider) 

configures Dormant Meters and any associated Devices, and/or upgrades the 

firmware on Dormant Meters and any associated Devices, in accordance with 

the obligations in Clauseclause 4.26 of the TMAD; 
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(b) the testing of any SMETS1 SMSO’sSMSO (acting in the capacity of DCC 

Service Provider) systems and processes that end withreceives requests from 

the DCC and send instructions being sent to Devices to configure Dormant 

Meters and any associated Devices, and/or upgrade firmware on Dormant 

Meters and any associated Devices, in accordance, with the obligations in 

Clauseclause 4.26 of the TMAD; and 

(c) verification that the correct configuration has been applied to Dormant 

Meters and any associated devices (as further described in the Depth and 

Breadth of Migration Testing document produced pursuant to Clause 8.3), in 

accordance, with the obligations in clause 4 of the TMAD; and 

(c)(d) testing of the generation of a report by the SMETS1 SMSO (acting in the 

capacity of DCC Service Provider) on SMETS1 Installations that are ready 

for Migration to commence and receipt of the report by the DCC. 

6.4 Subject to the provisions in Clause 6.1 of this MTAD, Migration DMRT shall test the 

systems and processesSMETS1 SMSO (acting in the capacity of DCC Service 

Provider) systems (as further described in TMAD) within the SMETS1 SMSO’s test 

environment for the following three combinations: 

(a) a DMC subject to firmware upgrade; 

(b) a DMC subject to configuration change; and 

(c) a DMC subject to both a firmware upgrade and configuration change. 

6.5 When testing the application of configuration, the DCC shall use the DMC that is the 

subject of the planned entry on the EPCL, using Devices in accordance with Clause 

4.4 of this MTAD. 

7 Regression Testing for each Migration Test Phase 

7.1 Prior to exiting any Migration TestingTest Phase the DCC shall undertake: 

(a) two functional end of cycle regression testingtest runs for each of Migration 

ST and Migration DMRT; and 
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(b) full regression testing of the Modified DCC Total System. 

7.2 The DCC may undertake the testing activities prescribed in Clause 7.1 of this MTAD 

as a single set of tests for the purpose of multiple Migration Test Phases.; provided 

that, when doing so, the testing is undertaken against the appropriate baseline given 

the planned timing of the additions of the entries to the EPCL that are the subject of 

the Migration Test Phases. 

7.3 The DCC shall discuss with the TAG its proposals for Regression Testing prescribed 

in Clause 7.1 and anyin accordance with the Regression Testing Approach document. 

Any disagreements between the DCC and the TAG regarding the Regression Testing 

that needs to be undertaken shall be referred to the Secretary of State for decision 

whose decision shall be final and binding. Such discussion may take place prior to this 

MTAD coming into effect. 

7.4 For each Capability Release, the DCC shall publish on the DCC Website the final 

version of the Regression Testing Approach document for that Capability Release. 

Each such document shall set out the DCC's approach to Regression Testing for that 

release. The published version shall either be the version that TAG did not disagree 

with or, where TAG did disagree, the version that reflects any decision by the 

Secretary of State referred pursuant to Clause 7.3 of this MTAD. Where the DCC 

considers it necessary, the DCC shall prepare an updated version of the Regression 

Testing Approach document and Clause 7.3 of this MTAD and this Clause 7.4 shall 

apply. 

8 Migration Test Phase Entry Criteria 

8.1 PursuantFor MOC and FOC, pursuant to Clause 9.9 of the SMETS1 SVTAD, the 

DCC shall discuss with the TAG the format and content (including the level of 

granularity) of any deliverables that are to be produced pursuant to this Clause 8 in 

advance of them being produced and sufficiently early such that any information that 

needs to be produced is captured as part of the DCC’s testing activities undertaken 

pursuant to this MTAD. 
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8.2 Further to the generic entry criteria in Clause 12.5 of the SMETS1 SVTAD, the 

fulfilment of the following entry criteria is required to permit entry to a Migration 

Testing Phase:Test Phase (subject to Clause 8.4 of this MTAD): 

(a) test plan signed off by the DCC; 

(b) Test Completion Certificates for any precursor Test Phase issued; 

(c) test specification prepared, including the production of a TTM and associated 

heat map; 

(d) confirmation that the required test laboratories, SMETS1 Devices, tools, 

stubs, environments, and data are in place, secure and are ready for testing to 

commence; 

(e) the DCC shall presenthas presented to and discussdiscussed with the TAG an 

overview of the depth and breadth of testing withinMigration Testing for the 

document titled ‘operating capability in accordance with the Depth and 

Breadth of Migration Testing’Testing document; and any subsequent 

disagreements between the DCC and the TAG on the depth and breadth of 

testing have been referred to the Secretary of State for a decision, whose 

decision DCC shall comply with when determining its Planned Tests (such 

discussion and referral may take place prior to this MTAD coming into 

effect); and 

(f) the readiness of the solution for testing to commence has been confirmed by 

the DCC; and 

(f)(g) an approval to proceed certificate for the Test Phase has been issued by the 

DCC. 
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8.3 For each Capability Release, the DCC shall publish on the DCC Website the final 

version of the Depth and Breadth of Migration Testing document for that release. Each 

such document shall set out the DCC's approach to the depth and breadth of Migration 

Testing for that release. The published version shall either be the version that TAG 

did not disagree with or, where TAG did disagree, the version that reflects any 

decision by the Secretary of State referred pursuant to Clause 8.2 (e) of this MTAD. 

Where the DCC considers it necessary, the DCC shall prepare an updated version of 

the Depth and Breadth of Migration Testing document and Clause 8.2 (e) of this 

MTAD and this Clause 8.3 shall apply. 

8.4 For IOC, the DCC shall undertake the activities within Clause 8.2(e) of this MTAD 

as soon as reasonably practicable rather than prior to entry. 

9 Migration Test Phase Exit Criteria 

9.1 Pursuant to Clauseclause 9.9 of the SMETS1 SVTAD, the DCC shall discuss with the 

TAG the format and content (including the level of granularity) of any deliverables 

that are to be produced pursuant to this Clause 99 in advance of them being produced 

and sufficiently early such that any information that needs to be reported is produced 

as part of the DCC’s testing activities undertaken pursuant to this MTAD. 

9.2 The exit criteria set out in Table 3 are required to exit each Migration Test Phase.  

Where the context requires, the exit criteria apply in respect of the planned entry on 

the EPCL. 
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Table 3 - Exit Criteria for a Migration Test Phase 

# Exit Criteria Success Evidence 

1 Functional Execution 

including End of Cycle 

Regression Execution 

(undertaken pursuant to 

Clause 7.1(a) of this 

MTAD).Functional 

execution 

Successful completion will be 

100% of Planned Tests for 

each Migration Test Phase 

(unless tests have been de-

scoped and such de-scoping 

approved by the Secretary of 

State) for functional testing 

have been executed, with a 

90% pass rate for any Planned 

Tests (excluding those tests 

that have been de-scoped) for 

each of Migration ST and 

Migration DMRT (as 

applicable to the Migration 

Test Phase) on the DMC that 

is the subject of the Migration 

Test Phase (excluding those 

tests that have been de-

scoped). . 

Migration 

Completion Report 

and TAB Test 

Completion 

Certificate  

22A Full System Regression 

Execution (undertaken 

pursuant to Clause 7.1(b) 

of this MTAD).End of 

cycle test runs 

Successful completion will be 

100% of testsend of cycle test 

runs established pursuant to 

Clause 7.37 of this MTAD 

have been executed, with a 

pass rate of 100% excluding 

known defects that result from 

the ‘functional execution’ exit 

criteria. 

Migration 

Completion Report 

and TAB Test 

Completion 

Certificate 

2B Full system regression 

execution 

Successful completion will be 

100% of full system 

regression tests established 

pursuant to Clause 7 of this 

MTAD have been executed, 

with a pass rate of 100% 

excluding known defects. 

Migration 

Completion Report 

and TAB Test 

Completion 

Certificate 

3 Testing Issue Thresholds  Extant Testing Issues are 

within the relevant Testing 

Issue Threshold (Clause 15 of 

this MTAD)). 

Migration 

Completion Report 

and TAB Test 

Completion 

Certificate  

4 Test results documented 

and evidence captured  

Results of testing documented 

and evidence stored.  

Migration 

Completion Report  

5 Complete set of Testing 

Issue logs produced 

Logs have been produced and 

stored for all Testing Issues 

identified in Testing.  

Referenced in 

Migration 

Completion Report  
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# Exit Criteria Success Evidence 

6 Full Test traceability to the 

requirements  

Test traceability as 

defineddemonstrated in the 

TTM pursuant to Clause 11 of 

this MTAD. 

Referenced in 

Migration 

Completion Report 

7 Full Test traceability of 

executed tests  

Test heatmap produced that 

shows coverage and success 

of testing, and traceability to 

the TTM. 

Referenced in 

Migration 

Completion Report 

8 DCC assurance report 

approved  

TAB approval of the DCC 

assurance report referred to in 

Clause 9.6 of the SMETS1 

SVTAD. 

Issuing of Migration 

Completion Report by 

the TAB for 

consideration by the 

Panel  

 

10 Completion of each Migration Test Phase 

10.1 A Migration Test Phase in respect of any entry that is planned to be on the EPCL shall 

only complete when the Panel determines that the relevant exit criteria for the 

Migration Test Phase relating to that planned entry have been met.  

10.2 A Migration Completion Report shall be prepared by the DCC whenever it considers 

that a Migration Test Phase in respect of an entry planned to be on the EPCL is 

complete.  Each Migration Completion Report shall include the relevant Independent 

Migration Testing AssuranceAudit Report (as an Annex) prepared pursuant to Clause 

12.4 of this MTAD.  As set out in Clause 4.6 of this MTAD, the DCC may combine 

the activities described in this Clause 10 so that a single Migration Completion Report 

covers the completion of more than one such Migration Test Phase.  

10.3 When the DCC considers that a Migration Test Phase in respect of a planned EPCL 

entry ought to be complete, the DCC shall: 

(a) notify the Secretary of State, the Authority, the Panel and the Parties that the 

DCC considers that the Migration Test Phase in respect of that entry has 

completed; 

(b) provide the Authority, the Panel, and the Secretary of State with copies of the 

Migration Completion Report and a list of the sections of such report that the 

DCC considers should be redacted; and 
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(c) review the supporting documentation and evidence with regards to the 

relevant entry and exit criteria with the TAG. 

10.4 The Panel shall confirm the completion of a Migration Test Phase in respect of a 

planned entry on the EPCL or shall highlight where it believes the exit criteria have 

not been met. Where the Panel believes the exit criteria have not been met, it shall 

direct the DCC to continue the testing in respect of that planned entry on the ECPL 

and to address outstanding matters, and submit further documentation and evidence 

to support the completion of the Migration Test Phase for that entry, following which 

the Panel shall determine whether or not the Migration Test Phase for that entry has 

completed (and this Clause 10.4 shall apply again). 

10.5 On direction from the Panel, the DCC shall provide the Parties with copies of any 

Migration Completion Report produced pursuant to this Clause 10 and the 

corresponding Migration Auditor Report(s) having first redacted any sections 

specified by the Panel. 

11 Traceability 

11.1 The overall scope of testing in each Migration Test Phase undertaken pursuant to this 

MTAD shall be validated by the DCC through the use of a TTM for each Migration 

Test Phase undertaken pursuant to this MTAD which has been assured by the DCC, 

which. The TTM for each Migration Test Phase shall set out how each requirement in 

Section N of the Amended SMETS1 SEC (including the TMAD) is to be tested and 

the associated test scenarios. 

11.2 The DCC shall assure the TTM (and any subsequent updates to it) in timescales that 

do not adversely impact upon the timely undertaking of the Migration Test Phase to 

which the TTM relates. If, prior to the completion of each Migration Test Phase, 

further changes are made to the Section N of the Amended SMETS1 SEC (including 

the TMAD), the TTM will be updated to reflect these changes. 

11.3 The TTM shall be used by the DCC to track progress for each Migration Test Phase 

undertaken and to demonstrate the completion of each Migration Test Phase and it 

shall form a key element of the Migration Audit. 
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12 Migration Audit and Independent Assurance 

12.1 The DCC shall appoint an independent Migration Auditor through the existing DCC 

audit and assurance framework agreement available on the DCC website. 

12.2 Tender responses shall be assessed against criteria which shall inter alia include: 

(a) independence from the DCC and the DCC Service Providers; 

(b) proposed audit approach; 

(c) relevant experience; and 

(d) cost. 

12.3 The identity of the Migration Auditor shall be provided to the Authority, the Panel, 

Parties, and the Secretary of State following contract award. 

12.4 For each Migration Test Phase, the Migration Auditor shall produce an Independent 

Migration Testing AssuranceAudit Report that shall include: 

(a) a review of the TTM documentation produced by the DCC, to confirm that it 

provides a mapping of test scenarios to the requirements of Section N of the 

Amended SMETS1 SEC; 

(b) a review of the test heatmap produced by the DCC to confirm that the Planned 

Tests map to the test scenarios and test them adequately; 

(c) confirmation that DCC testing and assurance has been conducted in 

accordance with this MTAD and where relevant the SMETS1 SVTAD 

(including confirming its coverage and completeness); 

(d) confirmation that each of the test exit criteria have been met; 

(e) confirmation that all open Testing Issues have been captured and are either 

closed or, where still open, Work Off Plans are in place; and 

(f) a view on the acceptability of any open Testing Issues and the associated 

Work Off Plans. 
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12.5 The DCC may combine the activities described in this Clause 12 for several Migration 

Test Phases undertaken pursuant to this MTAD into a single set of activities and report 

to align to each Migration Completion Report prepared pursuant to Clause 10 of this 

MTAD. 

13 DCC Witnessing of Migration Testing 

13.1 The DCC shall observe a subset of the tests carried out in each Migration Test Phase 

undertaken pursuant to this MTAD. The subset of tests to be observed shall be selected 

by the DCC having regard to providing assurance that the SMETS1 Testing Objective 

has been met. 

13.2 The DCC shall observe test execution, and record results produced from executed 

tests. There shall be: 

(a) no deviation from test scripts; and 

(b) no involvement by observers in the execution. 

13.3 The DCC shall in each Migration Completion Report describe the results of DCC’s 

witnessing including: 

(a) the number of successfully completed tests; 

(b) the number and reasons for the tests that have failed; and 

(c) the number of successfully completed tests as a ratio or percentage of the 

total number of tests executed. 

14 Deliverables 

14.1 PursuantFor MOC and FOC, pursuant to Clause 9.9 of the SMETS1 SVTAD, the 

DCC shall discuss with the TAG the structure, format, and content (including the level 

of granularity) of the deliverables detailed in Table 4 in advance of them being 

produced and sufficiently early such that any information that needs to be produced is 

captured as part of the DCC’s testing activities undertaken pursuant to this MTAD. 

14.2 The DCC shall publish or update published versions of the documents detailed in 

Table 4. 
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Table 4 – MTAD Specific Deliverables 

Deliverable Description 
Created 

by 
Audience Timing 

Where 

available 

Independent 

Migration 

Testing 

AssuranceAudit 

Report 

Using the Migration 

Testing Auditor as 

referenced in 

Clause 12 of this 

MTAD, a range of 

independent 

assurance activities 

shall be conducted 

and reports relating 

to said activity shall 

be produced and 

reviewed in 

accordance with 

Clause 12 of this 

MTAD. 

DCC Panel / 

TAG 

As 

determined 

by the timing 

for each 

Migration 

Completion 

Report. 

Publish 

on DCC 

Website. 

Migration 

Completion 

Report 

Evidence of success 

against the exit 

criteria for the 

relevant Migration 

Test Phase 

undertaken pursuant 

to this MTAD in 

accordance with 

Clause 10 of this 

MTAD. 

DCC Panel / 

TAG 

Following 

TAB 

approval of 

each Test 

Phase exit. 

Publish 

on DCC 

Website. 

 

14.3 The DCC shall additionally be accountable and responsible for the following 

deliverables in relation to each Migration Test Phase undertaken pursuant to this 

MTAD: 

(a) general administration; 

(b) the environment plan; 

(c) DCC test infrastructure and environments; 

(d) DCC test laboratory premises and the Devices; and 

(e) the test data plan. 
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15 Testing Issue Thresholds 

15.1 The Testing Issue Thresholds that apply to each Migration Test Phase undertaken 

pursuant to this MTAD are set out in Table 5 below and apply in aggregate apply to 

each Migration Test Phase. The Testing Issue Thresholds are calculated across all 

DCC Service Providers collectively, including athe SMETS1 SMSO. acting in the 

capacity of DCC Service Provider, and comprise both: 

(a) a threshold for the individual Migration Test Phase; and 

(b) an aggregate threshold that takes into account any open Testing Issues. 

Table 5 - Testing Issue Thresholds per Migration Test Phase 

Test Issue Severity 

For Clause 15.1 (a) 

Migration Test Phase 

(Active MMT, 

Dormant MMT, 

and Mixed MMT) 

For Clause 15.1 (b) 

aggregate limit across 

Migration Test Phases 

1 0 0 

2 0 0 

3 15 30 

4 30 60 

5 60 120 

 

15.2 On completion of a Migration Test Phase, any Testing Issues that are open that would 

affect the functioning of the Migration solution for the planned entry on the EPCL 

shall be counted for the purpose of the Migration Test Phase for that planned entry on 

the EPCL, irrespective of the Test Phase in which they arose. At the point of exit from 

each Migration Test Phase, all open Testing Issues shall be documented in a Work Off 

Plan and resolved pursuant to the process set out at Clauseclause 15 of the SMETS1 

SVTAD. 

15.3 If during a Migration Test Phase a Testing Issue is opened that the DCC believes that 

any open Testing Issues should not be included against the Testing Issue Threshold 

for thata Migration Test Phase, the DCC shall inform the TAB, the TAG and the Panel; 

and shall state the rationale for its exclusion. The Testing Issue shall be excluded from 

the Testing Issue Threshold only if the TAB and the TAG agrees. Information on the 

Testing Issue excluded from the Testing Issue Threshold shall be included in the 

Migration Completion Report produced pursuant to Clause 14 of this MTAD. 
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15.4 Where the DCC’s initial exclusion decision is not supported, the Testing Issue shall 

be included against the Testing Issue Threshold. Should the TAG and the DCC 

disagree on the exclusion of a Testing Issue and where this decision has a material 

impact on the ability to deliver IOC, MOC, or FOC, the DCC may refer the matter to 

the Secretary of State, within 5 working daysWorking Days of the TAG’s decision for 

determination. The Secretary of State’s decision shall be final and binding for the 

purposes of this Code. 

16 Governance and Communication 

16.1 The DCC shall assure Migration Testing activities and monitor progress. 

16.2 The DCC shall provide a weekly update on progress regarding Migration Testing to 

the Panel and the Secretary of State; the content shall be anonymised and redacted 

where appropriate. 

16.3 The DCC shall report on progress of Migration Testing at the monthly TAG meeting. 

17 Migration DUST 

17.1 When making available Migration DUST in respect of DMCs with respect to each 

Capability Release the DCC shall do so with the objective of facilitating the enrolment 

of all SMETS1 Smart Metering Systems that are in scope for enrolment as soon as 

reasonably practicable.   

Migration DUST variations to ETAD and H14 

17.2 The Testing Services provisions prescribed in Section H14 and in the Enduring 

Testing Approach Document (ETAD) shall apply to Migration DUST except where 

varied by this Clause 17. 

17.3 Pursuant to the provisions of Section H14.3, the DCC shall provide a guide for Testing 

Participants covering matters related to Migration DUST. 
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17.4 The provisions of Section H14.9 (a) are varied with regard to Migration DUST such 

that the DCC shall only provide access to this Testing Service remotely for test devices 

that can be successfully configured to communicate with the DCC test environments 

(as further set out in the guide prepared pursuant to Clause 17.3) used for the 

undertaking of Migration DUST remotely (being one provided by the SMETS1 SMSO 

and one provided by the SMETS1 communications provider).). 

17.5 The provisions of Section H14.9 (c) (i) are varied with regard to Migration DUST 

such that the DCC shall providetake all reasonable steps to obtain a reasonable number 

of SMETS1 Devices for use by Testing Participants at the DCC’s physical test 

laboratories as further described or set out in this MTAD.  The SMETS1 Devices 

provided by DCC will be in respect of each planned entry on the EPCL resulting from 

each DMC that was the subject of SIT exit for the Capability Release. 

17.6 For the purposes of Migration DUST, the definition of Testing Participant Systems 

within the ETAD shall also include any systems and processes used in whole or in 

part for the testing equivalent of the file processing by the Responsible Supplier to 

support Migration as defined in the TMAD. 

17.7 The obligations within Clauseclause 8.6 of the ETAD shall be varied such that the 

DCC will only Clause 8.6(d)support the generation of the ETAD ‘following alerts, 

and shall only do so upon Testing Participant request, in relation to SMETS1 Devices 

within a DCC physical test laboratory when undertaking Migration DUST: 

(a) Device Identity Confirmation (DUIS reference N16)’ and Clause (as per 

clause 8.6(g (d) of the ETAD ‘); and 

(a)(b) SMETS1 Service Provider Alert (DUIS reference N55)’ shall apply in 

relation to Migration DUST. (as per clause 8.6 (g) of the ETAD). 

17.717.8 The obligations within Clauseclause 8.7 and Clauseclause 8.8 of the ETAD shall not 

apply in relation to Migration DUST. 

17.817.9 Any test device migrated by a Testing Participant under the Migration DUST 

provisions set out in this Clause 17 may subsequently be utilised within Device and 

User System Tests. 



MTAD_V1_0_DRAFT_ISSUED_delta_vs_MTAD_v_0_1 

DCC Public 25 

General Requirements 

17.917.10 The DCC shall only be required to provide Migration DUST in respect of 

combinations of SMETS1 Device Models that are listed on the EPCL and where not 

listed on the EPCL, any DMCs against which a Migration Test Phase has completed.: 

(a) combinations of SMETS1 Device Models that are listed on the EPCL as 

comprising either SMETS1 Installation relating solely Active Meters or a 

combination of Active Meters and Dormant Meters; and 

(b) where not listed on the EPCL, combinations of SMETS1 Device Models 

against which a Migration Test Phase has completed in respect of planned 

entries on the EPCL relating to either solely Active Meters or a combination 

of Active Meters and Dormant Meters. 

17.11 Prior to making available the environment for the undertaking of Migration DUST, 

the DCC shall ensure the following entry criteria have been fulfilled: 

(a) provision of a completed guide for Testing Participants covering matters 

related to Migration DUST as set out in Clause 17.3 of this MTAD; 

(b) the SMETS1 migration code base has been approved by TAB for release into 

the DCC test environments used to provide Migration DUST; 

(c) the DCC has any necessary test data in place to support Migration DUST; 

(d) other than SMETS1 devices, the DCC has appropriate resources and 

processes in place to support Migration DUST; and 

(e) the DCC has available any SMETS1 Devices for testing as provided for 

under Clause 17.5. 

17.12 The DCC shall provide a report to TAG detailing how the entry criteria described in 

Clause 17.11 of this MTAD were fulfilled. 

17.1017.13 Only a Party that has completed User Entry Process Tests or tests equivalent to 

User Entry Process Tests (pursuant to Section H14.32) with any of the following User 

Roles is eligible to undertake Migration DUST. in the relevant User Role: 
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(a) Import Supplier; 

(b) Gas Supplier; 

(c) Electricity Distributor; or  

(d) Gas Transporter;. 

17.14 Within Migration DUST, a Testing Participant in the User Role of Import Supplier or 

Gas Supplier may only submit the relevant Service Requests to Commission Devices 

(other than CHFs) (as prescribed in clause 6.6 of the TMAD) where that Testing 

Participant has successfully completed the applicable Eligibility Tests for the relevant 

Service Requests. 

17.1117.15 The DCC shall only be required to make available Migration DUST to a Testing 

Participant where the DCC has received at least 40 Working Days’ notice from that 

Testing Participant of its intention to undertake Migration DUST., or such lesser 

notice that the DCC reasonably agrees. Such notice may be given prior to this MTAD 

coming into effect.  Such notice shall provide the DCC with reasonable detail on the 

manner in which the Testing Participant’s expectations for the utilisation ofParticipant 

will utilise Migration DUST. 

17.1217.16 The DCC shall additionally be accountable and responsible for the following 

deliverables in relation to Migration DUST: 

(a) general administration; 

(b) the environment plan; 

(c) DCC test infrastructure and environments; 

(d) necessary test data; and 

(e) DCC test laboratory premises. 
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17.17 Where a Testing Participant provides test Devices for use in Migration DUST that 

Testing Participant may determine whether or not, prior to Migration, the Devices are 

configured in accordance with the settings provided in the SMETS1 Supporting 

Requirements. Where that Testing Participant chooses not to configure test Devices it 

shall notify the DCC. Where the DCC provides test Devices, the Testing Participant 

shall configure, where the configuration tool is available, the test Devices in 

accordance with the settings provided in the SMETS1 Supporting Requirements prior 

to Migration within Migration DUST. 

17.1317.18 Each TestTesting Participant utilising Migration DUST in respect of Active 

Meters and associated devices shall provide the DCC with an appropriate test 

Migration Authorisation via a test MAF (Migration Authorisation File).), the format 

for which is defined in the Migration Authorisation Mechanism. 

17.1417.19 Following provision of the test MAF as per Clause 17.18 of this MTAD, the 

DCC shall process the test MAF and undertake a test migration on the relevant test 

Devices consistent with the provisions in the TMAD. 

17.1517.20 Within the provision of a test MAF in accordance with Clause 17.19 of this 

MTAD, each Testing Participant may test the following file-based exceptions: 

(a) the MPxN provided is not a registered MPxN in the SMETS1 SMSO system; 

(b) the Migration Week provided does not start on a Monday; 

(c) the Migration Week has started; 

(d) the Migrate On date is not within the specified Migration Week; 

(e) the Migrate On date is a date in the past; 

(f) the Responsible Supplier is not identified for the MPxN as per the SMETS1 

SMSO system; and 

(g) the Responsible Supplier has not provided the SupplierCertificateIDs for the 

Active Meters.; and 
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(h) the Responsible Supplier has provided the incorrect 

NetworkOperatorCertificateID. 

17.1617.21 In relation to the process described in Clause 17.19 of the MTAD, where the 

relevant TestTesting Participant has indicated that it will not submit the relevant 

Service Requests to Commission Devices (other than CHFs), the DCC shall provide 

the relevant Testing Participant with: 

(a) relevant details on the outcome of the test migration process via a test COF 

(Commissioning Outcome File) containing the outcome of commissioning 

steps as detailed in Clause 6.4 of the TMAD; 

(b) test alerts as per Table 2 of this MTAD; 

(c) test reports on the outcome of the test Migration as per the reports that eachit 

as Responsible Supplier would be entitled to receive pursuant to the 

Migration Reporting Regime. 

17.1717.22 In relation to the process described in Clause 17.19 of the MTAD, where the 

relevant TestTesting Participant has indicated that it will submit the relevant Service 

Requests to Commission Devices (other than CHFs), the DCC shall provide the 

relevant Testing Participant with: 

(a) a MCF (Migration Common File) containing basic data required to generate 

Commissioning Requests to enrol SMETS1 Devices as detailed in 

Clauseclause 5.8 of the TMAD; 

(b) an SCF (S1SP Commissioning File) containing the outcome of the S1SP 

checking activities in preparation for commissioning as detailed in 

Clauseclause 5.28 of the TMAD; 

(c) test alerts as per Table 2 of this MTAD; and 

(d) test reports on the outcome of the test Migration as per the reports that eachit 

as Responsible Supplier would be entitled to receive pursuant to the 

Migration Reporting Regime.  
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Exception Migration DUST 

17.1817.23 In respect of each Capability Release, the DCC shall make available in 

Migration DUST sample data files consisting of dummy data to illustrate the file-

based outcome for the relevant exceptions as detailed in the Migration Error Handling 

and Retry Strategy defined in Clauseclause 8.8 of the TMAD. 

Decommissioning Migration DUST 

17.1917.24 In respect of each Capability Release, the DCC shall make available Migration 

DUST until the decommissioning steps set out in Clauseclause 7 of the TMAD have 

been completed for the relevant Requesting Party and Commissioning Party. 


