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1 Definitions and Interpretations: 

 In this SEC Variation Testing Approach Document (SVTAD), except where the 

context otherwise requires, the expressions in the left-hand column below shall 

have the meanings given to them in the right-hand column below. Where not 

defined in this SVTAD, capitalised terms used in this document are set out in 

Section A of the Amended SMETS1 SEC or in Schedules or Appendices of 

the Amended SMETS1 SEC. 

 Where there are conflicts between this SVTAD for SMETS1 Services and any 

of the Testing Approach Documents, this SVTAD shall take precedence.  

 Where obligations are expressed in respect of DCC Service Providers in this 

SVTAD, these shall be construed as obligations on the DCC. Where text is 

included in this SVTAD which does not explicitly place obligations on a Party, 

the Panel, or Testing Participant, these shall be construed as obligations on the 

DCC. 

Active Meter Migration Testing 

(Active MMT) 

has the meaning set out in the MTAD. 

Amended SMETS1 SEC means:  

(i) in the case of changes to Sections of the 

Code, those that have most recently 

been published by the Secretary of 

State setting out Services in respect of 

SMETS1 Smart Metering Systems and 

other provisions relating to SMETS1 

Smart Metering Systems that apply in 

respect of the Device Models and/or 

Device Model Combinations that are 

being used in testing in respect of IOC, 

MOC, or FOC, as the case may be and  

(ii) in the case of changes to Schedules and 

Appendices of the Code, the versions 
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that apply in respect of the Device 

Models and/or Device Model 

Combinations that are being used in 

testing in respect of IOC, MOC, or 

FOC, which are set out in a document 

published by the Secretary of State 

entitled “SMETS1 Testing Baseline 

Requirements Document”. 

Completion Report means a report that is produced at completion of a 

Test Phase, with the exception of the UTS Phase 

where the Completion Report is produced at the 

end of SMETS1 Interface Testing, setting out 

evidence demonstrating how the criteria for the 

completion of that Test Phase (or SMETS1 

Interface Testing) have been met.  

Device Model Combination (DMC) means a combination of SMETS1 Device Models. 

Dormant Meter Migration Testing 

(Dormant MMT) 

has the meaning set out in the MTAD. 

Eligibility Testing comprises the undertaking of tests to demonstrate 

that a Party can successfully send Service 

Requests and receive Service Responses and 

Alerts in respect of SMETS1 Devices, such tests 

being set out in the UTSAD. 

Entry Criteria  means the criteria that must be met in order for a 

Test Phase to start.  

Exit Criteria  means the criteria that must be met in order for a 

Test Phase to complete.  

Environment Guide for UTS 

Participants 

has the meaning set out in Table 10.1.  
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Final Operating Capability (FOC) has the meaning set out in the DCC’s delivery plan 

for SMETS1 services produced pursuant to 

Condition 13 of the DCC Licence. 

Initial Operating Capability (IOC) has the meaning set out in the DCC’s delivery plan 

for SMETS1 services produced pursuant to 

Condition 13 of the DCC Licence.  

Middle Operating Capability (MOC) has the meaning set out in the DCC’s delivery plan 

for SMETS1 services produced pursuant to 

Condition 13 of the DCC Licence. 

Migration Dormant Meter Readiness 

Testing 

has the meaning set out in the MTAD. 

Migration Testing (MT) means: 

(i) Active Meter Migration Testing; 

(ii) Dormant Meter Migration Testing; 

and/or; 

(iii) Mixed Meter Migration Testing. 

Migration Testing Approach 

Document (MTAD) 

means a document that sets out supplementary 

rights and obligations in relation to Migration 

Testing and Migration DUST. 

Migration DUST means a Testing Service provided by the DCC 

within Device and User System Testing to enable 

testing of the interactions with the systems and 

processes used by the DCC to Migrate SMETS1 

Installations. 

Migration Solution Testing has the meaning set out in the MTAD. 

Mixed Meter Migration Testing 

(Mixed MMT) 

has the meaning set out in the MTAD. 
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Modified DCC Total System means the DCC Total System as will be modified 

to enable the delivery of Services as set out in the 

Amended SMETS1 SEC. 

Pre-Integration Testing (PIT) means a set of tests undertaken by a DCC Service 

Provider to verify that the part of the Modified 

DCC Total System being provided by that DCC 

Service Provider meets the SMETS1 Testing 

Objective. 

SIT Audit means a review of the testing and assurance 

undertaken by the DCC during SIT. 

SIT Auditor means the independent person appointed to 

perform the SIT Audit and advise on whether the 

SIT Exit criteria have been met. 

SMETS1 SIT Auditor Report has the meaning set out in Table 10.1.  

SMETS1 Interface Testing means the testing activity that further assures, 

through the involvement of Users, that the part of 

the Modified DCC Total System that comprises 

the DCC User Interface operates in accordance 

with the Amended SMETS1 SEC. 

SMETS1 Interface Test Completion 

Report 

has the meaning set out in Table 10.1. 

SMETS1 Services means Services in relation to SMETS1 Smart 

Metering Systems. 

SMETS1 SIT Completion Report has the meaning set out in Table 10.1 

SMETS1 SVTAD Large Supplier means a Supplier Party which, as of 18 September 

2018, supplies electricity and/or gas to 250,000 

(two hundred and fifty thousand) or more 

Domestic Premises. 

SMETS1 Testing Objective means the objective set out in Clause 5. 
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Solution Test means a test stage within the System Integration 

Test Phase that will include testing to ensure that 

changes to existing interfaces, and new interfaces 

within the solution, as a result of the Amended 

SMETS1 SEC, work as intended and to confirm 

that integration of those parts of the Modified 

DCC Total System that have changed as a result of 

the Amended SMETS1 SEC has not caused any 

regression to existing functionality. 

System Capacity Testing (SCT) means additional non-functional tests that assure 

that DCC is capable of meeting the SMETS1 

Testing Objective. 

System Capacity Testing Approach 

Document (SCTAD) 

means a document that sets out the supplementary 

rights and obligations in relation to System 

Capacity Testing. 

Systems Integration Testing (SIT) means a set of tests undertaken by the DCC and 

the DCC Service Providers collectively to verify 

that the parts of the Modified DCC Total System 

being provided by those DCC Service Providers 

and the DCC operate together in a way that meets 

the SMETS1 Testing Objective. 

TAG has the meaning given in Clause 3.1. 

Testing Approach Document(s) means one or more of the User Testing Services 

Approach Document, the Migration Testing 

Approach Document, and the System Capacity 

Testing Approach Document. 

Test Assurance Board (TAB) means the DCC body established to approve or 

reject DCC assurance reports relating to code 

promotion between environments; consider Test 

Phase Completion Reports; and approve or revoke 

the issuance of Test Completion Certificates.  
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Test Completion Certificate has the meaning of a certificate issued by the DCC 

to a DCC Service Provider when the DCC 

considers that the DCC Service Provider has met 

the relevant Exit Criteria for a Test Phase.  

Testing Issue Thresholds means the maximum number of extant Testing 

Issues that may be permitted at Test Phase exit or, 

in the case of the UTS Test Phase, at the end of 

SMETS1 Interface Testing.   

Test Phase means one of the following: 

• Pre-Integration Testing (PIT); 

• System Integration Testing (SIT); 

• User Testing Services (UTS); 

• Active Meter Migration Testing (Active 

MMT) in respect of a specified planned 

entry on the list of SMETS1 Eligible 

Product Combinations; 

• Dormant Meter Migration Testing 

(Dormant MMT) in respect of a specified 

planned entry on the list of SMET1 

Eligible Product Combinations; 

• Mixed Meter Migration Testing (Mixed 

MMT) in respect of a specified planned 

entry on the list of SMETS1 Eligible 

Product Combinations;; or 

• System Capacity Testing (SCT). 

Test Stage  means a sub-component part of a Test Phase that 

may be executed sequentially or in parallel with 

other sub-components within that Test Phase. 
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Test Traceability Matrix (TTM) means a document employed to map requirements 

to test cases that is used to demonstrate how the 

requirements are covered by the test cases. 

User Testing Services (UTS) means a Test Phase during which Eligibility 

Testing and SMETS1 Interface Testing may be 

undertaken.  

User Testing Services Guidance means a document containing explanatory 

information regarding the testing undertaken by 

Users during the User Testing Services Test Phase 

as set out in Table 10.1.  

User Testing Services Approach 

Document (UTSAD) 

means the document that sets out any 

supplementary rights and obligations that apply to 

the testing undertaken during the User Testing 

Services Test Phase. 

Work Off Plan Means a plan produced on completion of a Test 

Phase or, in the case of the UTS Test Phase at the 

completion of Interface Testing, that specifies the 

outstanding Testing Issues, and the dates by which 

these Testing Issues should be resolved.  

 

2 General  

 This document is the SEC Variation Testing Approach Document for SMETS1 

Services. 

 Section X11.7 of the Code requires that the DCC and each person other than the 

DCC that participates in (or is required to participate in) testing under a SEC 

Variation Testing Approach Document shall comply with the SEC Variation 

Testing Approach Document. 

 Section X11.8 of the Code specifies that Section H14 of the Code (Testing 

Services) and the Enduring Testing Approach Document shall apply in respect 

of testing under a SEC Variation Testing Approach Document as if such 
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testing was a Testing Service under Section H14.34 (Modification 

Implementation Testing); and each participant in such testing shall be deemed 

to be a Testing Participant for such purposes.  

 This SVTAD sets out: 

(a) the testing that is required to be undertaken prior to each of IOC, MOC 

and FOC of the DCC SMETS1 Service and obligations to undertake 

such testing; and 

(b) the requirement for Parties to undertake Eligibility Testing prior to 

being eligible to send Service Requests in respect of SMETS1 Devices. 

3 Testing Approach Documents 

 The Testing Approach Documents shall be developed by the DCC. In 

developing a Testing Approach Document, the DCC shall consult with the 

Testing Advisory Group of the Panel (“TAG”), Parties and other relevant 

stakeholders prior to the submission of the document to the Secretary of State. 

 The DCC shall submit each draft Testing Approach Document to the Secretary 

of State, indicating:  

(a) why the DCC considers the draft to be fit for purpose;  

(b) copies of the consultation responses received; and  

(c) any areas of disagreement that arose during the consultation process 

and that have not been resolved.  

 The DCC shall comply with any direction given by the Secretary of State to re-

consider, re-consult, and/or re-submit the draft document. 

 Once a Testing Approach Document has been approved by the Secretary of 

State, the DCC and each person other than the DCC that participates in (or is 

required to participate in) testing in the Test Phase to which that Testing 

Approach Document relates shall comply with that Testing Approach 

Document. 
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 The Testing Approach Document for a Test Phase must describe the Parties or 

other persons who are entitled or required to participate in that Test Phase.      

4 Modification of the SMETS1 SEC Variation Testing Approach Document 

and Testing Approach Documents 

 This SMETS1 SVTAD and the Testing Approach Documents shall be modified 

by the DCC in accordance with any direction to do so made by the Secretary 

of State. The DCC shall consult with Parties concerning any proposed 

modification to those documents in accordance with any direction to do so 

made by the Secretary of State. 

 This SMETS1 SVTAD and the Testing Approach Documents may be modified 

by the DCC following consultation with Parties and other relevant persons, the 

TAG, the Authority, and the Secretary of State, provided that: 

(a) prior to making any such modification, the DCC must present to the 

Secretary of State a summary of the consultation responses received 

and an explanation of how the DCC has taken them into account; and 

(b) it may not be modified to the extent that the Secretary of State directs 

otherwise. 

 This SMETS1 SVTAD and the Testing Approach Documents may be modified 

by the DCC without consultation where the modification is of a minor 

typographical nature or where the modification has no material effect on the 

rights or obligations of Parties or any other person who is entitled to undertake 

testing in accordance with this document. Prior to making such changes, the 

DCC shall provide notice of its intention to do so, together with the intended 

changes, to relevant stakeholders and the Code Administrator and shall publish 

such notice on the DCC Website.  Additionally, the DCC shall notify relevant 

stakeholders and the Code Administrator and shall publish the revised 

document(s) on the DCC Website once the changes have taken effect. 

5 SMETS1 Testing Objective: 

 The objective of testing undertaken pursuant to this SMETS1 SVTAD (the 
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“SMETS1 Testing Objective”) is to: 

(a) demonstrate that the DCC, the component parts of the Modified DCC 

Total System and SMETS1 SMSO Systems where used by a SMETS1 

SMSO acting in the capacity of DCC Service Provider: 

(i) operate; and  

(ii) interoperate with User Systems, Active Meters, Dormant Meters 

and Smart Metering Systems comprising SMETS1 and SMETS2+ 

Devices,  

to the extent necessary for the DCC to comply with the relevant 

requirements in Sections F, G, H, L, N and P of the Amended SMETS1 

SEC; and  

(b) demonstrate the capability of a User to interoperate with the DCC User 

Interface that forms part of the Modified DCC Total System before 

becoming eligible to send Service Requests in respect of SMETS1 

Devices; and 

(c)  provide a service to enable testing of the interactions with the 

DCC systems and processes used to Migrate SMETS1 Installations. 

 The Testing Objective is demonstrated in the following ways: 

(a) SIT demonstrates that the individual systems and processes of the 

Modified DCC Total System can operate together and interoperate with 

Smart Metering Systems comprising SMETS1 and SMETS2+ Devices 

to meet the Testing Objective, except where the systems are those 

referred to in Clause 5.2 (c); 

(b) User Testing Services demonstrates: 

(i) for Eligibility Testing, that Parties can successfully send Service 

Requests to SMETS1 Devices and receive the corresponding 

Service Responses and Alerts; and 

(ii) for SMETS1 Interface Testing, that the Modified DCC Total 
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System can interoperate with User Systems. 

(c) Migration Testing demonstrates that  

(i) the individual systems and processes of the Modified DCC Total 

System and SMETS1 SMSO Systems where used by a SMETS1 

SMSO acting in the capacity of DCC Service Provider used to 

Migrate SMETS1 Installations can operate together and 

interoperate with Active Meters, Dormant Meters, User Systems, 

and Smart Metering Systems comprising SMETS1 Devices and 

SMETS2+ Devices to meet the Testing Objective; and 

(ii) the systems and processes used by a SMETS1 SMSO that apply 

a configuration to Dormant Meters and any associated Devices, 

and/or instruct the upgrade of the firmware on Dormant Meters 

and any associated Devices, (in each case pursuant to the 

requirements in Clause 4.27 of the TMAD) operate and 

interoperate with Dormant Meters to meet the Testing Objective; 

(d) System Capacity Testing demonstrates that the operational 

performance of the Modified DCC Total System is not adversely 

affected by the introduction of SMETS1 Services and that the SMETS1 

Services will operate at the requisite performance levels; and 

(e) through the provision of Migration DUST. 

 Testing shall be performed by the DCC in accordance with Good Industry 

Practice. 

 In order to achieve the SMETS1 Testing Objective the DCC shall undertake 

testing activities which include the following: 

(a) communication tests from Users to SMETS1 Devices and from 

SMETS1 Devices to Users;  

(b) verifying that all other functional changes, in accordance with the 

relevant requirements in Sections F, G, H, L, N and P of the Amended 

SMETS1 SEC, operate as intended;  
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(c) wherever practicable, the use of automated testing;  

(d) monitoring and evaluation of all impacts on the Services, including 

regression testing of the Service, as defined in this SVTAD and the 

relevant Testing Approach Documents;   

(e) monitoring and evaluation of test data used for testing under this 

SVTAD and the relevant Testing Approach Documents; and  

(f) resolution of testing issues via the Testing Issue resolution process as 

set out in Clause 14. 

 Testing shall be performed in respect of each of IOC, MOC, and FOC and the 

SMETS1 Testing Objective applies in respect of each of IOC, MOC, and FOC.   

 The DCC shall, in accordance with Good Industry Practice, develop User 

Testing Services Guidance. Where the DCC needs to make amendments to the 

User Testing Services Guidance, the DCC shall ensure that the amendments 

that are made reflect Good Industry Practice and shall notify Users of the 

changes and make the revised document available. 

Overlapping of SMETS1 Testing  

 The DCC shall not overlap SIT and SMETS1 Interface Testing without the prior 

review of the TAG and agreement of the Panel.  

6 SMETS1 Security Testing  

 Security testing is integral to all Test Phases and shall be undertaken to 

demonstrate that the Modified DCC Total System remains Secure. 

 Security testing shall be managed by the DCC and undertaken in conjunction 

with the DCC Service Providers in accordance with Good Industry Practice.  

 In order to demonstrate the security of the Modified DCC Total System, during 

testing the DCC shall undertake activities which shall include the following: 

(a) ensuring that all security-enforcing functionality has been adequately 

tested, including user account provisioning and resets, protective 
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monitoring, SMKI/key management, gateway interfaces, and network 

infrastructure; and  

(b) confirming that security needs have been taken into account in the 

development of test use cases and the subsequent development of test 

scripts, including testing of all security-relevant ‘misuse’ cases, i.e. 

error conditions that would cause a potential security alert to be raised. 

 The DCC shall ensure that appropriate security testing in respect of the Modified 

DCC Total System is performed across all Test Phases, and that it covers both 

applications and infrastructure. This will be achieved by:  

(a) reviewing and approving IT security vulnerability/penetration test 

approaches and scope;  

(b) reviewing testing reports, identifying outstanding Testing Issues, and 

ensuring that their security impacts are properly considered at TAB 

approval points;  

(c) ensuring that all security functional and non-functional requirements 

are appropriately tested (or otherwise assured) and evidenced through 

the use of a traceability matrix for each Test Phase; and  

(d) reviewing all identified Testing Issues that impact security to ensure 

that they are satisfactorily resolved, or where such issues remain 

outstanding notify the relevant persons before progression to the next 

Test Phase and/or before live operation.  

7 Approach to Testing  

 This SVTAD sets out the generic testing requirements for all Test Phases for 

each of IOC, MOC, and FOC. Where there are specific testing requirements 

for a Test Phase these shall be set out in this SVTAD or in the Testing 

Approach Document for that phase.  

 The PIT, SIT, SCT, and MT Test Phases shall be conducted for each of IOC, 

MOC, and FOC.  
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 SMETS1 Interface Testing shall be conducted for IOC only. Should a material 

change to the DCC User Interface be proposed as part of MOC and/or FOC, 

then SMETS1 Interface Testing shall be repeated for that operating capability. 

Where any change to the DCC User Interface is proposed as part of MOC 

and/or FOC, the DCC shall consult with the TAG on whether such change is 

considered to be material.  The DCC shall subsequently notify the Secretary 

of State of the DCC’s views and that of TAG as to whether the change is 

considered to be material. Where directed to do so by the Secretary of State, 

the DCC shall propose and consult upon the necessary changes to this SVTAD 

and any relevant Testing Approach Documents to support repeated SMETS1 

Interface Testing in respect of MOC and/or FOC, in accordance with Clause 

4. Where the Secretary of State has not issued a direction under this Clause 

7.3, then Clause 5.2 (b)(ii) shall be deemed to have been met by virtue of 

SMETS1 Interface Testing having been successfully completed for IOC. 

 In undertaking testing for each of IOC, MOC, and FOC the DCC shall: 

(a) include regression testing in SIT of the functionality employed in the 

DCC Live Systems at the point at which regression testing begins; and 

(b) include the testing in SIT of the new functionality that is introduced. 

 In undertaking regression testing, the DCC shall ensure that the regression 

testing undertaken is adequate and that it is undertaken in a suitable manner 

which may include a combination of automated and targeted testing.  DCC 

shall consult with the TAG on the scope of regression testing undertaken 

during each Test Phase. Where the TAG proposes a change to the regression 

testing undertaken by the DCC, the DCC shall assess the impact of this and 

where practical shall accommodate the change and inform TAG of its decision. 

Should TAG disagree with the DCC’s decision, it may refer the matter to the 

Secretary of State, whose decision shall be final and binding.   

8 Generic Testing Activities  

 For each of the Test Phases, the DCC shall perform the following activities in 

accordance with Good Industry Practice: 
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(a) implement testing infrastructure;  

(b) undertake Test Phase planning;  

(c) identify test scenarios;  

(d) design test scripts;  

(e) produce a test specification document;  

(f) produce a relevant traceability matrix;  

(g) design and prepare test data, and load the test data into the test 

environment;  

(h) prepare a test execution schedule;  

(i) execute testing;  

(j) perform quality gate reviews;  

(k) Testing Issue management;  

(l) Testing Issue resolution;  

(m) release and configuration management;  

(n) test progress reporting;  

(o) test assurance; 

(p) test completion reporting; and 

(q) in addition, for the User Testing Services Test Phase, the DCC shall 

provide support for Users undertaking testing. 

Test principles 

 The DCC shall develop its testing methodologies, test scenarios, and regression 

testing in accordance with Good Industry Practice. 
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Test Environment 

 Testing of SMETS1 Services shall make use of the DCC test environments and 

shall permit the use of additional cloud-based environments for DCC Service 

Provider development and integration activities.  

 SMETS1 Eligibility Testing shall be conducted against the appropriate DCC 

user test environment. The DCC shall notify Parties of the DCC user test 

environment that is to be used. 

 Each DCC Service Provider shall: 

(a) establish, maintain, and control their own secure test environments;  

(b) design, develop, and support test stubs, test data and test labs that are 

required for execution of the respective Test Phases; and 

(c) ensure the firmware and software versions required for each Test Phase 

are installed on the SMETS1 Devices that are used for testing. 

Environment Management 

 The DCC shall manage and communicate to persons participating in a Test 

Phase any changes and/or fixes arising from production that are to be deployed 

into the SIT and UIT environments. Such deployments shall be undertaken in 

accordance with Good Industry Practice.   

Timetable for Testing 

 Test Phases shall be commenced in the timescales that are necessary to facilitate 

testing in accordance with the DCC’s delivery plan for SMETS1 Services 

produced pursuant to Condition 13 of the DCC licence. 

9 General Requirements for SMETS1 Testing 

 The DCC Service Providers shall produce a test plan & test schedule for each 

Test Phase for the DCC which shall detail: 

(a) the extent of testing to be carried out; and  
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(b) the responsibilities of the DCC Service Providers including the 

provision of test data.  

 Testing Issues logs shall be produced and retained by the DCC detailing all 

Testing Issues found during test execution.  

 An adequate level of regression testing shall be used to test the Modified DCC 

Total System to ensure defects are not introduced or uncovered as a result of 

changes made when the software or its environment is changed.  

 Where the DCC considers that a Test Phase (other than the UTS Test Phase) 

should complete, or where the DCC considers that code should be promoted 

from one DCC test environment to another, the DCC shall have its DCC 

Service Provider produce a report that shall include: 

(a) an overview of the testing that was planned, that details the breadth and 

depth of the planned tests; 

(b) information on the actual number of tests run, passed, failed, and not 

run, mapped to the overview of testing referred to in Clause 9.4(a); 

(c) an explanation of why any tests were not run; 

(d) the details of any failed tests, including impact, severity, and quantity; 

(e) details on the number and severity of any Testing Issues that were 

raised; 

(f) information on any outstanding Testing Issues and their severity; 

(g) specification of the test environment used; 

(h) recommendations for any additional tests to be included in subsequent 

testing; and 

(i) lessons learnt during the testing. 

 Following receipt of a report as referred to in Clause 9.4, the DCC shall produce 

a DCC assurance report that shall include: 
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(a) details of the test assurance activities undertaken by DCC in the Test 

Phase; 

(b) data on tests executed and assured as passed; 

(c) an evaluation of whether the governing exit criteria have been met; and 

(d) a view on the acceptability of any open Testing Issues and the 

associated Work Off Plans. 

 The DCC assurance report and supporting documentation will be presented to 

the TAB for their approval or rejection. Where approved, the DCC assurance 

report shall be provided to the TAG for information. Where requested by a 

TAG member, the DCC shall also make available supporting documentation 

including the report referred to in Clause 9.4 and shall include the appropriate 

confidentiality markings when doing so. 

 For SIT, following approval of the report referred to in Clause 9.6 and where 

the DCC considers that the SIT Test Phase is completed, the DCC shall 

produce a Completion Report (as specified in Table 10.1 which shall include 

the reports produced pursuant to Clauses 9.4 and 9.5) and shall provide the 

Completion Report to the TAG for recommendation to the Panel.  In the case 

of SIT, the Completion Report shall be accompanied by the SIT Auditor 

Report referred to in Clause 19.4, which shall also be provided to the TAG for 

information. 

 Where the DCC considers that code should be promoted from a DCC test 

environment into production, the DCC shall produce a report setting out the 

testing that has been undertaken, which shall be provided to such persons or 

bodies as directed by the Secretary of State. 

 The DCC shall discuss with TAG the format and content (including the level of 

granularity) of any reports that are to be produced pursuant to this Clause 9 in 

advance of them being produced and sufficiently early such that any information 

that needs to be reported is captured as part of the DCC’s test activities. 

 Prior to promoting code into an environment in which a Testing Participant(s) 
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is undertaking testing, the DCC shall provide to the Testing Participant(s) a 

release note. The DCC shall provide such release note in advance of promoting 

such code to enable the Testing Participant(s) to consider any possible impacts. 

10 Specific Deliverables 

 The DCC shall publish or update published versions of the documents detailed 

in Table 10.1. 

 The development of the Environment Guide specified in Table 10.1 shall 

include a review process via the DCC’s Testing Design Expert Group. The 

structure of the Completion Reports specified in Table 10.1 shall be discussed 

with the TAG prior to production. 
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Table 10.1 Specific Deliverables 

Deliverable Description Created by Audience Timing Where available 

User Testing Services 

Guidance 

Guidance for Testing Participants testing 

in an environment where Eligibility 

Testing is being undertaken and other 

Testing Services are being provided. As a 

minimum, shall include details of triage, 

defect and fix management, change 

management, and device management in 

UTS. 

DCC 
Testing 

Participants  

To be provided by 

the DCC as soon as 

possible following 

the UTS Testing 

Approach Document 

being approved  

Publish on DCC 

Website 

SIT Auditor Reports 

Using the SIT Auditor as referenced in 

Clause 19.1, a range of independent 

assurance activities shall be conducted 

and reports relating to said activity shall 

be produced in accordance with Clause 19 

DCC Panel / TAG 

As determined by 

the timing for the 

reports in Clause 19  

Provided to 

Parties in 

accordance with 

Clause 13.17 

SMETS1 SIT 

Completion Report 

Evidence of success against the SMETS1 

SIT Exit Criteria for each of IOC, MOC, 

and FOC.  

DCC Panel / TAG 

Following TAB 

approval of SIT Exit 

for each of IOC, 

MOC, and FOC. 

Provided to 

Parties in 

accordance with 

Clause 13.17 

SMETS1 Interface 

Test Completion 

Report 

Evidence of success against the SMETS1 

Interface Testing Exit Criteria 
DCC Panel / TAG 

As determined by 

the timing for the 

completion of 

SMETS1 Interface 

Testing 

Publish on DCC 

Website (in line 

with any 

arrangements 

specified in the 

UTS Approach 

Document) 
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11 Traceability 

 The overall scope of testing in SIT shall be validated by the DCC to ascertain 

that it is correct through the use of a TTM, assured by the DCC, which shall 

set out the requirements in Sections F, G, H, L, N and P of the Amended 

SMETS1 SEC that are to be tested and the associated test scenarios. 

 In respect of IOC, the DCC shall assure the TTM (and any subsequent updates 

to it) in timescales that do not adversely impact upon the timely undertaking 

of SIT. In respect of MOC and FOC, the TTM shall be assured by the DCC 

prior to the commencement of SIT for those operating capabilities. If, during 

SIT, further changes are made to the Sections F, G, H, L, N and P of the 

Amended SMETS1 SEC, the TTM will be updated to reflect these changes. 

 The TTM shall be used by the DCC to track SIT progress and to demonstrate 

the completion of SIT and shall form a key element of the SIT Audit. 

12 Test Procedure 

 Progression through the Test Phases for SMETS1 Services shall be gated using 

Entry Criteria and Exit Criteria. 

 The generic Exit Criteria for any Test Phase are set out in Clause 12.5. 

 Additional specific Entry Criteria and Exit Criteria shall be established for other 

Test Phases where required. These shall be set out in the relevant Testing 

Approach Document (with the exception of SIT where, should such specific 

Entry Criteria or Exit Criteria be required, they shall be set out in this SVTAD). 

The DCC shall not commence Migration Testing or the User Testing Services 

Phase unless the Test Approach Document for that Test Phase has been 

approved. The DCC shall produce any other Testing Approach Document in 

timescales that do not have an adverse impact upon the timely undertaking of 

the Test Phase to which it relates. 

 Test Phases may be subdivided into Test Stages. In these circumstances, Entry 

and Exit criteria may be established at the Test Stage level to support internal 

DCC Test Stage gating. Where this occurs, this will be specified in the relevant 



SVTAD_for_MTAD_V1_0_DRAFT_ISSUED SEC Appendix AK 

23 

DCC Public 

test plan.    

Generic Entry Criteria 

 The fulfilment of the following generic Entry Criteria is required to permit entry 

to all Test Phases: 

(a) test plan signed off by the DCC;  

(b) Test Completion Certificates for any precursor Test Phase issued, 

unless in accordance with Clause 5.7 it is determined that the Test 

Phase may overlap;  

(c) test specification prepared, including the production of a TTM, with 

the exception of SIT for IOC; 

(d) confirmation that the required test laboratories, SMETS1 Devices, 

tools, stubs, environments, and data are in place, secure and are ready 

for testing; and 

(e) an approval to proceed certificate for the Test Phase has been issued by 

the DCC. 

Generic Exit Criteria for PIT and SIT 

 The following generic Exit Criteria are required to exit and complete any PIT 

and SIT Test Phase: 

(a) all planned tests have been executed. In exceptional circumstances, it 

may be proposed to de-scope a planned test. This shall be subject to 

approval by the TAB. In the case of SIT, the DCC shall refer the TAB’s 

recommendation to the Secretary of State and the test shall only be de-

scoped if the Secretary of State approves;  

(b) the test success rate that is achieved shall be at or above the minimum 

levels specified in the relevant Testing Approach Document (for the 

purposes of SIT this is set out in Table 13.1 of this SMETS1 SVTAD);    

(c) the number and severity of any outstanding Testing Issues is at or 
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below the Testing Issue Thresholds specified in Clause 13 for PIT or 

SIT as appropriate;  

(d) test results and other requisite evidence is documented;  

(e) test issue logs are produced;  

(f) regression testing is successfully completed in accordance with the 

criteria specified in the relevant Testing Approach Document (for the 

purposes of SIT this is set out in Table 13.1 of this SMETS1 SVTAD);  

(g) production of Work Off Plans for any outstanding Testing Issues that 

occurred in the Test Phase;  

(h) Work Off Plans from preceding Test Phases have been completed and 

the associated tests successfully re-run; and 

(i) the reports referenced in Clauses 9.4 and 9.5 have been produced and, 

where specified, the associated Test Completion Certificates have been 

issued by the DCC. 

 Supplementary information on the SIT Exit Criteria set out above is set out in 

Table 13.1.  

13 SMETS 1 System Integration Testing 

Selection of DMCs for use in testing for each of IOC, MOC, and FOC 

 Each Supplier Party shall provide the DCC with any information that the DCC 

reasonably requests relating to the SMETS1 Devices in respect of which it is 

the current Supplier.  This information may include: 

(a) corresponding SMETS1 Device Models;  

(b) configuration settings of the SMETS1 Devices;  

(c) DMC quantities;   

(d) the number of Smart Metering Systems that the Supplier Party intends 

to enrol in relation to IOC, MOC, and FOC; 
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(e) the mapping of numbers of SMETS1 Devices to the associated DMCs; 

and 

(f) notification of any changes or proposed changes to such SMETS1 

Devices including to firmware and configuration settings. 

 When selecting DMCs for use in testing pursuant to the SMETS1 SVTAD for 

each of IOC, MOC, and FOC, the DCC shall do so with the objective of 

facilitating the enrolment of all SMETS1 Smart Metering Systems that are in 

scope for enrolment as soon as reasonably practicable. For the purposes of this 

Clause 13, the SMETS1 Smart Metering Systems that are in scope for 

enrolment are those which, once enrolled, would comprise SMETS1 Meters 

for which the Secretary of State has concluded that DCC should be required to 

provide SMETS1 Services (or, if such conclusions have not yet been reached, 

those for which the Secretary of State is consulting on as being minded to 

require DCC to provide SMETS1 Services). 

 The DCC shall determine which DMCs to use for testing pursuant to this 

SMETS1 SVTAD. Prior to making such a determination, the DCC shall 

discuss its proposals with stakeholders and set out the rationale for its 

selection. 

 The DCC shall notify Supplier Parties of the DMCs that it has decided to use 

for testing. Where any Supplier Party disagrees with the DCC’s decision on 

the DMCs that it shall use in testing, the matter may be referred to the Secretary 

of State within 10 Working Days of the DCC’s decision, and the decision of 

the Secretary of State shall be final and binding for the purposes of this Code. 

DMC De-selection  

 Where:  

(a)  a Testing Issue has arisen with a selected DMC and: 

(i) the resolution reached pursuant to the Testing Issue 

resolution process specified in Clause 14 requires action to 

be taken in respect of the DMC; and  
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(ii) where the DCC considers that SIT completion should not 

be delayed as a consequence, having regard to the objective 

of facilitating the enrolment of all SMETS1 Smart 

Metering Systems that are in scope for enrolment as soon 

as reasonably practicable; or 

(b)  the DCC having taken all reasonable steps to do so, is unable 

to obtain a selected DMC for use in testing, 

then the DCC shall consult with the TAG on de-selection of the DMC from 

testing, and in so doing shall anonymise and redact information where 

appropriate. 

 Following the TAG consultation, the DCC shall decide whether to de-select the 

DMC from testing pursuant to this SMETS1 SVTAD and notify the TAG and 

Supplier Parties accordingly.   

 Where a Supplier Party disagrees with the DCC de-selection decision, the Party 

may refer the issue to the Secretary of State within 10 Working Days of the 

DCC’s decision. Pending the determination by the Secretary of State, the 

Secretary of State shall inform the DCC as to whether it should continue testing 

with the DMC in SIT. 

 Where the Secretary of State determines that the DMC should not be omitted 

from SMETS1 testing, the DCC shall not de-select it from SIT. 

 In the case of Clause 13.5(b), the DCC shall recommend to the Secretary of 

State any alternative course of action, having regard to the objective of 

facilitating the enrolment of all SMETS1 Smart Metering Systems that are in 

scope for enrolment as soon as reasonably practicable. 

DCC Witnessing of SIT Testing 

 The DCC shall produce and maintain a document (the “SMETS1 SIT 

Approach Release”). This document shall contain supplementary information 

setting out the testing to be undertaken in SIT for IOC, MOC and FOC 

including a description of the testing to be undertaken, the scope of planned 
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tests, test methods and test procedures. The DCC shall provide this SMETS1 

SIT Approach Release to the TAG as part of the ongoing oversight of SIT.  

 The DCC shall observe a subset of the tests carried out in Solution Test. The 

subset of tests to be observed shall be selected by the DCC having regard to 

providing assurance that the Testing Objective has been met.  

 The DCC shall observe test execution, and record results produced from 

executed tests. There shall be:  

(a) no deviation from test scripts; and 

(b) no involvement by observers in the execution. 

 The DCC shall in its SIT Completion Report describe the results of DCC’s 

witnessing including:  

(a) the number of successfully completed tests; 

(b) the number and reason for tests that have failed; and 

(c) the number of successfully completed tests as a ratio or percentage of 

the total number of tests executed.  

SIT Exit Criteria 

 The Exit Criteria in Clause 12.6 apply to SIT and are supplemented with the 

additional details and additional Exit Criteria set out in Table 13.1.  SIT testing 

shall be performed for each of IOC, MOC, and FOC and these additional 

details and Exit Criteria will apply for each of IOC, MOC, and FOC. 

Table 13.1 SIT Exit criteria 
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# Exit Criteria Success Evidence 

1 Functional SIT 

Execution 

Successful completion will be 

100% of planned tests (unless as 

set out in Clause 12.6 tests have 

been de-scoped and such de-

scoping approved by the 

Secretary of State) for 

functional testing have been 

executed, with a 90% pass rate 

for any planned tests on the 

same DMC (excluding those 

tests that have been de-scoped). 

SMETS1 SIT 

Completion Report 

and TAB Test 

Completion 

Certificate 

2 SIT Regression 

Execution 

Successful completion will be 

100% of planned tests for 

regression testing have been 

executed on the stage exit 

versions of the software, with a 

100% pass rate 

SMETS1 SIT 

Completion Report 

and TAB Test 

Completion 

Certificate 

3 Testing Issue 

Thresholds 

Extant Testing Issues are within 

the relevant Testing Issue 

Threshold (Clause 13) 

SMETS1 SIT 

Completion Report 

and TAB Test 

Completion 

Certificate 

4 Test results 

documented and 

evidence captured 

Results of testing documented 

and evidence stored 

SMETS1 SIT 

Completion Report 

5 Complete set of 

Testing Issue logs 

produced 

Logs have been produced and 

stored for all Testing Issues 

identified in Testing 

Referenced in 

SMETS1 SIT 

Completion Report 

6 Full Test traceability to 

the requirements 

Test Traceability (as defined in 

the TTM) demonstrated and 

SIT Auditor Report  
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# Exit Criteria Success Evidence 

documented as set out in Clause 

19.4 

7 Full Test traceability 

of executed tests 

Test heatmap produced that 

shows coverage and success of 

testing, and traceability to the 

TTM as set out in Clause 19.4 

SIT Auditor Report  

8 DCC assurance report 

approved 

TAB approval of the DCC 

assurance report referred to in 

Clause 9.6 

Issuing of SMETS1 

SIT Completion 

Report by the TAB 

for consideration by 

the Panel 

 

Process for agreeing SIT Completion 

 SIT for each of IOC, MOC, and FOC shall only complete when the Panel 

determines that the SIT Exit Criteria have been met. When the DCC considers 

that SIT ought to be complete, the DCC shall: 

(a) notify the Secretary of State, the Authority, the Panel, and the Parties 

that the DCC considers that SIT has been completed; 

(b) provide the Authority, the Panel, and the Secretary of State with copies 

of the SIT Completion Report and the SIT Auditor Report, and a list of 

the sections of such reports that the DCC considers should be redacted; 

and 

(c) review the supporting documentation and evidence with regards to the 

relevant entry and exit criteria with the TAG. 

 The Panel shall confirm the completion of SIT, or shall highlight where it 

believes the Exit Criteria have not been met. Where the Panel believes the Exit 

Criteria have not been met, it shall direct the DCC to continue SIT and to 

address outstanding matters and submit further documentation and evidence to 
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support the completion of SIT, following receipt of additional materials the 

Panel shall determine whether or not SIT has completed (and this Clause 13.16 

shall apply again). 

 On direction from the Panel, the DCC shall provide the Parties with copies of 

the Completion Report and the SIT Auditor Report, having first redacted any 

sections specified by the Panel. 

Testing Issue Thresholds by DCC Service Provider  

 Testing Issue Thresholds shall be applied as a component of the Exit Criteria for 

a Test Phase in each of IOC, MOC, and FOC (except in the case of the UTS 

Test Phase, where they shall be applied to the Exit Criteria for SMETS1 

Interface Testing). Within a Test Phase, all Testing Issues that are raised during 

that Test Phase or that were raised in the equivalent Test Phase for IOC or 

MOC (as the case may be), and which remain open shall be counted as extant 

Testing Issues within that Test Phase for that Test Phase exit or for SMETS1 

Interface Testing exit. In addition, in the case of SMETS1 Interface Testing, 

any extant Testing Issues identified elsewhere across the DCC test 

environments, or production issues identified in the production environment, 

which could impact the decision to deploy the SMETS1 code into the 

production environment will also be assessed and where agreed by TAG shall 

be treated as extant Testing Issues and included in the overall assessment  for 

SMETS1 Interface Testing exit as further set out in Clause 13.23. 

 The Testing Issue Thresholds per DCC Service Provider in each Test Phase  are 

set out in Table 13.2 below, with the exception of Testing Issue Thresholds for 

the Migration Test Phase (which shall be detailed in the Migration Testing 

Approach Document), The Testing Issue severity levels shall be applied where 

the Testing Issue has arisen as a consequence of the DCC or the Modified DCC 

Total System and shall be defined by reference to the testing issue severity 

descriptions in clause 12 of the Common Test Scenarios Document. 

Table 13.2 Testing Issue Thresholds per DCC Service Provider 
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Testing Issue 

Severity 
PIT SIT  

UTS - SMETS1 

Interface 

Testing 

SCT 

1 0 0 0 0 

2 0 0 0 0 

3 15 15 5 15 

4 30 30 10 30 

5 60 60 20 60 

 

 If during the SIT Test Phase or the SMETS1 Interface Testing component of the 

UTS Test Phase, a Testing Issue is opened that the DCC believes should not 

be counted against the Testing Issue Threshold for that Test Phase, the DCC 

shall inform the TAB, the TAG, and the Panel; and shall state its rationale for 

proposing the exclusion. The Testing Issue shall be excluded for the purposes 

of calculating whether the Testing Issue Threshold has been exceeded only if 

the TAG agrees. Information on all Testing Issues so excluded from the 

calculation shall be included in the Completion Report produced pursuant to 

Clause 16.5. 

 Where the DCC’s initial exclusion proposal is not supported, the Testing Issue 

shall be counted when calculating whether the Testing Issue Threshold has 

been exceeded. Should the TAG and the DCC disagree on the exclusion of a 

Testing Issue and where this decision has a material impact on the ability to 

deliver IOC, MOC, or FOC, the DCC may refer the matter to the Secretary of 

State, within 5 Working Days of the TAG’s decision, for determination. The 

Secretary of State’s decision shall be final and binding for the purposes of this 

Code. 

 In reviewing extant Testing Issues for SIT, the DCC shall discuss with TAG 

whether any Testing Issues that have been raised in the SCT Test Phase to date, 

should be counted for the purposes of determining whether the SIT Testing 

Issue Threshold has been exceeded and therefore whether the Testing Issue 

Threshold exit criterion for SIT has been met. 

 In reviewing extant Testing Issues for SMETS1 Interface Testing exit for the 
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UTS Test Phase, the DCC shall present: 

 all open severity 1-3 Testing Issues raised by any Testing Participant; 

and 

 all open severity 4-5 Testing Issues raised by any Party that has 

completed Eligibility Testing; and 

 any other open severity 1-3 issues that have arisen in DCC test or 

production environments that the DCC believes could impact the 

decision to deploy the SMETS1 code into the production environment, 

to the TAG, to: 

(i) confirm that the correct severities have been assigned; and 

(ii) determine which of the issues in (a), (b) and (c) should be 

counted for the purposes of determining whether the 

Testing Issue Threshold has been exceeded and therefore 

whether the Testing Issue Threshold exit criterion for 

SMETS1 Interface Testing has been met. 

 Should the DCC disagree with the TAG on whether a Testing Issue raised in the 

SCT Test Phase should be counted under Clause 13.22, or on the matters set 

out in Clause 13.23 (i) or (ii), the DCC may refer the matter to the Secretary 

of State for determination, whose decision shall be final and binding for the 

purposes of this Code. 

Eligibility Testing 

 Each Party that has completed User Entry Process Testing for a particular User 

Role without having undertaken Eligibility Testing must successfully 

complete Eligibility Testing in respect of that User Role prior to being eligible 

to send Service Requests in respect of SMETS1 Devices in that User Role. The 

UTS Approach Document shall set out the scope of and process for 

undertaking Eligibility Testing. 

 Each SMETS1 SVTAD Large Supplier shall take all reasonable steps to 
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complete Eligibility Testing as soon as reasonably practicable.  

 Each Supplier Party that is a SMETS 1 SVTAD Large Supplier shall notify the 

DCC of their status as such within one month after the time that this SMETS1 

SVTAD comes into effect. 

14 Testing Issue resolution: 

 The process set out in Section H14.37 onwards of the Code shall apply for the 

purposes of Testing Issue resolution during SIT, UTS, SCT, and MT; subject 

to Clauses 14.2 and 14.3.   

 Where a Testing Participant disagrees with a determination by the DCC 

pursuant to Section H14.39(a) (with regards to the severity level only) then the 

matter may be referred to the TAG, whose decision will be final and binding 

for the purposes of this Code. 

 Where the Testing Participant disagrees with the DCC’s determination pursuant 

to Section H14.41 of the matters set out at Section H14.39(c) (but not 

otherwise), then the Testing Participant may request that the DCC refers the 

matter to the Secretary of State.  

 Except in the circumstances set out in Clause14.5, where a disagreement exists 

pursuant to Clause 14.2, the determination of the DCC including assigned 

Testing Issue severity shall remain and be included in any evaluation until the 

TAG reaches its determination and notifies the DCC and the Testing 

Participant for the purposes of this Code.  

 If the matter being disputed pursuant to Clause 14.2 could affect whether the 

Exit Criteria for a Test Phase have been met, a decision on whether the Exit 

Criteria have been met cannot be made until the TAG determination has been 

made. 

15 Work Off Plans 

 At the point of Test Phase exit and, in the case of the UTS Test Phase, SMETS1 

Interface Testing completion, all open Testing Issues shall be documented in 

a Work Off Plan which shall be approved by the TAB. The Work Off Plan will 
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form part of the underlying evidence considered by the DCC which is 

referenced in the Completion Report presented for agreement to the Panel. Any 

Work Off Plans shall set out the following timescales within which all open 

Testing Issues are to be resolved: 

(a) for severity 3 Testing Issues, within 20 Working Days from the issuing 

of a Test Completion Certificate; 

(b) for severity 4 Testing Issues, within 40 Working Days from the issuing 

of a Test Completion Certificate; and 

(c) for severity 5 Testing Issues, within 60 Working Days from the issuing 

of a Test Completion Certificate. 

 The DCC shall monitor the discharge of Work Off Plans and report progress to 

the TAB. If the timescales for resolution of a Work Off Plan are not going to 

be met, as soon as reasonably practicable after the person responsible for 

implementing the Work Off plan becomes aware that this is the case, a 

correction plan shall be produced and presented to the TAB for its approval. 

The TAB will consider the correction plan and may elect to revoke any Test 

Completion Certificate that it has issued pending resolution of the open 

Testing Issues contained in the correction plan. The resolution of Work Off 

Plans shall be reported to the TAG and the Panel and the resolution of 

production issues shall be reported to the Panel.  

16 Test Reporting 

Weekly DCC Test Execution Report 

 The DCC shall provide a weekly test execution report to the Panel and the 

Secretary of State; the content shall be anonymised and redacted where 

appropriate.  

 The test execution report shall detail progress of testing undertaken pursuant to 

this SMETS1 SVTAD, including relevant test phases, test issue reporting, 

capacity, and the availability of Eligibility Testing.  

 In the case of Eligibility Testing the DCC shall report progress of testing prior 
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to SMETS1 Interface Testing completion.  

 During SIT, the test execution report shall, in addition to the requirements 

specified in Clauses 16.1 to 16.2, detail progress of testing and testing coverage 

of functional areas, including functional groups as detailed in the heatmap. 

Completion Reports 

 With the exception of PIT, the DCC shall produce Completion Reports covering 

the matters set out in Table 10.1 where it considers the relevant Exit Criteria 

for the Test Phase or, in the case of the UTS Test Phase the Exit Criteria for 

SMETS1 Interface Testing, have been met.  

17 Test Resources 

Test Stubs 

 The DCC may during SIT use a service user simulator Testing Stub to simulate 

a User.  

18 Additional Obligations 

All Testing Participants and the DCC 

 The DCC and all Testing Participants involved in SMETS1 Services testing 

undertaken pursuant to this SMETS1 SVTAD shall: 

(a) undertake testing in accordance with Good Industry Practice; and 

(b) take all reasonable steps to facilitate achievement of the SMETS1 

Testing Objective. 

The DCC 

 The DCC shall ensure that: 

(a) test activities are conducted in accordance with this SMETS1 SVTAD 

and the associated Testing Approach Documents; 

(b) test plans are produced and employed; 
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(c) the necessary test scenarios, test scripts, Test Traceability Matrices, test 

data, and test environments are put in place; 

(d) planned tests are executed and evidence captured; 

(e) test issues are documented, diagnosed, and where it is within the remit 

of the DCC they are resolved; 

(f) test progress is monitored and progress is reported; 

(g) tests are assured, through witnessing and the review of evidence; 

(h) Completion Reports are produced and submitted; 

(i) the TAB is managed and supported; 

(j) the Panel is supported in making their SMETS1 recommendations and 

decisions; and 

(k) the Secretary of State is supported in making his or her SMETS1 

decisions. 

19 SIT Audit and Independent Assurance 

 The DCC shall appoint an independent SIT Auditor through the existing DCC 

audit and assurance framework agreement available on the DCC website.   

 Tender responses shall be assessed against criteria which inter alia shall include: 

(a) independence from the DCC and the DCC Service Providers; 

(b) proposed audit approach; 

(c) relevant experience; and 

(d) cost. 

 The identity of the SIT Auditor shall be notified to the Authority, the Panel, 

Parties, and the Secretary of State following contract award. 

 For each SIT Test Phase, the SIT Auditor shall produce a SIT Audit Report that 
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shall include: 

(a) a review of the Test Traceability Matrix documentation produced by 

the DCC, to confirm that it provides a mapping of test scenarios to the 

Code requirements (being those requirements that need to have been 

tested in order to demonstrate the SMETS1 Testing Objective in Clause 

5); 

(b) a review of the test heatmap produced by the DCC to confirm that the 

planned tests map to the test scenarios and test them adequately; 

(c) confirmation that DCC testing and assurance has been conducted in 

accordance with this SVTAD (including confirming its coverage and 

completeness); 

(d) confirmation that each of the test Exit Criteria have been met; 

(e) confirmation that all open Testing Issues have been captured and either 

closed or, where still open, Work Off Plans are in place; and 

(f) a view on the acceptability of any open Testing Issues and the 

associated Work Off Plans. 

 The SIT Audit Report will accompany the SIT Completion Report that is 

presented to the TAB, the TAG, and Panel.  

 In the case of SIT for IOC, the DCC shall require the SIT Auditor to, as soon as 

reasonably practicable after SIT has commenced, provide an interim opinion 

on the matters set out in Clauses 19.4 (a) and (b). This opinion shall reflect the 

Test Traceability Matrix and heat map in use at that point.  DCC shall share 

and discuss the interim opinion with the TAG.  

 Should a change be proposed in MOC or FOC that impacts the matters set out 

in Clause 19.4 (a) to (b), then the DCC shall require the SIT Auditor to, as 

soon as reasonably practicable, provide an interim opinion detailing the 

matters set out in Clause 19.4 (a) to (b) for any Operating Capability in which 

such change occurs, and focussed on those elements that are changed since the 

last report produced by the SIT Auditor. Where this occurs DCC shall share 
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and discuss the opinion with the TAG.  

  


