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1 Definitions and Interpretations 

 In this SEC Variation Testing Approach Document for SMETS1 Services (SMETS1 

SVTAD), except where the context otherwise requires, the expressions in the left-

hand column within Table 1.1 shall have the meanings given to them in the right-hand 

column within Table 1.1. Where not defined in this SMETS1 SVTAD, capitalised 

terms used in this document are set out in Section A of the Amended SMETS1 SEC 

or in Schedules or Appendices of the Amended SMETS1 SEC. 

 Where there are conflicts between this SMETS1 SVTAD and any of the Testing 

Approach Documents, this SMETS1 SVTAD shall take precedence. 

 Where obligations are expressed in respect of DCC Service Providers in this SMETS1 

SVTAD, these shall be construed as obligations on the DCC. Where text is included 

in this SMETS1 SVTAD which does not explicitly place obligations on a Party, the 

Panel, or Testing Participant, these shall be construed as obligations on the DCC. 

Table 1.1 SMETS1 SVTAD Definitions 

Term Meaning 

Active Meter 

Migration Testing 

(Active MMT) 

has the meaning set out in the MTAD. 

Amended 

SMETS1 SEC 

means: 

• in the case of changes to Sections of the Code, those that have 

most recently been published by the Secretary of State setting 

out Services in respect of SMETS1 Smart Metering Systems 

and other provisions relating to SMETS1 Smart Metering 

Systems that apply in respect of: 

o  the Device Models and/or Device Model Combinations 

that are being used in testing in respect of IOC, MOC, or 

FOC, as the case may be and /or 

o the Device Models and/or Device Model Combinations 

that are the subject of the DMCT Process; and 
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Term Meaning 

• in the case of changes to Schedules and Appendices of the 

Code, the versions that apply in respect of: 

o the Device Models and/or Device Model Combinations 

that are being used in testing in respect of IOC, MOC, or 

FOC, and/or 

o the Device Models and/or Device Model Combinations 

that are the subject of the DMCT Process, 

which are set out in a document published by the Secretary of State 

entitled “SMETS1 Testing Baseline Requirements Document”. 

Capability Release means each of Initial Operating Capability (IOC), Middle Operating 

Capability (MOC) and Final Operating Capability (FOC). 

Completion 

Report 

means a report that is produced at completion of a Test Phase, with 

the exception of the UTS Phase where the Completion Report is 

produced at the end of SMETS1 Interface Testing, setting out 

evidence demonstrating how the criteria for the completion of that 

Test Phase (or SMETS1 Interface Testing) have been met.  

Depth and Breadth 

of Regression 

Testing 

means the document produced pursuant to Clause 7.77.7 that sets 

out the depth and breadth of regression testing planned for a 

Migration Test Phase and SIT Test Phase relating to the same DMC. 

Depth and Breadth 

of SIT 

means the document produced pursuant to Clause 12.712.7 that sets 

out the depth and breadth of testing planned to be undertaken for a 

SIT Test Phase. 

Device Model 

Combination 

(DMC) 

means a combination of SMETS1 Device Models. 

Dormant Meter 

Migration Testing 

(Dormant MMT) 

has the meaning set out in the MTAD. 

DMCT EPCL 

Report 

means the report that is prepared pursuant to Clause 20.41. 
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Term Meaning 

DMCT Migration 

Testing (DMCT 

MT) 

means testing undertaken for the purpose of Clause 20.15 (a)20.15 

(a). 

DMCT Non-

Standard Test 

Pack 

means a test pack that is not the Standard Dormant DMCT 

Migration Test Pack or the Standard DMCT Service Reference 

Variant Test Pack. 

DMCT Process 

(DMCT) 

means the process, procedures and testing set out in Clause 20. 

DMCT stands for Device Model Combination Testing. 

DMCT Schedule means the schedule published pursuant to Clause 20.1020.10. 

DMCT Service 

Reference Variant 

Testing 

means testing undertaken for the purpose of Clause 20.15 (b)20.15 

(b). 

DMCT Status List means the list produced pursuant to Clause 20.820.8. 

DMCT Testing 

Report 

means the report that is prepared pursuant to Clause 20.26.20.34, 

Clause 20.35 or Clause 20.38 as the case may be. 

Eligibility Testing comprises the undertaking of tests to demonstrate that a Party can 

successfully send Service Requests and receive Service Responses 

and Alerts in respect of SMETS1 Devices, such tests being set out in 

the UTSAD. 

Energy Supplier means a holder of an Electricity Supply Licence and / or a Gas 

Supply Licence. 

Entry Criteria  means the criteria that must be met in order for a Test Phase to start.  

EPCL means the list of SMETS1 Eligible Product Combinations. 

Exit Criteria  means the criteria that must be met in order for a Test Phase to 

complete.  

User Testing 

Services Guidance 

has the meaning set out in Table 10.1Table 10.1.  
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Term Meaning 

Final Operating 

Capability (FOC) 

has the meaning set out in the DCC’s delivery plan for SMETS1 

services produced pursuant to Condition 13 of the DCC Licence. 

In-Scope DMCs means DMCs: 

(a) which are not MOC or FOC SIT DMCs or are not IOC 

Migration Testing DMCs; and 

(b) comprising SMETS1 Smart Metering Systems that are in scope 

for enrolment. 

For this purpose the SMETS1 Smart Metering Systems that are in 

scope for enrolment are those which, once enrolled, would comprise 

SMETS1 Meters for which the Secretary of State has concluded that 

the DCC is required to provide SMETS1 Services (or, if such 

conclusions have not yet been reached, those for which the 

Secretary of State is consulting on as being minded to require the 

DCC to provide SMETS1 Services). 

Initial Operating 

Capability (IOC) 

has the meaning set out in the DCC’s delivery plan for SMETS1 

services produced pursuant to Condition 13 of the DCC Licence. 

IOC Migration 

Testing DMCs 

means for DMCs that would utilise the operating capability that is 

delivered at IOC: 

(a) any DMC against which Migration Testing in respect of a 

planned entry on the EPCL comprising that DMC has 

completed; or 

(b) where Migration Testing has not completed, any DMCs that 

have been selected for Migration Testing in respect of a 

planned entry on the EPCL comprising that DMC and have 

not been de-selected. 

Middle Operating 

Capability (MOC) 

has the meaning set out in the DCC’s delivery plan for SMETS1 

services produced pursuant to Condition 13 of the DCC Licence. 
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Term Meaning 

Migration 

Completion 

Report 

has the meaning set out in the MTAD. 

Migration 

Dormant Meter 

Readiness Testing 

has the meaning set out in the MTAD. 

Migration Testing 

(MT) 

means: 

(a) Active Meter Migration Testing; 

(b) Dormant Meter Migration Testing; and/or; 

(c) Mixed Meter Migration Testing. 

Migration Test 

Phase 

has the meaning set out in the MTAD. 

Migration Testing 

Approach 

Document 

(MTAD) 

means a document that sets out supplementary rights and obligations 

in relation to Migration Testing and Migration DUST. 

Migration DUST means a Testing Service provided by the DCC within Device and 

User System Testing to enable testing of the interactions with the 

systems and processes used by the DCC to Migrate SMETS1 

Installations. 

Migration Solution 

Testing 

has the meaning set out in the MTAD. 

Mixed Meter 

Migration Testing 

(Mixed MMT) 

has the meaning set out in the MTAD. 

Modified DCC 

Total System 

means the DCC Total System as will be modified to enable the 

delivery of Services as set out in the Amended SMETS1 SEC. 
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Term Meaning 

Pre-Integration 

Testing (PIT) 

means a set of tests undertaken by a DCC Service Provider to verify 

that the part of the Modified DCC Total System being provided by 

that DCC Service Provider meets the SMETS1 Testing Objective. 

Secure Meters 

Device Models  

means SMETS1 ESME Device Models, SMETS1 GSME Device 

Models, and SMETS1 CH Device Models manufactured by Secure 

Meters (UK) Ltd (company number 02199653).  

SIT Audit means a review, conducted by the SIT Auditor, of the testing and 

assurance undertaken by the DCC during a SIT Test Phase. 

SIT Auditor means the independent person appointed pursuant to 

Clause19.119.1. 

SIT Auditor 

Report 

has the meaning set out in Table 10.1Table 10.1.  

SIT Planned Tests means the tests that result from the Depth and Breadth of SIT 

document established pursuant to Clause 12.7.12.7. 

MOC or FOC SIT 

DMCs 

means: 

(a) any DMC against which SIT for MOC or FOC (as the case 

may be) has concluded and demonstrated that the DCC can 

successfully process SMETS1 Service Requests and relevant 

SMETS1 Alerts in respect of that particular DMC in 

accordance with the Amended SMETS1 SEC; or 

(b) where SIT has not concluded, any DMCs that have been 

selected for SIT for MOC or FOC (as the case may be) and 

have not been de-selected. 

SMETS1 Interface 

Testing 

means the testing activity that further assures, through the 

involvement of Users, that the part of the Modified DCC Total 

System that comprises the DCC User Interface operates in 

accordance with the Amended SMETS1 SEC. 
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Term Meaning 

SMETS1 Interface 

Test Completion 

Report 

has the meaning set out in Table 10.1Table 10.1. 

SMETS1 Services means Services in relation to SMETS1 Smart Metering Systems. 

SMETS1 SVTAD 

Large Supplier 

means a Supplier Party which, as of 18 September 2018, supplies 

electricity and/or gas to 250,000 (two hundred and fifty thousand) or 

more Domestic Premises. 

SMETS1 Testing 

Objective 

means the objective set out in Clause 5. 

Standard Dormant 

DMCT Migration 

Test Pack 

means a set of tests undertaken for the purposes of Clause 20.15 

(a)20.15 (a) in respect of SMETS1 Installations comprising only 

Dormant Meters. 

Standard DMCT 

Service Reference 

Variant Test Pack 

means a set of tests undertaken for the purposes of Clause 20.15 

(b)20.15 (b). 

Solution Test means a test stage within the System Integration Test Phase that will 

include testing to ensure that changes to existing interfaces, and new 

interfaces within the solution, as a result of the Amended SMETS1 

SEC, work as intended and to confirm that integration of those parts 

of the Modified DCC Total System that have changed as a result of 

the Amended SMETS1 SEC has not caused any regression to 

existing functionality. 

System Capacity 

Testing (SCT) 

means additional non-functional tests that assure that the DCC is 

capable of meeting the SMETS1 Testing Objective. 

System Capacity 

Testing Approach 

Document 

(SCTAD) 

means a document that sets out the supplementary rights and 

obligations in relation to System Capacity Testing. 
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Term Meaning 

Systems 

Integration 

Testing (SIT) 

means a set of tests undertaken by the DCC and the DCC Service 

Providers collectively to verify that the parts of the Modified DCC 

Total System being provided by those DCC Service Providers and 

the DCC operate together in a way that meets the SMETS1 Testing 

Objective (excluding those parts that are subject to Migration 

Testing). 

TAG has the meaning given in Clause 3.13.1. 

Testing Approach 

Document(s) 

means one or more of the User Testing Services Approach 

Document, the Migration Testing Approach Document, and the 

System Capacity Testing Approach Document. 

Test Assurance 

Board (TAB) 

means the DCC body established to approve or reject DCC 

assurance reports relating to code promotion between environments; 

consider Test Phase Completion Reports; and approve or revoke the 

issuance of Test Completion Certificates.  

Test Completion 

Certificate 

has the meaning of a certificate issued by the DCC to a DCC 

Service Provider when the DCC considers that the DCC Service 

Provider has met the relevant Exit Criteria for a Test Phase.  

Testing Issue 

Thresholds 

means the maximum number of extant Testing Issues that may be 

permitted: 

(a) at Test Phase exit; 

(b) in the case of testing undertaken as part of the DMCT Process, 

at successful test completion; or,  

(c) in the case of the UTS Test Phase, at the end of SMETS1 

Interface Testing. 

Test Phase means one of the following: 

• Pre-Integration Testing (PIT); 
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Term Meaning 

• in the case of IOC, System Integration Testing (SIT) in respect 

of the DMCs that have been selected pursuant to Clause 13 for 

the Capability Release, excluding any DMC that has 

subsequently been de-selected from SIT; 

• in the case of MOC and/or FOC, System Integration Testing 

(SIT) in respect of each planned entry on the EPCL for each 

DMC that has been selected pursuant to Clause 13 for the 

Capability Release, excluding any DMC that has subsequently 

been de-selected from SIT; 

• User Testing Services (UTS); 

• Active Meter Migration Testing (Active MMT) in respect of a 

specified planned entry on the list of SMETS1 Eligible 

Product Combinations; 

• Dormant Meter Migration Testing (Dormant MMT) in respect 

of a specified planned entry on the list of SMET1 Eligible 

Product Combinations; 

• Mixed Meter Migration Testing (Mixed MMT) in respect of a 

specified planned entry on the list of SMETS1 Eligible 

Product Combinations; or 

• System Capacity Testing (SCT). 

Test Stage  means a sub-component part of a Test Phase that may be executed 

sequentially or in parallel with other sub-components within that 

Test Phase. 

Test Traceability 

Matrix (TTM) 

means a document employed to map requirements to test cases that 

is used to demonstrate how the requirements are covered by the test 

cases. 

User Testing 

Services (UTS) 

means a Test Phase during which Eligibility Testing and SMETS1 

Interface Testing may be undertaken.  
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Term Meaning 

User Testing 

Services Guidance 

means a document containing explanatory information regarding the 

testing undertaken by Users during the User Testing Services Test 

Phase as set out in Table 10.1. Table 10.1.  

User Testing 

Services Approach 

Document 

(UTSAD) 

means the document that sets out any supplementary rights and 

obligations that apply to the testing undertaken during the User 

Testing Services Test Phase. 

Work Off Plan Means a plan produced on completion of a Test Phase or, in the case 

of the UTS Test Phase at the completion of Interface Testing, that 

specifies the outstanding Testing Issues, and the dates by which 

these Testing Issues should be resolved.  

 

2 General 

 This document is the SEC Variation Testing Approach Document for SMETS1 

Services. 

 Section X11.7 of the Code requires that the DCC and each person other than the DCC 

that participates in (or is required to participate in) testing under a SEC Variation 

Testing Approach Document shall comply with the SEC Variation Testing Approach 

Document. 

 Section X11.8 of the Code specifies that Section H14 of the Code (Testing Services) 

and the Enduring Testing Approach Document shall apply in respect of testing under 

a SEC Variation Testing Approach Document as if such testing was a Testing Service 

under Section H14.34 (Modification Implementation Testing); and each participant in 

such testing shall be deemed to be a Testing Participant for such purposes. 

 This SMETS1 SVTAD sets out: 

(a) the testing that is required to be undertaken prior to each of IOC, MOC and FOC 

of the DCC SMETS1 Services and obligations to undertake such testing; 

(b) the requirement for Parties to undertake Eligibility Testing prior to being 

eligible to send Service Requests in respect of SMETS1 Devices; and 
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(c) the requirement for the DCC to undertake the DMCT Process. 

3 Testing Approach Documents 

 The Testing Approach Documents shall be developed by the DCC. In developing a 

Testing Approach Document, the DCC shall consult with the Testing Advisory Group 

of the Panel (“TAG”), Parties and other relevant stakeholders prior to the submission 

of the document to the Secretary of State. 

 The DCC shall submit each draft Testing Approach Document to the Secretary of 

State, indicating: 

(a) why the DCC considers the draft to be fit for purpose; 

(b) copies of the consultation responses received; and 

(c) any areas of disagreement that arose during the consultation process and that 

have not been resolved. 

 The DCC shall comply with any direction given by the Secretary of State to re-

consider, re-consult, and/or re-submit the draft document. 

 Once a Testing Approach Document has been approved by the Secretary of State, the 

DCC and each person other than the DCC that participates in (or is required to 

participate in) testing in the Test Phase to which that Testing Approach Document 

relates shall comply with that Testing Approach Document. 

 The Testing Approach Document for a Test Phase must describe the Parties or other 

persons who are entitled or required to participate in that Test Phase. 

4 Modification of the SMETS1 SEC Variation Testing Approach Document and 

Testing Approach Documents 

 This SMETS1 SVTAD and the Testing Approach Documents shall be modified by 

the DCC in accordance with any direction to do so made by the Secretary of State. 

The DCC shall consult with Parties concerning any proposed modification to those 

documents in accordance with any direction to do so made by the Secretary of State. 

 This SMETS1 SVTAD and the Testing Approach Documents may be modified by the 

DCC following consultation with Parties and other relevant persons, the TAG, the 
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Authority, and the Secretary of State, provided that: 

(a) prior to making any such modification, the DCC must present to the Secretary 

of State a summary of the consultation responses received and an explanation 

of how the DCC has taken them into account; and 

(b) it may not be modified to the extent that the Secretary of State directs otherwise. 

 This SMETS1 SVTAD and the Testing Approach Documents may be modified by the 

DCC without consultation where the modification is of a minor typographical nature 

or where the modification has no material effect on the rights or obligations of Parties 

or any other person who is entitled to undertake testing in accordance with this 

document. Prior to making such changes, the DCC shall provide notice of its intention 

to do so, together with the intended changes, to relevant stakeholders and the Code 

Administrator and shall publish such notice on the DCC Website. Additionally, the 

DCC shall notify relevant stakeholders and the Code Administrator and shall publish 

the revised document(s) on the DCC Website once the changes have taken effect. 

5 SMETS1 Testing Objective 

 The objective of testing undertaken pursuant to this SMETS1 SVTAD (the “SMETS1 

Testing Objective”) is to: 

(a) demonstrate that the DCC, the component parts of the Modified DCC Total 

System and SMETS1 SMSO Systems where used by a SMETS1 SMSO acting 

in the capacity of DCC Service Provider: 

(i) operate; and 

(ii) interoperate with User Systems, Active Meters, Dormant Meters and 

Smart Metering Systems comprising SMETS1 and SMETS2+ Devices, 

to the extent necessary for the DCC to comply with the relevant requirements in 

Sections F, G, H, L, N and P of the Amended SMETS1 SEC; 

(b) demonstrate the capability of a User to interoperate with the DCC User Interface 

that forms part of the Modified DCC Total System before becoming eligible to 

send Service Requests in respect of SMETS1 Devices; and 
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(c) provide a service to enable testing of the interactions with the DCC systems and 

processes used to Migrate SMETS1 Installations. 

 The Testing Objective is demonstrated in the following ways: 

(a) SIT demonstrates that the individual systems and processes of the Modified 

DCC Total System can operate together and interoperate with Smart Metering 

Systems comprising SMETS1 and SMETS2+ Devices to meet the Testing 

Objective, except where the systems are those referred to in Clause 5.2 (c); 

(b) User Testing Services demonstrates: 

(i) for Eligibility Testing, that Parties can successfully send Service Requests 

to SMETS1 Devices and receive the corresponding Service Responses 

and Alerts; and 

(ii) for SMETS1 Interface Testing, that the Modified DCC Total System can 

interoperate with User Systems; 

(c) Migration Testing demonstrates that: 

(i) the individual systems of the Modified DCC Total System and SMETS1 

SMSO Systems where used by a SMETS1 SMSO acting in the capacity 

of DCC Service Provider used to Migrate SMETS1 Installations can 

operate together and interoperate with Active Meters, Dormant Meters, 

User Systems, and Smart Metering Systems comprising SMETS1 Devices 

and SMETS2+ Devices to meet the Testing Objective; and 

(ii) the systems used by a SMETS1 SMSO that apply a configuration to 

Dormant Meters and any associated Devices, and/or instruct the upgrade 

of the firmware on Dormant Meters and any associated Devices, (in each 

case pursuant to the requirements in clause 4.27 of the TMAD) operate 

and interoperate with Dormant Meters to meet the Testing Objective; 

(d) System Capacity Testing demonstrates that the operational performance of the 

Modified DCC Total System is not adversely affected by the introduction of 

SMETS1 Services and that the SMETS1 Services will operate at the requisite 

performance levels; 
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(e) through the provision of Migration DUST; and 

(f) the DMCT Process demonstrates that the DCC's processes and the component 

parts of the Modified DCC Total System interoperate with SMETS1 Smart 

Metering Systems and SMETS1 SMSO Systems such that the DCC is able to 

successfully Migrate SMETS1 Installations and process SMETS1 Service 

Requests and relevant SMETS1 Alerts in respect of Smart Metering Systems 

that comprise a particular Device Model Combination in accordance with the 

Amended SMETS1 SEC. 

 Testing shall be performed by the DCC in accordance with Good Industry Practice. 

 In order to achieve the SMETS1 Testing Objective the DCC shall undertake testing 

activities which include the following: 

(a) communication tests from Users to SMETS1 Devices and from SMETS1 

Devices to Users; 

(b) verifying that all other functional changes, in accordance with the relevant 

requirements in Sections F, G, H, L, N and P of the Amended SMETS1 SEC, 

operate as intended; 

(c) wherever practicable, the use of automated testing; 

(d) monitoring and evaluation of all impacts on the Services, including regression 

testing of the Service, as defined in this SMETS1 SVTAD and the relevant 

Testing Approach Documents; 

(e) monitoring and evaluation of test data used for testing under this SMETS1 

SVTAD and the relevant Testing Approach Documents; and 

(f) resolution of testing issuesTesting Issues via the Testing Issue resolution 

process as set out in Clause 14. 

 PIT, SIT, System Capacity Testing and Migration Testing shall be performed in 

respect of each of IOC, MOC, and FOC. The SMETS1 Testing Objective applies in 

respect of each of IOC, MOC, and FOC. The DMCT Process shall apply in respect of 

any In-Scope DMCs and the SMETS1 Testing Objective shall apply in respect of the 
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DMCT Process. 

 The DCC shall, in accordance with Good Industry Practice, develop User Testing 

Services Guidance. Where the DCC needs to make amendments to the User Testing 

Services Guidance, the DCC shall ensure that the amendments that are made reflect 

Good Industry Practice and shall notify Users of the changes and make the revised 

document available. 

Overlapping of SMETS1 Testing 

 The DCC shall not overlap any SIT and SMETS1 Interface Testing without the prior 

review of the TAG and agreement of the Panel. For MOC and FOC, the DCC may 

overlap any Migration Test Phase and any SIT Test Phase in respect of the same, or 

different, planned entries on the EPCL, however when running an end of cycle for a 

SIT Test Phase the DCC shall use device sets that have exited end of cycle testing for 

a Migration Test Phase for the same DMC. 

6 SMETS1 Security Testing 

 Security testing is integral to all Test Phases and shall be undertaken to demonstrate 

that the Modified DCC Total System remains Secure. 

 Security testing shall be managed by the DCC and undertaken in conjunction with the 

DCC Service Providers in accordance with Good Industry Practice. 

 In order to demonstrate the security of the Modified DCC Total System, during testing 

the DCC shall undertake activities which shall include the following: 

(a) ensuring that all security-enforcing functionality has been adequately tested, 

including user account provisioning and resets, protective monitoring, 

SMKI/key management, gateway interfaces, and network infrastructure; and 

(b) confirming that security needs have been taken into account in the development 

of test use cases and the subsequent development of test scripts, including 

testing of all security-relevant ‘misuse’ cases, i.e. error conditions that would 

cause a potential security alert to be raised. 

 The DCC shall ensure that appropriate security testing in respect of the Modified DCC 

Total System is performed across all Test Phases, and that it covers both applications 
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and infrastructure. This will be achieved by: 

(a) reviewing and approving IT security vulnerability/penetration test approaches 

and scope; 

(b) reviewing testing reports, identifying outstanding Testing Issues, and ensuring 

that their security impacts are properly considered at TAB approval points; 

(c) ensuring that all security functional and non-functional requirements are 

appropriately tested (or otherwise assured) and evidenced through the use of a 

traceability matrix for each Test Phase; and 

(d) reviewing all identified Testing Issues that impact security to ensure that they 

are satisfactorily resolved, or where such issues remain outstanding notify the 

relevant persons before progression to the next Test Phase and/or before live 

operation. 

7 Approach to Testing 

 This SMETS1 SVTAD sets out the generic testing requirements for all Test Phases 

for each of IOC, MOC, and FOC. Where there are specific testing requirements for a 

Test Phase these shall be set out in this SMETS1 SVTAD or in the Testing Approach 

Document for that phase. 

 The PIT, SIT, SCT, and MT Test Phases shall be conducted for each of IOC, MOC, 

and FOC. 

 SMETS1 Interface Testing shall be conducted for IOC only. Should a material change 

to the DCC User Interface be proposed as part of MOC and/or FOC, then SMETS1 

Interface Testing shall be repeated for that operating capability. Where any change to 

the DCC User Interface is proposed as part of MOC and/or FOC, the DCC shall 

consult with the TAG on whether such change is considered to be material. The DCC 

shall subsequently notify the Secretary of State of the DCC’s views and that of TAG 

as to whether the change is considered to be material. Where directed to do so by the 

Secretary of State, the DCC shall propose and consult upon the necessary changes to 

this SMETS1 SVTAD and any relevant Testing Approach Documents to support 

repeated SMETS1 Interface Testing in respect of MOC and/or FOC, in accordance 

with Clause 4. Where the Secretary of State has not issued a direction under this 
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Clause 7.3, then Clause 5.2 (b) (ii) shall be deemed to have been met by virtue of 

SMETS1 Interface Testing having been successfully completed for IOC. 

 In undertaking testing for a Capability Release, the DCC shall: 

(a) include the testing in each SIT Test Phase of the new functionality that is 

introduced; 

(b) for IOC, include regression testing in SIT of the functionality employed in the 

DCC Live Systems at the point at which regression testing begins; 

(c) for MOC and FOC, prior to exiting any SIT Test Phase undertake two functional 

end of cycle test runs; and 

(d) for MOC and FOC, undertake SMETS1 Regression Testingregression testing in 

accordance with the Depth and Breadth of Regression Testing document for the 

relevant Test Phase(s) covering both SIT and MT. 

 In undertaking regression testing, the DCC shall ensure that the regression testing 

undertaken is adequate and that it is undertaken in a suitable manner which may 

include a combination of automated and targeted testing. For IOC, DCC shall consult 

with the TAG on the scope of regression testing undertaken during each Test Phase. 

Where the TAG proposes a change to the regression testing undertaken by the DCC, 

the DCC shall assess the impact of this and where practical shall accommodate the 

change and inform TAG of its decision. For IOC, should TAG disagree with the 

DCC’s decision, it may refer the matter to the Secretary of State, whose decision shall 

be final and binding. 

 In the case of MOC and FOC, for each Migration Test Phase and SIT Test Phase 

relating to the same DMC, the DCC shall set out its proposals to the TAG for 

regression testing in a draft Depth and Breadth of Regression Testing document 

applicable to that Migration Test Phase(s) and SIT Test Phase. Each Depth and 

Breadth of Regression Testing document shall include details on planned regression 

tests, the environment within which they shall be performed, and the codebase on 

which they shall be run. Any disagreements between the DCC and the TAG regarding 

the content of the draft Depth and Breadth of Regression Testing document shall be 

referred to the Secretary of State for decision whose decision shall be final and 
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binding. Such discussion may take place prior to this Clause 7.6 coming into effect. 

 In the case of MOC and FOC, for each Migration Test Phase and SIT Test Phase 

relating to the same DMC, the DCC shall publish on the DCC Website the final 

version of the Depth and Breadth of Regression Testing document. The published 

version shall either be the version that TAG did not disagree with or, where TAG did 

disagree, the version that reflects any decision by the Secretary of State pursuant to 

Clause 7.6. Where the DCC considers it necessary, the DCC shall prepare an updated 

version of the Depth and Breadth of Regression Testing document and the procedures 

set out in Clause 7.6 and this Clause 7.7 shall apply. The DCC may combine the 

activities described in Clause 7.6 and this Clause 7.7 so that a single Depth and 

Breadth of Regression Testing document relates to more than one DMC. 

8 Generic Testing Activities 

 For each of the Test Phases, the DCC shall perform the following activities in 

accordance with Good Industry Practice: 

(a) implement testing infrastructure; 

(b) undertake Test Phase planning; 

(c) identify test scenarios; 

(d) design test scripts; 

(e) produce a test specification document; 

(f) produce a relevant traceability matrix; 

(g) design and prepare test data, and load the test data into the test environment; 

(h) prepare a test execution schedule; 

(i) execute testing; 

(j) perform quality gate reviews; 

(k) Testing Issue management; 

(l) Testing Issue resolution; 
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(m) release and configuration management; 

(n) test progress reporting; 

(o) test assurance; 

(p) test completion reporting; and 

(q) in addition, for the User Testing Services Test Phase, the DCC shall provide 

support for Users undertaking testing. 

Test principles 

 The DCC shall develop its testing methodologies, test scenarios, and regression testing 

in accordance with Good Industry Practice. 

Test Environment 

 Testing of SMETS1 Services shall make use of the DCC test environments and shall 

permit the use of additional cloud-based environments for DCC Service Provider 

development and integration activities. 

 SMETS1 Eligibility Testing shall be conducted against the appropriate DCC user test 

environment. The DCC shall notify Parties of the DCC user test environment that is 

to be used. 

 Each DCC Service Provider shall: 

(a) establish, maintain, and control their own secure test environments; 

(b) design, develop, and support test stubs, test data and test labs that are required 

for execution of the respective Test Phases; and 

(c) ensure the firmware and software versions required for each Test Phase are 

installed on the SMETS1 Devices that are used for testing. 

Environment Management 

 The DCC shall manage and communicate to persons participating in a Test Phase any 

changes and/or fixes arising from production that are to be deployed into the SIT and 

UIT environments. Such deployments shall be undertaken in accordance with Good 
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Industry Practice. 

Timetable for Testing 

 Test Phases shall be commenced in the timescales that are necessary to facilitate 

testing in accordance with the DCC’s delivery plan for SMETS1 Services produced 

pursuant to Condition 13 of the DCC licence. 

9 General Requirements for SMETS1 Testing 

 The DCC Service Providers shall produce a test plan & test schedule for each Test 

Phase for the DCC which shall detail: 

(a) the extent of testing to be carried out; and 

(b) the responsibilities of the DCC Service Providers including the provision of test 

data. 

 Testing Issues logs shall be produced and retained by the DCC detailing all Testing 

Issues found during test execution. 

 An adequate level of regression testing shall be used to test the Modified DCC Total 

System to ensure defects are not introduced or uncovered as a result of changes made 

when the software or its environment is changed. 

 Where the DCC considers that a Test Phase (other than the UTS Test Phase) should 

complete, or where the DCC considers that code should be promoted from one DCC 

test environment to another, the DCC shall have its DCC Service Provider produce a 

report that shall include: 

(a) an overview of the testing that was planned, that details the breadth and depth 

of the planned tests; 

(b) information on the actual number of tests run, passed, failed, and not run, 

mapped to the overview of testing referred to in Clause 9.4 (a); 

(c) an explanation of why any tests were not run; 

(d) the details of any failed tests, including impact, severity, and quantity; 

(e) details on the number and severity of any Testing Issues that were raised; 



SEC Appendix AK 

DCC Public  23 

(f) information on any outstanding Testing Issues and their severity; 

(g) specification of the test environment used; 

(h) recommendations for any additional tests to be included in subsequent testing; 

and 

(i) lessons learnt during the testing. 

 Following receipt of a report as referred to in Clause 9.4, the DCC shall produce a 

DCC assurance report that shall include: 

(a) details of the test assurance activities undertaken by DCC in the Test Phase; 

(b) data on tests executed and assured as passed; 

(c) an evaluation of whether the governing exit criteria have been met; and 

(d) a view on the acceptability of any open Testing Issues and the associated Work 

Off Plans. 

 The DCC assurance report and supporting documentation will be presented to the 

TAB for their approval or rejection. Where approved, the DCC assurance report shall 

be provided to the TAG for information. Where requested by a TAG member, the 

DCC shall also make available supporting documentation including the report referred 

to in Clause 9.4 and shall include the appropriate confidentiality markings when doing 

so. 

 For SIT, following approval of the report referred to in Clause 9.6 and where the DCC 

considers that the SIT Test Phase is completed, the DCC shall produce a Completion 

Report for that Test Phase (as specified in Table 10.1 which shall include the reports 

produced pursuant to Clause 9.4 and Clause 9.5) and shall provide the Completion 

Report for the SIT Test Phase to the TAG for recommendation to the Panel. The DCC 

may combine the activities described in this Clause 9.7 so that a single Completion 

Report covers the completion of more than one SIT Test Phase. For MOC or FOC, a 

Completion Report for a SIT Test Phase may also be combined with a Completion 

Report for a Migration Test Phase where they are in respect of the same planned entry 

on the EPCL. Furthermore, for MOC or FOC, a Completion Report for a SIT Test 
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Phase and a Completion Report for a Migration Test Phase in respect of the same 

planned entry on the EPCL may be combined with other Completion Reports in 

respect of other planned entries on the EPCL. Each Completion Report for a SIT Test 

Phase shall be accompanied by the SIT Auditor Report (as an Annex) where the report 

is required to be prepared pursuant to Clause 19, which shall also be provided to the 

TAG for information. 

 Where the DCC considers that code should be promoted from a DCC test environment 

into production, the DCC shall produce a report setting out the testing that has been 

undertaken, which shall be provided to such persons or bodies as directed by the 

Secretary of State. 

 The DCC shall discuss with TAG the format and content (including the level of 

granularity) of any reports that are to be produced pursuant to this Clause 9 in advance 

of them being produced and sufficiently early such that any information that needs to 

be reported is captured as part of the DCC’s test activities. 

 Prior to promoting code into an environment in which a Testing Participant(s) is 

undertaking testing, the DCC shall provide to the Testing Participant(s) a release note. 

The DCC shall provide such release note in advance of promoting such code to enable 

the Testing Participant(s) to consider any possible impacts. 

10 Specific Deliverables 

 The DCC shall publish or update published versions of the documents detailed in 

Table 10.1. 

 The development of the User Testing Services Guidance specified in Table 10.1 shall 

include a review process via the DCC’s Testing Design Expert Group. The structure 

of the Completion Reports specified in Table 10.1 shall be discussed with the TAG 

prior to production. 
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Table 10.1 Specific Deliverables 

Deliverable Description 
Created 

by 
Audience Timing 

Where 

available 

User 

Testing 

Services 

Guidance 

Guidance for 

Testing 

Participants 

testing in an 

environment 

where Eligibility 

Testing is being 

undertaken and 

other Testing 

Services are being 

provided. As a 

minimum, shall 

include details of 

triage, defect and 

fix management, 

change 

management, and 

device 

management in 

UTS. 

DCC 
Testing 

Participants  

To be 

provided by 

the DCC as 

soon as 

possible 

following 

the UTS 

Testing 

Approach 

Document 

being 

approved 

Publish on 

DCC Website 

SIT 

Auditor 

Reports 

Using the SIT 

Auditor as 

referenced in 

Clause 19, a range 

of independent 

assurance 

activities shall be 

conducted and 

reports relating to 

said activity shall 

be produced in 

accordance with 

Clause 19 

DCC 
Panel / 

TAG 

As 

determined 

by the 

timing for 

the reports 

in Clause 19 

Provided to 

Parties in 

accordance 

with Clause 

13.20 
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Deliverable Description 
Created 

by 
Audience Timing 

Where 

available 

Completion 

Report for 

a SIT Test 

Phase 

Evidence of 

success against 

the SMETS1 SIT 

Exit Criteria. For 

IOC this is a 

single SIT Test 

Phase and for 

MOC and FOC 

there are multiple 

SIT Test Phases. 

DCC 
Panel / 

TAG 

Following 

TAB 

approval of 

SIT Exit for 

IOC, and 

each SIT 

Test Phase 

exit for 

MOC, and 

FOC. 

Provided to 

Parties in 

accordance 

with Clause 

13.20 

SMETS1 

Interface 

Test 

Completion 

Report 

Evidence of 

success against 

the SMETS1 

Interface Testing 

Exit Criteria 

DCC 
Panel / 

TAG 

As 

determined 

by the 

timing for 

the 

completion 

of SMETS1 

Interface 

Testing 

Publish on 

DCC Website 

(in line with 

any 

arrangements 

specified in 

the UTS 

Approach 

Document) 

 

11 Traceability 

 The overall scope of testing in SIT shall be validated by the DCC to ascertain that it 

is correct through the use of a TTM, assured by the DCC, which shall set out the 

requirements in Sections F, G, H, L, N and P of the Amended SMETS1 SEC that are 

to be tested and the associated test scenarios. 

 In respect of IOC, the DCC shall assure the TTM (and any subsequent updates to it) 

in timescales that do not adversely impact upon the timely undertaking of SIT. In 

respect of MOC and FOC, the TTM shall be assured by the DCC prior to the 

commencement of SIT for those operating capabilities. If, during SIT, further changes 

are made to the Sections F, G, H, L, N and P of the Amended SMETS1 SEC, the TTM 

will be updated to reflect these changes. 

 The TTM shall be used by the DCC to track SIT progress and to demonstrate the 

completion of SIT and shall form a key element of each and every SIT Audit produced 

pursuant to Clause 19.4 or each and every Completion Report produced pursuant to 

Clause 19.6 (as the case may be). 
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12 Test Procedure 

 Progression through the Test Phases for SMETS1 Services shall be gated using Entry 

Criteria and Exit Criteria. 

 The generic ExitEntry Criteria for any Test Phase are set out in Clause 12.5. The 

generic Exit Criteria for PIT and SIT are set out in Clause 12.9. 

 Additional specific Entry Criteria and Exit Criteria shall be established for other Test 

Phases where required. These shall be set out in the relevant Testing Approach 

Document (with the exception of SIT where, should such specific Entry Criteria or 

Exit Criteria be required, they shall be set out in this SMETS1 SVTAD). The DCC 

shall not commence Migration Testing or the User Testing Services Phase unless the 

Test Approach Document for that Test Phase has been approved. The DCC shall 

produce any other Testing Approach Document in timescales that do not have an 

adverse impact upon the timely undertaking of the Test Phase to which it relates. 

 Test Phases may be subdivided into Test Stages. In these circumstances, Entry and 

Exit criteria may be established at the Test Stage level to support internal DCC Test 

Stage gating. Where this occurs, this will be specified in the relevant test plan. 

Generic Entry Criteria 

 The fulfilment of the following generic Entry Criteria is required to permit entry to all 

Test Phases: 

(a) test plan signed off by the DCC; 

(b) Test Completion Certificates for any precursor Test Phase issued, unless in 

accordance with Clause 5.7 it is determined that the Test Phase may overlap; 

(c) test specification prepared, including the production of a TTM, with the 

exception of SIT for IOC; 

(d) confirmation that the required test laboratories, SMETS1 Devices, tools, stubs, 

environments, and data are in place, secure and are ready for testing; 

(e) in the case of each SIT Test Phase for MOC or FOC, the DCC has concluded its 

discussions with TAG for the depth and breadth of testing to be undertaken in 
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accordance with a draft Depth and Breadth of SIT document applicable to the 

SIT Test Phase (such discussion may take place prior to this Clause 12.5 (e) 

coming into effect); and 

(f) an approval to proceed certificate for the Test Phase has been issued by the DCC. 

 For purposes of Clause 12.5 (b) in respect of MOC and FOC, an MT Test Phase in 

respect of the same planned entry on the ECPL (or any MT Test Phase) shall not be 

considered to be a precursor to a SIT Test phase in respect of the same planned entry 

on the EPCL (or any SIT Test Phase). 

 For any SIT Test Phase related to MOC and FOC, any disagreements between the 

DCC and the TAG regarding the content of the draft Depth and Breadth of SIT 

document (following discussions concluding as per Clause 12.5 (e)) shall be referred 

to the Secretary of State for a decision, whose decision shall be final and binding. For 

each of MOC and FOC, the DCC shall publish on the DCC Website the final version 

of the Depth and Breadth of SIT document. The published version shall either be the 

version that TAG did not disagree with or, where TAG did disagree, the version that 

reflects any decision by the Secretary of State. Where the DCC considers it necessary, 

the DCC shall prepare an updated version of the Depth and Breadth of SIT document 

and the procedures set out in Clause 12.5 (e) and this Clause 12.7 shall apply. 

 In the case of MOC and FOC, the DCC may combine the activities described in in 

Clause 12.5 (e) and Clause 12.7 so that a single Depth and Breadth of SIT document 

covers more than one SIT Test Phase. For MOC or FOC, a Depth and Breadth of SIT 

document may also be combined with a Depth and Breadth of MT document (as 

described in clause 8 of the MTAD) where they are in respect of the same planned 

entry on the EPCL. Furthermore, for MOC or FOC, a Depth and Breadth of SIT 

document and a Depth and Breadth of MT document in respect of the same planned 

entry on the EPCL may be combined with other Depth and Breadth of SIT documents 

and Depth and Breadth of MT documents in respect of other planned entries on the 

EPCL. 

Generic Exit Criteria for PIT and SIT 

 The following generic Exit Criteria are required to exit and complete any PIT and SIT 

Test Phase: 
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(a) all planned tests have been executed. In exceptional circumstances, the DCC 

may propose to de-scope a planned test. Such de-scoping shall be subject to 

approval by the TAB. In the case of SIT, the DCC shall refer the TAB’s 

recommendation to the Secretary of State and the test shall only be de-scoped if 

the Secretary of State approves; 

(b) the test success rate that is achieved shall be at or above the minimum levels 

specified in the relevant Testing Approach Document (for the purposes of SIT 

this is set out in Table 13.1); 

(c) the number and severity of any outstanding Testing Issues is at or below the 

Testing Issue Thresholds specified in Clause 13 for PIT or SIT as appropriate; 

(d) test results and other requisite evidence is documented; 

(e) test issue logs are produced; 

(f) regression testing is successfully completed in accordance with the criteria 

specified in the relevant Testing Approach Document (for the purposes of SIT 

this is set out in Table 13.1); 

(g) production of Work Off Plans for any outstanding Testing Issues that occurred 

in the Test Phase; 

(h) Work Off Plans from preceding Test Phases have been completed and the 

associated tests successfully re-run; and 

(i) the reports referenced in Clauses 9.4 and 9.5 have been produced and, where 

specified, the associated Test Completion Certificates have been issued by the 

DCC. 

 Supplementary information on the SIT Exit Criteria (detailed in Clause 12.9) is set 

out in Table 13.1. 

13 SMETS 1 System Integration Testing 

Selection of DMCs for use in testing for each of IOC, MOC, and FOC 

 Each Supplier Party shall provide the DCC with any information that the DCC 

reasonably requests relating to the SMETS1 Devices in respect of which it is the 
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current Supplier Party. This information may include: 

(a) corresponding SMETS1 Device Models; 

(b) configuration settings of the SMETS1 Devices; 

(c) DMC quantities; 

(d) the number of Smart Metering Systems that the Supplier Party intends to enrol 

in relation to IOC, MOC, and FOC; 

(e) the mapping of numbers of SMETS1 Devices to the associated DMCs; and 

(f) notification of any changes or proposed changes to such SMETS1 Devices 

including to firmware and configuration settings. 

 When selecting DMCs for use in testing pursuant to the SMETS1 SVTAD for a 

Capability Release, the DCC shall do so with the objective of facilitating the 

enrolment of all SMETS1 Smart Metering Systems that are in scope for enrolment as 

soon as reasonably practicable. For the purposes of this Clause 13, the SMETS1 Smart 

Metering Systems that are in scope for enrolment are those which, once enrolled, 

would comprise SMETS1 Meters for which the Secretary of State has concluded that 

DCC should be required to provide SMETS1 Services (or, if such conclusions have 

not yet been reached, those for which the Secretary of State is consulting on as being 

minded to require DCC to provide SMETS1 Services). 

 TheFor IOC, the DCC shall determine the DMCs with which DMCs to use forstart 

testing pursuant to this SMETS1 SVTAD. For MOC and FOC, the DCC shall 

determine the DMCs with which to start testing in respect of a SIT Test Phase or a 

Migration Test Phase pursuant to this SMETS1 SVTAD. Prior to making such a 

determination, and with the exception of the SMETS1 ESME Device Model 

component(s) of the DMC(s) for FOC (as further set out in Clauses 13.10, 13.11, and 

to 13.12), the DCC shall discuss its proposals with stakeholders and set out the 

rationale for its selection. 

 This Clause 13.4 doesand Clauses 13.5 to 13.9 do not apply in respect of the SMETS1 

ESME Device Model component(s) of the DMC(s) for FOC. The  (as to which see 

Clauses 13.10 to 13.12). For IOC, the DCC shall notify Supplier Parties of the DMCs 
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thatwith which it has decided to use forstart testing. For MOC and FOC, the DCC 

shall notify Supplier Parties of the DMCs with which it has decided to start testing for 

particular Test Phases. Where any Supplier Party disagrees with the DCC’sany DCC 

decision on the DMCs that it shall use in testing,made pursuant to this Clause 13.4, 

the matter may be referred to the Secretary of State within 10 Working Days of the 

DCC’s decision, and the decision of the Secretary of State shall be final and binding 

for the purposes of this Code. 

DMC De-selection (excluding SMETS1 ESME for FOC and Secure Meters 

Device Models for MOC) 

 Where: 

(a) a Testing Issue has arisen with a DMC selected DMC or the ESMEpursuant to 

Clause 13.4 (but not Secure Meters Device Model component(s) of the 

DMC(s)Models for FOCMOC, as to which see Clauses 13.10 to 13.12), and: 

(i) the resolution reached pursuant to the Testing Issue resolution process 

specified in Clause 14 requires action to be taken in respect of the DMC; 

and 

(ii) where the DCC considers that either completion of SIT for IOC should 

not be delayed, or completion ofa SIT Test Phase or MT in respect of a 

planned entry on the EPCLa Migration Test Phase for MOC or FOC 

should not be delayedcontinue as a consequence, having regard to the 

objective of facilitating the enrolment of all SMETS1 Smart Metering 

Systems that are in scope for enrolment as soon as reasonably practicable; 

or 

(b) the DCC having taken all reasonable steps to do so, is unable to obtain a selected 

DMC for use in testing, 

then the DCC shall consult with the TAG on de-selection of the DMC from testing, 

and in so doing shall anonymise and redact information where appropriate. 

 Following the TAG consultation, the DCC shall decide whether to de-select the DMC 

from testing pursuant to this SMETS1 SVTAD and notify the TAG and Supplier 

Parties accordingly. 
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 Where a Supplier Party disagrees with the DCC de-selection decision, the Party may 

refer the issue to the Secretary of State within 10 Working Days of the DCC’s 

decision. Pending the determination by the Secretary of State, the Secretary of State 

shall inform the DCC as to whether it should continue testing with the DMC in SIT 

for IOC or in the Migration Test Phase and/or SIT Test Phase for MOC or FOC. 

 Where the Secretary of State determines that the DMC should not be omitted from 

SMETS1 testing, the DCC shall not de-select it from either: 

(a) SIT for IOC; or 

(b) the SIT Test Phase and/or MT in respect of a planned entry on the 

EPCLMigration Test Phase for either MOC or FOC. (as the case may be). 

 In the case of Clause 13.5 (b), the DCC shall recommend to the Secretary of State any 

alternative course of action, having regard to the objective of facilitating the enrolment 

of all SMETS1 Smart Metering Systems that are in scope for enrolment as soon as 

reasonably practicable. 

Variable SMETS1 ESME firmware within the DMCVarying Device Models for 

FOC and MOC Secure 

 The SMETS1 ESME Device Model(s) used in testing in respect of Migration Test 

Phases and SIT Test Phases for FOC shall be the Device Model(s) chosen by DCC 

from time to time. The Secure Meters Device Models used in respect of Migration 

Test Phases and SIT Test Phases for MOC may be varied by DCC from time to time. 

It is acknowledged that the SMETS1 ESME Device Model(s) used in FOC 

testingfollowing may need to change as testing progresses. : 

(a) the SMETS1 ESME Device Model(s) used in Migration and/or SIT Test Phases 

for FOC; and 

(b) the Secure Meters Device Models used in Migration and/or SIT Test Phases for 

MOC. 

When initially choosing an ESME Device Model(sthe ESME Device Model(s) for 

FOC, and when changing any of the Device Models referred to in Clause 13.10 (a) or 

Clause 13.10 (b) in respect of FOC or MOC (as applicable), the DCC shall choose the 
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one(s) that it considers will successfully interoperate with the DCC Systems, and shall 

have regard to the objective set out in Clause 13.2. 

 The DCC shall first notify the SMETS1 ESME Device Model(s) chosen to form 

component(s) of DMC(s) used in FOC testingTest Phases alongside its notification 

made pursuant to Clause 13.4. The DCC shall promptly notify any change in the 

SMETS1 ESME Device Model(s) comprising a component of a DMC(s) being used 

in MT and/or SIT for FOCDevice Model(s) pursuant to Clause 13.10 (a) or Clause 

13.10 (b) and the rationale for such change. Such notifications shall be via the reports 

produced pursuant to Clause 16.1. 

 In the case of FOC, with the exception of references in Clauses 13.213.3 to 

13.11, references in the Code to DMCs selected for use in Migration Test Phases or 

SIT or MTTest Phases shall be deemed to include the SMETS1 ESME Device Model 

components from time to time chosen by the DCC pursuant to this Clause 13. In the 

case of MOC, with the exception of Clauses 13.5 to 13.11, references in the Code to 

DMCs selected for use in Migration Test Phases or SIT Test Phases shall be deemed 

to include the DMC(s) including Secure Meter Device Models, determined or chosen 

from time to time pursuant to this Clause 13. 

DCC Witnessing of SIT Testing 

 For IOC, the DCC shall produce and maintain a document (the “SMETS1 SIT 

Approach Release”). This document shall contain supplementary information setting 

out the testing to be undertaken in SIT for IOC including a description of the testing 

to be undertaken, the scope of planned tests, test methods and test procedures. The 

DCC shall provide this SMETS1 SIT Approach Release to the TAG as part of the 

ongoing oversight of SIT for IOC. 

 The DCC shall observe a subset of the tests carried out in each and every SIT 

Test Phase. The subset of tests to be observed shall be selected by the DCC having 

regard to providing assurance that the Testing Objective has been met. 

 The DCC shall observe test execution, and record results produced from 

executed tests. There shall be: 

(a) no deviation from test scripts; and 
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(b) no involvement by observers in the execution. 

 The DCC shall in its Completion Report for a SIT Test Phase describe the 

results of DCC’s witnessing including: 

(a) the number of successfully completed tests; 

(b) the number and reason for tests that have failed; and 

(c) the number of successfully completed tests as a ratio or percentage of the total 

number of tests executed. 

SIT Exit Criteria 

 The Exit Criteria in Clause 12.9 apply to any SIT Test Phase and are 

supplemented with the additional details and additional Exit Criteria set out in 

Table 13.1. SIT testing shall be performed for each of IOC, MOC, and FOC and these 

additional details and Exit Criteria will apply for each of IOC, MOC, and FOC. 

Table 13.1 SIT Exit cCriteria 

# Exit Criteria Success Evidence 

11A Functional SIT 

Execution (For 

IOC) 

For IOC, successful completion will be 

100% of planned tests (unless as set out in 

Clause 12.9 tests have been de-scoped 

and such de-scoping approved by the 

Secretary of State) for functional testing 

have been executed, with a 90% pass rate 

for any planned tests on the same DMC 

(excluding those tests that have been de-

scoped). 

Completion Report 

for the SIT Test 

Phase and TAB 

Test Completion 

Certificate 

1B Functional SIT 

Execution (For 

any SIT Test 

Phase for MOC 

and FOC) 

For MOC and FOC, successful 

completion will be 100% of SIT Planned 

Tests (unless as set out in Clause 12.912.9 

tests have been de-scoped and such de-

scoping approved by the Secretary of 

State) for functional testing have been 

executed, with a 90% pass rate for any 

planned tests for the SIT Test Phase 

(excluding those tests that have been de-

scoped). 

Completion Report 

for the SIT Test 

Phase and TAB 

Test Completion 

Certificate 
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# Exit Criteria Success Evidence 

2A SIT End of Cycle 

Testing 

Successful completion will be 100% of 

SIT Planned Tests for end of cycle testing 

established pursuant to Clause 12.7 have 

been executed, with a pass rate of 100% 

excluding: 

(a) defects known at the start of end of 

cycle testing; 

(b) any new defects arising since the 

start of end of cycle testing where 

such exclusion is approved by the 

TAG. 

Where the TAG does not approve 

exclusion of a new defect in (b) above, 

the DCC may refer the matter to the 

Secretary of State for determination. The 

Secretary of State’s determination shall be 

final and binding for the purposes of this 

Code. 

Completion Report 

for the SIT Test 

Phase and TAB 

Test Completion 

Certificate 

22B SIT Regression 

Execution 

Successful completion will be 100% of 

planned tests for regression testing 

(pursuant to Clause 7) have been 

executed: 

(a) for IOC, on the stage exit versions 

of the software; and 

(b) for MOC and FOC, in accordance 

with the relevant Depth and 

Breadth of Regression Testing, 

with a 100% pass rate excluding known 

defects. 

Completion Report 

for the SIT Test 

Phase and TAB 

Test Completion 

Certificate 

3 Testing Issue 

Thresholds 

Extant Testing Issues are within the 

relevant Testing Issue Threshold (Clause 

13) 

Completion Report 

for the SIT Test 

Phase and TAB 

Test Completion 

Certificate 

4 Test results 

documented and 

evidence 

captured 

Results of testing documented and 

evidence stored 

Completion Report 

for the SIT Test 

Phase 

5 Complete set of 

Testing Issue 

logs produced 

Logs have been produced and stored for 

all Testing Issues identified in Testing 

Referenced in the 

Completion Report 

for the SIT Test 

Phase 

6 Full Test 

traceability to the 

requirements 

Test Traceability (as defined in the TTM) 

demonstrated and documented as set out 

in Clause 1111 

Completion Report 

for the SIT Test 

Phase (where 

Clause 19.619.6 

applies) or the SIT 

Auditor Report 
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# Exit Criteria Success Evidence 

7 Full Test 

traceability of 

executed tests 

Test heatmap produced that shows 

coverage and success of testing, and 

traceability to the TTM as set out in 

Clause 1111 

Completion Report 

for the SIT Test 

Phase (where 

Clause 19.619.6 

applies) or the SIT 

Auditor Report 

8 DCC assurance 

report approved 

TAB approval of the DCC assurance 

report referred to in Clause 9.69.6 

Issuing of a 

Completion Report 

for the SIT Test 

Phase by the TAB 

for consideration by 

the Panel 

 

Process for agreeing SIT Completion 

 SIT for IOC and each SIT Test Phase for MOC and FOC shall only complete 

when the Panel determines that the SIT Exit Criteria have been met. When the DCC 

considers that such completion ought to occur, the DCC shall: 

(a) notify the Secretary of State, the Authority, the Panel, and the Parties that the 

DCC considers that SIT has been completed; 

(b) provide the Authority, the Panel, and the Secretary of State with copies of the 

SIT Completion Report (including any corresponding SIT Auditor Report), and 

a list of the sections of such reports that the DCC considers should be redacted; 

and 

(c) review the supporting documentation and evidence with regards to the relevant 

entry and exit criteria with the TAG. 

 The Panel shall confirm the completion of SIT, for the Test Phase or shall 

highlight where it believes the Exit Criteria have not been met. Where the Panel 

believes the Exit Criteria have not been met, it shall direct the DCC to continue SIT 

for the Test Phase and to address outstanding matters and submit further 

documentation and evidence to support the completion of SIT for the Test Phase, 

following receipt of additional materials the Panel shall determine whether or not SIT 

for the Test Phase has completed (and this Clause 13.19 shall apply again). 

 On direction from the Panel, the DCC shall provide the Parties with copies of 

the Completion Report (including any corresponding SIT Auditor Report), having 
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first redacted any sections specified by the Panel. 

Testing Issue Thresholds 

 Testing Issue Thresholds shall be applied as a component of the Exit Criteria 

for a Test Phase in each of IOC, MOC, and FOC (except in the case of the UTS Test 

Phase, where they shall be applied to the Exit Criteria for SMETS1 Interface Testing 

which is only applicable for IOC). Within a Test Phase, all Testing Issues that are 

raised during that Test Phase or that were raised in any equivalent Test Phase for IOC 

or MOC, and which remain open shall be counted as extant Testing Issues within that 

Test Phase for that Test Phase exit or for SMETS1 Interface Testing exit. In addition, 

in the case of SMETS1 Interface Testing, any extant Testing Issues identified 

elsewhere across the DCC test environments, or production issues identified in the 

production environment, which could impact the decision to deploy the SMETS1 code 

into the production environment will also be assessed and where agreed by TAG shall 

be treated as extant Testing Issues and included in the overall assessment for SMETS1 

Interface Testing exit as further set out in Clause 13.27. 

 Except in the case of a Test Phase for SIT for MOC or FOC, the Testing Issue 

Thresholds per DCC Service Provider in each Test Phase for a Capability Release are 

set out in Table 13.2 below, with the exception of Testing Issue Thresholds for the 

Migration Test Phase (which shall be detailed in the MTAD). The Testing Issue 

severity levels shall be applied where the Testing Issue has arisen as a consequence of 

the DCC or the Modified DCC Total System and shall be defined by reference to the 

testing issue severity descriptions in clause 12 of the Common Test Scenarios 

Document. 

Table 13.2 Testing Issue Thresholds per DCC Service Provider 

Testing Issue 

Severity 
PIT 

SIT (IOC 

only) 

UTS - 

SMETS1 

Interface 

Testing (IOC 

Only) 

SCT 

1 0 0 0 0 

2 0 0 0 0 

3 15 15 5 15 

4 30 30 10 30 

5 60 60 20 60 
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 In the case of a Test Phase for SIT for MOC or FOC, the Testing Issue 

Thresholds set out in Table 13.3 apply. The Testing Issue Thresholds are calculated 

across all DCC Service Providers collectively and comprise both: 

(a) a threshold for the individual Test Phase for SIT; and 

(b) an aggregate threshold that takes into account any open Testing Issues for MOC 

or FOC. 

Table 13.3 SMETS 1 SVTAD Testing Issue Thresholds for SIT in the Circumstances of 

MOC or FOC 

Testing 

Issue 

Severity 

For Clause 13.23 (a) 

SIT Test Phases 

for MOC or FOC 

For Clause 13.23 (b) 

Aggregate limit across 

SIT Test Phases 

for MOC or FOC 

1 0 0 

2 0 0 

3 15 30 

4 30 60 

5 60 120 

 

 In the case of a SIT Test Phase for MOC, or FOC, on completion of any SIT 

Test Phase, any Testing Issues that are open that would affect the functioning of the 

solution for the planned entry on the EPCL shall be counted for the purpose of the SIT 

Test Phase for that planned entry on the EPCL, irrespective of the Test Phase in which 

they arose. 

 If during the SIT Test Phase or the SMETS1 Interface Testing component of 

the UTS Test Phase, a Testing Issue is opened that the DCC believes should not be 

counted against the Testing Issue Threshold for that Test Phase, the DCC shall inform 

the TAB, the TAG, and the Panel; and shall state its rationale for proposing the 

exclusion. The Testing Issue shall be excluded for the purposes of calculating whether 

the Testing Issue Threshold has been exceeded only if the TAG agrees. Information 

on all Testing Issues so excluded from the calculation shall be included in the 

Completion Report produced pursuant to Clause 16.5. 

 Where the DCC’s initial exclusion proposal is not supported, the Testing Issue 

shall be counted when calculating whether the Testing Issue Threshold has been 

exceeded. Should the TAG and the DCC disagree on the exclusion of a Testing Issue 
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and where this decision has a material impact on the ability to: 

(a) deliver IOC; or 

(b) complete SIT or MT in respect of a planned entry of the EPCL for either, MOC, 

or FOC, 

the DCC (having regard to the objective of facilitating the enrolment of all SMETS1 

Smart Metering Systems that are in scope for enrolment as soon as reasonably 

practicable) may refer the matter to the Secretary of State, within 5 Working Days of 

the TAG’s decision, for determination. The Secretary of State’s decision shall be final 

and binding for the purposes of this Code. 

 In reviewing extant Testing Issues for a SIT Test Phase, the DCC shall discuss 

with TAG whether any Testing Issues that have been raised in the SCT Test Phase to 

date, should be counted for the purposes of determining whether the SIT Test Phase 

Testing Issue Threshold has been exceeded and therefore whether the Testing Issue 

Threshold exit criterion for the SIT Test Phase has been met. 

 In reviewing extant Testing Issues for SMETS1 Interface Testing exit for the 

UTS Test Phase, the DCC shall present: 

(a) all open severity 1-3 Testing Issues raised by any Testing Participant; and 

(b) all open severity 4-5 Testing Issues raised by any Party that has completed 

Eligibility Testing; and 

(c) any other open severity 1-3 issues that have arisen in DCC test or production 

environments that the DCC believes could impact the decision to deploy the 

SMETS1 code into the production environment, 

to the TAG, to: 

(d) confirm that the correct severities have been assigned; and 

(e) determine which of the issues in (a), (b) and (c) should be counted for the 

purposes of determining whether the Testing Issue Threshold has been exceeded 

and therefore whether the Testing Issue Threshold exit criterion for SMETS1 

Interface Testing has been met. 
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 Should the DCC disagree with the TAG on whether a Testing Issue raised in the 

SCT Test Phase should be counted under Clause 13.27, or on the matters set out in 

Clause 13.28 (d) or Clause 13.28 (e), the DCC may refer the matter to the Secretary 

of State for determination, whose decision shall be final and binding for the purposes 

of this Code. 

Eligibility Testing 

 Each Party that has completed User Entry Process Testing for a particular User 

Role without having undertaken Eligibility Testing must successfully complete 

Eligibility Testing in respect of that User Role prior to being eligible to send Service 

Requests in respect of SMETS1 Devices in that User Role. The UTS Approach 

Document shall set out the scope of and process for undertaking Eligibility Testing. 

 Each SMETS1 SVTAD Large Supplier shall take all reasonable steps to 

complete Eligibility Testing as soon as reasonably practicable. 

 Each Supplier Party that is a SMETS 1 SVTAD Large Supplier shall notify the 

DCC of their status as such within one month after the time that this SMETS1 SVTAD 

comes into effect. 

14 Testing Issue Resolution 

 The process set out in Section H14.37 onwards of the Code shall apply for the 

purposes of Testing Issue resolution during SIT, UTS, SCT, and MT; subject to Clause 

14.2 and Clause 14.3. 

 Where a Testing Participant disagrees with a determination by the DCC pursuant to 

Section H14.39(a) (with regards to the severity level only) then the matter may be 

referred to the TAG, whose decision will be final and binding for the purposes of this 

Code. 

 Where the Testing Participant disagrees with the DCC’s determination pursuant to 

Section H14.41 of the matters set out at Section H14.39(c) (but not otherwise), then 

the Testing Participant may request that the DCC refers the matter to the Secretary of 

State. 

 Except in the circumstances set out in Clause 14.5, where a disagreement exists 
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pursuant to Clause 14.2, the determination of the DCC including assigned Testing 

Issue severity shall remain and be included in any evaluation until the TAG reaches 

its determination and notifies the DCC and the Testing Participant for the purposes of 

this Code. 

 If the matter being disputed pursuant to Clause 14.2 could affect whether the Exit 

Criteria for a Test Phase have been met, a decision on whether the Exit Criteria have 

been met cannot be made until the TAG determination has been made. 

15 Work Off Plans 

 At the point of Test Phase exit and, in the case of the UTS Test Phase, SMETS1 

Interface Testing completion, all open Testing Issues shall be documented in a Work 

Off Plan which shall be approved by the TAB. The Work Off Plan will form part of 

the underlying evidence considered by the DCC which is referenced in the Completion 

Report presented for agreement to the Panel. Any Work Off Plans shall set out the 

following timescales within which all open Testing Issues are to be resolved: 

(a) for severity 3 Testing Issues, within 20 Working Days from the issuing of a Test 

Completion Certificate; 

(b) for severity 4 Testing Issues, within 40 Working Days from the issuing of a Test 

Completion Certificate; and 

(c) for severity 5 Testing Issues, within 60 Working Days from the issuing of a Test 

Completion Certificate. 

 The DCC shall monitor the discharge of Work Off Plans and report progress to the 

TAB. If the timescales for resolution of a Work Off Plan are not going to be met, as 

soon as reasonably practicable after the person responsible for implementing the Work 

Off plan becomes aware that this is the case, a correction plan shall be produced and 

presented to the TAB for its approval. The TAB will consider the correction plan and 

may elect to revoke any Test Completion Certificate that it has issued pending 

resolution of the open Testing Issues contained in the correction plan. The resolution 

of Work Off Plans shall be reported to the TAG and the Panel and the resolution of 

production issues shall be reported to the Panel. 
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16 Test Reporting 

Weekly DCC Test Execution Report 

 The DCC shall provide a weekly test execution report to the Panel and the Secretary 

of State; the content shall be anonymised and redacted where appropriate. 

 The test execution report shall detail progress of testing undertaken pursuant to this 

SMETS1 SVTAD, including relevant test phases, test issue reporting, capacity, and 

the availability of Eligibility Testing. 

 In the case of Eligibility Testing the DCC shall report progress of testing prior to 

SMETS1 Interface Testing completion. 

 During SIT, the test execution report shall, in addition to the requirements specified 

in Clause 16.1 to Clause 16.2, detail progress of testing and testing coverage of 

functional areas, including functional groups as detailed in the heatmap. 

Completion Reports 

 With the exception of PIT, the DCC shall produce Completion Reports covering the 

matters set out in Table 10.1 where it considers the relevant Exit Criteria for the Test 

Phase or, in the case of the UTS Test Phase the Exit Criteria for SMETS1 Interface 

Testing, have been met. 

17 Test Resources 

Test Stubs 

 The DCC may during SIT use a service user simulator Testing Stub to simulate a User. 

18 Additional Obligations 

All Testing Participants and the DCC 

 The DCC and all Testing Participants involved in SMETS1 Services testing 

undertaken pursuant to this SMETS1 SVTAD shall: 

(a) undertake testing in accordance with Good Industry Practice; and 

(b) take all reasonable steps to facilitate achievement of the SMETS1 Testing 

Objective. 
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The DCC 

 The DCC shall ensure that: 

(a) test activities are conducted in accordance with this SMETS1 SVTAD and the 

associated Testing Approach Documents; 

(b) test plans are produced and employed; 

(c) the necessary test scenarios, test scripts, Test Traceability Matrices, test data, 

and test environments are put in place; 

(d) planned tests are executed and evidence captured; 

(e) test issues are documented, diagnosed, and where it is within the remit of the 

DCC they are resolved; 

(f) test progress is monitored and progress is reported; 

(g) tests are assured, through witnessing and the review of evidence; 

(h) Completion Reports are produced and submitted; 

(i) the TAB is managed and supported; 

(j) the Panel is supported in making their SMETS1 recommendations and 

decisions; and 

(k) the Secretary of State is supported in making his or her SMETS1 decisions. 

19 SIT Audit and Independent Assurance 

 The DCC shall appoint an independent SIT Auditor through the existing DCC audit 

and assurance framework agreement available on the DCC website. 

 Tender responses shall be assessed against criteria which inter alia shall include: 

(a) independence from the DCC and the DCC Service Providers; 

(b) proposed audit approach; 

(c) relevant experience; and 



SEC Appendix AK 

DCC Public  44 

(d) cost. 

 The identity of the SIT Auditor shall be notified to the Authority, the Panel, Parties, 

and the Secretary of State following contract award. 

 For the SIT Test Phase in respect of the first planned entry on the EPCL in respect of 

a SMETS1 SMSO, the SIT Auditor shall produce a SMETS1 SIT Audit Report (to 

accompany the Completion Report for the SIT Test Phase) that shall include: 

(a) a review of the Test Traceability Matrix documentation produced by the DCC, 

to confirm that it provides a mapping of test scenarios to the Code requirements 

(being those requirements that need to have been tested in order to demonstrate 

the SMETS1 Testing Objective in Clause 5); 

(b) a review of the test heatmap produced by the DCC to confirm that the planned 

tests map to the test scenarios and test them adequately; 

(c) confirmation that DCC testing and assurance has been conducted in accordance 

with this SMETS1 SVTAD (including confirming its coverage and 

completeness); 

(d) confirmation that each of the test Exit Criteria have been met; 

(e) confirmation that all open Testing Issues have been captured and either closed 

or, where still open, Work Off Plans are in place; and 

(f) a view on the acceptability of any open Testing Issues and the associated Work 

Off Plans. 

 In the case of SIT for IOC, the DCC shall require the SIT Auditor to, as soon as 

reasonably practicable after SIT has commenced, provide an interim opinion on the 

matters set out in Clause 19.4 (a) and Clause 19.4 (b). This opinion shall reflect the 

Test Traceability Matrix and heat map in use at that point. DCC shall share and discuss 

the interim opinion with the TAG. 

 The obligation in this Clause 19.6 shall apply in respect of SIT Test Phases in relation 

to any subsequent planned entries on the EPCL in respect of a SMETS1 SMSO. The 

DCC shall ensure that the matters prescribed in this Clause 19.6 shall be undertaken 
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by DCC personnel that are sufficiently independent from those undertaking the testing 

activities. Within each Completion Report for the SIT Test Phase, the DCC shall 

include: 

(a) confirmation that the DCC has assured that the Test Traceability Matrix 

documentation provides a mapping of test scenarios to the Code requirements 

(being those requirements that need to have been tested in order to demonstrate 

the SMETS1 Testing Objective in Clause 5); 

(b) confirmation that the DCC has reviewed the test heatmap to confirm that the 

SIT Planned Tests map to the test scenarios and test them adequately; 

(c) confirmation that the DCC’s testing and assurance has been conducted in 

accordance with this SMETS1 SVTAD (including confirming its coverage and 

completeness); 

(d) confirmation that each of the test Exit Criteria have been met; 

(e) confirmation that all open Testing Issues have been captured and either closed 

or, where still open, Work Off Plans are in place; and 

(f) a view on the acceptability of any open Testing Issues and the associated Work 

Off Plans. 

 The DCC may combine the activities described in this Clause 19 for several SIT Test 

Phases undertaken pursuant to this SMETS1 SVTAD into a single set of activities and 

report to align to each Completion Report where a single report is being produced for 

those SIT Test Phases pursuant to Clause 13. 

20 Process for Device Model Combination Testing (DMCT Process) 

 The DCC shall undertake the DMCT Process for any In-Scope DMCs and shall do so 

in timescales and in a manner designed to facilitate the enrolment of all SMETS1 

Smart Metering Systems that are in scope for enrolment as soon as is reasonably 

practicable. For this purpose, the SMEST1 Smart Metering Systems that are in scope 

for enrolment are those which, once enrolled, would comprise SMETS1 Meters for 

which the Secretary of State has concluded that the DCC is required to provide 

SMETS1 Services (or, if such conclusions have not yet been reached, those SMETS1 
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Smart Metering Systems for which the Secretary of State is consulting on as being 

minded to require the DCC to provide SMETS1 Services). 

 Within 5 Working Days of the start of (i) the first full calendar month that follows the 

date on which this Clause 20 comes into effect, and (ii) every second calendar month 

thereafter, each Supplier Party shall provide the data reasonably requested by the DCC 

in respect of the SMETS1 Smart Metering Systems that the Supplier Party is planning 

to enrol (excluding Smart Metering Systems that are comprised of an MOC or FOC 

SIT DMC or an IOC Migration Testing DMC). A minimum of 10 Working Days in 

advance of the calendar month for which the data is being requested, the DCC shall 

notify each Supplier Party of the data reasonably required by the DCC for this purpose, 

and a reasonable format for submission. Each Supplier Party shall ensure that it 

provides the most accurate and up to date data available at the time of its submission 

to the DCC. The DCC shall be entitled to rely upon the data submitted for the purposes 

of this Clause 20. However, an obligation to provide data in respect of Smart Metering 

Systems that a Supplier Party is planning to enrol in respect of MOC or FOC shall not 

apply until such time as the DCC has determined the MOC or FOC SIT DMCs for the 

relevant Capability Release pursuant to Clause 13. 

 For any particular submission required to be made pursuant to Clause 20.2, where a 

Supplier Party confirms in writing to the DCC that the data relating to all or part of its 

submission is wholly unaltered from that previously provided to the DCC (whether 

under Clause 20.2 or otherwise), then the Supplier Party shall not be required to 

resubmit the data that has remained unchanged. For the purposes of this Clause 20.3, 

a Supplier Party shall be entitled to refer to any data submitted to the DCC prior to 

this Clause 20 coming into effect. 

 Where a Supplier Party has been unable to provide part of the data requested pursuant 

to Clause 20.2, the DCC shall take all reasonable steps to obtain the data from the 

relevant Meter Manufacturer and/or SMETS1 SMSO. Additionally, for the purposes 

of undertaking the DMCT Process, the DCC shall source data relating to SMETS1 

Installations comprising all or part Dormant Meters from SMETS1 SMSOs acting in 

the capacity of DCC Service Provider. 

 Where the DCC is unable to source all of the data that it reasonably requires, then the 
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DCC shall be entitled to exclude the impacted DMC from the remainder of the DMCT 

Process, and the DCC shall notify any Supplier Party that included the DMC in its 

submission accordingly. The Supplier Party may include Device Model Combinations 

for which the DCC has not been able to source all data required in subsequent 

submissions made pursuant to Clause 20.2. 

 Where all of the data required by the DCC has been provided to, or sourced by, the 

DCC, the DCC shall then consider: 

(a) whether the DMC proposed for testing is already on the list of SMETS1 Eligible 

Product Combinations or is already proposed for addition onto that list; 

(b) whether the DMC is currently an MOC or FOC SIT DMC, an IOC Migration 

Testing DMC or is being tested in PPCT; 

(c) whether Migration Testing and SIT in respect of the Capability Release of which 

the DMC will form a part are unlikely to be completed in timescales that would 

allow the testing of the DMC to be scheduled with a reasonable degree of 

confidence; 

(d) whether, in the DCC’s opinion, the DMC proposed is substantively equivalent 

to: 

(i) an entry for an existing DMC that is on the list of SMETS1 Eligible 

Product Combinations; or 

(ii) an entry for a DMC that is proposed for addition onto the list of SMETS1 

Eligible Product Combinations; or 

(iii) a DMC that is planned for testing; 

(e) whether the DCC has been unable to source suitable devices for testing (which 

may include sourcing them for Supplier Parties), or does not yet know whether 

it can source them; and 

(f) whether, in the DCC’s opinion, it is not economic to test the DMC. 

 The DCC may propose to the Secretary of State any DMC which, in the DCC’s 

opinion, should not be tested on the grounds that it is not economic to test. Prior to 
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making such proposals the DCC shall first discuss with stakeholders its views and the 

associated rationale and invite stakeholder views. As part of the proposals submitted 

by the DCC to the Secretary of State, the DCC shall include any stakeholder views 

received. The decision of the Secretary of State as to whether the DCC should test the 

DMC shall be final and binding for the purposes of this Code. Where the Secretary of 

State agrees with the DCC’s proposal, the DCC shall exclude the DMC from this 

DMCT Process. Where the Secretary of State disagrees with the DCC’s proposal, the 

DCC shall continue to progress the DMC through the DMCT Process. 

 The DCC shall publish and keep up to date a list (‘a DMC Status List’) that shows the 

status of the DMCs in the DMCT Process. The DCC shall change the classification of 

the status of the DMC on the DMCT Status List as it progresses through the DMCT 

Process. 

 The DCC shall include within a schedule (“the DMCT Schedule”) those DMCs for 

which the DCC is reasonably confident of the proposed dates for testing along with: 

(a) the planned start and completion dates for testing of any planned entries on the 

SMETS1 Eligible Production Combinations that are comprised of that DMC 

(together with details of those entries) and either; 

(b) the test pack planned to be used for DMCT Migration Testing and DMCT 

Service Reference Variant Testing (as further set out in Clauses 20.16 and 

20.17); or 

(c) where the DCC proposes to use a DMCT Non-Standard Test Pack in respect of 

a DMC, the rationale for doing so; and 

the DCC shall publish any changes from the previously published DMCT Schedule. 

Where the DCC is planning to test in respect of an EPCL entry for a SMETS1 

Installation that comprises only Dormant Meters, the DCC may choose not to 

additionally test entries for the same DMC in respect of SMETS1 Installations that 

comprise Active Meters or both Dormant and Active Meters where it considers that 

the testing in respect of the entry containing only Dormant Meters will suffice. 

 The DCC shall publish the DMCT Schedule (and any subsequent updates to it) on the 

DCC Website and shall notify Supplier Parties, the SEC Panel, the Authority and the 
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Secretary of State of its publication (and of any update to it). The DCC shall also 

provide the DMCT Schedule (and any updates to it) to SECAS for publication on the 

SEC Website. 

 For those DMCs that are on the DMCT Status List but where the DCC considers that 

testing is not required and so is not planned, or testing is planned but the DCC is not 

reasonably confident of the proposed date for testing, or testing is not planned as the 

DCC cannot source test devices, the DCC shall notify any Supplier Party that included 

the DMC in its submission that it has been excluded from the DMCT Schedule 

indicating: 

(a) which of the reasons in Clause 20.6 (a) to 20.6 (e) apply; and 

(b) in the case of Clause 20.6 (c), 20.6 (d) or 20.6 (e) the associated rationale. 

Such notification shall also be published on the DCC Website and provided to 

Supplier Parties by the DCC prior to the next submission of information to the DCC 

pursuant to Clause 20.2.20.2. 

 Where a Supplier Party that included a DMC in its submission to the DCC pursuant 

to Clause 20.2 disagrees with the DCC’s decision that: 

(a) the DMC proposed is substantively equivalent to an entry for an existing DMC 

that is on the list of SMETS1 Eligible Product Combinations or is already 

proposed for addition onto that list or is planned for testing then the Supplier 

Party shall notify the DCC and the DCC shall update the DMCT Schedule to 

include planned testing of that DMC; or 

(b) Migration Testing and / or SIT in respect of the Capability Release of which the 

DMC will form a part are unlikely to be completed in timescales that would 

allow DCC to schedule the testing of the DMC with a reasonable degree of 

confidence, then the DCC shall refer the matter to the Secretary of State for 

determination and the DCC shall update the DMCT Schedule to include planned 

testing of the DMC where directed to do so by the Secretary of State. 

Tests undertaken against a DMC 

 When testing in respect of a planned entry on the list of SMETS1 Eligible Product 
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CombinationsEPCL in respect of a DMC, the objective of the tests shall be to verify 

that: 

(a) the DCC can successfully Migrate SMETS1 Installations that are comprised of 

the DMC; and 

(b) once Enrolled, the DCC can successfully process SMETS1 Service Requests 

and relevant SMETS1 Alerts in respect of Smart Metering Systems that are 

comprised of the DMC (in whole or in part). 

 Where the DCC considers that the DCC Systems used to Migrate SMETS1 

Installations comprising the DMC should be tested under Migration Testing pursuant 

to the MTAD, the DCC shall notify the TAG along with the associated rationale. In 

circumstances where Migration Testing is not going to be undertaken pursuant to the 

MTAD for the DMC, the DCC shall execute DMCT MT and DMCT SRVT for that 

DMC. However, in the alternate case, the DCC shall only be required to execute 

DMCT SRVT and may do so once the TAB has determined that the Migration Test 

Phase for the DMC under the MTAD has been completed. Notifications for the 

purposes of this Clause 20.14 may take place prior to this Clause coming into effect. 

 Subject to Clause 20.17 when undertaking: 

(a) DMCT MT, the DCC shall execute the Standard Dormant DMCT Migration 

Test Pack for the Capability Release; and 

(b) DMCT SRVT, the DCC shall execute the Standard DMCT Service Reference 

Variant Test Pack for the Capability Release. 

 Each standard test pack referred to in Clause 20.15 shall set out the tests which shall 

be executed as part of that test pack for the relevant Capability Release. The test pack 

in respect of each Capability Release shall be proposed by the DCC and agreed with 

the TAG. Where the DCC and the TAG cannot reach agreement, the DCC may refer 

the matter to the Secretary of State, whose decision shall be final and binding for the 

purposes of this Code. 

 The DCC may propose to execute a different set of tests (a DMCT Non-Standard Test 

Pack) for DMCT MT and/or DMCT SRVT in respect of a particular DMC. Prior to 
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doing so, the DCC shall discuss the proposed set of tests with the TAG and seek 

agreement from the TAG. Where the DCC and the TAG cannot reach agreement on 

the set of tests which shall be executed and contained within the relevant test pack(s), 

the matter may be referred to the Secretary of State by the DCC, whose decision shall 

be final and binding for the purposes of this Code. 

 Where the versions of the DCC Systems and environments against which DCC is 

planning to execute tests (pursuant to this Clause 20) are not the ones that most closely 

match those that are (or will be) in the production environment at the time at which 

the Smart Metering Systems that are comprised of the DMCs that are being tested will 

be eligible to be Migrated, then the DCC shall discuss its proposals with the TAG and 

shall only execute tests against the alternate version of the DCC Systems and 

environments if the TAG agrees. 

 Once testing in respect of a particular DMC has commenced, the DCC shall be 

relieved of its obligations to complete testing of a DMC pursuant to this Clause 2020 

should it no longer have sufficient devices available for use in testing. Where this is 

the case, the DCC shall notify all Supplier Parties, the Panel, the Authority and the 

Secretary of State. Such DMCs may be included in a subsequent Supplier Party 

submission pursuant to Clause 20.2. 

DMCT Testing Issues 

 Where a DMCT Testing Issue arises whilst executing tests under the DMCT 

Process which could result in one or more of: 

(a) a change to the DCC Internal Systems but no change to the Code; or 

(b) a change to the DCC Systems and a change to the Code; or 

(c) a change to a SMETS1 Device; or 

(d) a change to the Code (but no change to the DCC Systems), 

the DCC shall discuss the issue with affected stakeholders and recommend which of 

the above options should be followed, notifying stakeholders, the SEC Panel, the 

Authority and the Secretary of State of its recommendation. 
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 When progressing a DMCT Testing Issue pursuant to Clause 20.20, where appropriate 

the DCC may pause (and recommence) the DMCT Process (including testing) for the 

impacted DMC(s). Where the DMCT Process is paused (or recommenced), the DCC 

shall inform the Panel and the Secretary of State via the reports produced pursuant to 

Clause 16.1. 

 Where the DCC recommends that the option in Clause 20.20 (a) is followed, 

the DCC shall: 

(a) where there is no material impact to the timescales for testing the DMC (or other 

DMCs), progress the change to the DCC Internal Systems in accordance with 

Section H8.9 -to H8.12, re-run the test pack accordingly and update the DMCT 

Schedule with the revised completion dates in respect of the DMC(s); or 

(b) where there is a material impact to the timescales for testing the DMC (or other 

DMCs), progress the change to the DCC Internal Systems in accordance with 

Section H8.9 -to H8.12, re-run the test pack accordingly and update the DMCT 

Schedule with the revised completion dates in respect of the DMC(s), unless the 

Secretary of State directs otherwise. Where the Secretary of State directs 

otherwise, the DCC shall comply with any alternative course of action set out in 

such direction. 

The DCC shall inform SEC Parties, the Panel, the Authority and the Secretary of State 

which of (a) or (b) above that the DCC is planning to undertake in advance of doing 

so. 

 Where the DCC's recommendation is that the option in Clause 20.20 (b) is 

followed, the DCC shall first consult with the Secretary of State as to whether, in his 

opinion, the Code change should be consulted upon. Where the Secretary of State 

agrees that the change ought to be consulted upon the DCC shall propose an approach 

for testing for agreement by the TAG. The proposed approach shall include: 

(a) the DCC’s approach to testing the change (including when and where testing 

should be undertaken, the tests to be undertaken and the approach to regression 

testing)), rules for test completion and the associated governance; and 

(b) an indication of whether testing by Users is required; and  
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(c)(b) the process for recommencing testing of the DMC once the change has been 

tested. 

Where the Secretary of State does not agree that the Code change should be consulted 

upon, the DCC shall reconsider and recommend an alternative option for resolving the 

Testing Issue from the options outlined in Clause 20.20. 

 Where an approach for testing (pursuant to Clause 20.23) cannot be agreed by 

the DCC and the TAG, the matter shall be referred to the Secretary of State for 

determination whose decision will be final and binding for the purpose of this Code. 

The DCC shall undertake testing in accordance with the approach and governance as 

agreed with the TAG or determined by the Secretary of State (as the case may be). 

 Where the DCC's recommendation is that the option in Clause 20.20 (c) is 

followed it shall recommend this to the Secretary of State indicating whether it 

considers a firmware upgrade or a configuration change or both is required. Where 

the Secretary of State agrees with the DCC’s recommendation and the change 

requires: 

(a) a firmware upgrade, the DMCT Process shall no longer be undertaken in respect 

of that DMC; or 

(b) a change to the configuration applied to a Device or Devices that comprise part 

of the DMC, the DMC shall be excluded from the DMCT Process until such 

time as evidence can be provided by any Supplier Party proposing its inclusion 

(through a subsequent request for information pursuant to Clauses 20.220.2 

and/or 20.3)20.3) that the change has been applied or will be applied prior to 

enrolment; or 

(c) a firmware upgrade and a change to the configuration applied to a Device or 

Devices that comprise part of the DMC, the DMC that results from the new 

firmware version shall be excluded from the DMCT Process until such time as 

evidence can be provided by any Supplier Party proposing its inclusion (through 

a subsequent request for information pursuant to Clauses 20.2 and/or 20.3)20.2 

and/or 20.3) that the configuration change has been applied or will be applied 

prior to enrolment. 
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 Where the Secretary of State disagrees with the recommendation of the DCC 

that the option in Clause 20.20 (c) should be followed, the DCC shall reconsider and 

recommend an alternative option for resolving the Testing Issue from the options 

outlined in Clause 20.20. 

 Where the DCC's recommendation is that the option in Clause 20.20 (d) is followed 

and: 

(a) a draft document (or set of draft documents) to reflect the required change(s) 

has been published either by the Secretary of State, or by the DCC with the 

approval of the Secretary of State to so publish, testing can continue; or 

 a draft document (or set of draft documents) to reflect the required change(s) 

has not been published, and, but the Secretary of State has indicated that such 

change(s) should not be progressed, then the DCC shall reconsider and recommend 

an alternative option from the options outlined in Clause 20.20. 

DMCT CompletionTesting Exit Criteria 

 Where the DCC considers that an entry on the list of SMETS1 Eligible Product 

Combinations should be made in respect of a particular In-Scope DMC, it shall 

produce a DMCT Report specifying: 

(a) the proposed entry or entries for the list of SMETS1 Eligible Product 

Combinations; and 

(b) why the DCC considers that the entry should be made. 

 Where pursuant to Clause 20.15Testing under the DMCT Process in respect of a 

planned entry on the EPCL cannot successfully complete where the open Testing 

Issues in respect of that planned entry on the EPCL exceed the thresholds set out in 

Table 20.1. The Testing Issue Thresholds are calculated across all DCC Service 

Providers (including the relevant SMETS1 SMSO, acting in the capacity of DCC 

Service Provider) collectively and comprise both: 

(a) a threshold for the individual planned entry on the EPCL that is the subject of 

testing under the DMCT Process; and 
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(b) an aggregate threshold that takes into account any open Testing Issues, 

irrespective of where they arose. 

Table 20.1 SMETS 1 SVTAD Testing Issue Thresholds for DMCT 

Testing 

Issue 

Severity 

For Clause 20.28 (a) 

Planned entry 

on the EPCL 

For Clause 20.28 (b) 

Aggregate limit 

across DMCT 

1 0 0 

2 0 0 

3 15 30 

4 30 60 

5 60 120 

 

 If there are any open Testing Issues that the DCC believes should not be counted 

against the Testing Issue Threshold for the purposes of Clause 20.28 in respect of a 

planned entry on the EPCL, including where the DCC considers that the open Testing 

Issues would not affect the functioning of the solution for the planned entry on the 

EPCL, the DCC may propose to exclude such Testing Issue(s) from its count. Where 

the DCC proposes to exclude such Testing Issue(s) from its count, the DCC shall: 

(a) describe the Testing Issue(s) that it proposes to exclude and the DCC’s rationale 

for exclusion in a draft DMCT Testing Report; and 

(b) provide the TAG with a description of the Testing Issue(s) excluded and the 

DCC’s rationale for exclusion for the TAG to review pursuant to Clause 20.38. 

 The DCC shall provide the TAG with a description of all open Testing Issues in 

respect of a planned entry on the EPCL and their assigned severity, indicating whether 

the extant Testing Issues exceed the relevant Testing Issue Thresholds (pursuant to 

Clause 20.28). 

DMCT Testing Completion 

 Where testing is required under the DMCT Process for a planned entry on the EPCL, 

the DCC shall not produce a draft DMCT Testing Report (pursuant to Clause 20.34 

or Clause 20.35 as the case may be) until testing has completed (as determined in 

Clause 20.32 or Clause 20.33 as the case may be). 

 Testing for a planned entry on the EPCL shall be considered to have been completed 

and to be successful when: 
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(a) all DMCT Process tests related to the planned entry on the EPCL have been 

executed; 

(b) all Testing Issues raised during testing of the planned entry on the EPCL have 

been through the processes outlined in Clauses 20.20 to 20.27, as applicable; 

(c) where, pursuant to Clause 20.14 the DCC has undertaken MTMigration Testing 

for the DMCplanned entry on the EPCL pursuant to the MTAD, the DCC cannot 

issue a DMCT Report until the Panel has determined that the MTMigration Test 

Phase for that DMCthe planned entry on the EPCL has completed. ; and 

(d) Where testing is required for a DMC, the DCC shall not produce a DMCT 

Report until testing has completed.subject to Clause 20.28, any extant Testing 

Issues do not exceed the relevant Testing Issue Threshold. 

 Testing for a planned entry on the EPCL shall be considered to be complete 

when [to be determined]1.have been completed and to be unsuccessful either, 

 Where testing has been undertaken, the DMCT Report shall include: 

(a) when: 

(i) all DMCT Process tests related to the planned entry on the list of SMETS1 

Eligible Product Combinations in EPCL have been executed; 

(ii) all Testing Issues raised during testing of the planned entry on the EPCL 

have been through the processes outlined in Clauses 20.20 to 20.27, as 

applicable; 

(iii) subject to Clause 20.28, extant Testing Issues exceed the relevant Testing 

Issue Threshold; and/or 

(iv) where, pursuant to Clause 20.14 the DCC has undertaken Migration 

Testing for the planned entry on the EPCL pursuant to the MTAD, the 

Panel has determined that the Migration Test Phase for the planned entry 

on the EPCL has not completed; or 

 
1 DCC shall be separately consulting on rules for determining test completion. 
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(b) when it was not possible for all DMCT Process tests related to the planned entry 

on the EPCL to be executed having been through the processes outlined in 

Clauses 20.20 to 20.27, or where Migration Testing was planned pursuant to 

Clause  20.14 and it is not possible to complete it, or where a blocking defect 

has arisen and the Secretary of State agrees that testing should not continue. 

DMCT Testing Reports 

 Where the DCC has undertaken testing in respect of the DMC for which 

proposed entry on the EPCL and testing has been undertaken;completed successfully, 

prior to producing the associated DMCT EPCL Report for the purposes of Clause 

20.41, the DCC shall produce a draft DMCT Testing Report which shall include: 

(a) the version of the DCC Systems and environments against which tests were 

executed, which, subject to Clause 20.3120.18, shall be those versions and 

environments that most closely match those that are or will be in the production 

environment at the time at which Smart Metering Systems that are comprised of 

the DMC are eligible to be Migrated; 

(b) the tests run;  

(c)(a) the results of the tests run; 

(d) a record of any Testing Issues that were raised and how they were resolved; and 

(e) a statement of why the DMC has completed testing. 

 Where a DMC has failed testing and therefore the DCC is not proposing a 

corresponding entry on to the SMETS1 Eligible Product Combinations, the DCC shall 

provide the reasons for the failure to any Supplier Party that included the DMC in 

their last submission to the DCC prior to testing commencing, or any submission made 

after the commencement of testing.  

(a) Where the versions of the DCC Systems and environments against which DCC 

is planning to execute tests will not most closely match those that are, or will 

be, in the production environment at the time at which Smart Metering Systems 

that are comprised of the DMC are eligible to be Migrated, the DCC shall 

discuss its proposals with the TAG and shall only execute tests against the 



SEC Appendix AK 

DCC Public  58 

alternate version of the DCC Systems and environments if the TAG agrees.; 

(b) the tests run as per the relevant test pack; 

(c) the results of the tests run; 

(d) confirmation that all open Testing Issues have been captured and either closed, 

or where still open, Work Off Plans are in place; 

(e) the approach to re-running tests following the deployment of any fixes during 

testing; 

(f) details for any Testing Issues that were excluded pursuant to Clause 20.29 

including the rationale for exclusion; 

(g) supporting detail setting out the rationale for the severity assigned to any open 

Testing Issues and the associated Work Off Plans (excluding any Testing Issues 

reported pursuant Clause 20.34 (f)); 

(h) any other information as prescribed in the relevant test pack; and 

(i) a statement of why the planned entry on the EPCL has successfully completed 

testing (including, where relevant, reference to any Migration Completion 

Report). 

 Where testing under the DMCT Process has completed unsuccessfully pursuant to 

Clause 20.33 and therefore the DCC is not proposing a corresponding entry on the 

EPCL, the DCC shall produce a draft DMCT Testing Report which shall include. 

(a) the version of the DCC Systems and environments against which tests were 

executed, which, subject to Clause 20.18, shall be those versions and 

environments that most closely match those that are (or will be) in the 

production environment at the time at which the Smart Metering Systems that 

are comprised of the DMC are eligible to be Migrated; 

(b) the tests run as per the relevant test pack; 

(c) the results of the tests run; 

(d) confirmation that all open Testing Issues have been captured and either closed, 
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or where still open, Work Off Plans are in place; 

(e) the approach to re-running tests following the deployment of any fixes during 

testing; 

(f) details for any Testing Issues that were excluded pursuant to Clause 20.29 

including the rationale for exclusion; 

(g) supporting detail setting out the rationale for the severity assigned to any open 

Testing Issues and the associated Work Off Plans (excluding any Testing Issues 

reported pursuant Clause 20.35 (f)); 

(h) any other information as prescribed in the relevant test pack; and 

(i) a statement of why the planned entry on the EPCL has unsuccessfully completed 

testing (including, where relevant, reference to any Migration Completion 

Report). 

 The DCC shall make available each draft DMCT Testing Report to any Supplier Party 

that was planning to enrol one or more SMETS1 Installations that are comprised of 

the planned entry on the EPCL that is the subject of the DMCT Testing Report (based 

on the information provided pursuant to Clause 20.2). In addition to the notice 

provisions set out in Section M10 of the Code, the DCC shall also use any additional 

contact details provided to DCC pursuant to Clause 20.2 when making available the 

draft DMCT Testing Report. Such notification of additional contact details by the 

Supplier Party can include notifications made in submissions received pursuant to 

Clause 20.2 prior to this Clause 20.36 coming into effect. 

 Where a draft DMCT Testing Report has been provided to a Supplier Party pursuant 

to Clause 20.36 and that Supplier Party considers that a different determination on the 

successful completion or unsuccessful completion should be arrived at, or might be 

arrived at because: 

(a) the approach to re-running tests following the deployment of any fixes during 

testing is considered inappropriate; 

(b) one or more Testing Issues should not have been excluded pursuant to Clause 

20.29; and/or 
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(c) the severity assigned to one or more Testing Issues should be reduced or 

increased (as the case may be); 

that Supplier Party may (within 10 Working Days of the relevant draft DMCT Testing 

Report being provided) refer the matter to the Secretary of State for a determination 

(pursuant to Clause 20.40), setting out its supporting arguments. 

 Where the TAG considers that a different determination of the number or severity of 

the extant Testing Issues against the relevant Testing Issue Thresholds should be 

arrived at, or might be arrived because: 

(a) the TAG considers that the severity of one of more of the open Testing Issue(s) 

(provided pursuant to Clause 20.30) should change; and/or 

(b) the TAG disagrees with the exclusion of one or more Testing Issues (where the 

details were provided to the TAG pursuant to Clause 20.29 (b)), 

and that different determination would result in the status of testing changing from 

successful to unsuccessful, then the DCC shall either: 

(c) continue testing under the DMCT Process for the relevant planned entry on the 

EPCL (and Clause 20.13 onwards shall apply again) and notify any Supplier 

Party that was provided with the draft DMCT Testing Report accordingly; or 

(d) refer the matter to the Secretary of State for determination (pursuant to Clause 

20.40). 

 Where, 

(a) each Supplier Party that received a draft DMCT Testing Report (pursuant to 

Clause 20.36) has confirmed to the DCC that they will not refer the matter to 

the Secretary of State for a determination (pursuant to Clause 20.37), or no 

referral has been made within 10 Working Days (pursuant to Clause 20.37); 

(b) any TAG disagreement with the DCC’s proposed excluded open Testing Issues 

(pursuant to Clause 20.38) would not result in changing the status of testing 

from successful to unsuccessful; and 

(c) any TAG disagreement with the severity assigned to open Testing Issues 
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(pursuant to Clause 20.38) would not result in changing the status of testing 

from successful to unsuccessful, 

the draft DMCT Testing Report shall be updated as necessary and deemed to be final. 

 Where a referral has been made by a Supplier within 10 Working Days (pursuant to 

Clause 20.37) and/or by the DCC (pursuant to Clause 20.38) the determination of the 

Secretary of State shall be final and binding for the purposes of this Code as follows: 

(a) where the Secretary of State agrees with the DCC’s treatment of the matters in 

the draft DMCT Testing Report that have been referred by the Supplier Party 

and/or the DCC, the draft DMCT Testing Report shall be deemed to be final; 

(b) where the Secretary of State disagrees with the DCC’s treatment of any of the 

matters in the DMCT Testing Report and as a consequence the status of the 

testing changes to successful (as referred to in Clause 20.32) the DCC shall 

update the draft DMCT Testing Report and it shall be deemed to be final; and/or 

(c) where the Secretary of State disagrees with the DCC’s treatment of any of the 

matters in the DMCT Testing Report and as a consequence, the status of the 

testing changes to unsuccessful (as referred to in Clause 20.33) or further tests 

need to be run, as determined by the Secretary of State, either, 

(i) the DCC shall update the draft DMCT Testing Report and it shall be 

deemed to be final; or 

(ii) the DCC shall continue testing under the DMCT Process for the relevant 

planned entry on the EPCL (and Clause 20.13 onwards shall apply again). 

DMCT EPCL Reports 

 Where the DCC considers that an entry on the EPCL should be made in respect of a 

particular In-Scope DMC as a result of the DMCT Process, it shall produce a DMCT 

EPCL Report: 

(a) specifying the proposed entry for the EPCL; and 

(b) setting out why the DCC considers that the entry should be made including, 

where applicable: 
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(i) a final DMCT Testing Report which provides for successful completion 

for the proposed entry on the EPCL; or 

(ii) a reference to a prior final DMCT Testing Report or other Completion 

Reports that are relevant for the proposed entry on the EPCL. 

For the avoidance of doubt, a DMCT EPCL Report is also required where testing of 

the DMC under the DMCT Process is not required (as the DCC considers that a 

planned entry on the EPCL is substantially equivalent pursuant to Clause 20.6 (d) and 

the DCC’s view has not be over-ridden pursuant to Clause 20.12 (a)). In such 

circumstances, where Clause 20.6 (d) (iii) applies, the DMCT EPCL Report shall not 

be produced until the relevant final DMCT Testing Report or other test completion 

reports on which it relies have been produced. 

 The DCC may combine the activities described in Clause 20.41 so that a single DMCT 

EPCL Report may cover more than one planned entry on the EPCL. 

 The DCC shall publish the DMCT Reporteach DMCT EPCL Report (which 

shall be anonymised and redacted where appropriate by the DCC) on the DCC 

Website and shall notify the Panel, the Secretary of State, the Authority and SEC 

Parties of the publication of the report. 


