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MTAD
1 Introduction and General Obligations
1.1 This document is the Migration Testing Approach Document for SMETS1 Services
(‘MTAD?) referred to in Appendix AK of the SEC (SEC Variation Testing Approach
Document for SMETS1 Services (‘SMETS1 SVTAD’)). The SMETS1 SVTAD
defines the MTAD as the document that provides supplementary rights and
obligations in relation to Migration Testing and Migration DUST to those established
in the SMETS1 SVTAD.
1.2 This MTAD applies to all Capability Releases.
1.3 This MTAD shall be modified only in accordance with the procedures specified in
clause 4 of the SMETS1 SVTAD.
2 Definitions and Interpretation
2.1 In this MTAD, except where the context otherwise requires, the expressions in the
left-hand column within Table 2.1 shall have the meanings given to them in the right-
hand column within Table 2.1. Where not defined in this MTAD, capitalised terms
used in this MTAD are set out in Section A of the Amended SMETS1 SEC, in the
SMETS1 SVTAD, or in Appendix AL of the SEC (SMETSL1 Transition and Migration
Approach Document (“the TMAD”)).
Table 2.1 — MTAD Definitions
Term Meaning
Active Meter comprises the undertaking of Migration ST for the scenarios
Migration Testing described in Clauses 5.2(a), 5.2(b), and 5.2(c) and the undertaking
(Active MMT) of Regression Testing.
Depth and Breadth | means the document produced pursuant to Clause 8.2(e) that sets
of MT out the depth and breadth of testing planned to be undertaken for
Migration Testing (MT).
Dormant Meter comprises the undertaking of Migration ST for the scenario
Migration Testing described in Clause 5.2(d), Migration DMRT and Regression
(Dormant MMT) Testing.
Migration Testing has the meaning set out in Table 14.4.
Audit Report
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Term

Meaning

Migration Audit

means a review, conducted by the Migration Auditor, of testing
undertaken by the DCC and the SMETS1 SMSO and of the
assurance of that testing by the DCC, during a Migration Test
Phase.

Migration Auditor

means the independent person appointed pursuant to Clause 12 to
perform a Migration Audit.

Migration Dormant
Meter Readiness
Testing (Migration
DMRT)

means test activities which comprises testing undertaken by the
DCC and the SMETS1 SMSO as further set out in Clause 6.

Migration
Completion Report

means a Completion Report in respect of Migration Test Phase
pursuant to Clause 10.2.

Migration Solution
Testing (Migration
ST)

means test activities which comprise testing undertaken by the
DCC and the DCC Service Providers collectively of the individual
systems of the Modified DCC Total System and the SMETS1
SMSO systems used to Migrate SMETS1 Installations comprising
SMETS1 Devices that have previously been commissioned with a
SMETS1 SMSO (acting in its capacity as contractor of an Energy
Supplier).

Migration Test
Phase

has the meaning set out in in Clause 4.4.

Mixed Meter
Migration Testing
(Mixed MMT)

comprises the undertaking of Migration ST for the scenario
described in Clause 5.2 (e), Migration DMRT, and Regression
Testing.

MT Planned Tests

means the tests that result from the Depth and Breadth of MT
document established pursuant to Clause 8.3.

Regression Testing

means the undertaking of tests described in Clause 7.

Regression Testing

means the document produced pursuant to Clause 7.4.

Approach
SMETS1 SVTAD means Appendix AK of the SEC (SEC Variation Testing
Approach Document for SMETS1 Services).
TMAD means Appendix AL of the SEC (SMETS1 Transition and
Migration Approach Document).
2.2 Migration Testing and Migration Test Phases shall be carried out in accordance with

the SMETS1 SVTAD and with the provisions of this MTAD. Where there is any
conflict between the SMETS1 SVTAD and this document, the SMETS1 SVTAD shall

take precedence.

2.3

Where obligations are expressed in respect of DCC Service Providers in this MTAD,

these shall be construed as obligations on the DCC. Where text is included in this

MTAD which does not explicitly place obligations on a Party, the SEC Panel or a

DCC Public
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Testing Participant, these shall be construed as obligations on the DCC.

2.4 Unless stated otherwise, reference to a SMETS1 SMSO in this document means the
relevant SMETS1 SMSO (acting in the capacity of DCC Service Provider) for the
planned EPCL entry that is the subject of testing.

3 Matters covered in this MTAD

3.1 This MTAD provides for the following:

(a)

(b)

(©)

(d)

(€)
()

(9)
(h)

(i)

()

the test activities that constitute Migration Testing (as defined in the SMETS1
SVTAD);

the Testing Services that constitute Migration DUST (as defined in the SMETS1
SVTAD);

the testing environment(s) used for the undertaking of Migration Testing and

the provision of Migration DUST;

the persons other than the DCC that are entitled or obliged to participate in
testing under this MTAD;

the entry criteria to be satisfied prior to the commencement of each Test Phase;

the entry criteria to be satisfied prior to making available the environment for
the undertaking of Migration DUST;

the exit criteria to be satisfied for the completion of each Test Phase;

the roles, responsibilities and obligations of the DCC in respect of Migration

Testing;

the details of the evidence to be presented to the Panel in respect of completion

of each Test Phase; and

reporting requirements relating to Migration Testing.

32 This MTAD does not provide for any testing of the activities related to configuring

Active Meters and any associated Devices and/or upgrading the firmware on Active

Meters and any associated Devices prior to the Migration of SMETS1 Installations
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4.2

4.3

4.4
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comprising such Active Meters.

This MTAD does not provide for any Device testing as a result of the application of a
configuration by a SMETS1 SMSO to a Dormant Meter and any associated Devices
save for the testing referred to in Clause 6.2 (a) and Clause 6.3. Nor does it provide
for any testing of the effect of an instruction to upgrade the firmware on the Dormant
Meter and any associated Devices (pursuant to the requirements in clause 4 of the
TMAD), save for the testing referred to in Clause 6.3 for MOC and FOC. Other than
the testing referred to in Clause 6.2 (a) and Clause 6.3 the DCC shall place reliance
on the testing undertaken by Suppliers in respect of such Device configuration. In
addition, the DCC shall rely upon the firmware that is provided to the DCC by an
Installing Supplier together with the relevant information that supports the sequencing
of the required firmware upgrades (as set out in clause 4 of the TMAD).

Migration Testing and Migration Test Phases

When performing Migration Testing (as defined in the SMETS1 SVTAD) the DCC
shall do so with the objective of facilitating the enrolment of all SMETS1 Smart
Metering Systems that are in scope for enrolment as soon as reasonably practicable.

When performing Migration Testing:

(@) for I0C, the DCC shall commence Migration Testing for each planned entry on
the list of SMETSI1 Eligible Product Combinations (“EPCL”) resulting from
each DMC that exited SIT; and

(b) for MOC and FOC, the DCC shall commence Migration Testing for each DMC
selected pursuant to clause 13 of the SMETS1 SVTAD that has not subsequently

been de-selected.

The DCC shall also undertake Migration Testing for any DMCs that are in the DMCT
Schedule (as defined in the SMETS1 SVTAD) where the DCC has indicated that it
plans to undertake Migration Testing for a planned entry on the EPCL in respect of
that DMC (as provided for in clause 20 of the SMETS1 SVTAD).

As set out in clause 3.6 of the TMAD, an entry on the EPCL must identify, in relation
to that entry, the SMETS1 SMSO (acting in its capacity as a contractor of an Energy

DCC Public 6
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Supplier and/or in its capacity as a DCC Service Provider), the communications
services provider, and whether it applies to SMETS1 Installations comprising either
(i) solely Dormant Meters (ii) solely Active Meters; or (iii) either Dormant Meters
and/or Active Meters. As Migration Testing could complete at different times for each
of these types of SMETS1 Installation, the SMETS1 SVTAD and this document are
structured so that testing in respect of each planned entry on the EPCL comprises a
Test Phase, for which a completion decision can be sought. The SMETS1 SVTAD
therefore defines the following as Test Phases (hereinafter referred to as “Migration
Test Phases”™):

(@) Active Meter Migration Testing (Active MMT) in respect of a planned entry on
the EPCL,;

(b) Dormant Meter Migration Testing (Dormant MMT) in respect of a planned
entry on the ECPL; or

() Mixed Meter Migration Testing (Mixed MMT) in respect of a planned entry on
the EPCL.

Consequently, Migration Testing comprises multiple Migration Test Phases.
Migration ST is always required for any Migration Test Phase. Migration DMRT is
only required as part of a Migration Test Phase where the testing is for a planned
EPCL entry in respect of SMETS1 Installations comprising at least one Dormant
Meter. Each Migration Test Phase has entry criteria and exit criteria, requires a
Migration Completion Report, and a decision on completion by the SEC Panel.
However, this does not preclude exit for multiple Migration Test Phases being
considered in parallel and in the same Migration Completion Report, as further set out
in this MTAD.

For each Migration Test Phase the DCC shall source Devices for use in testing that
are the subject of that Migration Test Phase and shall use the Manufacturer’s firmware
and configuration setting for those Devices. Where an Installing Supplier provides an
alternative configuration for use on Devices, the DCC may choose to utilise this

configuration for testing.

For each DMC that is the subject of Migration Testing (as described in Clause 4.2)

DCC Public 7
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the DCC shall undertake the following:

(a)

(b)

(©)

where the entry on the EPCL applies in respect of SMETSL1 Installations
comprising only Dormant Meters, Dormant MMT;

where the entry on the EPCL applies in respect of SMETS1 Installations
comprising only Active Meters, Active MMT, and

where the entry on the EPCL applies in respect of SMETSL1 Installations
comprising both Active Meters and Dormant Meters, Mixed MMT.

4.8 The DCC may undertake testing for any of the above entries together or at separate

times, subject to Clause 7.2.

5 Migration Solution Testing

5.1 When undertaking any Migration Test Phase, the DCC shall undertake Migration ST-.

5.2 Migration ST comprises the undertaking of tests set out in Clauses 5.3, 5.4, 5.5, and

5.6 against any of the following combinations:

(@)

(b)

(©)

(d)

(€)

DCC Public

SMETS1 Installations containing only Active Meters for the same Responsible

Supplier and with the DCC as Commissioning Party;

SMETS1 Installations containing only Active Meters with the same Responsible
Supplier, where the Responsible Supplier has indicated that it will submit the

relevant Service Requests to Commission Devices (other than CHFs);

SMETS1 Installations containing only Active Meters and more than one

Responsible Supplier, with the DCC as the Commissioning Party;

SMETSL1 Installations containing only Dormant Meters with one or more

Responsible Supplier, with the DCC as Commissioning Party; or

SMETSLI Installations containing both Active Meters and Dormant Meters, with

the DCC as the Commissioning Party covering the following combinations:

(i)  where the Active Meter is an ESME and the Dormant Meter is a GSME;
and

DCC Public



DCC Public

MTAD

(i) where the Active Meter is a GSME and the Dormant Meter is an ESME.

53 When undertaking Migration ST, the DCC shall test the DCC Systems and the
Systems of the relevant SMETS1 SMSO for the generation, validation and processing

of the following files with respect to content, format and exchange processes:

(a)

(b)

(©)

(d)

(e)

MAF (Migration Authorisation File) containing MPxNs, Migration date and
organisation certificate serial numbers as detailed in the Migration

Authorisation Mechanism;

MCF (Migration Common File) containing basic data required to generate
Commissioning Requests to enrol SMETS1 Devices as detailed in clause 5.8 of
the TMAD;

MVF (Migration Common Validation File) containing the outcome of MCF
validation as detailed in clause 5.10 (b) of the TMAD;

MGF (Migration Group File) containing SIM Information and any other
credentials that do not require encryption as described in the TMAD in the
‘S1SP Required File Set’ for each GroupID applicable to the relevant Capability

Release; and

MEF (Migration Group Encrypted File) containing credentials that require
encryption as detailed in clause 5.12 (g) of the TMAD.

5.4 When undertaking Migration ST, the DCC shall test the DCC Systems for generating

reports prescribed within the Migration Reporting Regime that are applicable to the

planned EPCL entry that is the subject of the relevant Migration Test Phase. For the

purposes of the testing set out in this Clause 5.4, the DCC may, where appropriate,

rely on evidence from previous Migration Test Phases rather than re-running tests.

5.5 When undertaking Migration ST, the DCC shall test the DCC Systems and the Systems

of the relevant SMETS1 SMSO used to undertake the following checks and processing,

for each GrouplID applicable to the relevant Capability Release, described in the TMAD

as:

(a)

DCC Public

‘Installing a SMETS1 Electricity Meter’;
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(b) ‘Installing a SMETS1 GSME’; and
(¢) ‘Securing a SMETS1 ESME’.
5.6 When undertaking Migration ST, the DCC shall test the DCC Systems used for:

(@) the generation, validation and processing of the following files with respect to
content, format and exchange processes:

(i) SCF (S1SP Commissioning File) containing the outcome of the S1SP
checking activities in preparation for commissioning as detailed in clause
5.28 of the TMAD; and

(i) COF (Commissioning Outcome File) containing the outcome of
commissioning steps as detailed in clause 6.4 of the TMAD; and

(b) the commissioning of Communications Hub Functions and Other Devices
comprising the SMETS1 Installation and the sending of Service Reference

Variants (SRVs) that generate alerts as per Table 5.2.

Table 5.2 — DCC Commissioning Alerts

Alert Meaning Tested by SRV
N16 | Device added to the SMI SRV8.11
N24 | Communications Hub Function Whitelist Update | SRV8.11
N42 | Security Credentials updated on device SRV6.15.1/ SRV6.21
N55 | S1SP Alert Any

6 Migration Dormant Meter Readiness Testing

6.1 When undertaking any Migration Test Phase in respect of a planned EPCL entry
relating to a SMETS1 Installation that comprises at least one Dormant Meter, the DCC
shall undertake Migration Dormant Meter Readiness Testing (Migration DMRT).

However, the DCC shall not be required to test:

(@ the arrangements in Clause 6.2 (a) where the DCC considers that it will not be
instructing configuration changes in respect of SMETS1 Installations
comprising Dormant Meters that are comprised of the DMC that is the subject

of the planned EPCL entry; or

DCC Public 10
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(b) the arrangements in Clause 6.2 (b) where the DCC considers that it will not be
instructing firmware upgrades in respect of SMETS1 Installations comprising

Dormant Meters that are comprised of the DMC that is the subject of the planned

EPCL entry.

6.2 Subject to the provisions in Clause 6.1 when undertaking Migration DMRT, the DCC
shall demonstrate that any DCC Systems and the Systems of the relevant SMETS1
SMSO that are used in undertaking the following steps are able to:
(@ instruct and apply a configuration to Dormant Meters and any associated

Devices in accordance with the obligations in the TMAD; and

(b) instruct the upgrade of the firmware on Dormant Meters and any associated

Devices in accordance with the obligations in the TMAD.

6.3 Subject to the provisions in Clause 6.1, when undertaking Migration DMRT,
(@) for 10C the DCC shall include:

(i)  testing of any DCC Systems to request that the relevant SMETS1 SMSO
configures Dormant Meters and any associated Devices, and/or upgrades
the firmware on Dormant Meters and any associated Devices, in
accordance with the obligations in clause 4 of the TMAD;

(if) testing of any Systems of the relevant SMETS1 SMSO that receives
requests from the DCC and sends instructions to Devices to configure
Dormant Meters and any associated Devices, and/or upgrade firmware on
Dormant Meters and any associated Devices, in accordance with the
obligations in clause 4 of the TMAD;

(iii) verification that the correct configuration has been applied to Dormant
Meters and any associated Devices (as further described in the Depth and
Breadth of MT document produced pursuant to Clause 8.3), in
accordance, with the obligations in clause 4 of the TMAD; and

(iv) testing of the generation of a report by the relevant SMETS1 SMSO on
SMETSL1 Installations that are ready for Migration to commence and
receipt of the report by the DCC; and

DCC Public 11
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(b) for MOC and FOC the DCC shall include testing for Migration DMRT as

described in the relevant Depth and Breadth of MT document produced pursuant

to Clause 8.3.

6.4 Subject to the provisions in Clause 6.1, Migration DMRT shall test the Systems of the
relevant SMETS1 SMSO (as further described in TMAD) within that SMETS1
SMSO’s test environment for the following three combinations:

(@ aDMC subject to firmware upgrade;
(b) a DMC subject to configuration change; and
(c) aDMC subject to both a firmware upgrade and configuration change.

6.5 When testing the application of configuration, the DCC shall use the DMC that is the
subject of the planned entry on the EPCL, using Devices in accordance with Clause
4.6.

7 Testing for each Migration Test Phase

7.1 Prior to exiting any Migration Test Phase the DCC shall undertake:

(@) for any Migration Test Phase related to 10C:
(i)  two functional end of cycle test runs: and
(if)  full regression testing of the Modified DCC Total System; and
(b) for any Migration Test Phase related to either MOC or FOC:
(i)  two functional end of cycle test runs; and
(i) SMETS1 Regression Testing as detailed in clause 7 of the SMETS1
SVTAD.

7.2 The DCC may undertake the regression testing activities prescribed in Clause 7.1 as
a single set of tests for the purpose of multiple Migration Test Phases; provided that,
when doing so, the testing is undertaken against the appropriate baseline given the
planned timing of the additions of the entries to the EPCL that are the subject of the
Migration Test Phases.

DCC Public 12
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For 10C, the DCC shall discuss with the TAG its proposals for Regression Testing in
accordance with the Regression Testing Approach document. Any disagreements
between the DCC and the TAG regarding the Regression Testing that needs to be
undertaken shall be referred to the Secretary of State for decision whose decision shall
be final and binding. Such discussion may take place prior to this MTAD coming into
effect.

For 10C, the DCC shall publish on the DCC Website the final version of the
Regression Testing Approach document for that Capability Release. Each such
document shall set out the DCC's approach to Regression Testing for that release. The
published version shall either be the version that TAG did not disagree with or, where
TAG did disagree, the version that reflects any decision by the Secretary of State
referred pursuant to Clause 7.3. Where the DCC considers it necessary, the DCC shall
prepare an updated version of the Regression Testing Approach document and Clause

7.3 and this Clause 7.4 shall apply.

Migration Test Phase Entry Criteria

For MOC and FOC, pursuant to clause 9.9 of the SMETS1 SVTAD, the DCC shall
discuss with the TAG the format and content (including the level of granularity) of
any deliverables that are to be produced pursuant to this Clause 8 in advance of them
being produced and sufficiently early such that any information that needs to be
produced is captured as part of the DCC’s testing activities undertaken pursuant to
this MTAD.

Further to the generic entry criteria in clause 12.5 of the SMETS1 SVTAD, the
fulfilment of the following entry criteria is required to permit entry to a Migration Test
Phase (subject to Clause 8.4):

(@) test plan signed off by the DCC;
(b) Test Completion Certificates for any precursor Test Phase issued;

(c) test specification prepared, including the production of a TTM and associated

heat map;

(d) confirmation that the required test laboratories, SMETS1 Devices, tools, stubs,

DCC Public 13
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environments, and data are in place, secure and are ready for testing to

commence;
(e) inrelation to depth and breadth of test:

(i) for I0C, the DCC has presented to and discussed with the TAG an
overview of the depth and breadth of Migration Testing for the operating
capability in accordance with the Depth and Breadth of Migration Testing
document; and any disagreements between the DCC and the TAG on the
depth and breadth of testing have been referred to the Secretary of State
for a decision, whose decision DCC shall comply with when determining
its Planned Tests (such discussion may take place prior to this MTAD

coming into effect); and

(i) for MOC and FOC, the DCC has concluded its discussions with the TAG
regarding the depth and breadth of Migration Testing for the Migration
Test Phase in accordance with the draft Depth and Breadth of MT
document (such discussion may take place prior to this Clause 8.2 (e) (ii)

coming into effect);

(f)  the readiness of the solution for testing to commence has been confirmed by the
DCC; and

(g) anapproval to proceed certificate for the Test Phase has been issued by the DCC.

For each Migration Test Phase, any disagreements between the DCC and the TAG
regarding the content of the draft Depth and Breadth of MT document (following
presentation as per Clause 8.2 (e)) shall be referred to the Secretary of State for a
decision, whose decision shall be final and binding. As set out in Clause 4.8, the DCC
may combine the activities described in Clause 8.2 (e) so that a single Depth and
Breadth of MT document covers more than one Migration Test Phase. For each
Migration Test Phase, the DCC shall publish on the DCC Website the final version of
the Depth and Breadth of MT document for that Test Phase. Each such document shall
set out the DCC's approach to the depth and breadth of Migration Testing for that
Migration Test Phase. The published version shall either be the version that TAG did

not disagree with or, where TAG did disagree, the version that reflects any decision

DCC Public 14
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by the Secretary of State referred pursuant to Clause 8.2 (€). Where the DCC considers
it necessary, the DCC shall prepare an updated version of the Depth and Breadth of
MT document and Clause 8.2 (e) and this Clause 8.3 shall apply.

8.4 For 10C, the DCC shall undertake the activities within Clause 8.2(e) as soon as
reasonably practicable rather than prior to entry.

9 Migration Test Phase Exit Criteria

9.1 Pursuant to clause 9.9 of the SMETS1 SVTAD, the DCC shall discuss with the TAG
the format and content (including the level of granularity) of any deliverables that are
to be produced pursuant to this Clause 9 in advance of them being produced and
sufficiently early such that any information that needs to be reported is produced as
part of the DCC’s testing activities undertaken pursuant to this MTAD.

9.2 The exit criteria set out in Table 9.3 are required to exit each Migration Test Phase.
Where the context requires, the exit criteria apply in respect of the planned entry on
the EPCL.

Table 9.3 - Exit Criteria for a Migration Test Phase
# | Exit Criteria Success Evidence
1 | Functional For 10C, successful completion will be Migration
execution (For | 100% of MT Planned Tests for each Completion Report
I0C) Migration Test Phase (unless tests have been | and TAB Test
de-scoped and such de-scoping approved by | Completion
the Secretary of State) for functional testing | Certificate
have been executed, with a 90% pass rate for
any MT Planned Tests (excluding those tests
that have been de-scoped) for each of
Migration ST and Migration DMRT (as
applicable to the Migration Test Phase) on
the DMC that is the subject of the Migration
Test Phase.
DCC Public 15
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# | Exit Criteria Success Evidence
1A | Functional For MOC and FOC, successful completion Migration
execution (For | will be 100% of MT Planned Tests for each | Completion Report
MOC and FOC) | Migration Test Phase (unless tests have been | and TAB Test
de-scoped and such de-scoping approved by | Completion
the Secretary of State) for functional testing | Certificate
have been executed, with a 90% pass rate for
any MT Planned Tests (excluding those tests
that have been de-scoped) for each of
Migration ST and Migration DMRT (as
applicable to the Migration Test Phase) on
the planned entry on the EPCL that is the
subject of the Migration Test Phase.
2A | End of Cycle Successful completion will be 100% of MT | Migration
Testing Planned Tests for end of cycle testing Completion Report
established pursuant to Clause 8.3 have been | and TAB Test
executed, with a pass rate of 100% Completion
excluding: Certificate
(@) defects known at the start of end of
cycle testing; and
(b) any new defects arising since the start
of end of cycle testing where such
exclusion is approved by the TAG.
Where the TAG does not approve exclusion
of a new defect in (b) above, the DCC may
refer the matter to the Secretary of State for
determination. The Secretary of State’s
determination shall be final and binding for
the purposes of this Code.
2B | Full system Successful completion will be 100% of Migration
regression regression tests established pursuant to Completion Report
execution Clause 7 have been executed, with a pass and TAB Test
rate of 100% excluding known defects. Completion
Certificate
3 | Testing Issue Extant Testing Issues are within the relevant | Migration
Thresholds Testing Issue Threshold (Clause 15). Completion Report
and TAB Test
Completion
Certificate
4 | Test results Results of testing documented and evidence | Migration
documented stored. Completion Report
and evidence
captured
5 | Complete set of | Logs have been produced and stored for all Referenced in
Testing Issue Testing Issues identified in Testing. Migration
logs produced Completion Report
6 | Full Test Test traceability demonstrated in the TTM Referenced in
traceability to pursuant to Clause 11. Migration
the Completion Report
requirements
DCC Public 16
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# | Exit Criteria Success Evidence
7 | Full Test Test heatmap produced that shows coverage | Referenced in
traceability of | and success of testing, and traceability to the | Migration
executed tests | TTM. Completion Report
8 | DCC assurance | TAB approval of the DCC assurance report | Issuing of
report approved | referred to in Clause 9.6 of the SMETS1 Migration
SVTAD. Completion Report
by the TAB for
consideration by
the Panel
10 Completion of each Migration Test Phase

10.1 A Migration Test Phase in respect of any entry that is planned to be on the EPCL shall
only complete when the Panel determines that the relevant exit criteria for the
Migration Test Phase relating to that planned entry have been met.

10.2 A Migration Completion Report shall be prepared by the DCC whenever it considers
that a Migration Test Phase in respect of an entry planned to be on the EPCL is
complete. Each Migration Completion Report shall include the relevant Migration
Testing Audit Report (as an Annex) where the report has been prepared pursuant to
Clause 12. As set out in Clause 4.8, the DCC may combine the activities described in
this Clause 10 so that a single Migration Completion Report covers the completion of
more than one Migration Test Phase. For MOC or FOC, a Migration Completion
Report may be combined with a SMETS1 SIT Completion Report as described in
clause 9.7 of the SMETS1 SVTAD.

10.3  When the DCC considers that a Migration Test Phase in respect of a planned EPCL
entry ought to be complete, the DCC shall:

(@ notify the Secretary of State, the Authority, the Panel and the Parties that the
DCC considers that the Migration Test Phase in respect of that entry has

completed,;

(b) provide the Authority, the Panel, and the Secretary of State with copies of the
Migration Completion Report and a list of the sections of such report that the

DCC considers should be redacted; and

(c) review the supporting documentation and evidence with regards to the relevant

DCC Public 17
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entry and exit criteria with the TAG.

The Panel shall confirm the completion of a Migration Test Phase in respect of a
planned entry on the EPCL or shall highlight where it believes the exit criteria have
not been met. Where the Panel believes the exit criteria have not been met, it shall
direct the DCC to continue the testing in respect of that planned entry on the ECPL
and to address outstanding matters, and submit further documentation and evidence
to support the completion of the Migration Test Phase for that entry, following which
the Panel shall determine whether or not the Migration Test Phase for that entry has

completed (and this Clause 10.4 shall apply again).

On direction from the Panel, the DCC shall provide the Parties with copies of any
Migration Completion Report and the corresponding Migration Testing Audit Report
(where the report has been prepared pursuant to Clause 12) produced pursuant to this
Clause 10 having first redacted any sections specified by the Panel.

Traceability

The overall scope of testing in each Migration Test Phase undertaken pursuant to this
MTAD shall be validated by the DCC through the use of a TTM for each Migration
Test Phase undertaken pursuant to this MTAD which has been assured by the DCC.
The TTM for each Migration Test Phase shall set out how each requirement in Section
N of the Amended SMETS1 SEC (including the TMAD) is to be tested and the
associated test scenarios.

The DCC shall assure the TTM (and any subsequent updates to it) in timescales that
do not adversely impact upon the timely undertaking of the Migration Test Phase to
which the TTM relates. If, prior to the completion of each Migration Test Phase,
further changes are made to the Section N of the Amended SMETS1 SEC (including
the TMAD), the TTM will be updated to reflect these changes.

The TTM shall be used by the DCC to track progress for each Migration Test Phase
undertaken and to demonstrate the completion of each Migration Test Phase and it
shall form a key element of each and every Migration Audit produced pursuant to
Clause 12.4 or each and every Completion Report produced pursuant to Clause 12.5

(as the case may be).
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12 Migration Audit and Independent Assurance

12.1 The DCC shall appoint an independent Migration Auditor through the existing DCC
audit and assurance framework agreement available on the DCC website.

12.2  Tender responses shall be assessed against criteria which shall inter alia include:

(@ independence from the DCC and the DCC Service Providers;

(b) proposed audit approach;

(c) relevant experience; and

(d) cost.

12.3  The identity of the Migration Auditor shall be provided to the Authority, the Panel,
Parties, and the Secretary of State following contract award.

12.4  For each of the Migration Test Phases in respect of the first entry on the EPCL in
respect of a SMETS1 SMSO (acting in its capacity as contractor to an Energy Supplier
and/or in its capacity as a DCC Service Provider) in relation to:

(@ SMETS1 Installations comprising solely Active Meters;

(b) SMETSL1 Installations comprising solely Dormant Meters; and

(c) SMETSL1 Installations comprising both Active and Dormant Meters,

the Migration Auditor shall produce a Migration Testing Audit Report (to accompany

the Migration Completion Report(s)) that shall include:

(d) areview of the TTM documentation produced by the DCC, to confirm that it
provides a mapping of test scenarios to the requirements of Section N of the
Amended SMETS1 SEC;

(e) areview of the test heatmap produced by the DCC to confirm that the Planned
Tests map to the test scenarios and test them adequately;

()  confirmation that DCC testing and assurance has been conducted in accordance
with this MTAD and where relevant the SMETS1 SVTAD (including
confirming its coverage and completeness);
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confirmation that each of the test exit criteria have been met;

confirmation that all open Testing Issues have been captured and are either

closed or, where still open, Work Off Plans are in place; and

a view on the acceptability of any open Testing Issues and the associated Work
Off Plans.

12.5  The obligation in this Clause 12.5 shall apply in respect of Migration Test Phases in
relation to any other planned entries on the EPCL in respect of a SMETS1 SMSO

(acting in its capacity as a contractor to an Energy Supplier and/or in its capacity as a

DCC Service Provider). The DCC shall ensure that the matters prescribed in this

Clause 12.5 shall be undertaken by DCC personnel that are sufficiently independent

from those undertaking the testing activities. Within each Migration Completion
Report, the DCC shall include:

(@)

(b)

(©)

(d)

(e)

(f)

confirmation that the DCC has assured that the TTM documentation provided a
mapping of test scenarios to the requirements of Section N of the Amended
SMETSL1 SEC;

confirmation that the DCC has reviewed the test heatmap to confirm that the

MT Planned Tests map to the test scenarios and test them adequately;

confirmation that DCC testing and assurance has been conducted in accordance
with this MTAD and where relevant the SMETS1 SVTAD (including

confirming its coverage and completeness);
confirmation that each of the test exit criteria have been met;

confirmation that all open Testing Issues have been captured and are either

closed or, where still open, Work Off Plans are in place; and

a view on the acceptability of any open Testing Issues and the associated Work
Off Plans.

12.6 The DCC may combine the activities described in this Clause 12 for several Migration

Test Phases undertaken pursuant to this MTAD into a single set of activities and report

to align to each Migration Completion Report where a single report is being produced

DCC Public
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for those Migration Test Phases pursuant to Clause 10 of this MTAD.

13 DCC Witnessing of Migration Testing

13.1 The DCC shall observe a subset of the tests carried out in each Migration Test Phase
undertaken pursuant to this MTAD. The subset of tests to be observed shall be selected
by the DCC having regard to providing assurance that the SMETS1 Testing Objective
has been met.

13.2  The DCC shall observe test execution, and record results produced from executed
tests. There shall be:
(@ no deviation from test scripts; and
(b) no involvement by observers in the execution.

13.3 The DCC shall in each Migration Completion Report describe the results of DCC’s
witnessing including:
(@ the number of successfully completed tests;
(b) the number and reasons for the tests that have failed; and
(c) the number of successfully completed tests as a ratio or percentage of the total

number of tests executed.

14 Deliverables

14.1 For MOC and FOC, pursuant to Clause 9.9 of the SMETS1 SVTAD, the DCC shall
discuss with the TAG the structure, format, and content (including the level of
granularity) of the deliverables detailed in Table 14.4 in advance of them being
produced and sufficiently early such that any information that needs to be produced is
captured as part of the DCC’s testing activities undertaken pursuant to this MTAD.

142 The DCC shall publish or update published versions of the documents detailed in
Table 14.4.
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Table 14.4 — MTAD Specific Deliverables
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Deliverable

Description

Created
by

Audience

Timing

Where
available

Migration
Testing
Audit
Report

Using the Migration
Testing Auditor as
referenced in Clause
12 of this MTAD, a
range of independent
assurance activities
shall be conducted
and reports relating to
said activity shall be
produced and
reviewed in
accordance with
Clause 12 of this
MTAD.

DCC

Panel /
TAG

As
determined
by Clause
12.

Provided as
part of a
Migration
Completion
Report.

Migration
Completion
Report

Evidence of success
against the exit
criteria for the
relevant Migration
Test Phase
undertaken pursuant
to this MTAD in
accordance with
Clause 10.

DCC

Panel /
TAG

Following
TAB
approval of
each Test
Phase exit.

Publish on
DCC
Website.

14.3

deliverables in relation to each Migration Test Phase undertaken pursuant to this

MTAD:

(@)
(b)
(©)

general administration;

the environment plan;

DCC test infrastructure and environments;

The DCC shall additionally be accountable and responsible for the following

DCC test laboratory premises and the Devices; and

(d)
(e) the test data plan.

15 Testing Issue Thresholds

15.1 The Testing Issue Thresholds set out in Table 15.5 apply to each Migration Test
Phase. The Testing Issue Thresholds are calculated across all DCC Service Providers
DCC Public 22
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collectively, including the relevant SMETS1 SMSO, and comprise both:

(@) athreshold for the individual Migration Test Phase; and

(b) an aggregate threshold that takes into account any open Testing Issues.

Table 15.5 - Testing Issue Thresholds per Migration Test Phase

Test Issue Severity

For Clause 15.1 (a)
Migration Test Phase
(Active MMT,
Dormant MMT,
and Mixed MMT)

For Clause 15.1 (b)
aggregate limit across
Migration Test Phases

0

0

0

0

15

30

30

60

OB WIN|F-

60

120

MTAD

On completion of a Migration Test Phase, any Testing Issues that are open that would
affect the functioning of the Migration solution for the planned entry on the EPCL
shall be counted for the purpose of the Migration Test Phase for that planned entry on
the EPCL, irrespective of the Test Phase in which they arose. At the point of exit from
each Migration Test Phase, all open Testing Issues shall be documented in a Work Off
Plan and resolved pursuant to the process set out at clause 15 of the SMETS1 SVTAD.

If the DCC believes that any open Testing Issues should not be included against the
Testing Issue Threshold for a Migration Test Phase, the DCC shall inform the TAB,
the TAG and the Panel; and shall state the rationale for its exclusion. The Testing
Issue shall be excluded from the Testing Issue Threshold only if the TAB and the TAG
agrees. Information on the Testing Issue excluded from the Testing Issue Threshold
shall be included in the Migration Completion Report produced pursuant to Clause
14,

Where the DCC’s initial exclusion decision is not supported, the Testing Issue shall
be included against the Testing Issue Threshold. Should the TAG and the DCC
disagree on the exclusion of a Testing Issue and where this decision has a material
impact on the ability to deliver IOC, MOC, or FOC, the DCC may refer the matter to
the Secretary of State, within 5 Working Days of the TAG’s decision for
determination. The Secretary of State’s decision shall be final and binding for the
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purposes of this Code.

16 Governance and Communication

16.1 The DCC shall assure Migration Testing activities and monitor progress.

16.2  The DCC shall provide a weekly update on progress regarding Migration Testing to
the Panel and the Secretary of State; the content shall be anonymised and redacted
where appropriate.

16.3 The DCC shall report on progress of Migration Testing at the monthly TAG meeting.

17 Migration DUST

17.1 When making available Migration DUST in respect of DMCs with respect to each
Capability Release the DCC shall do so with the objective of facilitating the enrolment
of all SMETS1 Smart Metering Systems that are in scope for enrolment as soon as
reasonably practicable.

Migration DUST variations to ETAD and H14

17.2  The Testing Services provisions prescribed in Section H14 and in the Enduring
Testing Approach Document (ETAD) shall apply to Migration DUST except where
varied by this Clause 17.

17.3 Pursuant to the provisions of Section H14.3, the DCC shall provide a guide for Testing
Participants covering matters related to Migration DUST.

17.4  The provisions of Section H14.9 (a) are varied with regard to Migration DUST such
that the DCC shall only provide access to this Testing Service remotely for test devices
that can be successfully configured to communicate with the DCC test environments
(as further set out in the guide prepared pursuant to Clause 17.3).

17.5 The provisions of Section H14.9 (c) (i) are varied with regard to Migration DUST
such that the DCC shall take all reasonable steps to obtain a reasonable number of
SMETS1 Devices for use by Testing Participants at the DCC’s physical test
laboratories as further described or set out in this MTAD.

17.6 For the purposes of Migration DUST, the definition of Testing Participant Systems
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within the ETAD shall also include any systems and processes used in whole or in
part for the testing equivalent of the file processing by the Responsible Supplier to

support Migration as defined in the TMAD.

17.7  The obligations within clause 8.6 of the ETAD shall be varied such that the DCC will
only support the generation of the following alerts, and shall only do so upon Testing
Participant request, in relation to SMETS1 Devices within a DCC physical test
laboratory when undertaking Migration DUST:

(@) Device Identity Confirmation (DUIS reference N16) (as per clause 8.6 (d) of the
ETAD); and

(b) SMETSL1 Service Provider Alert (DUIS reference N55) (as per clause 8.6 (g) of
the ETAD).

17.8  The obligations within clause 8.7 and clause 8.8 of the ETAD shall not apply in
relation to Migration DUST.

179  Any test device migrated by a Testing Participant under the Migration DUST
provisions set out in this Clause 17 may subsequently be utilised within Device and

User System Tests.
General Requirements
17.10  The DCC shall only be required to provide Migration DUST in respect of:

(@ combinations of SMETS1 Device Models that are listed on the EPCL as
comprising either SMETS1 Installation relating solely Active Meters or a

combination of Active Meters and Dormant Meters; and

(b)  where not listed on the EPCL, combinations of SMETS1 Device Models against
which a Migration Test Phase has completed in respect of planned entries on the
EPCL relating to either solely Active Meters or a combination of Active Meters

and Dormant Meters.

17.11  Prior to making available the environment for the undertaking of Migration DUST,

the DCC shall ensure the following entry criteria have been fulfilled:
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(@) provision of a completed guide for Testing Participants covering matters related
to Migration DUST as set out in Clause 17.3;

(b) the SMETS1 migration code base has been approved by TAB for release into
the DCC test environments used to provide Migration DUST;

(c) the DCC has any necessary test data in place to support Migration DUST;

(d) other than SMETS1 Devices, the DCC has appropriate resources and processes
in place to support Migration DUST; and

(e) the DCC has available any SMETS1 Devices for testing as provided for under
Clause 17.5.

17.12  The DCC shall provide a report to TAG detailing how the entry criteria described in
Clause 17.11 were fulfilled.

17.13  Only a Party that has completed User Entry Process Tests or tests equivalent to User
Entry Process Tests (pursuant to Section H14.32) with any of the following User Roles
is eligible to undertake Migration DUST in the relevant User Role:

(@ Import Supplier;

(b) Gas Supplier;

(c) Electricity Distributor; or
(d) Gas Transporter.

17.14  Within Migration DUST, a Testing Participant in the User Role of Import Supplier or
Gas Supplier may only submit the relevant Service Requests to Commission Devices
(other than CHFs) (as prescribed in clause 6.6 of the TMAD) where that Testing
Participant has successfully completed the applicable Eligibility Tests for the relevant

Service Requests.

17.15 Fhe-Subject to Clause 17.24, the DCC shall only be required to make available
Migration DUST to a Testing Participant where the DCC has received at least 40

Working Days’ notice from that Testing Participant of its intention to undertake

Migration DUST, or such lesser notice that the DCC reasonably agrees. Such notice
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may be given prior to this MTAD coming into effect. Such notice shall provide the
DCC with reasonable detail on the manner in which the Testing Participant will utilise
Migration DUST.

17.16 The DCC shall additionally be accountable and responsible for the following

deliverables in relation to Migration DUST:

(@ general administration;

(b) the environment plan;

(c) DCC test infrastructure and environments;
(d) necessary test data; and

(e) DCC test laboratory premises.

17.17  Where a Testing Participant provides test Devices for use in Migration DUST that
Testing Participant may determine whether or not, prior to Migration, the Devices are
configured in accordance with the settings provided in the SMETS1 Supporting
Requirements. Where that Testing Participant chooses not to configure test Devices it
shall notify the DCC. Where the DCC provides test Devices, the Testing Participant
shall configure, where the configuration tool is available, the test Devices in
accordance with the settings provided in the SMETS1 Supporting Requirements prior
to Migration within Migration DUST.

17.18  Each Testing Participant utilising Migration DUST in respect of Active Meters and
associated Devices shall provide the DCC with an appropriate test Migration
Authorisation via a test Migration Authorisation File (MAF), the format for which is
defined in the Migration Authorisation Mechanism.

17.19  Following provision of the test MAF as per Clause 17.18, the DCC shall process the
test MAF and undertake a test migration on the relevant test Devices consistent with
the provisions in the TMAD.

17.20  Within the provision of a test MAF in accordance with Clause 17.19, each Testing
Participant may test the following file-based exceptions:
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(e)
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@)

(h)
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the MPxN provided is not a registered MPxN in the SMETS1 SMSO system;
the Migration Week provided does not start on a Monday;

the Migration Week has started,;

the Migrate On date is not within the specified Migration Week;

the Migrate On date is a date in the past;

the Responsible Supplier is not identified for the MPxN as per the SMETS1
SMSO system,;

the Responsible Supplier has not provided the SupplierCertificatelDs for the

Active Meters; and

the Responsible Supplier has provided the incorrect

NetworkOperatorCertificatelD.

17.21  In relation to the process described in Clause 17.19 of the MTAD, where the relevant

Testing Participant has indicated that it will not submit the relevant Service Requests

to Commission Devices (other than CHFs), the DCC shall provide the relevant Testing

Participant with:

(@)

(b)
(©)

relevant details on the outcome of the test migration process via a test COF
(Commissioning Outcome File) containing the outcome of commissioning steps
as detailed in Clause 6.4 of the TMAD;

test alerts as per Table 5.2;

test reports on the outcome of the test Migration as per the reports that it as
Responsible Supplier would be entitled to receive pursuant to the Migration

Reporting Regime.

17.22  In relation to the process described in Clause 17.19 of the MTAD, where the relevant

Testing Participant has indicated that it will submit the relevant Service Requests to

Commission Devices (other than CHFs), the DCC shall provide the relevant Testing

Participant with:

(a)

DCC Public

a MCF (Migration Common File) containing basic data required to generate
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Commissioning Requests to enrol SMETS1 Devices as detailed in clause 5.8 of
the TMAD;

(b) an SCF (S1SP Commissioning File) containing the outcome of the S1SP
checking activities in preparation for commissioning as detailed in clause 5.28
of the TMAD;

(c) testalerts as per Table 5.2; and

(d) test reports on the outcome of the test Migration as per the reports that it as
Responsible Supplier would be entitled to receive pursuant to the Migration

Reporting Regime.
Exception Migration DUST

In respect of each Capability Release, the DCC shall make available in Migration
DUST sample data files consisting of dummy data to illustrate the file-based outcome
for the relevant exceptions as detailed in the Migration Error Handling and Retry
Strategy defined in clause 8.8 of the TMAD.

Decommissioning Migration DUST

In respect of each SMETS1 SMSOCapabHity-Release, the DCC shall make available
Migration DUST until the earlier of.decommissioning-steps-set-out-in-clause7-of-the

NMAD) N A _hoan omnlatad o na ralao Nt Dantiio alallD, no ommi [TaYallale
vV o /o g arty o

(a) any date specified in Table 17.6 for the GrouplD applicable to the SMETS1
SMSO: or

(b)  expiry of the RP Decommissioning Date for the Requesting Party that forms

part of that SMETS1 SMSO (pursuant to the arrangements set out in clause 7 of
the TMAD).

Table 17.6 — Migration DUST Availability

For Clause 17.24

GrouplD Final Date for Migration DUST

to be available for the relevant GrouplD
AA [20 May 2022]
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For Clause 17.24
GrouplD Final Date for Migration DUST
to be available for the relevant GrouplD
BA [20 May 2022]
CA [20 May 2022]
CcB [20 May 2022]
DA Not specified
EA Not specified
EB Not specified

DCC Public
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