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1 Introduction and General Obligations  

 This document is the Migration Testing Approach Document for SMETS1 Services  

(‘MTAD’) referred to in Appendix AK of the SEC (SEC Variation Testing Approach  

Document for SMETS1 Services (‘SMETS1 SVTAD’)). The SMETS1 SVTAD 

defines the MTAD as the document that provides supplementary rights and obligations 

in relation to Migration Testing and Migration DUST to those established in the 

SMETS1 SVTAD.  

 This MTAD applies to all Capability Releases.  

 This MTAD shall be modified only in accordance with the procedures specified in 

clause 4 of the SMETS1 SVTAD.  

2 Definitions and Interpretation  

 In this MTAD, except where the context otherwise requires, the expressions in the left-hand 

column within Table 2.1 shall have the meanings given to them in the right- hand 

column within Table 2.1. Where not defined in this MTAD, capitalised terms used in 

this MTAD are set out in Section A of the Amended SMETS1 SEC, in the SMETS1 

SVTAD, or in Appendix AL of the SEC (SMETS1 Transition and Migration Approach 

Document (“the TMAD”)).  



  
DCC Public  

MTAD  

 DCC Public  3  

DCC Public  

Table 2.1 – MTAD Definitions  

  

Term  Meaning  

Active Meter  

Migration Testing  

(Active MMT)  

comprises the undertaking of Migration ST for the scenarios 

described in Clauses 5.2(a), 5.2(b), and 5.2(c) and the undertaking 

of Regression Testing.  

Depth and Breadth 

of MT  

means the document produced pursuant to Clause 8.2(e) that sets 

out the depth and breadth of testing planned to be undertaken for 

Migration Testing (MT).  

Dormant Meter  

Migration Testing  

(Dormant MMT)  

comprises the undertaking of Migration ST for the scenario 

described in Clause 5.2(d), Migration DMRT and Regression 

Testing.  

Migration Testing 

Audit Report  

has the meaning set out in Table 14.4.  

  

Term  Meaning  

Migration Audit  means a review, conducted by the Migration Auditor, of testing 

undertaken by the DCC and the SMETS1 SMSO and of the 

assurance of that testing by the DCC, during a Migration Test 

Phase.  

Migration Auditor  means the independent person appointed pursuant to Clause 12 to 

perform a Migration Audit.  

Migration Dormant  

Meter Readiness  

Testing (Migration  

DMRT)  

means test activities which comprises testing undertaken by the 

DCC and the SMETS1 SMSO as further set out in Clause 6.  

Migration  

Completion Report  

means a Completion Report in respect of Migration Test Phase 

pursuant to Clause 10.2.  

Migration Solution 

Testing (Migration  

ST)  

means test activities which comprise testing undertaken by the 

DCC and the DCC Service Providers collectively of the individual 

systems of the Modified DCC Total System and the SMETS1 

SMSO systems used to Migrate SMETS1 Installations comprising  

SMETS1 Devices that have previously been commissioned with a 

SMETS1 SMSO (acting in its capacity as contractor of an Energy 

Supplier).  

Migration Test 

Phase  

has the meaning set out in in Clause 4.4.  

Mixed Meter  

Migration Testing  

(Mixed MMT)  

comprises the undertaking of Migration ST for the scenario 

described in Clause 5.2 (e), Migration DMRT, and Regression 

Testing.  

MT Planned Tests  means the tests that result from the Depth and Breadth of MT 

document established pursuant to Clause 8.3.  

Regression Testing  means the undertaking of tests described in Clause 7.  
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Regression Testing 

Approach  

means the document produced pursuant to Clause 7.4.  

SMETS1 SVTAD  means Appendix AK of the SEC (SEC Variation Testing Approach 

Document for SMETS1 Services).  

TMAD  means Appendix AL of the SEC (SMETS1 Transition and 

Migration Approach Document).  

  

 Migration Testing and Migration Test Phases shall be carried out in accordance with the 

SMETS1 SVTAD and with the provisions of this MTAD. Where there is any conflict 

between the SMETS1 SVTAD and this document, the SMETS1 SVTAD shall take 

precedence.  

  

 Where obligations are expressed in respect of DCC Service Providers in this MTAD, these 

shall be construed as obligations on the DCC. Where text is included in this MTAD 

which does not explicitly place obligations on a Party, the SEC Panel or a  

Testing Participant, these shall be construed as obligations on the DCC.  

  

 Unless stated otherwise, reference to a SMETS1 SMSO in this document means the relevant 

SMETS1 SMSO (acting in the capacity of DCC Service Provider) for the planned 

EPCL entry that is the subject of testing.  

  

3 Matters covered in this MTAD  

  

 This MTAD provides for the following:  

  
(a) the test activities that constitute Migration Testing (as defined in the SMETS1 

SVTAD);  

(b) the Testing Services that constitute Migration DUST (as defined in the SMETS1 

SVTAD);  

(c) the testing environment(s) used for the undertaking of Migration Testing and the 

provision of Migration DUST;  

(d) the persons other than the DCC that are entitled or obliged to participate in 

testing under this MTAD;  
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(e) the entry criteria to be satisfied prior to the commencement of each Test Phase;  

  
(f) the entry criteria to be satisfied prior to making available the environment for 

the undertaking of Migration DUST;  

(g) the exit criteria to be satisfied for the completion of each Test Phase;  

  
(h) the roles, responsibilities and obligations of the DCC in respect of Migration 

Testing;  

(i) the details of the evidence to be presented to the Panel in respect of completion 

of each Test Phase; and  

(j) reporting requirements relating to Migration Testing.  

  

 This MTAD does not provide for any testing of the activities related to configuring Active 

Meters and any associated Devices and/or upgrading the firmware on Active  

Meters and any associated Devices prior to the Migration of SMETS1 Installations 

comprising such Active Meters.  

  

  This MTAD does not provide for any Device testing as a result of the application of a 

configuration by a SMETS1 SMSO to a Dormant Meter and any associated Devices 

save for the testing referred to in Clause 6.2 (a) and Clause 6.3. Nor does it provide 

for any testing of the effect of an instruction to upgrade the firmware on the Dormant 

Meter and any associated Devices (pursuant to the requirements in clause 4 of the 

TMAD), save for the testing referred to in Clause 6.3 for MOC and FOC. Other than 

the testing referred to in Clause 6.2 (a) and Clause 6.3 the DCC shall place reliance 

on the testing undertaken by Suppliers in respect of such Device configuration. In 

addition, the DCC shall rely upon the firmware that is provided to the DCC by an 

Installing Supplier together with the relevant information that supports the sequencing 

of the required firmware upgrades (as set out in clause 4 of the TMAD).  

  

4 Migration Testing and Migration Test Phases  

  

 When performing Migration Testing (as defined in the SMETS1 SVTAD) the DCC shall do 

so with the objective of facilitating the enrolment of all SMETS1 Smart Metering 

Systems that are in scope for enrolment as soon as reasonably practicable.  
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 When performing Migration Testing:  

  
(a) for IOC, the DCC shall commence Migration Testing for each planned entry on 

the list of SMETS1 Eligible Product Combinations (“EPCL”) resulting from 

each DMC that exited SIT; and  

(b) for MOC and FOC, the DCC shall commence Migration Testing for each DMC 

selected pursuant to clause 13 of the SMETS1 SVTAD that has not subsequently 

been de-selected.  

  

  The DCC shall also undertake Migration Testing for any DMCs that are in the DMCT 

Schedule (as defined in the SMETS1 SVTAD) where the DCC has indicated that it 

plans to undertake Migration Testing for a planned entry on the EPCL in respect of 

that DMC (as provided for in clause 20 of the SMETS1 SVTAD).  

  

 As set out in clause 3.6 of the TMAD, an entry on the EPCL must identify, in relation to 

that entry, the SMETS1 SMSO (acting in its capacity as a contractor of an Energy  

Supplier and/or in its capacity as a DCC Service Provider), the communications 

services provider, and whether it applies to SMETS1 Installations comprising either 

(i) solely Dormant Meters (ii) solely Active Meters; or (iii) either Dormant Meters 

and/or Active Meters. As Migration Testing could complete at different times for each 

of these types of SMETS1 Installation, the SMETS1 SVTAD and this document are 

structured so that testing in respect of each planned entry on the EPCL comprises a 

Test Phase, for which a completion decision can be sought. The SMETS1 SVTAD 

therefore defines the following as Test Phases (hereinafter referred to as “Migration  

Test Phases”):  

  

(a) Active Meter Migration Testing (Active MMT) in respect of a planned entry on 

the EPCL;  

(b) Dormant Meter Migration Testing (Dormant MMT) in respect of a planned entry 

on the ECPL; or  



  
DCC Public  

MTAD  

 DCC Public  7  

DCC Public  

(c) Mixed Meter Migration Testing (Mixed MMT) in respect of a planned entry on 

the EPCL.  

  

 Consequently, Migration Testing comprises multiple Migration Test Phases. Migration ST 

is always required for any Migration Test Phase. Migration DMRT is only required as 

part of a Migration Test Phase where the testing is for a planned EPCL entry in respect 

of SMETS1 Installations comprising at least one Dormant Meter. Each Migration Test 

Phase has entry criteria and exit criteria, requires a Migration Completion Report, and 

a decision on completion by the SEC Panel. However, this does not preclude exit for 

multiple Migration Test Phases being considered in parallel and in the same Migration 

Completion Report, as further set out in this MTAD.  

  

 For each Migration Test Phase the DCC shall source Devices for use in testing that are the 

subject of that Migration Test Phase and shall use the Manufacturer’s firmware and 

configuration setting for those Devices. Where an Installing Supplier provides an 

alternative configuration for use on Devices, the DCC may choose to utilise this 

configuration for testing.  

  

 For each DMC that is the subject of Migration Testing (as described in Clause 4.2) the 
DCC shall undertake the following:   

(a) where the entry on the EPCL applies in respect of SMETS1 Installations 

comprising only Dormant Meters, Dormant MMT;  

(b) where the entry on the EPCL applies in respect of SMETS1 Installations 

comprising only Active Meters, Active MMT, and  

(c) where the entry on the EPCL applies in respect of SMETS1 Installations 

comprising both Active Meters and Dormant Meters, Mixed MMT.  

  

 The DCC may undertake testing for any of the above entries together or at separate 

times, subject to Clause 7.2.  

  

5 Migration Solution Testing  
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 When undertaking any Migration Test Phase, the DCC shall undertake Migration ST.  

  

 Migration ST comprises the undertaking of tests set out in Clauses 5.3, 5.4, 5.5, and 5.6 

against any of the following combinations:   
(a) SMETS1 Installations containing only Active Meters for the same Responsible 

Supplier and with the DCC as Commissioning Party;  

(b) SMETS1 Installations containing only Active Meters with the same Responsible 

Supplier, where the Responsible Supplier has indicated that it will submit the 

relevant Service Requests to Commission Devices (other than CHFs);  

(c) SMETS1 Installations containing only Active Meters and more than one 

Responsible Supplier, with the DCC as the Commissioning Party;  

(d) SMETS1 Installations containing only Dormant Meters with one or more 

Responsible Supplier, with the DCC as Commissioning Party; or  

(e) SMETS1 Installations containing both Active Meters and Dormant Meters, with 

the DCC as the Commissioning Party covering the following combinations:  

(i) where the Active Meter is an ESME and the Dormant Meter is a GSME; 

and  

(ii) where the Active Meter is a GSME and the Dormant Meter is an ESME.  

  

 When undertaking Migration ST, the DCC shall test the DCC Systems and the Systems of 

the relevant SMETS1 SMSO for the generation, validation and processing of the 

following files with respect to content, format and exchange processes:  

  

(a) MAF (Migration Authorisation File) containing MPxNs, Migration date and 

organisation certificate serial numbers as detailed in the Migration Authorisation 

Mechanism;  

(b) MCF (Migration Common File) containing basic data required to generate 

Commissioning Requests to enrol SMETS1 Devices as detailed in clause 5.8 of 

the TMAD;  

(c) MVF (Migration Common Validation File) containing the outcome of MCF 

validation as detailed in clause 5.10 (b) of the TMAD;  
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(d) MGF (Migration Group File) containing SIM Information and any other 

credentials that do not require encryption as described in the TMAD in the ‘S1SP 

Required File Set’ for each GroupID applicable to the relevant Capability 

Release; and  

(e) MEF (Migration Group Encrypted File) containing credentials that require 

encryption as detailed in clause 5.12 (g) of the TMAD.  

  

  When undertaking Migration ST, the DCC shall test the DCC Systems for generating 

reports prescribed within the Migration Reporting Regime that are applicable to the 

planned EPCL entry that is the subject of the relevant Migration Test Phase. For the 

purposes of the testing set out in this Clause 5.4, the DCC may, where appropriate, 

rely on evidence from previous Migration Test Phases rather than re-running tests.  

  

 When undertaking Migration ST, the DCC shall test the DCC Systems and the Systems 

of the relevant SMETS1 SMSO used to undertake the following checks and processing, 

for each GroupID applicable to the relevant Capability Release, described in the TMAD 

as:  

  

 (a)  ‘Installing a SMETS1 Electricity Meter’;  



  
DCC Public  

MTAD  

(b)  

 DCC Public  10  

DCC Public  

‘Installing a SMETS1 GSME’; and  

  
 (c)  ‘Securing a SMETS1 ESME’.  

  

 When undertaking Migration ST, the DCC shall test the DCC Systems used for:  

  
(a) the generation, validation and processing of the following files with respect to 

content, format and exchange processes:  

(i) SCF (S1SP Commissioning File) containing the outcome of the S1SP 

checking activities in preparation for commissioning as detailed in clause 

5.28 of the TMAD; and  

  
(ii) COF (Commissioning Outcome File) containing the outcome of 

commissioning steps as detailed in clause 6.4 of the TMAD; and  

(b) the commissioning of Communications Hub Functions and Other Devices 

comprising the SMETS1 Installation and the sending of Service Reference 

Variants (SRVs) that generate alerts as per Table 5.2.  

Table 5.2 – DCC Commissioning Alerts  

  

Alert  Meaning  Tested by SRV  

N16  Device added to the SMI  SRV8.11  

N24  Communications Hub Function Whitelist Update  SRV8.11  

N42  Security Credentials updated on device  SRV6.15.1 / SRV6.21  

N55  S1SP Alert  Any  

  

  

6 Migration Dormant Meter Readiness Testing  

  

 When undertaking any Migration Test Phase in respect of a planned EPCL entry relating to 

a SMETS1 Installation that comprises at least one Dormant Meter, the DCC shall 

undertake Migration Dormant Meter Readiness Testing (Migration DMRT).  

However, the DCC shall not be required to test:  
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(a) the arrangements in Clause 6.2 (a) where the DCC considers that it will not be 

instructing configuration changes in respect of SMETS1 Installations 

comprising Dormant Meters that are comprised of the DMC that is the subject 

of the planned EPCL entry; or  

the arrangements in Clause 6.2 (b) where the DCC considers that it will not be 

instructing firmware upgrades in respect of SMETS1 Installations comprising 

Dormant Meters that are comprised of the DMC that is the subject of the planned 

EPCL entry.  

  

 Subject to the provisions in Clause 6.1 when undertaking Migration DMRT, the DCC shall 

demonstrate that any DCC Systems and the Systems of the relevant SMETS1 SMSO 

that are used in undertaking the following steps are able to:  

  

(a) instruct and apply a configuration to Dormant Meters and any associated  

Devices in accordance with the obligations in the TMAD; and  

(b) instruct the upgrade of the firmware on Dormant Meters and any associated 

Devices in accordance with the obligations in the TMAD.  

  

 Subject to the provisions in Clause 6.1, when undertaking Migration DMRT,  

 (a)  for IOC the DCC shall include:  

  
(i) testing of any DCC Systems to request that the relevant SMETS1 SMSO 

configures Dormant Meters and any associated Devices, and/or upgrades 

the firmware on Dormant Meters and any associated Devices, in 

accordance with the obligations in clause 4 of the TMAD;  

(ii) testing of any Systems of the relevant SMETS1 SMSO that receives 

requests from the DCC and sends instructions to Devices to configure 

Dormant Meters and any associated Devices, and/or upgrade firmware on 

Dormant Meters and any associated Devices, in accordance with the 

obligations in clause 4 of the TMAD;  

(iii) verification that the correct configuration has been applied to Dormant  
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Meters and any associated Devices (as further described in the Depth and 

Breadth of MT document produced pursuant to Clause 8.3), in accordance, 

with the obligations in clause 4 of the TMAD; and  

(iv) testing of the generation of a report by the relevant SMETS1 SMSO on 

SMETS1 Installations that are ready for Migration to commence and 

receipt of the report by the DCC; and  

for MOC and FOC the DCC shall include testing for Migration DMRT as 

described in the relevant Depth and Breadth of MT document produced pursuant 

to Clause 8.3.  

  

  Subject to the provisions in Clause 6.1, Migration DMRT shall test the Systems of the 

relevant SMETS1 SMSO (as further described in TMAD) within that SMETS1  

SMSO’s test environment for the following three combinations:  

  

(a) a DMC subject to firmware upgrade;  

  
(b) a DMC subject to configuration change; and  

  
(c) a DMC subject to both a firmware upgrade and configuration change.  

  

 When testing the application of configuration, the DCC shall use the DMC that is the subject 

of the planned entry on the EPCL, using Devices in accordance with Clause  

4.6.  

  

7 Testing for each Migration Test Phase  

  

 Prior to exiting any Migration Test Phase the DCC shall undertake:  

 (a)  for any Migration Test Phase related to IOC:  

  
(i) two functional end of cycle test runs: and  

  
(ii) full regression testing of the Modified DCC Total System; and  

 (b) for any Migration Test Phase related to either MOC or FOC:  

  
(i) two functional end of cycle test runs; and  
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(ii) SMETS1 Regression Testing as detailed in clause 7 of the SMETS1 

SVTAD.  

  

 The DCC may undertake the regression testing activities prescribed in Clause 7.1 as a single 

set of tests for the purpose of multiple Migration Test Phases; provided that, when 

doing so, the testing is undertaken against the appropriate baseline given the planned 

timing of the additions of the entries to the EPCL that are the subject of the Migration 

Test Phases.  
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  For IOC, the DCC shall discuss with the TAG its proposals for Regression Testing in 

accordance with the Regression Testing Approach document. Any disagreements 

between the DCC and the TAG regarding the Regression Testing that needs to be 

undertaken shall be referred to the Secretary of State for decision whose decision shall 

be final and binding. Such discussion may take place prior to this MTAD coming into 

effect.  

  

 For IOC, the DCC shall publish on the DCC Website the final version of the Regression 

Testing Approach document for that Capability Release. Each such document shall set 

out the DCC's approach to Regression Testing for that release. The published version 

shall either be the version that TAG did not disagree with or, where TAG did disagree, 

the version that reflects any decision by the Secretary of State referred pursuant to 

Clause 7.3. Where the DCC considers it necessary, the DCC shall prepare an updated 

version of the Regression Testing Approach document and Clause  

7.3 and this Clause 7.4 shall apply.  

  

8 Migration Test Phase Entry Criteria  

  

 For MOC and FOC, pursuant to clause 9.9 of the SMETS1 SVTAD, the DCC shall discuss 

with the TAG the format and content (including the level of granularity) of any 

deliverables that are to be produced pursuant to this Clause 8 in advance of them being 

produced and sufficiently early such that any information that needs to be produced is 

captured as part of the DCC’s testing activities undertaken pursuant to this MTAD.  

  

 Further to the generic entry criteria in clause 12.5 of the SMETS1 SVTAD, the fulfilment 

of the following entry criteria is required to permit entry to a Migration Test Phase 

(subject to Clause 8.4):  

  

(a) test plan signed off by the DCC;  

  
(b) Test Completion Certificates for any precursor Test Phase issued;  

  
(c) test specification prepared, including the production of a TTM and associated 

heat map;  



  
DCC Public  

MTAD  

 DCC Public  15  

DCC Public  

(d) confirmation that the required test laboratories, SMETS1 Devices, tools, stubs, 

environments, and data are in place, secure and are ready for testing to 

commence; (e) in relation to depth and breadth of test:  

  
(i) for IOC, the DCC has presented to and discussed with the TAG an 

overview of the depth and breadth of Migration Testing for the operating 

capability in accordance with the Depth and Breadth of Migration Testing 

document; and any disagreements between the DCC and the TAG on the 

depth and breadth of testing have been referred to the Secretary of State 

for a decision, whose decision DCC shall comply with when determining 

its Planned Tests (such discussion may take place prior to this MTAD 

coming into effect); and  

(ii) for MOC and FOC, the DCC has concluded its discussions with the TAG 

regarding the depth and breadth of Migration Testing for the Migration 

Test Phase in accordance with the draft Depth and Breadth of MT 

document (such discussion may take place prior to this Clause 8.2 (e) (ii) 

coming into effect);  

(f) the readiness of the solution for testing to commence has been confirmed by the DCC; 

and  

(g) an approval to proceed certificate for the Test Phase has been issued by the DCC.  

  

 For each Migration Test Phase, any disagreements between the DCC and the TAG regarding 

the content of the draft Depth and Breadth of MT document (following presentation 

as per Clause 8.2 (e)) shall be referred to the Secretary of State for a decision, whose 

decision shall be final and binding. As set out in Clause 4.8, the DCC may combine 

the activities described in Clause 8.2 (e) so that a single Depth and Breadth of MT 

document covers more than one Migration Test Phase. For each Migration Test Phase, 

the DCC shall publish on the DCC Website the final version of the Depth and Breadth 

of MT document for that Test Phase. Each such document shall set out the DCC's 

approach to the depth and breadth of Migration Testing for that Migration Test Phase. 

The published version shall either be the version that TAG did not disagree with or, 

where TAG did disagree, the version that reflects any decision  
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by the Secretary of State referred pursuant to Clause 8.2 (e). Where the DCC considers 

it necessary, the DCC shall prepare an updated version of the Depth and Breadth of 

MT document and Clause 8.2 (e) and this Clause 8.3 shall apply.  

  

 For IOC, the DCC shall undertake the activities within Clause 8.2(e) as soon as reasonably 

practicable rather than prior to entry.  

  

9 Migration Test Phase Exit Criteria  

  

 Pursuant to clause 9.9 of the SMETS1 SVTAD, the DCC shall discuss with the TAG the 

format and content (including the level of granularity) of any deliverables that are to 

be produced pursuant to this Clause 9 in advance of them being produced and 

sufficiently early such that any information that needs to be reported is produced as 

part of the DCC’s testing activities undertaken pursuant to this MTAD.  

  

 The exit criteria set out in Table 9.3 are required to exit each Migration Test Phase. Where 

the context requires, the exit criteria apply in respect of the planned entry on the EPCL.  

 Table 9.3 - Exit Criteria for a Migration Test Phase  

  

#  Exit Criteria  Success  Evidence  

1  Functional 

execution (For  

IOC)  

For IOC, successful completion will be  

100% of MT Planned Tests for each  

Migration Test Phase (unless tests have been 

de-scoped and such de-scoping approved by 

the Secretary of State) for functional testing 

have been executed, with a 90% pass rate for 

any MT Planned Tests (excluding those tests 

that have been de-scoped) for each of 

Migration ST and Migration DMRT (as 

applicable to the Migration Test Phase) on 

the DMC that is the subject of the Migration  

Test Phase.  

Migration  

Completion 

Report and TAB 

Test Completion  

Certificate  

  

#  Exit Criteria  Success  Evidence  
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1A  Functional  

execution (For 

MOC and FOC)  

For MOC and FOC, successful completion 

will be 100% of MT Planned Tests for each 

Migration Test Phase (unless tests have been 

de-scoped and such de-scoping approved by 

the Secretary of State) for functional testing 

have been executed, with a 90% pass rate for 

any MT Planned Tests (excluding those tests 

that have been de-scoped) for each of 

Migration ST and Migration DMRT (as 

applicable to the Migration Test Phase) on the 

planned entry on the EPCL that is the subject 

of the Migration Test Phase.  

Migration  

Completion 

Report and TAB 

Test Completion  

Certificate  

2A  End of Cycle 

Testing  

Successful completion will be 100% of MT 

Planned Tests for end of cycle testing 

established pursuant to Clause 8.3 have been 

executed, with a pass rate of 100% 

excluding:  

(a) defects known at the start of end of 

cycle testing; and  

(b) any new defects arising since the start 

of end of cycle testing where such 

exclusion is approved by the TAG. 

Where the TAG does not approve 

exclusion of a new defect in (b) above, 

the DCC may refer the matter to the 

Secretary of State for determination. 

The Secretary of State’s determination 

shall be final and binding for the 

purposes of this Code.  

Migration  

Completion 

Report and TAB 

Test Completion  

Certificate  

2B  Full system 

regression 

execution  

Successful completion will be 100% of 

regression tests established pursuant to 

Clause 7 have been executed, with a pass 

rate of 100% excluding known defects.  

Migration  

Completion 

Report and TAB 

Test Completion  

Certificate  

3  Testing Issue 

Thresholds  

Extant Testing Issues are within the relevant 

Testing Issue Threshold (Clause 15).  

Migration  

Completion 

Report and TAB 

Test Completion  

Certificate  

4  Test results 

documented 

and 

evidence 

captured  

Results of testing documented and evidence 

stored.  

Migration  

Completion Report  

5  Complete set of 

Testing Issue 

logs produced  

Logs have been produced and stored for all 

Testing Issues identified in Testing.  

Referenced in  

Migration  

Completion Report  
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6  Full Test 

traceability 

to the 

requirements  

Test traceability demonstrated in the TTM 

pursuant to Clause 11.  

Referenced in  

Migration  

Completion Report  

  

#  Exit Criteria  Success  Evidence  

7  Full Test 

traceability of 

executed tests  

Test heatmap produced that shows coverage 

and success of testing, and traceability to the  

TTM.  

Referenced in  

Migration  

Completion Report  

8  DCC assurance 

report approved  

TAB approval of the DCC assurance report 

referred to in Clause 9.6 of the SMETS1 

SVTAD.  

Issuing of  

Migration  

Completion 

Report by the TAB 

for consideration 

by the Panel  

  

  

10 Completion of each Migration Test Phase  

  

 A Migration Test Phase in respect of any entry that is planned to be on the EPCL shall only 

complete when the Panel determines that the relevant exit criteria for the Migration 

Test Phase relating to that planned entry have been met.  

  

 A Migration Completion Report shall be prepared by the DCC whenever it considers that 

a Migration Test Phase in respect of an entry planned to be on the EPCL is complete. 

Each Migration Completion Report shall include the relevant Migration Testing Audit 

Report (as an Annex) where the report has been prepared pursuant to Clause 12. As 

set out in Clause 4.8, the DCC may combine the activities described in this Clause 10 

so that a single Migration Completion Report covers the completion of more than one 

Migration Test Phase. For MOC or FOC, a Migration Completion Report may be 

combined with a SMETS1 SIT Completion Report as described in clause 9.7 of the 

SMETS1 SVTAD.  

  

 When the DCC considers that a Migration Test Phase in respect of a planned EPCL 

entry ought to be complete, the DCC shall:  
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(a) notify the Secretary of State, the Authority, the Panel and the Parties that the 

DCC considers that the Migration Test Phase in respect of that entry has 

completed;  

(b) provide the Authority, the Panel, and the Secretary of State with copies of the 

Migration Completion Report and a list of the sections of such report that the 

DCC considers should be redacted; and  

(c) review the supporting documentation and evidence with regards to the relevant  

entry and exit criteria with the TAG.  

  

 The Panel shall confirm the completion of a Migration Test Phase in respect of a planned 

entry on the EPCL or shall highlight where it believes the exit criteria have not been 

met. Where the Panel believes the exit criteria have not been met, it shall direct the 

DCC to continue the testing in respect of that planned entry on the ECPL and to 

address outstanding matters, and submit further documentation and evidence to 

support the completion of the Migration Test Phase for that entry, following which the 

Panel shall determine whether or not the Migration Test Phase for that entry has 

completed (and this Clause 10.4 shall apply again).  

  

 On direction from the Panel, the DCC shall provide the Parties with copies of any  

Migration Completion Report and the corresponding Migration Testing Audit Report  

(where the report has been prepared pursuant to Clause 12) produced pursuant to this 

Clause 10 having first redacted any sections specified by the Panel.  

  

11 Traceability  

  

  The overall scope of testing in each Migration Test Phase undertaken pursuant to this 

MTAD shall be validated by the DCC through the use of a TTM for each Migration 

Test Phase undertaken pursuant to this MTAD which has been assured by the DCC. 

The TTM for each Migration Test Phase shall set out how each requirement in Section 

N of the Amended SMETS1 SEC (including the TMAD) is to be tested and the 

associated test scenarios.  
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 The DCC shall assure the TTM (and any subsequent updates to it) in timescales that do 

not adversely impact upon the timely undertaking of the Migration Test Phase to which 

the TTM relates. If, prior to the completion of each Migration Test Phase, further 

changes are made to the Section N of the Amended SMETS1 SEC (including the 

TMAD), the TTM will be updated to reflect these changes.  

  

  The TTM shall be used by the DCC to track progress for each Migration Test Phase 

undertaken and to demonstrate the completion of each Migration Test Phase and it 

shall form a key element of each and every Migration Audit produced pursuant to 

Clause 12.4 or each and every Completion Report produced pursuant to Clause 12.5 

(as the case may be).  

12 Migration Audit and Independent Assurance  

  

 The DCC shall appoint an independent Migration Auditor through the existing DCC 

audit and assurance framework agreement available on the DCC website.  

  

 Tender responses shall be assessed against criteria which shall inter alia include:  

  
(a) independence from the DCC and the DCC Service Providers;  

  
(b) proposed audit approach;  

  
(c) relevant experience; and  

  
(d) cost.  

  

 The identity of the Migration Auditor shall be provided to the Authority, the Panel, 

Parties, and the Secretary of State following contract award.  

  

 For each of the Migration Test Phases in respect of the first entry on the EPCL in respect 

of a SMETS1 SMSO (acting in its capacity as contractor to an Energy Supplier and/or 

in its capacity as a DCC Service Provider) in relation to:  

  

(a) SMETS1 Installations comprising solely Active Meters;  

  
(b) SMETS1 Installations comprising solely Dormant Meters; and  
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(c) SMETS1 Installations comprising both Active and Dormant Meters,  

  
the Migration Auditor shall produce a Migration Testing Audit Report (to accompany 

the Migration Completion Report(s)) that shall include:  

(d) a review of the TTM documentation produced by the DCC, to confirm that it 

provides a mapping of test scenarios to the requirements of Section N of the 

Amended SMETS1 SEC;  

(e) a review of the test heatmap produced by the DCC to confirm that the Planned 

Tests map to the test scenarios and test them adequately;  

(f) confirmation that DCC testing and assurance has been conducted in accordance 

with this MTAD and where relevant the SMETS1 SVTAD (including 

confirming its coverage and completeness);  

(g) confirmation that each of the test exit criteria have been met;  

  
(h) confirmation that all open Testing Issues have been captured and are either 

closed or, where still open, Work Off Plans are in place; and  

(i) a view on the acceptability of any open Testing Issues and the associated Work 

Off Plans.  

  

 The obligation in this Clause 12.5 shall apply in respect of Migration Test Phases in relation 

to any other planned entries on the EPCL in respect of a SMETS1 SMSO (acting in its 

capacity as a contractor to an Energy Supplier and/or in its capacity as a DCC Service 

Provider). The DCC shall ensure that the matters prescribed in this Clause 12.5 shall 

be undertaken by DCC personnel that are sufficiently independent from those 

undertaking the testing activities. Within each Migration Completion Report, the DCC 

shall include:  

  

(a) confirmation that the DCC has assured that the TTM documentation provided a 

mapping of test scenarios to the requirements of Section N of the Amended 

SMETS1 SEC;  



  
DCC Public  

MTAD  

 DCC Public  22  

DCC Public  

(b) confirmation that the DCC has reviewed the test heatmap to confirm that the MT 

Planned Tests map to the test scenarios and test them adequately;  

(c) confirmation that DCC testing and assurance has been conducted in accordance 

with this MTAD and where relevant the SMETS1 SVTAD (including 

confirming its coverage and completeness);  

(d) confirmation that each of the test exit criteria have been met;  

  
(e) confirmation that all open Testing Issues have been captured and are either 

closed or, where still open, Work Off Plans are in place; and  

(f) a view on the acceptability of any open Testing Issues and the associated Work 

Off Plans.  

  

 The DCC may combine the activities described in this Clause 12 for several Migration 

Test Phases undertaken pursuant to this MTAD into a single set of activities and report 

to align to each Migration Completion Report where a single report is being produced  

for those Migration Test Phases pursuant to Clause 10 of this MTAD.  

  
13 DCC Witnessing of Migration Testing  

  

  The DCC shall observe a subset of the tests carried out in each Migration Test Phase 

undertaken pursuant to this MTAD. The subset of tests to be observed shall be selected 

by the DCC having regard to providing assurance that the SMETS1 Testing Objective 

has been met.  

  

 The DCC shall observe test execution, and record results produced from executed 

tests. There shall be:  

  

(a) no deviation from test scripts; and  

  
(b) no involvement by observers in the execution.  

  

 The DCC shall in each Migration Completion Report describe the results of DCC’s 

witnessing including:  
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(a) the number of successfully completed tests;  

  
(b) the number and reasons for the tests that have failed; and  

  
(c) the number of successfully completed tests as a ratio or percentage of the total 

number of tests executed.  

  

14 Deliverables  

  

 For MOC and FOC, pursuant to Clause 9.9 of the SMETS1 SVTAD, the DCC shall discuss 

with the TAG the structure, format, and content (including the level of granularity) of 

the deliverables detailed in Table 14.4 in advance of them being produced and 

sufficiently early such that any information that needs to be produced is captured as 

part of the DCC’s testing activities undertaken pursuant to this MTAD.  

  

 The DCC shall publish or update published versions of the documents detailed in Table 

14.4.  

Table 14.4 – MTAD Specific Deliverables  

  

Deliverable  Description  
Created 

by  
Audience  Timing  

Where  

available  

Migration  

Testing  

Audit  

Report  

Using the Migration 

Testing Auditor as 

referenced in Clause 

12 of this MTAD, a 

range of independent 

assurance activities 

shall be conducted 

and reports relating to  

said activity shall be 

produced and 

reviewed in 

accordance with 

Clause 12 of this  

MTAD.  

DCC  Panel /  

TAG  

As 

determined 

by Clause 

12.  

Provided as 

part of a  

Migration 

Completion 

Report.  
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Migration  

Completion  

Report  

Evidence of success 

against the exit 

criteria for the 

relevant Migration 

Test Phase 

undertaken pursuant 

to this MTAD in 

accordance with 

Clause 10.  

DCC  Panel /  

TAG  

Following 

TAB  

approval of 

each Test  

Phase exit.  

Publish on  

DCC  

Website.  

  

 The DCC shall additionally be accountable and responsible for the following deliverables 

in relation to each Migration Test Phase undertaken pursuant to this  

MTAD:  

  

(a) general administration;  

  
(b) the environment plan;  

  
(c) DCC test infrastructure and environments;  

  
(d) DCC test laboratory premises and the Devices; and  

 (e)  the test data plan.  

  
15 Testing Issue Thresholds  

  

 The Testing Issue Thresholds set out in Table 15.5 apply to each Migration Test  

Phase. The Testing Issue Thresholds are calculated across all DCC Service Providers 

collectively, including the relevant SMETS1 SMSO, and comprise both:  

  
 (a)  a threshold for the individual Migration Test Phase; and  

 (b)  an aggregate threshold that takes into account any open Testing Issues.  

  
Table 15.5 - Testing Issue Thresholds per Migration Test Phase  

  

  

  

Test Issue Severity  

For Clause 15.1 (a)  

Migration Test Phase  

(Active MMT,  

Dormant MMT, and 

Mixed MMT)  

  

For Clause 15.1 (b) 

aggregate limit across  

Migration Test Phases  

1  0  0  

2  0  0  

3  15  30  

4  30  60  



  
DCC Public  

MTAD  

 DCC Public  25  

DCC Public  

5  60  120  

  

 On completion of a Migration Test Phase, any Testing Issues that are open that would 

affect the functioning of the Migration solution for the planned entry on the EPCL 

shall be counted for the purpose of the Migration Test Phase for that planned entry on 

the EPCL, irrespective of the Test Phase in which they arose. At the point of exit from 

each Migration Test Phase, all open Testing Issues shall be documented in a Work Off 

Plan and resolved pursuant to the process set out at clause 15 of the SMETS1 SVTAD.  

  

 If the DCC believes that any open Testing Issues should not be included against the Testing 

Issue Threshold for a Migration Test Phase, the DCC shall inform the TAB, the TAG 

and the Panel; and shall state the rationale for its exclusion. The Testing Issue shall be 

excluded from the Testing Issue Threshold only if the TAB and the TAG agrees. 

Information on the Testing Issue excluded from the Testing Issue Threshold shall be 

included in the Migration Completion Report produced pursuant to Clause 14.  

  

 Where the DCC’s initial exclusion decision is not supported, the Testing Issue shall be 

included against the Testing Issue Threshold. Should the TAG and the DCC disagree 

on the exclusion of a Testing Issue and where this decision has a material impact on 

the ability to deliver IOC, MOC, or FOC, the DCC may refer the matter to the 

Secretary of State, within 5 Working Days of the TAG’s decision for determination. 

The Secretary of State’s decision shall be final and binding for the  

purposes of this Code.  

  
16 Governance and Communication  

  

 The DCC shall assure Migration Testing activities and monitor progress.  

  

 The DCC shall provide a weekly update on progress regarding Migration Testing to the 

Panel and the Secretary of State; the content shall be anonymised and redacted where 

appropriate.  

  

 The DCC shall report on progress of Migration Testing at the monthly TAG meeting.  
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17 Migration DUST  

  

  When making available Migration DUST in respect of DMCs with respect to each 

Capability Release the DCC shall do so with the objective of facilitating the enrolment 

of all SMETS1 Smart Metering Systems that are in scope for enrolment as soon as 

reasonably practicable.  

  

Migration DUST variations to ETAD and H14  

  

 The Testing Services provisions prescribed in Section H14 and in the Enduring Testing 

Approach Document (ETAD) shall apply to Migration DUST except where varied by 

this Clause 17.  

  

 Pursuant to the provisions of Section H14.3, the DCC shall provide a guide for Testing 

Participants covering matters related to Migration DUST.  

  

 The provisions of Section H14.9 (a) are varied with regard to Migration DUST such that 

the DCC shall only provide access to this Testing Service remotely for test devices 

that can be successfully configured to communicate with the DCC test environments 

(as further set out in the guide prepared pursuant to Clause 17.3).  

  

 The provisions of Section H14.9 (c) (i) are varied with regard to Migration DUST such 

that the DCC shall take all reasonable steps to obtain a reasonable number of  

SMETS1 Devices for use by Testing Participants at the DCC’s physical test 

laboratories as further described or set out in this MTAD.  

  

 For the purposes of Migration DUST, the definition of Testing Participant Systems 

within the ETAD shall also include any systems and processes used in whole or in part for 

the testing equivalent of the file processing by the Responsible Supplier to support Migration 

as defined in the TMAD.  

  

 The obligations within clause 8.6 of the ETAD shall be varied such that the DCC will only 

support the generation of the following alerts, and shall only do so upon Testing 
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Participant request, in relation to SMETS1 Devices within a DCC physical test 

laboratory when undertaking Migration DUST:  

  

(a) Device Identity Confirmation (DUIS reference N16) (as per clause 8.6 (d) of the 

ETAD); and  

(b) SMETS1 Service Provider Alert (DUIS reference N55) (as per clause 8.6 (g) of 

the ETAD).  

  

 The obligations within clause 8.7 and clause 8.8 of the ETAD shall not apply in relation 

to Migration DUST.  

  

 Any test device migrated by a Testing Participant under the Migration DUST provisions 

set out in this Clause 17 may subsequently be utilised within Device and User System 

Tests.  

  

General Requirements  

  

 The DCC shall only be required to provide Migration DUST in respect of:  

  
(a) combinations of SMETS1 Device Models that are listed on the EPCL as 

comprising either SMETS1 Installation relating solely Active Meters or a 

combination of Active Meters and Dormant Meters; and  

(b) where not listed on the EPCL, combinations of SMETS1 Device Models against 

which a Migration Test Phase has completed in respect of planned entries on the 

EPCL relating to either solely Active Meters or a combination of Active Meters 

and Dormant Meters.  

  

 Prior to making available the environment for the undertaking of Migration DUST, 

the DCC shall ensure the following entry criteria have been fulfilled:  

(a) provision of a completed guide for Testing Participants covering matters related 

to Migration DUST as set out in Clause 17.3;  
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(b) the SMETS1 migration code base has been approved by TAB for release into the 

DCC test environments used to provide Migration DUST;  

(c) the DCC has any necessary test data in place to support Migration DUST;  

  
(d) other than SMETS1 Devices, the DCC has appropriate resources and processes 

in place to support Migration DUST; and  

(e) the DCC has available any SMETS1 Devices for testing as provided for under 

Clause 17.5.  

  

 The DCC shall provide a report to TAG detailing how the entry criteria described in 

Clause 17.11 were fulfilled.  

  

 Only a Party that has completed User Entry Process Tests or tests equivalent to User 

Entry Process Tests (pursuant to Section H14.32) with any of the following User Roles 

is eligible to undertake Migration DUST in the relevant User Role:  

  

(a) Import Supplier;  

  
(b) Gas Supplier;  

  
(c) Electricity Distributor; or   
(d) Gas Transporter.  

  

 Within Migration DUST, a Testing Participant in the User Role of Import Supplier or Gas 

Supplier may only submit the relevant Service Requests to Commission Devices 

(other than CHFs) (as prescribed in clause 6.6 of the TMAD) where that Testing 

Participant has successfully completed the applicable Eligibility Tests for the relevant 

Service Requests.  

  

 Subject to Clause 17.24, the DCC shall only be required to make available Migration 

DUST to a Testing Participant where the DCC has received at least 40 Working Days’ 

notice from that Testing Participant of its intention to undertake Migration DUST, or 

such lesser notice that the DCC reasonably agrees. Such notice may be given prior to  
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this MTAD coming into effect. Such notice shall provide the DCC with reasonable 

detail on the manner in which the Testing Participant will utilise Migration DUST.  

  

 The DCC shall additionally be accountable and responsible for the following deliverables 

in relation to Migration DUST:  

  

(a) general administration;  

  
(b) the environment plan;  

  
(c) DCC test infrastructure and environments;  

  
(d) necessary test data; and  

  
(e) DCC test laboratory premises.  

  

 Where a Testing Participant provides test Devices for use in Migration DUST that Testing 

Participant may determine whether or not, prior to Migration, the Devices are 

configured in accordance with the settings provided in the SMETS1 Supporting 

Requirements. Where that Testing Participant chooses not to configure test Devices it 

shall notify the DCC. Where the DCC provides test Devices, the Testing Participant 

shall configure, where the configuration tool is available, the test Devices in 

accordance with the settings provided in the SMETS1 Supporting Requirements prior 

to Migration within Migration DUST.  

  

  Each Testing Participant utilising Migration DUST in respect of Active Meters and 

associated Devices shall provide the DCC with an appropriate test Migration 

Authorisation via a test Migration Authorisation File (MAF), the format for which is 

defined in the Migration Authorisation Mechanism.  

  

 Following provision of the test MAF as per Clause 17.18, the DCC shall process the test 

MAF and undertake a test migration on the relevant test Devices consistent with the 

provisions in the TMAD.  
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 Within the provision of a test MAF in accordance with Clause 17.19, each Testing 

Participant may test the following file-based exceptions:  

  

(a) the MPxN provided is not a registered MPxN in the SMETS1 SMSO system;  

(b) the Migration Week provided does not start on a Monday;  

  
(c) the Migration Week has started;  

  
(d) the Migrate On date is not within the specified Migration Week;  

  
(e) the Migrate On date is a date in the past;   
(f) the Responsible Supplier is not identified for the MPxN as per the SMETS1 

SMSO system;  

(g) the Responsible Supplier has not provided the SupplierCertificateIDs for the 

Active Meters; and  

(h) the  Responsible  Supplier  has  provided  the  incorrect  

NetworkOperatorCertificateID.  

  

 In relation to the process described in Clause 17.19 of the MTAD, where the relevant 

Testing Participant has indicated that it will not submit the relevant Service Requests 

to Commission Devices (other than CHFs), the DCC shall provide the relevant Testing 

Participant with:  

  

(a) relevant details on the outcome of the test migration process via a test COF 

(Commissioning Outcome File) containing the outcome of commissioning steps 

as detailed in Clause 6.4 of the TMAD;  

(b) test alerts as per Table 5.2;  

  
(c) test reports on the outcome of the test Migration as per the reports that it as 

Responsible Supplier would be entitled to receive pursuant to the Migration 

Reporting Regime.  

  

 In relation to the process described in Clause 17.19 of the MTAD, where the relevant 

Testing Participant has indicated that it will submit the relevant Service Requests to 
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Commission Devices (other than CHFs), the DCC shall provide the relevant Testing 

Participant with:  

  

(a) a MCF (Migration Common File) containing basic data required to generate  

Commissioning Requests to enrol SMETS1 Devices as detailed in clause 5.8 of  

the TMAD;  

  
(b) an SCF (S1SP Commissioning File) containing the outcome of the S1SP 

checking activities in preparation for commissioning as detailed in clause 5.28 

of the TMAD;  

(c) test alerts as per Table 5.2; and   
(d) test reports on the outcome of the test Migration as per the reports that it as 

Responsible Supplier would be entitled to receive pursuant to the Migration 

Reporting Regime.  

Exception Migration DUST  

  

 In respect of each Capability Release, the DCC shall make available in Migration DUST 

sample data files consisting of dummy data to illustrate the file-based outcome for the 

relevant exceptions as detailed in the Migration Error Handling and Retry Strategy 

defined in clause 8.8 of the TMAD.  

  

Decommissioning Migration DUST  

  

 In respect of each SMETS1 SMSO, the DCC shall make available Migration DUST 

until the earlier of:  

  

(a) any date specified in Table 17.6 for the GroupID applicable to the SMETS1 

SMSO; or  

(b) expiry of the RP Decommissioning Date for the Requesting Party that forms part 

of that SMETS1 SMSO (pursuant to the arrangements set out in clause 7 of the 

TMAD).  

Table 17.6 – Migration DUST Availability  

  



  
DCC Public  

MTAD  

 DCC Public  32  

DCC Public  

  

GroupID  

For Clause 17.24  

Final Date for Migration DUST to be 

available for the relevant GroupID  

AA  17 June 2022  

BA  17 June 2022  

CA  17 June 2022  

CB  17 June 2022  

DA  31 January 2023  

EA  Not specified03 November 2024  

  

  

GroupID  

For Clause 17.24  

Final Date for Migration DUST to be 

available for the relevant GroupID  

EB  30 September 2022  

  


